

CONTRACT CHANGE ORDER  
RESURFACING OF ASPHALT AND CONCRETE STREETS - 2016

DATE: September 2, 2016

Contract Number: 3950

Branch: Engineering Department

Change Order Number: 2

Contractor: Wolf Paving Co., Inc.

Amount of original contract ..... \$1,017,416.42

Amount of Contract prior this Change Order..... \$1,057,378.07

Description of change:

Original Completion Date: Friday, August 26, 2016

Extend Completion Date: 22 days

Completion Date after this Change Order: September 17, 2016

Net Contract Amount after this Change Order ..... \$1,057,378.07

---

City of Waukesha  
Director of Public Works

---

Date

---

Contractor  
Wolf Paving Co., Inc.

---

Date