

CONTRACT CHANGE ORDER
E MORELAND BLVD UTILITY AND STREET IMPROVEMENTS
(CONCRETE ALTERNATIVE)

DATE: October 6, 2016

Contract Number: 3934

Branch: Engineering Division

Change Order Number: 2

Contractor: Advance Construction, Inc.

Amount of original contract \$ 4,907,507.57

Amount of Contract prior this Change Order \$ 5,487,333.57

Description of change:

1. Add Extra No. 14 36-Inch Storm Sewer Outfall Repair at the E. Moreland Blvd. Bridge

Description: A large void was discovered beneath the east bridge approach slab due to significant gaps between joints of existing 36-Inch storm sewer. Storm sewer was removed, subgrade was reinforced with granular backfill and concrete footing, storm sewer reinstalled, and all gaps sealed with concrete.

Payment: Lump Sum \$ 7,597.79

Amount of this Change Order \$ 7,597.79

Net Contract Amount after this Change Order \$ 5,494,931.36

City of Waukesha
Director of Public Works

Date

Contractor
Advance Construction, Inc.

Date