

October 6, 2016

**SUMMARY TABLE
FOR
PARTIAL PAYMENTS**

1. Advance Construction, Inc. for E. Moreland Blvd. Utility and Street Improvements - Concrete.	\$301,660.55
2. Kim Construction Co., Inc. for Sanitary Sewer Manhole Repair & Replacement - 2016	\$96,336.12
3. PTS Contractors, Inc. for E. Moreland Blvd. Flood Mitigation & Utility Improvements Manhattan Dr. to Wolf Rd.	\$27,500.00
4. RAZA of Racine LLC for Concrete Sidewalk Replacement.	\$31,906.70
5. State Contractors, Inc. for Summit Avenue & Delafield Street - Phase 2 Utility and Street Improvements - Concrete.	\$65,441.09
6. Super Western, Inc. for STH 59 Les Paul Parkway and East Sunset Drive Intersection Improvements - REBID HMA.	\$198,915.98
7. UPI, LLC for Tenny Avenue Utility and Street Improvements - Concrete.	\$33,598.28
8. Visu-Sewer, Inc. for E. Moreland Blvd. Sanitary Sewer Rehabilitation.	\$19,774.00
9. August Winter & Sons, Inc. for Pump Station Upgrades at River Place, MacArthur Rd. & Coral Dr.	\$235,125.00

O:/Board of Public Works/date of meeting/Payment