## CONTRACT CHANGE ORDER STRUCTURED WIRING FOR FIRE STATION NO 3

DATE: October 19, 2017
Contract Number: 4019
Branch: Engineering Department
Change Order Number: <u>1</u>
Contractor: CC&N
Amount of original contract
Amount of Contract prior this Change Order
Description of change:
<ol> <li>Additional cable to change Access Control Head End from the PD side of the building to the FD side. This was a change made after the bid date</li></ol>
Total Amount of this Change Order\$1,636.80

## **Contract Completion Date Extension:**

The original completion date in the contract documents was November 30, 2017. This date was set to ensure the contractor mobilized crews to the Fire Station timely, not delay the overall Fire Station construction. The Fire Station's construction contractor has a substantial completion date of February 28, 2018. The definition of substantial completion is the ability to obtain an occupancy permit. The new completion date for this project shall be February 28, 2018, the same completion date as the Fire Station Construction Contract.

Note: There is no increase beyond what would have been included in the bid if this increased area had been shown on the bidding documents.

City of Waukesha Director of Public Works Date