February 8, 2018

TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 9 (Final) to August Winter & Sons, Inc., 2323 N. Roemer Rd., Appleton, WI 54911 for Pump Station Upgrades At River Place, MacArthur Rd. & Coral Dr.

Contract No. 3947

5/3/2016

\$ 958,400.00 \$971,827.50 Amended

No	Quantity	Description			Cost	Per Unit	Amount
1	1	Coral Dr. Pump Station Upgrade with New Valve Vault	@	\$	130,500.00	L.S.	\$130,500.00
2	1	River Place Blvd. Pump Station Upgrade and Control Building with		·			
3	1	Internal Generator MacArthur Rd. Pump Station Upgrade and Control Building	@	\$	465,000.00	L.S.	\$465,000.00
4	490	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@	\$	360,000.00	L.S.	\$360,000.00
			@	\$	2.50	Each	\$1,225.00
5	0	Straw Bales, Delivered, Installed and Maintained	@	\$	25.00	Each	\$0.00
6	2	Filter Fabric Inlet Protection	@	\$	150.00	Each	\$300.00
Extra No. 1	1	A gate valve added on the force main to isolate the pump station from the force main to alleviate the need to drain the entire length of					
.	1	pipe at the MacArthur Rd. Pump Station.	@	\$	1,185.50	L.S.	\$1,185.50
Extra No. 2	1	Extra excavation and backfill due to unknown bedrock at River Place Pump Station	@	\$	4,854.00	L.S,	\$4,854.00
Extra	1	Extra excavation and foundation stone due to unstable soil		_			
No. 3 Extra	1	conditions at MacArthur Rd. Pump Station Generator receptacles at the River Place Pump Station and	@	\$	4,884.00	L.S.	\$4,884.00
No. 4		MacArthur Rd. Pump Station to allow connection of portable					
		generators to the buildings	@	\$	2,504.00	L.S.	\$2,504.00
	Subtotal Less Retainage						\$970,452.50
							\$0.00
Total							\$970,452.50
Less Amount Previously Paid						\$958,352.50	
Total Amount Due						\$12,100.00	

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$12,100.00 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works