CONTRACT CHANGE ORDER PROPOSED FIRE STATION NO. 3 AND POLICE SUBSTATION

DATE: May 3, 2018	
Contract Number: 3990	
Branch: Engineering Department	
Change Order Number: 3	
Contractor: Absolute Construction Enterprises.	
Amount of original contract	\$ <u>3,438,000.00</u>
Amount of Contract prior this Change Order	\$3,432,192.40
Description of change:	
1. Add edging to shower surround	\$754.98 \$559.45 \$1,077.87 \$406.53 \$853.75 \$824.67 \$197.46 \$196.29
Amount of this Change Order	<u>\$5,393.68</u>
Net Contract Amount after this Change Order	<u>\$3,437,586.08</u>
City of Waukesha Date Director of Public Works	
Contractor Date Absolute Construction Enterprises.	