



Administration

201 Delafield Street, Waukesha, WI 53188 Tel: 262.524.3701 fax: 262.524.3899 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/21/2018
Common Council Item Number: ID #18-0993	Date: 7/17/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney Click here to enter text.

Subject:

Review and act on Contract Change Order No. 1 with Payne and Dolan, Inc., for the New Berlin West Extension Project for the paying of Merrill Crest Park entrance.

Details:

Contract Change Order No. 1 is for additional work performed at Merrill Crest Park. The additional work at Merrill Crest Park includes removing old existing asphalt, widening, and repaving with new asphalt.

1. Add Extra No. 1 - Merrill Crest Park Path Removal and Replacement

Description: Removal and replacement of Asphalt path

Base Aggregate Dense 1 1/4 -inch – 165 Ton-@8.00/ton	\$ 1,320.00
Sq Ft Concrete Sidewalk – Removal – 3645 Sq Ft - @2.00/Sq Ft	\$7,290.00
HMA Pavement – 60 Ton - @120/ton	\$7,200.00
New Item – Additional Grading and Widening – 600 Sq Yd - @14.23/Sq Yd	\$ 8,540.00
New Item – Mobilization - 1 LS	\$3,000.00
Total Payment:	\$27,350.00

Options & Alternatives: The only alternative would be to do this at a later date, but this would cost more money and conflict with a park event. The price is competitive since the contractor is in the area.

Financial Remarks:

PO# 180053 Contract No. 4037

Original Contract: \$408,230.00 Change Order No. 1: \$27,350.00

Total Contract after Change Order No. 1 - \$ 435,580.00

Acct # 5542.68290 - \$27,350.00

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Payne and Dolan Inc. for the New Berlin West Extension project.

