



City of Waukesha
 Department of Public Works
 130 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/18)

Project: Motor Avenue and Fairview Avenue Utility and Street Reconstruction-Concrete

Date: 10/4/18

Contract Number: 4042

Branch: Engineering Department.

Change Order Number: 2

Contractor: Advance Construction

Amount of original contract \$1,531,375.90

Amount of Contract prior this Change Order \$1,625,130.40

Description of change:

Contract Change Order No. 2 is for:

Utility – Adjacent to this project, the sidewalk on W. St. Paul Avenue in front of 728 W. St. Paul Ave and 717 Motor Ave is consistently wet, slippery, and hazardous since rainwater leaches out of the hillside after even small rainfall events. Because of the surrounding topography, rainwater has no other possible outlet beside the hillside and ultimately the public sidewalk. A 10-inch storm collector sewer, connected to a nearby City storm inlet, will be placed beneath the public sidewalk which will allow each of these properties to connect their downspouts and parking lot areas to this collector line. This will allow the public sidewalk to be free from constant water leaching from the hillside.

Additional Quantity of CONTRACT BID ITEMS:

1. Item No. 3 – Inlet Protection
 3 Each. Unit Price of \$50.00/Each\$150.00

3. Item No. 5 – Remove Existing Sidewalk
 203 SY. Unit Price of \$9.00/SY\$1,827.00

4. Item No. 50 – 4-Inch Concrete Sidewalk
 1830 SF. Unit Price of \$4.50/SF\$8,235.00

- Subtotal**\$10,212.00**

NEW ITEMS:

1. NEW ITEM – Traffic Control
 New 1 LS. Unit Price of \$12,500.00/LS\$12,500.00

4. NEW ITEM – Cleanout
 New 9 Each. Unit Price of \$600.00/Each\$5,400.00

5. NEW ITEM – 10-Inch PVC Storm Sewer Pipe

New 357 LF. Unit Price of \$100.00/LF	\$35,700.00
6. <u>NEW ITEM – 24-Inch Storm Sewer Manhole</u> New 1 Each. Unit Price of \$5,000.00/Each	\$5,000.00
7. <u>NEW ITEM – 6-Inch PVC Storm Sewer Lateral</u> New 30 LF. Unit Price of \$100.00/LF	\$3,000.00
8. <u>NEW ITEM – 10-Inch PVC Storm Sewer Lateral</u> New 15 LF. Unit Price of \$150.00/LF	<u>\$2,250.00</u>

Total Change Order No. 2	<u>\$74,062.00</u>
Total Contract after Change Order No. 2	\$1,699,192.40

City of Waukesha	Date
Director of Public Works	

Contractor	Date
Advance Construction	