

CONTRACT CHANGE ORDER
SANITARY SEWER MANHOLE REPAIR AND REPLACEMENT - 2018

Date: 10/18/18

Contract Number: 4066

Branch: Engineering Department

Change Order Number: 1

Contractor: Dependable Maintenance Systems

Amount of original contract \$161,875.00

Amount of Contract prior this Change Order \$ 161,875.00

Description of change:

Contract Change Order No. 1 is for an extension of the contract completion date requested by Dependable Maintenance Systems for weather delays beyond their control.

- 9 day delay due to rain / wet weather. Rain has been infiltrating into approximately 30 of the manholes which has required crews to make a single layer of rehabilitation material, wait out the rain, and then return to repair any leaks.

Completion date was September 14, 2018. Revised completion date for all work shall be September 25, 2018.

Amount of this Change Order..... \$ 0.00

Net Contract Amount after this Change Order..... **\$ 161,875.00**

City of Waukesha
Director of Public Works

Date

Contractor
Dependable Maintenance Systems

Date