

CONTRACT CHANGE ORDER
AREA 5 FLOOD MITIGATION (LAWNDALE AVE., MILLWOOD LN., AMERICAN AVE.)

Date: 10/18/18

Contract Number: 4061

Branch: Engineering Department

Change Order Number: 1

Contractor: Super Excavators, Inc

Amount of original contract \$789,102.25

Amount of Contract prior this Change Order \$789,102.25

Description of change:

Contract Change Order No. 1 is for additional work performed for the Area 5 Flood Mitigation project awarded to Super Excavators, Inc.

Miscellaneous Sanitary Sewer Items

Additional sanitary sewer work was performed to replace sections of the sanitary sewer mainline and laterals that were in close proximity to the proposed storm sewer which compromised the structural integrity of the aging facilities since they would be located in the bedding material of the proposed storm sewer. The aging sections of pipe were replaced with new PVC pipe to ensure they would not collapse under the new storm sewer.

Add Extra No 1 – Sanitary Sewer Mainline Replacement

1 at \$6,478.00/Each \$6,478.00

Add Extra No 2 – Sanitary Sewer Lateral Replacement

10 at \$1,385.20/Each \$13,852.00

Amount of this Change Order..... \$ 20,330.00

Net Contract Amount after this Change Order..... **\$809,432.25**

City of Waukesha

Director of Public Works

Date

Contractor

Super Excavators, Inc.

Date