



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Frame Park Retaining Wall

Date: 8/22/19

Contract Number: 4123

Branch: Engineering Department.

Change Order Number: 1

Contractor: Ford Construction Co. Inc.

Amount of original contract \$153,489.25

Amount of Contract prior this Change Order \$ 44,090.07

Description of change:

Contract Change Order No. 1 is for additional work performed at the request of the City by Ford Construction for the Frame Park Retaining as explained below.

1. Credit to switch from lannon stone liner to logo liner (\$7,366.00)
2. Accept Alternate Bid for Sidewalk Replacement \$6,809.00
3. Slurry and additional width of footing due to poor soils and bedrock \$32,319.00
4. 270.56 tons of additional stone at unit bid price of \$26.85 per ton..... \$7,264.54
5. Disposal and trucking fees of poor soils..... \$5,063.53
- 5-day extension due to additional work needed for the poor soil conditions \$0.00

Amount of this Change Order..... \$44,090.07

Net Contract Amount after this Change Order..... \$ 197,579.32

City of Waukesha
Director of Public Works

Date

Contractor
Ford Construction Co. Inc.

Date