

Telephone: (262) 521-5272 • Fax: (262) 521-5265 • E-mail: contactus@waukeshawater.com

MEMORANDUM

Date: October 16, 2020

To: Dan Duchniak, P.E.

From: Chris Walter, P.E.


Re: Advance Construction Change Order

As you know, water system improvements were recently completed on Broadway between Porter Avenue and Morningside Drive. As part of this work, Advance Construction installed 547 feet of 8-inch PVC main and two hydrants. Advance Construction and WWU construction staff collaborated efficiently to complete the project, and WWU crews also worked closely with City Public Works crews to perform paving operations.

Rather than solicit public bids for this work, we selected to utilize an ongoing construction contract with Advance Construction for a nearby project and process this as a change order. The lump sum cost is \$51,523.00, which includes a very equitable unit rate of \$90 per foot of pipe.

Therefore, I am recommending approval of a change order to the Harrison, Frame, & Wabash Courts Improvements project in the amount of \$51,523.00.

Recommended Motion: Move to approve the change order with Advance Construction in the amount of \$51,523.00.



Advance Construction, Inc.

An Equal Opportunity Employer

2141 Woodale Ave. Green Bay, WI 54313

Office (920) 434-3978 Fax (920) 434-6228

October 5th, 2020

Waukesha Water Utility

Attn: Chris Walter

The cost for installation of 547' of water main 2 hydrants on Broadway is \$49,213.

Also 2 loads of 3/8" chips @ \$385/ea = \$770

7 loads of gravel backfill @ \$220/ea = \$1540

Total cost \$51,523.