



CITY OF WAUKESHA

Administration
 201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 3/4/2021
Common Council Item Number: ID #21-1841	Date: 3/16/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with Donohue & Associates, Inc., for the West Side Pump Station Consolidation Analysis and Design project.	

Details:
 Contract Change Order No. 2 is for additional work performed for the Westside Pump Station Consolidation Analysis and Design project awarded to Donohue & Associates, Inc. at the City's request.

During construction the contractor encountered bed rock within the limits of the proposed trenchless sewer crossing under Pebble Creek north of Summit Avenue. The presence of bedrock is prohibiting the installation by trenchless methods of the sewer at the depth required. To install the sewer at the required depth, it is necessary for the contractor to open cut Pebble Creek so the rock can be removed.

In order to open cut Pebble Creek, additional permitting is necessary. This is similar permitting that was required when the contractor open cut the Pebble Creek Tributary east of Les Paul Parkway south of Madison Street. The additional permitting would be at the same lump sum cost as the first crossing.

1. Additional Design Work Requested
 Payment: Lump Sum \$2,000.00

Net Contract Amount after this Change Order \$ 215,320.00

Options & Alternatives:
 None

Financial Remarks:
 PO# 200137 Contract No. 4098
 Original Contract: \$199,840.00
 Contract Prior to Change Order No. 2: \$213,320.00
 Change Order No. 2: \$ 2,000.00 Acct # 7399.68290.71440
 Total Contract after Change Order No. 2 - \$215,320.00



Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Clark Dietz, Inc., for the Pebble Valley Pump Station Evaluation and Upgrade project.