



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/21)

Project: Pebble Valley Pump Station Construction

Date: 9/23/21

Contract Number: 4194

Branch: Engineering Department.

Change Order Number: 2

Contractor: J.H. Hassinger, Inc.

Amount of original contract \$1,382,000.00

Amount of Contract prior this Change Order \$1,385,317.30

Description of change:

The Contract Change Order details additional work completed by J.H. Hassinger, Inc., at the request of the City:

Item #2.1 – Install drain tile around the perimeter of the building

The City requested the installation of a drain tile system around the building to collect and remove the groundwater from around the existing building that leaks into the structure. The groundwater needs to be redirected away from the building to prevent it from entering the facility which causes operational issues and excess flow in the sewer system.

Description: Lump Sum Drain Tile
1 LS @ \$7,709.60/LS \$ 7,709.60

Item #2.2 – Replace the structure concrete deck of the wet well

The existing concrete topcoat of the wet well was proposed to be removed and replaced as part of the project to address surface cracks and allow the installation of new access hatches. During construction when the existing topcoat was removed, it was discovered the underlining precast panels and steel supports had deteriorated and are not structurally sound. It was determined that removing and replacing the panels with new precast sections was the most cost effective and timely option in leu of a cast-in-place deck.

Description: Replace Structural Concrete Deck
1 LS @ \$44,436.41/LS \$ 44,436.41

Total Change Order..... \$ 52,146.01

City of Waukesha
Interim Director of Public Works
Date

Contractor
J.H. Hassinger, Inc.
Date