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Subject:  
Review and act on Contract Change Order No. 1 with Sabel Mechanical LLC, for the River’s Crossing Pump 
Station and Golf Road Pump Station Improvements project.  

 
Details:  
Contract Change Order No. 1 is for additional work performed for the River’s Crossing Pump Station and Golf 
Road Pump Station Improvement project awarded to Sabel Mechanical LLC, at the request of the City: 

1. Provide position indicators on the four check valves which allow the Clean Water Plant staff to 
visually inspect the operation of the sealed check valves to confirm if they are opening and closing 
properly.  The position indicators will aid staff during routine inspections and in troubleshooting the 
pump stations without the need to perform a confined space entries or other time-consuming tests. 
4 @ $2,035.00/Each  ............................................................................................................ $8,140.00 

 
Total Change Order .................................................................................................................... $8,140.00 

 
Options & Alternatives: 

Not approve the change order and retrofit the check valves with City staff in the future at a high cost. 

 
Financial Remarks: 
PO#  240489                             Contract No. 4340 
Original Contract: $1,092,335.00 
Change Order No. 1: $8,140.00  
Total Contract after Change Order No. 1 - $1,100,475.00    

 
Executive Recommendation: 
Recommend approval of Contract Change Order No. 1 with Sabel Mechanical, LLC, for the River’s Crossing 
Pump Station and Golf Road Pump Station Improvements project.  

 


