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SUMMARY TABLE 

FOR 
PARTIAL PAYMENTS 

June 9, 2022 
 

 
 

1. J.P. Cullen & Sons, Inc. for Waukesha Police Department Addition and Renovation. $918,142.96 
 

2. LaLonde Contractors, Inc., for E. and W. North Street and E. St. Paul Avenue Utility $431,839.52 
and Street Improvements. 
 

3. LaLonde Contractors, Inc., for Arcadian Avenue and Linden Street Utility and Street $556,844.25 
Improvements. 
 

4. Milwaukee General Construction Co., Inc., for Alley #99 (Kilps, Lander, Mandan, Madison) $115,826.05 
Reconstruction. 
 

5. Musson Bros., Inc. for Tenny Avenue, Newhall Avenue and Pilot Court Utility and $237,581.10 
Street Improvements. 
 

6. Ray Stadler Construction Co., Inc. for hillcrest Park Pavilion. $79,648.08  
 

7. State Contractors, Inc., for 2021 Sidewalk Replacement-City Wide. $61,362.34 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Contract No. #4225 CONTRACT DATE: July 1, 2021

Original Amount $ 10,797,970.00 
Amended Amount $ 13,296,898.00 

Line 
No. Item Description  Scheduled Value Completed Work

1 General Conditions $682,151.00 $682,151.00
2 Sitework $836,907.00 $814,138.72
3 Concrete $356,645.00 $356,645.00
4 Masonry/Demolition $795,412.00 $795,412.00
5 Metals $618,774.00 $618,774.00
6 Wood,Plastics and Composites $128,542.00 $119,343.05
7 Thermal & Moisture Protection $697,741.00 $697,741.00
8 Openings $445,851.00 $426,996.79
9 Finishes $736,467.00 $674,255.25

10 Specialties $63,048.00 $43,652.00
11 Equipments $38,219.00 $25,988.50
12 Furnishes $24,775.00 $2,973.00
13 Special Construction $103,893.00 $103,893.00
14 Conveying Equipment $6,605.00 $6,605.00
15 Plumbing  $476,835.00 $460,480.75
16  HVAC $1,880,140.00 $1,838,758.42
17 Fire Suppression $341,169.00 $310,457.00
18 Electrical $1,474,800.00 $1,299,340.24
19 Communications $764,846.00 $599,851.70
20 Fee $325,150.00 $301,083.81
21 CO 1 $107,503.00 $107,503.00
22 CO 2 $146,378.00 $146,378.00
23 CO 3 $1,233,631.00 $1,110,006.10
24 CO 4 $684,513.00 $636,311.45
25 CO 5 $154,096.00 $137,225.55
26 CO 6 $172,807.00 $32,201.00

Total 12,348,165.33$     
Less Retainage 332,422.45$          

Total 12,015,742.88$     
Less Previously Paid 11,097,599.92$     

Total Amount Due 918,142.96$          

Respectfully Submitted, 

Alex Damien, P.E.  
Interim Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 9, 2022

This estimate has been checked by the Engineering Division and we recommend that the above 
amount of $918,142.96 be allowed.

Periodical estimate for Partial Payment No.  11   to J.P. Cullen & Sons, Inc., 330 E. Delavan Dr., 
Janesville, WI  53546 for the Waukesha Police Department Addition and Renovation project.
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CONTRACT DATE:  February 25, 2022

Original

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price 

Amount

1 1001 TRAFFIC CONTROL LS 1 0.25 $120,704.82 30,176.21$          

2 1005 DETOUR ROUTE LS 1 0.25 $7,326.00 1,831.50$            

3 1995
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE EACH 3 1.00 $1,000.00 1,000.00$            

4 2003 EROSION BALES EACH 50 $10.00 -$                     

5 2005 INLET PROTECTION EACH 67 65.00 $53.00 3,445.00$            

6 3041 CLEARING INCH DIA 18 21.00 $38.00 798.00$               

7 3042 GRUBBING INCH DIA 32 39.00 $15.00 585.00$               

8 3101 REMOVE INLET EACH 6 2.00 $400.00 800.00$               

9 3110 REMOVE PIPE LF 65 15.00 $65.00 975.00$               

10 3205 ABANDON PIPE LF 85 58.00 $32.00 1,856.00$            

11 3300 REMOVE EXISTING CURB AND GUTTER LF 7000 3260.90 $5.44 17,739.30$          

12 3331 REMOVE EXISTING SIDEWALK SF 18000 8580.90 $1.30 11,155.17$          

13 3500 SAWCUTTING AT PAVEMENT LIMITS LF 650 2084.30 $2.30 4,793.89$            

14 3650 REMOVE EXISTING ROADWAY SY 12500 4747.50 $5.64 26,775.90$          

15 4010 SHAPING AND GRADING TO SUBGRADE LF 650 $67.78 -$                     

16 4015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN SY 2000 $2.59 -$                     

17 4016 GEOTEXTILE GRID TYPE BX1100 SY 1000 $2.59 -$                     

18 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3000 430.73 $16.30 7,020.90$            

19 4990
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING) SY 11000 2530.00 $2.42 6,122.60$            

20 4991
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS) TON 1500 1229.15 $20.00 24,583.00$          

21 4992 GRADING AREA 1 AND AREA 2 LS 1 $31,560.88 -$                     

22 5050 INTERNAL CHIMNEY SEAL EACH 33 2.00 $675.00 1,350.00$            

23 5056 SANITARY LATERAL CLEANOUT EACH 37 $1,815.00 -$                     

24 5074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION EACH 37 $285.00 -$                     

25 5075 SANITARY SEWER SPOT REPAIR EACH 3 2.00 $6,800.00 13,600.00$          

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 9, 2022

Contract No. # 4236

Periodical estimate for Partial Payment No.    4    to Lalonde Contractors, Inc. for 1609 Lincoln Avenue, Waukesha, WI 53186 for E. and W. North 
Street and E. St. Paul Avenue Utility and Street Improvements (#8122123).

$ 4,886,008.51 
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26 5076 SANITARY SEWER LATERAL SPOT REPAIR EACH 5 $6,475.00 -$                     

27 5080 SANITARY LATERAL REINSTATEMENT EACH 38 $150.00 -$                     

28 5108 8 INCH PVC SANITARY SEWER PIPE LF 115 19.00 $172.00 3,268.00$            

29 5115 15 INCH PVC SANITARY SEWER PIPE LF 1550 1504.60 $184.00 276,846.40$        

30 5155 6 INCH SANITARY SEWER LATERAL LF 650 252.50 $170.00 42,925.00$          

31 5308 8 INCH CIPP SANITARY SEWER PIPE LF 1035 1028.00 $35.00 35,980.00$          

32 5309 10 INCH CIPP SANITARY SEWER PIPE LF 955 674.00 $36.00 24,264.00$          

33 5316 24 INCH CIPP SANITARY SEWER PIPE LF 1455 $160.00 -$                     

34 5320 36 INCH CIPP SANITARY SEWER PIPE LF 735 $250.00 -$                     

35 5321 42 INCH CIPP SANITARY SEWER PIPE LF 650 $390.00 -$                     

36 5350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN EACH 37 $4,070.00 -$                     

37 5351

( )
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER LF 380 $6.00 -$                     

38 5400 48 INCH DIA SANITARY MANHOLE VF 63 46.32 $260.00 12,043.20$          

39 5410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER EACH 27 $1,335.00 -$                     

40 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 27 2.00 $1,225.00 2,450.00$            

41 5475 48 INCH DIA STORM MANHOLE EACH 1 $2,000.00 -$                     

42 5485 2'X3' STORM INLET EACH 5 $1,725.00 -$                     

43 5542 12 INCH RCP STORM SEWER PIPE LF 250 $123.00 -$                     

44 5548 18 INCH RCP STORM SEWER PIPE LF 50 $132.00 -$                     

45 5680 STORM INLET REPAIR VF 50 $300.00 -$                     

46 5681 STORM INLET ADJUSTMENT EACH 35 5.00 $250.00 1,250.00$            

47 5692 STORM MANHOLE REPAIR VF 10 $300.00 -$                     

48 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 15 2.00 $150.00 300.00$               

49 5850 CONCRETE COLLAR EACH 3 $750.00 -$                     

50 5951
SANITARY SEWER CLEANING AND 
TELEVISING LF 4850 $2.35 -$                     

51 5952 SANITARY SEWER LATERAL TELEVISING EACH 100 $325.00 -$                     

52 5955 STORM SEWER CLEANING AND TELEVISING LF 6700 $4.50 -$                     

53 5990 36-INCH DIAMETER STORM INLETS EACH 4 $1,730.00 -$                     

54 5991 48-INCH DIAMETER STORM INLETS EACH 5 $1,725.00 -$                     

55 6100 EXTRA BAGS OF CEMENT EA 50 $10.00 -$                     

56 7109 9-INCH DOWELED CONCRETE PAVEMENT SY 6100 2530.20 $52.77 133,518.65$        

57 7118 18" TYPE A CONCRETE CURB & GUTTER LF 1050 201.00 $21.89 4,399.89$            

58 7130 30" TYPE A CONCRETE CURB & GUTTER LF 6500 1775.00 $22.17 39,351.75$          
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59 7150
18" CONCRETE MOUNTABLE MEDIAN 
ISLAND NOSE SF 75 132.75 $19.95 2,648.36$            

60 7151
30" CONCRETE MOUNTABLE MEDIAN 
ISLAND NOSE SF 25 $51.60 -$                     

61 7209 9-INCH CONCRETE PAVEMENT PATCHING SY 100 524.67 $72.70 38,143.51$          

62 7301
CURB RAMP DETECTABLE WARNING 
FIELDS SF 1094 88.00 $35.91 3,160.08$            

63 7302 PEDESTRIAN CURB LF 200 13.30 $35.53 472.55$               

64 7304 4-INCH CONCRETE SIDEWALK SF 16000 1903.30 $7.85 14,940.91$          

65 7326 6-INCH CONCRETE DRIVE APPROACH SF 300 135.15 $7.46 1,008.22$            

66 7327 7-INCH CONCRETE DRIVE APPROACH SF 1750 2344.10 $7.85 18,401.19$          

67 8012 MILL EXISTING ASPHALT ROADWAY - 2" SY 18500 $1.90 -$                     

68 8020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 18500 $0.20 -$                     

69 8052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 500 17.30 $22.05 381.47$               

70 8065 HMA PAVEMENT PATCHING SY 1500 498.00 $34.85 17,355.30$          

71 8105 HMA PAVEMENT TYPE 5MT5828H TON 3000 $81.75 -$                     

72 8203 HMA PAVEMENT TYPE 3MT5828S TON 1800 32.00 $67.05 2,145.60$            

73 8210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 100 $164.75 -$                     

74 8403 PAVEMENT CRACK SEALING SY 18500 $1.05 -$                     

75 10002 A
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, NORTH & MADISON LS 1 1.00 $12,491.60 12,491.60$          

76 10002 B
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, NORTH & BARSTOW LS 1 1.00 $6,278.18 6,278.18$            

77 10002 C
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, ST PAUL & BARSTOW LS 1 1.00 $8,349.32 8,349.32$            

78 10005 A

,
EXISTING TRAFFIC SIGNALS, NORTH & 
MADISON LS 1 0.50 $4,401.32 2,200.66$            

79 10005 B

,
EXISTING TRAFFIC SIGNALS, NORTH & 
BARSTOW LS 1 0.50 $2,330.18 1,165.09$            

80 10005 C

,
EXISTING TRAFFIC SIGNALS, ST PAUL & 
BARSTOW LS 1 0.50 $3,020.56 1,510.28$            

81 10012
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 2-INCH. WDOT 652.0225 LF 427 $9.00 -$                     

82 10013
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 3-INCH. WDOT 652.0235 LF 905 $13.57 -$                     

83 10026
PULL BOXES STEEL 24x42-INCH, WDOT 
653.0140 EACH 10 $994.00 -$                     

84 10031 CONCRETE BASE - TYPE 1, WDOT 654.0101 EACH 7 4.00 $716.61 2,866.44$            

85 10032 CONCRETE BASE - TYPE 2, WDOT 654.0102 EACH 7 1.00 $1,167.16 1,167.16$            

86 10040
CONCRETE BASE - TYPE 10, WDOT 
654.0110 EACH 12 5.00 $4,612.80 23,064.00$          

87 10041
CONCRETE BASE - TYPE 1, (SPECIAL 
EXCAVATION) EACH 3 1.00 $836.31 836.31$               

88 10042
CONCRETE BASE - TYPE 2, (SPECIAL 
EXCAVATION) EACH 3 1.00 $948.42 948.42$               

89 10043
CONCRETE BASE - TYPE 10, (SPECIAL 
EXCAVATION) EACH 6 4.00 $2,121.05 8,484.20$            

90 10044
MODIFY EXISTING SIGNAL BASE FOR 
SMALLER TYPE POLE EACH 1 $715.50 -$                     

91 10045
SIGNAL BASE UTILITY LOCATE W/HYDRO 
EXCAVATION HR 40 2.00 $274.21 548.42$               
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92 10050
CONCRETE CONTROL CABINET BASE, TYPE 
9 SPECIAL, WDOT 654.0217 EACH 1 $2,672.31 -$                     

93 10067
CABLE TRAFFIC SIGNAL 7-14 AWG, WDOT 
655.0240 LF 5753 $1.74 -$                     

94 10072
CABLE TRAFFIC SIGNAL 12-14 AWG, WDOT 
655.0260 LF 7219 $2.70 -$                     

95 10090
CABLE TYPE UF 2-10 AWG GROUNDED, 
WDOT 655.0320 LF 3909 $2.25 -$                     

96 10110
ELECTRICAL WIRE TRAFFIC SIGNAL 10 
AWG, WDOT 655.0515 LF 7062 $1.22 -$                     

97 10115
ELECTRICAL WIRE LIGHTING AWG 10, 
WDOT 655.0615 LF 3000 $1.22 -$                     

98 10120
TRAFFIC SIGNAL EVP DETECTOR CABLE, 
WDOT 655.0900 LF 3425 $1.63 -$                     

99 10140
PEDESTAL, ST PAUL & ALBERT, WDOT 
656.0200.01 LS 1 $857.40 -$                     

100 10141 PEDESTAL BASES, WDOT 657.0100 EACH 6 $319.24 -$                     

101 10145
TRANSFORMER BASE, BREAKAWAY 11-1/2-
INCH BOLT CIRCLE, WDOT 657.0255 EACH 6 $595.04 -$                     

102 10150
CABINET, 8-PHASE FULLY ACTUATED 
(EPAC), ST PAUL & ALBERT EACH 1 $25,978.32 -$                     

103 10154 POLES, TYPE 4, WDOT 657.0315 EACH 6 $2,843.81 -$                     

104 10165
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
15-FT, WDOT 657.0425 EACH 6 $1,223.09 -$                     

105 10258
LUMINAIRE ARM SINGLE MEMBER 4-1/2 IN 
CLAMP, 8-FT, WDOT 657.0615 EACH 6 $506.95 -$                     

106 10603
TRAFFIC SIGNAL FACE 3S 12-INCH, WDOT 
658.0173 EACH 41 $861.59 -$                     

107 10604
TRAFFIC SIGNAL FACE 4S 12-INCH, WDOT 
658.0174 EACH 10 $1,101.42 -$                     

108 10731
PEDESTRIAN SIGNAL FACE 16-IN, WDOT 
658.0416 EACH 24 $551.54 -$                     

109 10735 A
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, NORTH & MADISON LS 1 $11,091.78 -$                     

110 10735 B
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, NORTH & BARSTOW LS 1 $11,091.78 -$                     

111 10735 C
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & BARSTOW LS 1 $11,091.78 -$                     

112 10735 D
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & ALBERT LS 1 $11,091.78 -$                     

113 10800 A
SIGNAL MOUNTING HARDWARE, NORTH & 
MADISON, WDOT 658.5069.01 LS 1 $6,039.38 -$                     

114 10800 B
SIGNAL MOUNTING HARDWARE, NORTH & 
BARSTOW, WDOT 658.5069.02 LS 1 $3,837.51 -$                     

115 10800 C
SIGNAL MOUNTING HARDWARE, ST PAUL & 
BARSTOW, WDOT 658.5069.03 LS 1 $3,617.32 -$                     

116 10800 D
SIGNAL MOUNTING HARDWARE, ST PAUL & 
ALBERT, WDOT 658.5069.04 LS 1 $4,556.35 -$                     

117 10875 INSTALL LED LUMINAIRE (CITY FURNISHED) EACH 14 $205.43 -$                     

118 10900 A
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, NORTH & MADISON LS 1 $7,487.72 -$                     

119 10900 B
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, NORTH & BARSTOW LS 1 $7,487.72 -$                     

120 10900 C
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & BARSTOW LS 1 $7,487.72 -$                     

121 10900 D
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & ALBERT LS 1 $7,487.72 -$                     

122 10950 A
VIDEO VEHICLE DETECTION SYSTEM, 
NORTH & MADISON LS 1 $29,202.07 -$                     

123 10950 B
VIDEO VEHICLE DETECTION SYSTEM, 
NORTH & BARSTOW LS 1 $29,202.07 -$                     

124 10950 C
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & BARSTOW LS 1 $29,202.07 -$                     
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125 10950 D
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & ALBERT LS 1 $29,202.07 -$                     

126 10990 A
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, NORTH & MADISON LS 1 1.00 $755.14 755.14$               

127 10990 B
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, NORTH & BARSTOW LS 1 1.00 $696.86 696.86$               

128 10990 C
ASSOCIATED WIRING, ST PAUL & 
BARSTOW LS 1 1.00 $755.14 755.14$               

129 10991 A
SYSTEM AND ASSOCIATED WIRING, NORTH 
& MADISON LS 1 1.00 $755.14 755.14$               

130 10991 B
SYSTEM AND ASSOCIATED WIRING, NORTH 
& BARSTOW LS 1 1.00 $755.14 755.14$               

131 10991 C
SYSTEM AND ASSOCIATED WIRING, ST 
PAUL & BARSTOW LS 1 1.00 $755.14 755.14$               

132 10992 A
TEMPORARY TRAFFIC SIGNAL, NORTH & 
MADISON LS 1 1.00 $50,608.39 50,608.39$          

133 10992 B
TEMPORARY TRAFFIC SIGNAL, NORTH & 
BARSTOW LS 1 1.00 $48,192.96 48,192.96$          

134 10992 C
TEMPORARY TRAFFIC SIGNAL, ST PAUL & 
BARSTOW LS 1 1.00 $48,192.96 48,192.96$          

135 10993 A
INSTALL MONOTUBE POLES, TYPE 9 (CITY 
FURNISHED) EACH 8 $2,028.37 -$                     

136 10993 B
INSTALL MONOTUBE POLES, TYPE 10 (CITY 
FURNISHED) EACH 2 $2,028.37 -$                     

137 10994 A
INSTALL MONOTUBE ARM, 25-FT (CITY 
FURNISHED) EACH 7 $1,493.17 -$                     

138 10994 B
INSTALL MONOTUBE ARM, 30-FT (CITY 
FURNISHED) EACH 3 $1,769.33 -$                     

139 10995
INSTALL LUMINAIRE ARM STEEL 8-FT (CITY 
FURNISHED) EACH 2 $380.23 -$                     

140 10996 A
TRAFFIC SIGNAL FACE 3S 12-INCH 
PROGRAMMABLE, WDOT 658.1133 EACH 3 $4,570.84 -$                     

141 10996 B
TRAFFIC SIGNAL FACE 4S 12-INCH 
PROGRAMMABLE, WDOT 658.1134 EACH 4 $6,095.06 -$                     

142 10998 A
MODIFY TRAFFIC SIGNAL CABINET, NORTH 
& MADISON LS 1 $1,606.75 -$                     

143 10998 B
MODIFY TRAFFIC SIGNAL CABINET, NORTH 
& BARSTOW LS 1 $1,606.75 -$                     

144 10998 C
MODIFY TRAFFIC SIGNAL CABINET, ST 
PAUL & BARSTOW LS 1 $1,606.75 -$                     

145 10999 A

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, NORTH & 
MADISON LS 1 $4,127.24 -$                     

146 10999 B

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, NORTH & 
BARSTOW LS 1 $4,127.24 -$                     

147 10999 C

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, ST PAUL & 
BARSTOW LS 1 $4,127.24 -$                     

148 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 10 $976.12 -$                     

149 11025 PULL BOX - 15-INCH PVC EACH 9 $591.16 -$                     

150 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 12 $1,032.90 -$                     

151 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 1700 207.00 $8.99 1,860.93$            

152 11102 CONDUIT 2-INCH HDPE SPECIAL (BORED) LF 200 $24.81 -$                     

153 11120 12/2 UF W/GROUND WIRE LF 400 $1.57 -$                     

154 11123 #10 XLP USE WIRE LF 2100 $1.44 -$                     
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155 11125 #6 XLP USE WIRE LF 2095 53.00 $2.42 128.26$               

156 11126 #4 XLP USE WIRE LF 6225 159.00 $1.88 298.92$               

157 11201
SIGNAL SYSTEM WIRING, NORTH & 
MADISON LS 1 1.00 $3,423.43 3,423.43$            

158 11201
SIGNAL SYSTEM WIRING, NORTH & 
BARSTOW LS 1 1.00 $3,423.43 3,423.43$            

159 11201
SIGNAL SYSTEM WIRING, ST PAUL & 
BARSTOW LS 1 1.00 $3,423.43 3,423.43$            

160 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE EACH 18 10.00 $127.07 1,270.70$            

161 11203
REMOVE AND DISPOSE OF EXISTING PULL 
BOX EACH 6 3.00 $98.54 295.62$               

162 11990 CONDUIT 3-INCH HDPE (EXCAVATED) LF 800 $8.99 -$                     

163 11991 CONDUIT 3-INCH HDPE (BORED) LF 1240 $19.90 -$                     

164 11992
ICPB 12 REWIRING AND CONDUIT 
CONNECTION LS 1 $2,411.81 -$                     

165 11993
INSTALL FIBER OPTIC COMMUNICATIONS IN 
SIGNAL CABINET LS 1 $9,288.07 -$                     

166 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 4200 $2.25 -$                     

167 12202
PAVEMENT MARKING EPOXY, DOUBLE LINE, 
4-INCH LF 6200 $2.25 -$                     

168 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 110 $3.30 -$                     

169 12218
PAVEMENT MARKING EPOXY, DIAGONAL 
LINE, 12-INCH LF 60 $10.00 -$                     

170 12255
PAVEMENT MARKING EPOXY, MEDIAN 
NOSE SF 100 $10.00 -$                     

171 12256
PAVEMENT MARKING EPOXY, PARKING 
STALL LF 150 $9.00 -$                     

172 12900 PAVEMENT MARKING REMOVAL LF 100 $5.00 -$                     

173 12901
PAVEMENT MARKING EXPOXY GROOVED, 
DOUBLE LINE, 4-INCH LF 5300 $4.50 -$                     

174 12902
PAVEMENT MARKING EPOXY GROOVED, 
LINE, 8-INCH LF 2100 $10.00 -$                     

175 12903
PAVEMENT MARKING EPOXY GROOVED, 
CROSSWALK, 6-INCH LF 2700 $20.50 -$                     

176 12904
PAVEMENT MARKING EPOXY GROOVED, 
CROSSWALK, 12-INCH LF 350 $21.50 -$                     

177 12905
PAVEMENT MARKING EPOXY GROOVED, 
STOP LINE, 18-INCH LF 600 $22.00 -$                     

178 12906
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, LEFT ARROW EACH 20 $370.00 -$                     

179 12907
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, RIGHT ARROW EACH 2 $370.00 -$                     

180 12908
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, STRAIGHT & LEFT ARROW EACH 1 $575.00 -$                     

181 12909
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, STRAIGHT & RIGHT ARROW EACH 2 $575.00 -$                     

182 12910
PAVEMENT MARKING EPOXY GROOVED, 
WORD, ONLY EACH 3 $575.00 -$                     

183 12911
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW SPECIAL EACH 3 $600.00 -$                     

184 12912
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW TYPE 6 EACH 1 $600.00 -$                     

185 12913
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW TYPE 7 EACH 2 $600.00 -$                     

186 13002 REMOVE SIGN EACH 175 19.00 $14.80 281.20$               

187 13003 REMOVE POSTS EACH 75 16.00 $14.80 236.80$               
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188 13005
REMOVE, STORE AND RE-INSTALL SIGNS & 
POSTS EACH 30 $125.00 -$  

189 13020 SIGN POST, 2-3/8-INCH ROUND EACH 50 $185.00 -$  

190 13021 SIGN EACH 140 $156.00 -$  

191 13300 MOVE SIGN EACH 35 $85.00 -$  

192 13990
CANTILEVER STRUCTURE AND 
FOUNDATION EACH 2 $32,650.00 -$  

193 13991
CANTILEVER STRUCTURE WITH 8' LUMINAR 
AND FOUNDATION EACH 3 $36,000.00 -$  

194 13992 CANTILEVER STRUCTURE SIGNS EACH 10 $485.00 -$  

195 14003 FERTILIZER, SEED & EROSION MAT SY 4000 $1.85 -$  

196 14005 TOPSOIL & SOD SY 2200 1125.94 $7.15 8,050.47$            

197 15001
FURNISH AND INSTALL 8-INCH WATER MAIN 
AND FITTINGS LF 900 800.00 $125.00 100,000.00$        

198 15002
FURNISH AND INSTALL 8-INCH GATE 
VALVES & BOXES EACH 2 2.00 $2,150.00 4,300.00$            

199 15003
FURNISH AND INSTALL HYDRANT 
ASSEMBLY EACH 2 $7,900.00 -$  

200 15004
CONNECT 1" COPPER SERVICE LATERAL 
(SL1) EACH 1 $500.00 -$  

201 15005
CONNECT 1" COPPER SERVICE LATERAL 
(SL2) EACH 1 $5,265.00 -$  

202 15006
CONNECT 1" COPPER SERVICE LATERAL 
(SL3) EACH 2 $5,235.00 -$  

203 15007
CONNECT 1" COPPER SERVICE LATERAL 
(SL4) EACH 1 $5,400.00 -$  

204 15008
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL5) EACH 1 $5,365.00 -$  

205 15009
ABANDON WATER MAIN IN E. NORTH 
STREET AT ALBERT STREET LS 1 $13,150.00 -$  

206 15010 ABANDON METER PIT LS 1 $500.00 -$  

207 15011 ABANDON EXISTING HYDRANTS EACH 2 $1,000.00 -$  

208 15012 ABANDON VALVE BOXES & MANHOLES LS 1 $2,500.00 -$  

209 12501
TEMPORARY PAVEMENT MARKING, LINE, 4-
INCH LF 1000 1024.00 $1.00 1,024.00$            

Total 1,179,255.69$     

Less Retainage 58,962.78$          
Total 1,120,292.91$     

Less Previously 
Paid 688,453.39$        

Total Amount 
Due 431,839.52$        

Respectfully Submitted, 

Alex Damien, P.E.
Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $431,839.52 be allowed.
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CONTRACT DATE:  January 29, 2022

Original $ 3,355,809.05 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL (ARCADIAN AVENUE) LS 1 0.61  $          9,612.00 5,863.32$            

2 01005 DETOUR ROUTE (ARCADIAN AVENUE) LS 1 0.61  $          8,389.00 5,117.29$            

3 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE (ARCADIAN 
AVENUE)

LS 1 0.50  $          2,000.00 1,000.00$            

4 01015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS (ARCADIAN AVENUE)

LS 1  $          1,386.00 -$  

5 01995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN (ARCADIAN AVENUE)

SF 200 30.00  $ 24.00 720.00$  

6 02002 SILT FENCE LF 300  $ 1.00 -$  

7 02003 EROSION BALES EACH 30  $ 1.00 -$  

8 02005 INLET PROTECTION EACH 50 29.00  $ 60.00 1,740.00$            

9 03041 CLEARING INCH DIA 30 110.00  $ 31.00 3,410.00$            

10 03042 GRUBBING INCH DIA 30  $ 12.00 -$  

11 03100 REMOVE SEWER MANHOLE EACH 4 4.00  $             315.00 1,260.00$            

12 03101 REMOVE INLET EACH 16 20.00  $             315.00 6,300.00$            

13 03110 REMOVE PIPE LF 525 481.00  $ 30.00 14,430.00$          

14 03300 REMOVE EXISTING CURB AND GUTTER LF 4,000 3,350.00  $ 4.84 16,214.00$          

15 03331 REMOVE EXISTING SIDEWALK SF 10,000  $ 0.93 -$  

16 03500 SAWCUTTING AT PAVEMENT LIMITS LF 550 378.00  $ 1.95 737.10$               

17 03650 REMOVE EXISTING ROADWAY SY 9,250 9,024.00  $ 5.03 45,390.72$          

18 04010 SHAPING AND GRADING TO SUBGRADE LF 2,250 2,085.00  $ 38.28 79,813.80$          

19 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1,000  $ 2.25 -$  

20 04016 GEOTEXTILE GRID TYPE BX1100 SY 1,000  $ 2.01 -$  

21 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 5,500 2,926.11  $ 15.01 43,920.91$          

22 04120 SLURRY BACKFILL CY 250  $ 75.00 -$  

23 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 2,500  $ 19.30 -$  

June 9, 2022

Contract No. #4241

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No.    5    to LaLonde Contractors, Inc., 1609 Lincoln Avenue, Waukesha, WI 53186 for Arcadian 
Avenue And Linden Street Utility And Street Improvements.

PROJECT LOCATION #1:  ARCADIAN AVENUE 
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24 05050 INTERNAL CHIMNEY SEAL EACH 11  $             500.00 -$                     

25 05056 SANITARY LATERAL CLEANOUT EACH 24  $          1,825.00 -$                     

26 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 24  $             262.50 -$                     

27 05075 SANITARY SEWER SPOT REPAIR EACH 2 0.00  $          3,750.00 -$                     

28 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 3 4.00  $          6,500.00 26,000.00$          

29 05080 SANITARY LATERAL REINSTATEMENT EACH 25  $               50.00 -$                     

30 05082
SANITARY LATERAL CONNECTION TEST & 
SEAL

EACH 1  $          1,200.00 -$                     

31 05108 8 INCH PVC SANITARY SEWER PIPE LF 155 181.75  $             115.00 20,901.25$          

32 05110 10 INCH PVC SANITARY SEWER PIPE LF 65 63.00  $             125.00 7,875.00$            

33 05112 12 INCH PVC SANITARY SEWER PIPE LF 425 421.00  $             131.00 55,151.00$          

34 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 270 262.90  $             129.00 33,914.10$          

35 05308 8 INCH CIPP SANITARY SEWER PIPE LF 425  $               29.00 -$                     

36 05309 10 INCH CIPP SANITARY SEWER PIPE LF 520  $               30.00 -$                     

37 05350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 24  $          3,850.00 -$                     

38 05351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 315  $                 6.00 -$                     

39 05400 48 INCH DIA SANITARY MANHOLE VF 45 34.73  $             500.00 17,365.00$          

40 05405
48 INCH DIA SANITARY MANHOLE W/ 
OUTSIDE DROP

VF 11 7.92  $             750.00 5,940.00$            

41 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 3  $          2,100.00 -$                     

42 05432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4 2.00  $             900.00 1,800.00$            

43 05475 48 INCH DIA STORM MANHOLE VF 35 30.09  $             450.00 13,540.50$          

44 05485 2'X3' STORM INLET EACH 17 16.00  $          1,700.00 27,200.00$          

45 05510 10 INCH PVC STORM SEWER PIPE LF 20  $             143.00 -$                     

46 05512 12 INCH PVC STORM SEWER PIPE LF 20  $             151.00 -$                     

47 05542 12 INCH RCP STORM SEWER PIPE LF 350 312.70  $             132.00 41,276.40$          

48 05545 15 INCH RCP STORM SEWER PIPE LF 200 172.00  $             132.00 22,704.00$          

49 05551 21 INCH RCP STORM SEWER PIPE LF 25 11.50  $             215.00 2,472.50$            

50 05680 STORM INLET REPAIR VF 10  $             375.00 -$                     

51 05681 STORM INLET ADJUSTMENT EACH 4 4.00  $             310.00 1,240.00$            

52 05692 STORM MANHOLE REPAIR VF 10  $             310.00 -$                     

53 05695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4  $             375.00 -$                     

54 05850 CONCRETE COLLAR EACH 5 7.00  $             525.00 3,675.00$            

55 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 2,550 1,500.00  $                 2.70 4,050.00$            
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56 05952 SANITARY SEWER LATERAL TELEVISING EACH 55  $             185.00 -$                     

57 05955
STORM SEWER CLEANING AND 
TELEVISING

LF 3,500 1,500.00  $                 1.25 1,875.00$            

58 05990 CONVERT STORM INLET TO MANHOLE EACH 1 1.00  $          1,300.00 1,300.00$            

59 06100 EXTRA BAGS OF CEMENT EA 20  $               15.00 -$                     

60 07001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 150  $               75.91 -$                     

61 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 250  $               45.77 -$                     

62 07109 9-INCH DOWELED CONCRETE PAVEMENT SY 8,250  $               45.31 -$                     

63 07130 30" TYPE A CONCRETE CURB & GUTTER LF 4,000 1,220.30  $               20.31 24,784.29$          

64 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 280  $               33.14 -$                     

65 07302 PEDESTRIAN CURB LF 100  $               35.65 -$                     

66 07304 4-INCH CONCRETE SIDEWALK SF 7,250  $                 5.76 -$                     

67 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 3,000  $                 6.42 -$                     

68 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 1,250  $                 6.77 -$                     

69 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 1,000  $               14.00 -$                     

70 08203 HMA PAVEMENT TYPE 3 LT 58-28 S TON 50  $             116.00 -$                     

-$                     

72 08205 HMA PAVEMENT TYPE 5 LT 58-28 S TON 50  $             125.00 -$                     

73 -$                     

74 08210 HMA DRIVE & TERRACE, TYPE 4 LT 58-28 S TON 15  $             240.00 -$                     

75 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 12 3.00  $          1,000.00 3,000.00$            

76 11025 PULL BOX - 15-INCH PVC EACH 8  $             650.00 -$                     

77 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 8  $          1,074.00 -$                     

78 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 2,000 841.00  $                 9.00 7,569.00$            

79 11102 CONDUIT 2-INCH HDPE SPECIAL (BORED) LF 150  $               25.00 -$                     

80 11106
CONDUIT RIGID NONMETALLIC SCH 40, 3-
INCH, WDOT 652.0235

LF 900 702.00  $               13.00 9,126.00$            

81 11112 CONDUIT 3-INCH HDPE LF 1,800 2,136.00  $               13.00 27,768.00$          

82 11123 #10 XLP USE WIRE LF 3,200  $                 1.00 -$                     

83 11125 #6 XLP USE WIRE LF 2,750 2,000.00  $                 1.50 3,000.00$            

84 11126 #4 XLP USE WIRE LF 7,000 4,987.50  $                 2.00 9,975.00$            

85 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE

LF 2,000 1,750.00  $                 0.50 875.00$               

86 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE

EACH 11  $             250.00 -$                     

87 11302
INSTALL CITY-FURNISHED STREET 
LIGHTING UNIT

EACH 1  $             250.00 -$                     

88 11403
REMOVE AND RE-INSTALL EXISTING 
STREET LIGHT UNIT

EACH 11 5.50  $             500.00 2,750.00$            

INTENTIONALLY LEFT BLANK

INTENTIONALLY LEFT BLANK
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89 11600 INSTALL NEW QUAZITE VAULT - FIBER EACH 8  $          1,400.00 -$                     

90 11990
ADJUST COLTON STREET LIGHT 
CONTROLLER

LS 1  $             500.00 -$                     

91 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 2,100  $                 3.60 -$                     

92 12991
PAVEMENT MARKING GROOVED EPOXY, 
DOUBLE LINE, 4-INCH

LF 3,200  $                 7.30 -$                     

93 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 750  $                 5.45 -$                     

94 12993
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 8-INCH

LF 125  $                 7.30 -$                     

95 12994
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 12-INCH

LF 300  $               10.95 -$                     

96 12995
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 150  $               12.55 -$                     

97 12996
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, RIGHT ARROW

EACH 1  $             225.00 -$                     

98 12997
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, STRAIGHT & LEFT ARROW

EACH 1  $             295.00 -$                     

99 12998
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, ONLY

EACH 1  $             295.00 -$                     

100 12999 PAVEMENT MARKING REMOVAL LS 1  $          3,995.00 -$                     

101 13002 REMOVE SIGN EACH 50 44.00  $               12.00 528.00$               

102 13003 REMOVE POSTS EACH 25 8.00  $               15.00 120.00$               

103 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 3  $             100.00 -$                     

104 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 250  $                 6.00 -$                     

105 14005 TOPSOIL & SOD SY 2,800  $                 7.30 -$                     

106 15001 12-INCH WATER MAIN AND FITTINGS LF 1,480 1,474.00  $             162.00 238,788.00$        

107 15002 8-INCH WATER MAIN AND FITTINGS LF 500 497.00  $             172.00 85,484.00$          

108 15003 12-INCH GATE VALVE AND BOX EACH 4 4.00  $          3,625.00 14,500.00$          

109 15004 8-INCH GATE VALVE AND BOX EACH 6 6.00  $          2,100.00 12,600.00$          

110 15005
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 4 4.00  $          7,200.00 28,800.00$          

111 15006 CONNECT 3/4" SERVICE LATERAL (SL1) EACH 3 3.00  $          2,650.00 7,950.00$            

112 15007
CONNECT 1" COPPER SERVICE LATERAL 
(SL2)

EACH 14 14.00  $          2,150.00 30,100.00$          

113 15008 CONNECT 3/4" SERVICE LATERAL (SL3) EACH 1 1.00  $          3,550.00 3,550.00$            

114 15009
CONNECT 1" COPPER SERVICE LATERAL 
(SL4)

EACH 12 12.00  $          3,700.00 44,400.00$          

115 15010
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL5)

EACH 1 1.00  $          3,850.00 3,850.00$            

116 15011 CONNECT 1-1/4" SERVICE LATERAL (SL6) EACH 1 1.00  $          1,080.00 1,080.00$            

117 15012 ABANDON EXISTING HYDRANT EACH 4 1.00  $             435.00 435.00$               

118 15013 ABANDON VALVE BOXES & MANHOLES LS 1 0.50  $             435.00 217.50$               

119 01001 TRAFFIC CONTROL (LINDEN STREET) LS 1 0.13  $          5,024.00 653.12$               

120 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE (LINDEN STREET)

LS 1 0.50  $          2,000.00 1,000.00$            

PROJECT LOCATION #2:  LINDEN STREET
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121 01017 TEMPORARY SAFETY FENCE LF 1,000  $                 1.50 -$                     

122 01995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN (LINDEN STREET)

SF 200  $               24.00 -$                     

123 02002 SILT FENCE LF 300  $                 1.00 -$                     

124 02003 EROSION BALES EACH 30  $                 1.00 -$                     

125 02005 INLET PROTECTION EACH 20 6.00  $               65.00 390.00$               

126 03100 REMOVE SEWER MANHOLE EACH 1 1.00  $             350.00 350.00$               

127 03101 REMOVE INLET EACH 4  $             350.00 -$                     

128 03110 REMOVE PIPE LF 150  $               40.00 -$                     

129 03300 REMOVE EXISTING CURB AND GUTTER LF 3,200  $                 4.84 -$                     

130 03331 REMOVE EXISTING SIDEWALK SF 10,000  $                 0.83 -$                     

131 03500 SAWCUTTING AT PAVEMENT LIMITS LF 150  $                 1.95 -$                     

132 03650 REMOVE EXISTING ROADWAY SY 4,750  $                 5.07 -$                     

133 04010 SHAPING AND GRADING TO SUBGRADE LF 1,850  $               25.35 -$                     

134 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 500  $                 2.14 -$                     

135 04016 GEOTEXTILE GRID TYPE BX1100 SY 500  $                 2.14 -$                     

136 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3,500  $               15.33 -$                     

137 04120 SLURRY BACKFILL CY 250  $               75.00 -$                     

138 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 1,200  $               19.26 -$                     

139 05050 INTERNAL CHIMNEY SEAL EACH 6  $             560.00 -$                     

140 05056 SANITARY LATERAL CLEANOUT EACH 9  $          1,825.00 -$                     

141 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 9  $             262.50 -$                     

142 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 2  $          6,500.00 -$                     

143 05108 8 INCH PVC SANITARY SEWER PIPE LF 1,140 522.00  $             120.00 62,640.00$          

144 05155 6 INCH SANITARY SEWER LATERAL LF 40  $          1,449.00 -$                     

145 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 645 233.50  $             137.00 31,989.50$          

146 05352
SANITARY LATERAL LINING (CIPP) FROM 
BACK OF WALK TO OPEN CUT LATERAL 
REPLACEMENT

EACH 9  $          3,415.00 -$                     

147 05400 48 INCH DIA SANITARY MANHOLE VF 34 5.31  $             475.00 2,522.25$            

148 05432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 2  $             900.00 -$                     

149 05475 48 INCH DIA STORM MANHOLE VF 25  $             475.00 -$                     

150 05512 12 INCH PVC STORM SEWER PIPE LF 20  $             143.00 -$                     

151 05542 12 INCH RCP STORM SEWER PIPE LF 200  $             110.00 -$                     

152 05545 15 INCH RCP STORM SEWER PIPE LF 450  $             156.00 -$                     
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153 05680 STORM INLET REPAIR VF 5  $             515.00 -$                     

154 05681 STORM INLET ADJUSTMENT EACH 2  $             545.00 -$                     

155 05850 CONCRETE COLLAR EACH 2  $             525.00 -$                     

156 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 1,140  $                 2.70 -$                     

157 05952 SANITARY SEWER LATERAL TELEVISING EACH 32  $             236.00 -$                     

158 05955 STORM SEWER CLEANING AND TELEVISING LF 600  $                 1.25 -$                     

159 05990 2'X3' STORM INLET - WITH PRO RINGS EACH 9  $          1,600.00 -$                     

160 05991
STORM INLET ADJUSTMENT - WITH PRO 
RINGS

EACH 2  $             550.00 -$                     

161 06100 EXTRA BAGS OF CEMENT EA 20  $               15.00 -$                     

162 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 200  $               45.54 -$                     

163 07008 8-INCH CONCRETE PAVEMENT SY 4,500  $               35.93 -$                     

164 07130 30" TYPE A CONCRETE CURB & GUTTER LF 3,250  $               19.91 -$                     

165 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 190  $               33.14 -$                     

166 07302 PEDESTRIAN CURB LF 100  $               35.65 -$                     

167 07304 4-INCH CONCRETE SIDEWALK SF 7,300  $                 5.32 -$                     

168 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 4,100  $                 6.42 -$                     

169 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 500  $               14.00 -$                     

170 08203 HMA PAVEMENT TYPE 3 LT 58-28 S TON 40  $             116.00 -$                     

171 08205 HMA PAVEMENT TYPE 5 LT 58-28 S TON 30  $             140.00 -$                     

172 08210 HMA DRIVE & TERRACE, TYPE 4 LT 58-28 S TON 10  $             280.00 -$                     

173 11112 CONDUIT 3-INCH HDPE LF 1,250  $               13.00 -$                     

174 11123 #10 XLP USE WIRE LF 1,500  $                 1.00 -$                     

175 11600 INSTALL NEW QUAZITE VAULT - FIBER EACH 5  $          1,400.00 -$                     

176 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 15  $                 3.60 -$                     

177 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 300  $                 5.45 -$                     

178 12993
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 12-INCH

LF 125  $               10.95 -$                     

179 12994
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 50  $               12.55 -$                     

180 12995
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL,HANDICAP

EACH 1  $             145.00 -$                     

181 13002 REMOVE SIGN EACH 25  $               10.00 -$                     

182 13003 REMOVE POSTS EACH 20  $               12.00 -$                     

183 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 3  $             100.00 -$                     

184 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 300  $                 6.00 -$                     

185 14005 TOPSOIL & SOD SY 2,500  $                 7.30 -$                     
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186 15001 8-INCH WATER MAIN AND FITTINGS LF 500 452.00  $             125.00 56,500.00$          

187 15002 8-INCH GATE VALE AND BOX EACH 2 2.00  $          1,950.00 3,900.00$            

188 15003
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 1 1.00  $          7,000.00 7,000.00$            

189 15004 CONNECT 3/4" SERVICE LATERAL (SL7) EACH 2 1.00  $          2,130.00 2,130.00$            

190 15005
CONNECT 1" COPPER SERVICE LATERAL 
(SL8)

EACH 4 2.00  $          3,700.00 7,400.00$            

191 15006
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL9)

EACH 1 1.00  $          3,800.00 3,800.00$            

192 15007 ABANDON EXISTING HYDRANT EACH 5  $             435.00 -$  

193 15008 ABANDON VALVE BOXES AND MANHOLES LS 1  $          1,500.00 -$  

Total 1,255,721.55$     
Less Retainage 62,786.08$          

Total 1,192,935.47$     
Less Previously 

Paid
636,091.22$        

Total Amount 
Due

556,844.25$        

Respectfully Submitted, 

Alex Damien, P.E. 
Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $556,844.25 be allowed.
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CONTRACT DATE:  March 11, 2022

Original $ 212,976.50 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 1001 TRAFFIC CONTROL LS 1 1.00 $1,000.00 1,000.00$          

2 2003 EROSION BALES EACH 20 $12.00 -$                   

3 3300 REMOVE EXISTING CURB AND GUTTER LF 90 77.10 $8.00 616.80$             

4 3331 REMOVE EXISTING SIDEWALK SF 2500 1468.68 $1.50 2,203.02$          

5 3500 SAWCUTTING AT PAVEMENT LIMITS LF 300 287.50 $2.50 718.75$             

6 3650 REMOVE EXISTING ROADWAY SY 1800 1700.00 $7.30 12,410.00$        

7 4010 SHAPING AND GRADING TO SUBGRADE LF 640 640.00 $3.10 1,984.00$          

8 4015
GEOTEXTILE FABRIC TYPE SAS NON-

WOVEN SY 500 421.00 $2.60 1,094.60$          

9 4016 GEOTEXTILE GRID TYPE BX1100 SY 500 826.40 $2.60 2,148.64$          

10 4020
1-1/4" CRUSHED STONE ROADWAY 

BASE TON 1000 900.00 $19.00 17,100.00$        

11 4990
CRUSHED AGGREGATE BASE COURSE, 

3" (INCLUDES EBS) TON 300 292.63 $35.00 10,242.05$        

12 5050 INTERNAL CHIMNEY SEAL EACH 2 2.00 $900.00 1,800.00$          

13 5056 SANITARY LATERAL CLEANOUT EACH 1 2.00 $3,900.00 7,800.00$          

14 5074
SANITARY LATERAL CLEANING AND 

PRELINING VIDEO INSPECTION EACH 1 $950.00 -$                   

15 5075 SANITARY SEWER SPOT REPAIR EACH 1 $6,000.00 -$                   

16 5076
SANITARY SEWER LATERAL SPOT 

REPAIR EACH 1 $7,000.00 -$                   

17 5080 SANITARY LATERAL REINSTATEMENT EACH 1 $125.00 -$                   

18 5308 8 INCH CIPP SANITARY SEWER PIPE LF 165 158.30 $73.50 11,635.05$        

19 5350
SANITARY LATERAL LINING (CIPP) 

WITHIN 25 FT. OF SEWER MAIN EACH 1 $6,950.00 -$                   

20 5432
SANITARY MANHOLE CHIMNEY, FRAME 

& COVER REPLACEMENT EACH 2 2.00 $2,500.00 5,000.00$          

21 5951
SANITARY SEWER CLEANING AND 

TELEVISING LF 510 348.50 $3.50 1,219.75$          

22 5952
SANITARY SEWER LATERAL 

TELEVISING EACH 2 4.00 $1,500.00 6,000.00$          

23 6100 EXTRA BAGS OF CEMENT EA 10 $20.00 -$                   

24 7130
30" TYPE A CONCRETE CURB & 

GUTTER LF 90 77.10 $31.00 2,390.10$          

25 7304 4-INCH CONCRETE SIDEWALK SF 250 182.92 $6.00 1,097.52$          

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 9, 2022

Contract No. #4246

Periodical estimate for Partial Payment No.   2    to Milwaukee General Construction Co., Inc., 4580 S. 13th Street, Milwaukee, WI 
53221 for Alley #99 (Kilps, Lander, Mandan, Madison) Reconstruction (#8136396).
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26 7306 6-INCH CONCRETE SIDEWALK & DRIVE SF 750 740.45 $6.50 4,812.93$          

27 7307 7-INCH CONCRETE SIDEWALK & DRIVE SF 600 541.31 $6.75 3,653.84$          

28 7990 7-INCH CONCRETE ALLEY PAVEMENT SY 1800 1673.25 $44.00 73,623.00$        

29 8203 HMA PAVEMENT TYPE 3LT5828S TON 5 $325.00 -$  

30 8205 HMA PAVEMENT TYPE 5LT5828S TON 5 $325.00 -$  

31 8210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 20 $325.00 -$  

32 14002 TOPSOIL,  FERTILIZER, SEED & MULCH SY 100 68.70 $8.50 583.95$             

33 14005 TOPSOIL & SOD SY 300 $24.80 -$  

Total 169,134.00$      

Less Retainage 5,324.41$          

Total 163,809.59$      

Less 
Previously Paid

47,983.54$        

Total Amount 
Due

115,826.05$      

Respectfully Submitted, 

 Alex Damien, P.E.

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $115,826.05 be allowed.

O:\_PROJECTS\2022\2022_Alley 99\Contract_Bid\Partials\PARTIAL #2_Alley #99.xls Page 2



CONTRACT DATE:  April 19, 2022

Original $ 2,448,703.68 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 1001 TRAFFIC CONTROL LS 1 0.60 $20,000.00 12,000.00$          

2 1015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS

LS 1 $850.00 -$                     

3 1995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN

SF 200 $20.00 -$                     

3A 1500 CONSTRUCTION SURVEYING & STAKING LS 1 0.30 $10,000.00 3,000.00$            

4 2002 SILT FENCE LF 300 $2.00 -$                     

5 2003 EROSION BALES EACH 30 $10.00 -$                     

6 2005 INLET PROTECTION EACH 40 15.00 $53.00 795.00$               

7 3100 REMOVE SEWER MANHOLE EACH 5 $396.32 -$                     

8 3101 REMOVE INLET EACH 18 $204.52 -$                     

9 3110 REMOVE PIPE LF 350 $44.20 -$                     

10 3205 ABANDON PIPE LF 50 $76.83 -$                     

11 3300 REMOVE EXISTING CURB AND GUTTER LF 1300 $5.47 -$                     

12 3331 REMOVE EXISTING SIDEWALK SF 18000 $2.19 -$                     

13 3500 SAWCUTTING AT PAVEMENT LIMITS LF 425 $2.50 -$                     

14 3600 REMOVE EXISTING CONCRETE ROADWAY SY 7500 $4.97 -$                     

15 3650 REMOVE EXISTING ROADWAY SY 8250 $3.57 -$                     

16 4010 SHAPING AND GRADING TO SUBGRADE LF 2000 $23.25 -$                     

17 4015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1200 $2.78 -$                     

18 4016 GEOTEXTILE GRID TYPE BX1100 SY 1200 $3.96 -$                     

19 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 5500 $19.89 -$                     

20 4120 SLURRY BACKFILL CY 250 $85.59 -$                     

21 4502
CRUSHED AGGREGATE BASE COURSE, 1-
1/4" (INCLUDES EBS)

TON 2500 $24.53 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 9, 2022

Contract No. #4249

Periodical estimate for Partial Payment No.   2  to Musson Bros., Inc for Tenny Avenue, Newhall Avenue and Pilot Court Utility and Street 
Improvements.
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22 4990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 2000 $31.64 -$                     

23 4991
FINE GRADING OF ROADWAY BASE 
(PAVEMENT REPLACEMENT AREA)

LF 1750 $3.54 -$                     

24 5050 INTERNAL CHIMNEY SEAL EACH 11 $653.99 -$                     

25 5056 SANITARY LATERAL CLEANOUT EACH 12 $1,850.00 -$                     

26 5074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 12 $695.00 -$                     

27 5075 SANITARY SEWER SPOT REPAIR EACH 1 $5,245.17 -$                     

28 5076 SANITARY SEWER LATERAL SPOT REPAIR EACH 3 $5,245.17 -$                     

29 5080 SANITARY LATERAL REINSTATEMENT EACH 3 $75.00 -$                     

30 5108 8 INCH PVC SANITARY SEWER PIPE LF 710 700.00 $151.01 105,707.00$        

31 5157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 290 253.70 $185.65 47,099.41$          

32 5176 6 INCH SANITARY SEWER RISER VF 30 $179.36 -$                     

33 5308 8 INCH CIPP SANITARY SEWER PIPE LF 185 $65.00 -$                     

34 5350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 5 $4,250.00 -$                     

35 5351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 70 $10.00 -$                     

36 5352
SANITARY LATERAL LINING (CIPP) FROM 
BACK OF WALK TO OPEN CUT LATERAL 
REPLACEMENT

EACH 7 $3,675.00 -$                     

37 5400 48 INCH DIA SANITARY MANHOLE VF 15 10.35 $326.99 3,384.35$            

38 5415
REHABILITATE STORM MANHOLE W/ 
CEMENTITIOUS LINER

EACH 3 $2,250.00 -$                     

39 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 10 $1,701.77 -$                     

40 5475 48 INCH DIA STORM MANHOLE EACH 8 $1,434.72 -$                     

41 5485 2'X3' STORM INLET EACH 13 $1,046.54 -$                     

42 5542 12 INCH RCP STORM SEWER PIPE LF 400 $83.25 -$                     

43 5680 STORM INLET REPAIR VF 5 $909.60 -$                     

44 5681 STORM INLET ADJUSTMENT EACH 1 $593.55 -$                     

45 5692 STORM MANHOLE REPAIR VF 10 $593.55 -$                     

46 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4 $593.55 -$                     

47 5951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 3330 $3.50 -$                     

48 5952 SANITARY SEWER LATERAL TELEVISING EACH 29 $375.00 -$                     

49 5955 STORM SEWER CLEANING AND TELEVISING LF 2300 $3.50 -$                     

50 6100 EXTRA BAGS OF CEMENT EA 20 $20.00 -$                     

51 7001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 200 $75.00 -$                     

52 7002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 500 $45.00 -$                     

53 7008 8-INCH CONCRETE PAVEMENT SY 13000 $39.00 -$                     
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54 7109 9-INCH DOWELED CONCRETE PAVEMENT SY 2000 $42.00 -$                     

55 7130 30" TYPE A CONCRETE CURB & GUTTER LF 6000 $17.00 -$                     

56 7301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 290 $50.00 -$                     

57 7302 PEDESTRIAN CURB LF 100 $50.00 -$                     

58 7304 4-INCH CONCRETE SIDEWALK SF 14600 $6.50 -$                     

59 7306 6-INCH CONCRETE SIDEWALK & DRIVE SF 5700 $6.50 -$                     

60 7307 7-INCH CONCRETE SIDEWALK & DRIVE SF 350 $6.50 -$                     

61 7990 DRILLED TIE BARS LF 850 $10.00 -$                     

62 8052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 250 $34.90 -$                     

63 8203 HMA PAVEMENT TYPE 3LT5828S TON 20 $285.00 -$                     

64 8204 HMA PAVEMENT TYPE 4LT5828S TON 10 $285.00 -$                     

65 8205 HMA PAVEMENT TYPE 5LT5828S TON 10 $285.00 -$                     

66 8208 HMA PAVEMENT TYPE 5LT5828H TON 10 $285.00 -$                     

67 8210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 5 $285.00 -$                     

68 11990 PILOT COURT STREET LIGHTING CABINET LS 1 $17,430.00 -$                     

69 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 150 $9.00 -$                     

70 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 700 $18.50 -$                     

71 12995
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 125 $19.50 -$                     

72 12996
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, HANDICAP

EACH 6 $350.00 -$                     

73 13002 REMOVE SIGN EACH 75 $14.80 -$                     

74 13003 REMOVE POSTS EACH 35 $14.80 -$                     

75 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 5 $200.00 -$                     

76 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 750 $5.45 -$                     

77 14005 TOPSOIL & SOD SY 5250 $7.15 -$                     

78 15001 12-INCH WATER MAIN AND FITTINGS LF 1700 502.00 $171.47 86,077.94$          

79 15002 8-INCH WATER MAIN AND FITTINGS LF 340 $149.20 -$                     

80 15003 12-INCH GATE VALVE AND BOX EACH 5 1.00 $3,551.67 3,551.67$            

81 15004 8-INCH GATE VALVE AND BOX EACH 4 $5,572.43 -$                     

82 15005
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 4 $12,029.61 -$                     

83 15006 CONNECT 1" SERVICE LATERAL (SL1) EACH 15 $3,128.71 -$                     

O:\_PROJECTS\2022\2022_Tenny and Newhall\Contract_Bid\Partials\PARTIAL #2 - Tenny and Newhall.xls Page 3



84 15007 CONNECT 1" SERVICE LATERAL (SL2) EACH 10 $5,363.24 -$  

85 15008 ABANDON EXISTING HYDRANT EACH 4 $1,698.85 -$  

86 15009 ABANDON VALVE BOXES & MANHOLES LS 1 $3,397.71 -$  

Total 261,615.37$        

Less Retainage 13,080.77$          

Total 248,534.60$        

Less Previously 
Paid

10,953.50$          

Total Amount Due 237,581.10$        

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $237,581.10 be allowed.
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CONTRACT DATE:  April 20, 2021

Original $ 526,844.28 

W/ Change Order $ 660,565.64 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities

Completed 
Quantity  Unit Price 

Amount

1 PROVIDE ALL LABOR, MATERIALS, 
EQUIPMENT, TOOLS AND OVERHEAD AND 

Lump 
Sum

1 1  $     456,000.00 456,000.00$        

2 02002 SILT FENCE LF 35 35  $ 3.07 107.45$  

3 REMOVE EXISTING SIDEWALK AND 
ASPHALT PATH

SF 2500 3200  $ 3.05 9,760.00$            

4 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 53 15  $            113.20 1,698.00$            

5 07002 CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 35 31  $ 46.28 1,434.68$            

6 07301 CURB RAMP DETECTABLE WARNING SF 12 10  $ 60.70 607.00$  

7 07316 6-INCH CONCRETE SIDEWALK SF 1410 1769  $ 6.52 11,533.88$          

8 08203 HMA PAVEMENT TYPE 3LT5828S TON 5  $            260.39 -$  

9 08205 HMA PAVEMENT TYPE 5LT5828S TON 5  $            266.85 -$  

10 11025 PULL BOX - 15-INCH PVC EACH 12 4  $            672.49 2,689.96$            

11 11122 #12 XLP USE WIRE LF 2600 2,600  $ 0.59 1,534.00$            

12 11123 #10 XLP USE WIRE LF 300 300  $ 2.38 714.00$               

13 11110 CONDUIT 2-INCH PVC HDPE LF 10 84  $ 2.41 202.44$  

14 CONDUIT 1-INCH PVC HDPE LF 600 390  $ 3.32 1,294.80$            

15 1/2" RIGID STEEL CONDUIT LF 550 550  $ 6.62 3,641.00$            

16 LIGHT BOLLARDS WITH FOOTING EACH 6 6  $         2,260.00 13,560.00$          

17 ELECTRICAL SERVICE PANEL AND 
CONNECTION

EACH 1 1.00  $         9,469.00 9,469.00$            

18 14003 TOPSOIL, FERTILIZER, SEED AND EROSION 
MAT

SY 635 864  $ 6.19 5,346.61$            

19 CO #1 ROOFING MATERIALS & LUMBER EACH 1 1  $     133,721.36 133,721.36$        

Total
653,314.18$        

Less Retainage
16,514.14$          

Total
636,800.04$        

Less 
Previously Paid

557,151.96$        

Total Amount 
Due

79,648.08$          

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 9, 2022

Contract No. #4214

Periodical estimate for Partial Payment No.   9  to Ray Stadler Construction Co., Inc., 6202 W. State Street, Wauwatosa, WI 53213 
for Hillcrest Park Pavilion.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $79,648.08 be allowed.
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CONTRACT DATE:  March 16, 2021

Original $ 543,140.00 

Line 

No.
Item No. Item Description Unit

Bid 

Quantities

Completed 

Quantity
 Unit Price Amount

1 07304 4-Inch Concrete Sidewalk Removal and

Replacement

Sq. Ft. 67,000
59,396.76

 $    7.50 
445,475.70$   

2 07316 6-Inch Concrete Sidewalk Removal and

Replacement

Sq. Ft. 1,500
1,675

 $    8.00 
13,400.00$   

3 07326 6-Inch Concrete Drive Approach Sq. Ft. 1,500
557.7

 $    8.00 
4,461.60$   

4 07002 Concrete Curb an Gutter Removal and 

Replacement 

Lin. Ft. 400
184.92

 $    40.00 
7,396.80$   

5 07301  Detectable Warming Field Sq. Ft. 16
16

 $    40.00 
640.00$   

Total 471,374.10$   

Less Retainage 13,578.50$   

Total 457,795.60$   

Less Previously 

Paid
396,433.26$   

Total Amount 

Due
61,362.34$   

Respectfully Submitted, 

Alex Damien, P.E.,
Interim Director of Public Works 

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

June 9, 2022

Contract No. #4205

Periodical estimate for Partial Payment No.   5   to State Contractors, Inc. 16575 W. Dakota Street, New Berlin, WI 53149 for Concrete 

Sidewalk Replacement - City Wide.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $61,362.34 be allowed.
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