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SUMMARY TABLE 

FOR 
PARTIAL PAYMENTS 

June 23, 2022 
 

 
1.  Absolute Construction Enterprises, Inc. for Waukesha Public Library Renovation and $52,328.63 

Addition - 321 Wisconsin Ave. 
 

2. Advance Construction, Inc. for West Side Pump Station Consolidation. $401,034.16 
 

3. LaLonde Contractors, Inc., for E. and W. North Street and E. St. Paul Avenue Utility $245,965.96 
and Street Improvements. 
 

4. LaLonde Contractors, Inc., for Arcadian Avenue and Linden Street Utility and Street $163,221.93 
Improvements. 
 

5. Musson Bros., Inc. for Tenny Avenue, Newhall Avenue and Pilot Court Utility and $316,076.24 
Street Improvements. 
 

6. Payne & Dolan, Inc. for Buchner Park Tennis Courts And Retaining Wall Reconstruction $25,324.65 
- Base Bid (New Retaining Wall). 
 

7. C.D. Smith Construction, Inc. for Waukesha Return Flow Pump Station, Advanced $106,429.77 
 Phosphorus, With Facilities Enhancement For Clean Water Plan.   

 
8. State Contractors, Inc., for 2021 Concrete Sidewalk Replacement-City Wide. $81,839.05 

 
9. Wolf Paving Co., Inc. for 2022 Asphalt Street Resurfacing. $34,767.40 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Original Contract $ 3,230,400.00 

Amended $ 3,724,545.38 

Line 
No. Item Description  Scheduled 

Value Amount

1 General Conditons  $    216,682.00 216,682.00$      
2 Project Insurance  $        8,000.00 8,000.00$          
3 Bond  $      30,000.00 30,000.00$        
4 Demolition  $      27,300.00 27,300.00$        
5 Excavation/Earthwork  $      14,385.00 14,385.00$        
6 Asphalt Paving  $        2,025.00 2,025.00$          
7 Lawn Repairs  $        2,000.00 
8 Concrete  $      95,672.00 95,672.00$        
9 Masonry  $    136,650.00 136,650.00$      

10 Structural Metals  $      40,660.00 40,660.00$        
11 Carpentry  $    166,371.00 166,371.00$      
12 Architectural Woodwork  $    147,982.00 147,982.00$      
13 Waterproofing  $        4,090.00 4,090.00$          
14 EPDM  $      40,000.00 30,000.00$        
15 Doors/Frames/Hdwe  $      25,063.00 25,063.00$        
16 Glass Walls and Doors  $    143,538.00 143,538.00$      
17 Counter Doors  $        9,250.00 9,250.00$          
18 3Form Resin Panels  $      30,534.00 30,534.00$        
19 Drywall & Metal Frame System  $    195,517.00 195,517.00$      
20 Ceramic Tile  $      32,150.00 32,150.00$        
21 Acoustical Ceilings  $    176,712.00 176,712.00$      
22 Carpet tile/rubber/cork floor  $    160,397.00 160,397.00$      
23 Painting  $      38,240.00 38,240.00$        
24 Koda Panels  $    217,590.00 217,590.00$      
25 Toilet Compartments/Accessories  $      18,583.00 18,583.00$        
26 Markerboards  $        4,760.00 4,760.00$          
27 Signage  $      42,928.00 24,129.00$        
28 Fire Place  $        9,412.00 9,412.00$          
29 Glass & Panel Fold Partitions  $      61,452.00 61,452.00$        

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4218

Periodical estimate for Partial Payment No.  12   to Absolute Construction Enterprises, 
Inc., 6618 Six Mile Rd., Racine, WI 53402 for Waukesha Public Library Renovation 
and Addition - 321 Wisconsin Ave.
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30 Kitchen appliances  $      14,034.00 14,034.00$        
31 Fire Protection  $      32,542.00 32,542.00$        
32 Plumbing  $      86,500.00 86,500.00$        
33 HVAC  $    140,243.00 133,253.00$      
34 Electrical  $    394,647.00 386,465.00$      
35 Structural Cabling  $      55,067.00 55,067.00$        
36 Access Control  $      56,852.00 56,852.00$        
37 Library AV  $    175,165.00 175,165.00$      
38 Contractors Fee  $    177,407.00 170,311.65$      
39 Change Order No. 1  $    120,729.28 120,729.28$      
40 Change Order No. 2  $      71,936.04 71,936.04$        
41 Change Order No. 3  $      57,582.54 57,582.54$        
42 Change Order No. 4  $    243,897.52 170,000.00$      

Total 3,597,581.51$   

Less Retainage 50,000.00$        

Total 3,547,581.51$   

Less Previously 
Paid 3,495,252.88$   

Total Amount 
Due 52,328.63$        

Respectfully Submitted, 

Alex Damien, P.E.

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that 
the above amount of $52,328.63 be allowed.
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CONTRACT DATE:  April 9, 2020

Original $ 7,449,654.95 
Amended $ 7,740,831.85 

Line 
No. Item No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 01001 TRAFFIC CONTROL
LS 1 1  $            23,870.00 23,870.00$          

2 01010 MOBILIZATION
LS 1 1  $          450,000.00 450,000.00$        

3 01017 TEMPORARY SAFETY FENCE
LF 300  $                    6.00 -$                    

4 02002 SILT FENCE
LF 7,200 8,800  $                    2.00 17,600.00$          

5 02005 INLET PROTECTION
EACH 4 5  $                 125.00 625.00$               

6 02010 CONSTRUCTION ENTRANCE
EACH 5 7  $              2,500.00 17,500.00$          

7 03001 CLEARING
LS 1 1  $            29,000.00 29,000.00$          

8 03002 GRUBBING
LS 1 1  $            13,340.00 13,340.00$          

9 03100 REMOVE SEWER MANHOLE
EACH 8 8  $              1,000.00 8,000.00$            

10 03110 REMOVE PIPE
LF 2,219 2210  $                  20.00 44,200.00$          

11 03200 ABANDON SEWER MANHOLE
EACH 8 8  $                 700.00 5,600.00$            

12 03205 ABANDON PIPE
LF 600 600  $                  15.00 9,000.00$            

13 03300 REMOVE EXISTING CURB AND GUTTER
LF 485 485  $                    5.00 2,425.00$            

14 03331 REMOVE EXISTING SIDEWALK
SY 67 67  $                    5.00 335.00$               

15 03990 DECOMMISSION SUMMIT AVE PUMP 
STATION LS 1 1.0  $            16,875.00 16,875.00$          

16 03991 DECOMMISSION FIDDLERS CREEK PUMP 
STATION LS 1 1  $            16,875.00 16,875.00$          

17 03992 DECOMMISSION CONEVIEW PUMP STATION
LS 1 1  $            16,875.00 16,875.00$          

18 03993 TREE TRIMMING STA 9+50 TO STA 17+00
LS 1 1  $              7,580.00 7,580.00$            

19 03994 REMOVE EXISTING ASPHALTIC SURFACE
SY 409 409  $                    5.00 2,045.00$            

20 04005 ROCK EXCAVATION
CY 1,800 1,365.5  $                 101.00 137,915.50$        

21 04020 1-1/4" CRUSHED STONE ROADWAY BASE
TON 1,800 2,374  $                  15.60 37,034.40$          

22 04120 SLURRY BACKFILL 
CY 151 247  $                 110.00 27,170.00$          

23 04990 TRENCHLESS SEWER PIPE INSTALLATION, 30-INCH 
CASING PIPE: MEADOWBROOK RD CROSSING NORTH 
OF SUMMIT AVE

LF 162 172  $              1,950.00 335,400.00$        
24 04991 TRENCHLESS SEWER PIPE INSTALLATION, 30-INCH 

CASING PIPE: PEBBLE CREEK CROSSING NORTH OF 
SUMMIT AVE LF 57

Not used
See alternate 

item below  $              2,598.00 
04991a TRENCHLESS SEWER PIPE INSTALLATION, 16-INCH 

HDD: PEBBLE CREEK CROSSING NORTH OF SUMMIT 
AVE LF 57

Not used
See alternate 

item below  $              2,000.00 
04991b OPEN CUT SEWER INSTALLATION ,15-INCH: PEBBLE 

CREEK CROSSING NORTH OF SUMMIT
LF 57 57  $              1,125.00 64,125.00$          

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4163

Periodical estimate for Partial Payment No. 10 to Advance Construction, Inc., 2141 Woodale Avenue, Green Bay, WI 54313 for West Side Pump 
Station Consolidation.
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25 04992 TRENCHLESS SEWER PIPE INSTALLATION, 30-
INCH CASING PIPE: SUMMIT AVE CROSSING

LF 145 151  $              2,179.00 329,029.00$        
26 04993 TRENCHLESS SEWER PIPE INSTALLATION, 30-INCH 

CASING PIPE: PEBBLE CREEK CROSSING AT 
FIDDLERS CREEK PS

LF 84

Not used
See alternate 

item below  $              2,317.00 
04993a TRENCHLESS SEWER PIPE INSTALLATION, 

8-INCH HDD: PEBBLE CREEK CROSSING AT 
FIDDLERS CREEK PS LF 84 84  $              1,500.00 126,000.00$        

27 04994 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: WAUKESHA BYPASS 
CROSSING LF 184 184  $              2,444.00 449,696.00$        

04994a TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE SB LANES, OPEN CUT NB 
LANES: WAUKESHA BYPASS CROSSING LF 184

Not Used
See base bid 
item above  $              1,991.89 -$                    

28 04995 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: TRIBUTARY TO PEBBLE 
CREEK CROSSING LF 49

Not used
See alternate 

item below  $              3,092.00 -$                    
04995a OPEN CUT SEWER INSTALLATION, 12-INCH 

SAN AND 16-INCH FM: TRIBUTARY TO 
PEBBLE CREEK CROSSING LF 49 49  $              1,724.00 84,476.00$          

29 04996 BOULDER OBSTRUCTION REMOVAL
EACH 6 26  $              7,000.00 182,000.00$        

30 04997 TRENCH STABILIZATION
LF 300  $                  40.00 -$                    

31 05011 PIPE BULKHEAD
EACH 35 25  $                 500.00 12,500.00$          

32 05040 8-INCH SANITARY SEWER OUTSIDE DROP
VF 41 41  $                 423.00 17,343.00$          

33 05050 INTERNAL CHIMNEY SEAL
EACH 29 29  $                 326.00 9,454.00$            

34 05108 8-INCH PVC SANITARY SEWER PIPE
LF 652 609.5  $                 158.50 96,605.75$          

35 05112 12-INCH PVC SANITARY SEWER PIPE
LF 975 979  $                 255.00 249,645.00$        

36 05115 15-INCH PVC SANITARY SEWER PIPE
LF 6,295 6,279.5  $                 235.00 1,475,682.50$     

37 05155 6-INCH SANITARY SEWER LATERAL
LF 35 5  $                 265.00 1,325.00$            

38 05176 6-INCH SANITARY SEWER RISER
VF 5 5  $                 300.00 1,500.00$            

39 05216 16 INCH PVC PRESSURE SANITARY SEWER 
PIPE LF 1,973 2,088  $                 176.00 367,488.00$        

40 05400 48-INCH DIA SANITARY MANHOLE
VF 451 468.65  $                 393.00 184,179.45$        

41 05524 24-INCH PVC STORM SEWER PIPE
LF 20 20  $                 160.00 3,200.00$            

42 05560 30 INCH RCP STORM SEWER PIPE
LF 99 40  $                 108.00 4,320.00$            

43 05730 30 INCH RCP STORM SEWER FLARED END 
SECTION EACH 1  $              2,970.00 -$                    

44 05903 HEAVY RIPRAP
CY 6 30  $                 200.00 6,000.00$            

45 05905 RIPRAP FILTER FABRIC, TYPE HR
SY 33  $                    2.50 -$                    

46 05951 SANITARY SEWER CLEANING AND 
TELEVISING - PREPAVING LF 9,870 7867  $                    4.50 35,401.50$          

47 05952 SANITARY SEWER LATERAL TELEVISING - 
PREPAVING EACH 3  $              1,750.00 -$                    

48 05990 16 INCH CIPP SANITARY SEWER PRESSURE 
PIPE LF 2,485 2459  $                 180.83 444,660.97$        

49 05991 MADISON ST PUMP STATION UPGRADES
LS 1 1  $       1,200,000.00 1,200,000.00$     

50 05992 AIR RELEASE/VACUUM VALVE MANHOLE
EACH 2 2  $            23,602.00 47,204.00$          

51 05993 FURNISH AND INSTALL POLYSTYRENE 
INSULATION LF 125  $                    5.00 -$                    

52 05994 DEWATERING
LS 1 1  $          237,000.00 237,000.00$        

O:\_PROJECTS\2020\2020_West Side Pump Station Consolidation\Contract_Bid\Partials\Partial 10 - West Side Pump Station Consolidation.xls Page 2



53 05995 CONNECT TO EXISTING MANHOLE
EACH 4 4  $ 4,000.00 16,000.00$          

54 05996 6-INCH SANITARY SEWER OUTSIDE DROP
VF 9  $ 400.00 -$  

55 05997 12-INCH SANITARY SEWER OUTSIDE DROP
VF 4 2.87  $ 500.00 1,435.00$            

56 05998 72-INCH SANITARY SEWER MANHOLE
VF 13 12.8  $ 814.00 10,419.20$          

57 07118 18" TYPE A CONCRETE CURB & GUTTER
LF 35 411  $ 35.00 14,385.00$          

58 07130 30" TYPE A CONCRETE CURB & GUTTER
LF 450 374  $ 35.00 13,090.00$          

59 07302 PEDESTRIAN CURB
LF 20  $ 55.00 -$  

60 07304 4-INCH CONCRETE SIDEWALK
SF 600 2096  $ 8.10 16,977.60$          

61 08012 MILL EXISTING ASPHALT ROADWAY - 2"
SY 1,020 2710  $ 9.70 26,287.00$          

62 08020 FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 1,020 3,510  $ 1.00 3,510.00$            

63 08065 HMA PAVEMENT PATCHING
SY 51 10  $ 76.40 764.00$  

64 08206 HMA PAVEMENT TYPE 3LT5828H
TON 334 778.30  $ 138.25 107,599.98$        

65 08208 HMA PAVEMENT TYPE 5LT5828H
TON 772 1,861.25  $ 137.00 254,991.25$        

66 08403 PAVEMENT CRACK SEALING
SY 1,020  $ 2.45 -$  

67 14003 TOPSOIL, FERTILIZER, SEED NO. 40, & 
EROSION MAT SY 8,000 21,050  $ 6.55 137,877.50$        

68 14003a TOPSOIL, FERTILIZER, SEED NO. 70, & 
EROSION MAT SY 26,000 34,600  $ 6.07 210,022.00$        

69 14003b TOPSOIL, FERTILIZER, PRAIRIE SEED, & 
EROSION MAT SY 1,000 800  $ 6.17 4,936.00$            

70 14005 TOPSOIL AND SOD
SY 400  $ 10.95 -$  

71 14990 TEMPORARY PAVED ACCESS
LS 1 1  $            50,000.00 50,000.00$          

72 15991 FURNISH AND INSTALL 8-INCH PVC WATER 
MAIN AND FITTINGS FOR LOWERING 

     
LS 1  $            10,000.00 -$  

CO 
1.1

STORM SEWER REPAIR
LS 1  $              3,659.85 3,659.85$            

CO 
1.2

ROAD RAMP FOR DRIVEWAY ACCESS ON 
CONE VIEW LN LS 1  $              7,449.92 7,449.92$            

CO 
1.3

ACCESS PIT FOR FORCE MAIN LINING
LS 1  $              4,600.00 4,600.00$            

CO 
1.4

CREDIT FOR MADISON ST PUMP STATION 
UPGRADE EMERGENCY SIREN LS 1  $ (840.00) (840.00)$              

Total 7,731,264.37$     

Less Retainage 75,000.00$          

Total 7,656,264.37$     

Less Previously 
Paid 7,255,230.21$     

Total Amount Due 401,034.16$        

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $401,034.16 be allowed.
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CONTRACT DATE:  February 25, 2022

Original

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price 

Amount

1 1001 TRAFFIC CONTROL LS 1 0.40 $120,704.82 48,281.93$          

2 1005 DETOUR ROUTE LS 1 0.40 $7,326.00 2,930.40$            

3 1995
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE EACH 3 1.00 $1,000.00 1,000.00$            

4 2003 EROSION BALES EACH 50 $10.00 -$  

5 2005 INLET PROTECTION EACH 67 65.00 $53.00 3,445.00$            

6 3041 CLEARING INCH DIA 18 21.00 $38.00 798.00$  

7 3042 GRUBBING INCH DIA 32 63.50 $15.00 952.50$               

8 3101 REMOVE INLET EACH 6 2.00 $400.00 800.00$  

9 3110 REMOVE PIPE LF 65 15.00 $65.00 975.00$  

10 3205 ABANDON PIPE LF 85 58.00 $32.00 1,856.00$            

11 3300 REMOVE EXISTING CURB AND GUTTER LF 7000 4588.00 $5.44 24,958.72$          

12 3331 REMOVE EXISTING SIDEWALK SF 18000 11432.20 $1.30 14,861.86$          

13 3500 SAWCUTTING AT PAVEMENT LIMITS LF 650 2084.30 $2.30 4,793.89$            

14 3650 REMOVE EXISTING ROADWAY SY 12500 7056.60 $5.64 39,799.22$          

15 4010 SHAPING AND GRADING TO SUBGRADE LF 650 $67.78 -$  

16 4015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN SY 2000 $2.59 -$  

17 4016 GEOTEXTILE GRID TYPE BX1100 SY 1000 $2.59 -$  

18 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3000 452.36 $16.30 7,373.47$            

19 4990
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING) SY 11000 2530.00 $2.42 6,122.60$            

20 4991
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS) TON 1500 2136.09 $20.00 42,721.80$          

21 4992 GRADING AREA 1 AND AREA 2 LS 1 $31,560.88 -$  

22 5050 INTERNAL CHIMNEY SEAL EACH 33 2.00 $675.00 1,350.00$            

23 5056 SANITARY LATERAL CLEANOUT EACH 37 18.00 $1,815.00 32,670.00$          

24 5074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION EACH 37 $285.00 -$  

25 5075 SANITARY SEWER SPOT REPAIR EACH 3 2.00 $6,800.00 13,600.00$          

Contract No. # 4236

June 23, 2022

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No.    5    to Lalonde Contractors, Inc. for 1609 Lincoln Avenue, Waukesha, WI 53186 for E. and W. 
North Street and E. St. Paul Avenue Utility and Street Improvements (#8122123).

$ 4,886,008.51 
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26 5076 SANITARY SEWER LATERAL SPOT REPAIR EACH 5 $6,475.00 -$                     

27 5080 SANITARY LATERAL REINSTATEMENT EACH 38 24.00 $150.00 3,600.00$            

28 5108 8 INCH PVC SANITARY SEWER PIPE LF 115 27.50 $172.00 4,730.00$            

29 5115 15 INCH PVC SANITARY SEWER PIPE LF 1550 1504.60 $184.00 276,846.40$        

30 5155 6 INCH SANITARY SEWER LATERAL LF 650 515.50 $170.00 87,635.00$          

31 5308 8 INCH CIPP SANITARY SEWER PIPE LF 1035 1028.00 $35.00 35,980.00$          

32 5309 10 INCH CIPP SANITARY SEWER PIPE LF 955 674.00 $36.00 24,264.00$          

33 5316 24 INCH CIPP SANITARY SEWER PIPE LF 1455 $160.00 -$                     

34 5320 36 INCH CIPP SANITARY SEWER PIPE LF 735 $250.00 -$                     

35 5321 42 INCH CIPP SANITARY SEWER PIPE LF 650 $390.00 -$                     

36 5350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN EACH 37 $4,070.00 -$                     

37 5351

( )
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER LF 380 $6.00 -$                     

38 5400 48 INCH DIA SANITARY MANHOLE VF 63 46.32 $260.00 12,043.20$          

39 5410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER EACH 27 $1,335.00 -$                     

40 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 27 2.00 $1,225.00 2,450.00$            

41 5475 48 INCH DIA STORM MANHOLE EACH 1 $2,000.00 -$                     

42 5485 2'X3' STORM INLET EACH 5 2.00 $1,725.00 3,450.00$            

43 5542 12 INCH RCP STORM SEWER PIPE LF 250 2.70 $123.00 332.10$               

44 5548 18 INCH RCP STORM SEWER PIPE LF 50 $132.00 -$                     

45 5680 STORM INLET REPAIR VF 50 4.00 $300.00 1,200.00$            

46 5681 STORM INLET ADJUSTMENT EACH 35 8.00 $250.00 2,000.00$            

47 5692 STORM MANHOLE REPAIR VF 10 $300.00 -$                     

48 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 15 2.00 $150.00 300.00$               

49 5850 CONCRETE COLLAR EACH 3 $750.00 -$                     

50 5951
SANITARY SEWER CLEANING AND 
TELEVISING LF 4850 $2.35 -$                     

51 5952 SANITARY SEWER LATERAL TELEVISING EACH 100 27.00 $325.00 8,775.00$            

52 5955 STORM SEWER CLEANING AND TELEVISING LF 6700 $4.50 -$                     

53 5990 36-INCH DIAMETER STORM INLETS EACH 4 $1,730.00 -$                     

54 5991 48-INCH DIAMETER STORM INLETS EACH 5 $1,725.00 -$                     

55 6100 EXTRA BAGS OF CEMENT EA 50 $10.00 -$                     

56 7109 9-INCH DOWELED CONCRETE PAVEMENT SY 6100 2644.60 $52.77 139,555.54$        

57 7118 18" TYPE A CONCRETE CURB & GUTTER LF 1050 201.00 $21.89 4,399.89$            

58 7130 30" TYPE A CONCRETE CURB & GUTTER LF 6500 3056.40 $22.17 67,760.39$          
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59 7150
18" CONCRETE MOUNTABLE MEDIAN 
ISLAND NOSE SF 75 132.75 $19.95 2,648.36$            

60 7151
30" CONCRETE MOUNTABLE MEDIAN 
ISLAND NOSE SF 25 $51.60 -$                     

61 7209 9-INCH CONCRETE PAVEMENT PATCHING SY 100 524.67 $72.70 38,143.51$          

62 7301
CURB RAMP DETECTABLE WARNING 
FIELDS SF 1094 148.00 $35.91 5,314.68$            

63 7302 PEDESTRIAN CURB LF 200 44.60 $35.53 1,584.64$            

64 7304 4-INCH CONCRETE SIDEWALK SF 16000 2953.30 $7.85 23,183.41$          

65 7326 6-INCH CONCRETE DRIVE APPROACH SF 300 135.15 $7.46 1,008.22$            

66 7327 7-INCH CONCRETE DRIVE APPROACH SF 1750 2344.10 $7.85 18,401.19$          

67 8012 MILL EXISTING ASPHALT ROADWAY - 2" SY 18500 $1.90 -$                     

68 8020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 18500 $0.20 -$                     

69 8052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 500 17.30 $22.05 381.47$               

70 8065 HMA PAVEMENT PATCHING SY 1500 567.86 $34.85 19,789.92$          

71 8105 HMA PAVEMENT TYPE 5MT5828H TON 3000 $81.75 -$                     

72 8203 HMA PAVEMENT TYPE 3MT5828S TON 1800 32.00 $67.05 2,145.60$            

73 8210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 100 $164.75 -$                     

74 8403 PAVEMENT CRACK SEALING SY 18500 $1.05 -$                     

75 10002 A
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, NORTH & MADISON LS 1 1.00 $12,491.60 12,491.60$          

76 10002 B
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, NORTH & BARSTOW LS 1 1.00 $6,278.18 6,278.18$            

77 10002 C
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, ST PAUL & BARSTOW LS 1 1.00 $8,349.32 8,349.32$            

78 10005 A

,
EXISTING TRAFFIC SIGNALS, NORTH & 
MADISON LS 1 0.50 $4,401.32 2,200.66$            

79 10005 B

,
EXISTING TRAFFIC SIGNALS, NORTH & 
BARSTOW LS 1 0.50 $2,330.18 1,165.09$            

80 10005 C

,
EXISTING TRAFFIC SIGNALS, ST PAUL & 
BARSTOW LS 1 0.50 $3,020.56 1,510.28$            

81 10012
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 2-INCH. WDOT 652.0225 LF 427 $9.00 -$                     

82 10013
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 3-INCH. WDOT 652.0235 LF 905 $13.57 -$                     

83 10026
PULL BOXES STEEL 24x42-INCH, WDOT 
653.0140 EACH 10 $994.00 -$                     

84 10031 CONCRETE BASE - TYPE 1, WDOT 654.0101 EACH 7 4.00 $716.61 2,866.44$            

85 10032 CONCRETE BASE - TYPE 2, WDOT 654.0102 EACH 7 1.00 $1,167.16 1,167.16$            

86 10040 CONCRETE BASE - TYPE 10, WDOT 654.0110 EACH 12 5.00 $4,612.80 23,064.00$          

87 10041
CONCRETE BASE - TYPE 1, (SPECIAL 
EXCAVATION) EACH 3 1.00 $836.31 836.31$               

88 10042
CONCRETE BASE - TYPE 2, (SPECIAL 
EXCAVATION) EACH 3 2.00 $948.42 1,896.84$            

89 10043
CONCRETE BASE - TYPE 10, (SPECIAL 
EXCAVATION) EACH 6 4.00 $2,121.05 8,484.20$            

90 10044
MODIFY EXISTING SIGNAL BASE FOR 
SMALLER TYPE POLE EACH 1 $715.50 -$                     

91 10045
SIGNAL BASE UTILITY LOCATE W/HYDRO 
EXCAVATION HR 40 4.00 $274.21 1,096.84$            
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92 10050
CONCRETE CONTROL CABINET BASE, TYPE 
9 SPECIAL, WDOT 654.0217 EACH 1 $2,672.31 -$                     

93 10067
CABLE TRAFFIC SIGNAL 7-14 AWG, WDOT 
655.0240 LF 5753 $1.74 -$                     

94 10072
CABLE TRAFFIC SIGNAL 12-14 AWG, WDOT 
655.0260 LF 7219 $2.70 -$                     

95 10090
CABLE TYPE UF 2-10 AWG GROUNDED, 
WDOT 655.0320 LF 3909 $2.25 -$                     

96 10110
ELECTRICAL WIRE TRAFFIC SIGNAL 10 
AWG, WDOT 655.0515 LF 7062 $1.22 -$                     

97 10115
ELECTRICAL WIRE LIGHTING AWG 10, 
WDOT 655.0615 LF 3000 $1.22 -$                     

98 10120
TRAFFIC SIGNAL EVP DETECTOR CABLE, 
WDOT 655.0900 LF 3425 $1.63 -$                     

99 10140
PEDESTAL, ST PAUL & ALBERT, WDOT 
656.0200.01 LS 1 $857.40 -$                     

100 10141 PEDESTAL BASES, WDOT 657.0100 EACH 6 $319.24 -$                     

101 10145
TRANSFORMER BASE, BREAKAWAY 11-1/2-
INCH BOLT CIRCLE, WDOT 657.0255 EACH 6 $595.04 -$                     

102 10150
CABINET, 8-PHASE FULLY ACTUATED 
(EPAC), ST PAUL & ALBERT EACH 1 $25,978.32 -$                     

103 10154 POLES, TYPE 4, WDOT 657.0315 EACH 6 $2,843.81 -$                     

104 10165
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
15-FT, WDOT 657.0425 EACH 6 $1,223.09 -$                     

105 10258
LUMINAIRE ARM SINGLE MEMBER 4-1/2 IN 
CLAMP, 8-FT, WDOT 657.0615 EACH 6 $506.95 -$                     

106 10603
TRAFFIC SIGNAL FACE 3S 12-INCH, WDOT 
658.0173 EACH 41 $861.59 -$                     

107 10604
TRAFFIC SIGNAL FACE 4S 12-INCH, WDOT 
658.0174 EACH 10 $1,101.42 -$                     

108 10731
PEDESTRIAN SIGNAL FACE 16-IN, WDOT 
658.0416 EACH 24 $551.54 -$                     

109 10735 A
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, NORTH & MADISON LS 1 $11,091.78 -$                     

110 10735 B
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, NORTH & BARSTOW LS 1 $11,091.78 -$                     

111 10735 C
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & BARSTOW LS 1 $11,091.78 -$                     

112 10735 D
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & ALBERT LS 1 $11,091.78 -$                     

113 10800 A
SIGNAL MOUNTING HARDWARE, NORTH & 
MADISON, WDOT 658.5069.01 LS 1 $6,039.38 -$                     

114 10800 B
SIGNAL MOUNTING HARDWARE, NORTH & 
BARSTOW, WDOT 658.5069.02 LS 1 $3,837.51 -$                     

115 10800 C
SIGNAL MOUNTING HARDWARE, ST PAUL & 
BARSTOW, WDOT 658.5069.03 LS 1 $3,617.32 -$                     

116 10800 D
SIGNAL MOUNTING HARDWARE, ST PAUL & 
ALBERT, WDOT 658.5069.04 LS 1 $4,556.35 -$                     

117 10875 INSTALL LED LUMINAIRE (CITY FURNISHED) EACH 14 $205.43 -$                     

118 10900 A
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, NORTH & MADISON LS 1 $7,487.72 -$                     

119 10900 B
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, NORTH & BARSTOW LS 1 $7,487.72 -$                     

120 10900 C
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & BARSTOW LS 1 $7,487.72 -$                     

121 10900 D
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & ALBERT LS 1 $7,487.72 -$                     

122 10950 A
VIDEO VEHICLE DETECTION SYSTEM, 
NORTH & MADISON LS 1 $29,202.07 -$                     

123 10950 B
VIDEO VEHICLE DETECTION SYSTEM, 
NORTH & BARSTOW LS 1 $29,202.07 -$                     

124 10950 C
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & BARSTOW LS 1 $29,202.07 -$                     
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125 10950 D
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & ALBERT LS 1 $29,202.07 -$                     

126 10990 A
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, NORTH & MADISON LS 1 1.00 $755.14 755.14$               

127 10990 B
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, NORTH & BARSTOW LS 1 1.00 $696.86 696.86$               

128 10990 C
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, ST PAUL & BARSTOW LS 1 1.00 $755.14 755.14$               

129 10991 A
SYSTEM AND ASSOCIATED WIRING, NORTH 
& MADISON LS 1 1.00 $755.14 755.14$               

130 10991 B
SYSTEM AND ASSOCIATED WIRING, NORTH 
& BARSTOW LS 1 1.00 $755.14 755.14$               

131 10991 C
SYSTEM AND ASSOCIATED WIRING, ST 
PAUL & BARSTOW LS 1 1.00 $755.14 755.14$               

132 10992 A
TEMPORARY TRAFFIC SIGNAL, NORTH & 
MADISON LS 1 1.00 $50,608.39 50,608.39$          

133 10992 B
TEMPORARY TRAFFIC SIGNAL, NORTH & 
BARSTOW LS 1 1.00 $48,192.96 48,192.96$          

134 10992 C
TEMPORARY TRAFFIC SIGNAL, ST PAUL & 
BARSTOW LS 1 1.00 $48,192.96 48,192.96$          

135 10993 A
INSTALL MONOTUBE POLES, TYPE 9 (CITY 
FURNISHED) EACH 8 $2,028.37 -$                     

136 10993 B
INSTALL MONOTUBE POLES, TYPE 10 (CITY 
FURNISHED) EACH 2 $2,028.37 -$                     

137 10994 A
INSTALL MONOTUBE ARM, 25-FT (CITY 
FURNISHED) EACH 7 $1,493.17 -$                     

138 10994 B
INSTALL MONOTUBE ARM, 30-FT (CITY 
FURNISHED) EACH 3 $1,769.33 -$                     

139 10995
INSTALL LUMINAIRE ARM STEEL 8-FT (CITY 
FURNISHED) EACH 2 $380.23 -$                     

140 10996 A
TRAFFIC SIGNAL FACE 3S 12-INCH 
PROGRAMMABLE, WDOT 658.1133 EACH 3 $4,570.84 -$                     

141 10996 B
TRAFFIC SIGNAL FACE 4S 12-INCH 
PROGRAMMABLE, WDOT 658.1134 EACH 4 $6,095.06 -$                     

142 10998 A
MODIFY TRAFFIC SIGNAL CABINET, NORTH 
& MADISON LS 1 $1,606.75 -$                     

143 10998 B
MODIFY TRAFFIC SIGNAL CABINET, NORTH 
& BARSTOW LS 1 $1,606.75 -$                     

144 10998 C
MODIFY TRAFFIC SIGNAL CABINET, ST 
PAUL & BARSTOW LS 1 $1,606.75 -$                     

145 10999 A

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, NORTH & 
MADISON LS 1 $4,127.24 -$                     

146 10999 B

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, NORTH & 
BARSTOW LS 1 $4,127.24 -$                     

147 10999 C

REMOVE FURNISH AND INSTALL NEW 
BATTERIES, CHARGING MANAGMENT 
SYSTEM, AND HEATER MATS, ST PAUL & 
BARSTOW LS 1 $4,127.24 -$                     

148 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 10 $976.12 -$                     

149 11025 PULL BOX - 15-INCH PVC EACH 9 $591.16 -$                     

150 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 12 $1,032.90 -$                     

151 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 1700 207.00 $8.99 1,860.93$            

152 11102 CONDUIT 2-INCH HDPE SPECIAL (BORED) LF 200 $24.81 -$                     

153 11120 12/2 UF W/GROUND WIRE LF 400 $1.57 -$                     

154 11123 #10 XLP USE WIRE LF 2100 $1.44 -$                     
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155 11125 #6 XLP USE WIRE LF 2095 53.00 $2.42 128.26$               

156 11126 #4 XLP USE WIRE LF 6225 159.00 $1.88 298.92$               

157 11201
SIGNAL SYSTEM WIRING, NORTH & 
MADISON LS 1 1.00 $3,423.43 3,423.43$            

158 11201
SIGNAL SYSTEM WIRING, NORTH & 
BARSTOW LS 1 1.00 $3,423.43 3,423.43$            

159 11201
SIGNAL SYSTEM WIRING, ST PAUL & 
BARSTOW LS 1 1.00 $3,423.43 3,423.43$            

160 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE EACH 18 12.00 $127.07 1,524.84$            

161 11203
REMOVE AND DISPOSE OF EXISTING PULL 
BOX EACH 6 3.00 $98.54 295.62$               

162 11990 CONDUIT 3-INCH HDPE (EXCAVATED) LF 800 $8.99 -$                     

163 11991 CONDUIT 3-INCH HDPE (BORED) LF 1240 $19.90 -$                     

164 11992
ICPB 12 REWIRING AND CONDUIT 
CONNECTION LS 1 $2,411.81 -$                     

165 11993
INSTALL FIBER OPTIC COMMUNICATIONS IN 
SIGNAL CABINET LS 1 $9,288.07 -$                     

166 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 4200 $2.25 -$                     

167 12202
PAVEMENT MARKING EPOXY, DOUBLE LINE, 
4-INCH LF 6200 $2.25 -$                     

168 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 110 $3.30 -$                     

169 12218
PAVEMENT MARKING EPOXY, DIAGONAL 
LINE, 12-INCH LF 60 $10.00 -$                     

170 12255
PAVEMENT MARKING EPOXY, MEDIAN 
NOSE SF 100 $10.00 -$                     

171 12256
PAVEMENT MARKING EPOXY, PARKING 
STALL LF 150 $9.00 -$                     

172 12900 PAVEMENT MARKING REMOVAL LF 100 $5.00 -$                     

173 12901
PAVEMENT MARKING EXPOXY GROOVED, 
DOUBLE LINE, 4-INCH LF 5300 $4.50 -$                     

174 12902
PAVEMENT MARKING EPOXY GROOVED, 
LINE, 8-INCH LF 2100 $10.00 -$                     

175 12903
PAVEMENT MARKING EPOXY GROOVED, 
CROSSWALK, 6-INCH LF 2700 $20.50 -$                     

176 12904
PAVEMENT MARKING EPOXY GROOVED, 
CROSSWALK, 12-INCH LF 350 $21.50 -$                     

177 12905
PAVEMENT MARKING EPOXY GROOVED, 
STOP LINE, 18-INCH LF 600 $22.00 -$                     

178 12906
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, LEFT ARROW EACH 20 $370.00 -$                     

179 12907
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, RIGHT ARROW EACH 2 $370.00 -$                     

180 12908
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, STRAIGHT & LEFT ARROW EACH 1 $575.00 -$                     

181 12909
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, STRAIGHT & RIGHT ARROW EACH 2 $575.00 -$                     

182 12910
PAVEMENT MARKING EPOXY GROOVED, 
WORD, ONLY EACH 3 $575.00 -$                     

183 12911
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW SPECIAL EACH 3 $600.00 -$                     

184 12912
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW TYPE 6 EACH 1 $600.00 -$                     

185 12913
PAVEMENT MARKING EPOXY GROOVED, 
SYMBOL, ARROW TYPE 7 EACH 2 $600.00 -$                     

186 13002 REMOVE SIGN EACH 175 23.00 $14.80 340.40$               

187 13003 REMOVE POSTS EACH 75 16.00 $14.80 236.80$               
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188 13005
REMOVE, STORE AND RE-INSTALL SIGNS & 
POSTS EACH 30 $125.00 -$  

189 13020 SIGN POST, 2-3/8-INCH ROUND EACH 50 $185.00 -$  

190 13021 SIGN EACH 140 $156.00 -$  

191 13300 MOVE SIGN EACH 35 $85.00 -$  

192 13990
CANTILEVER STRUCTURE AND 
FOUNDATION EACH 2 $32,650.00 -$  

193 13991
CANTILEVER STRUCTURE WITH 8' LUMINAR 
AND FOUNDATION EACH 3 $36,000.00 -$  

194 13992 CANTILEVER STRUCTURE SIGNS EACH 10 $485.00 -$  

195 14003 FERTILIZER, SEED & EROSION MAT SY 4000 $1.85 -$  

196 14005 TOPSOIL & SOD SY 2200 1125.94 $7.15 8,050.47$            

197 15001
FURNISH AND INSTALL 8-INCH WATER MAIN 
AND FITTINGS LF 900 910.00 $125.00 113,750.00$        

198 15002
FURNISH AND INSTALL 8-INCH GATE 
VALVES & BOXES EACH 2 2.00 $2,150.00 4,300.00$            

199 15003
FURNISH AND INSTALL HYDRANT 
ASSEMBLY EACH 2 $7,900.00 -$  

200 15004
CONNECT 1" COPPER SERVICE LATERAL 
(SL1) EACH 1 1.00 $500.00 500.00$               

201 15005
CONNECT 1" COPPER SERVICE LATERAL 
(SL2) EACH 1 1.00 $5,265.00 5,265.00$            

202 15006
CONNECT 1" COPPER SERVICE LATERAL 
(SL3) EACH 2 2.00 $5,235.00 10,470.00$          

203 15007
CONNECT 1" COPPER SERVICE LATERAL 
(SL4) EACH 1 $5,400.00 -$  

204 15008
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL5) EACH 1 1.00 $5,365.00 5,365.00$            

205 15009
ABANDON WATER MAIN IN E. NORTH 
STREET AT ALBERT STREET LS 1 1.00 $13,150.00 13,150.00$          

206 15010 ABANDON METER PIT LS 1 $500.00 -$  

207 15011 ABANDON EXISTING HYDRANTS EACH 2 $1,000.00 -$  

208 15012 ABANDON VALVE BOXES & MANHOLES LS 1 0.50 $2,500.00 1,250.00$            

209 12501
TEMPORARY PAVEMENT MARKING, LINE, 4-
INCH LF 1000 1024.00 $1.00 1,024.00$            

Total 1,438,167.23$     

Less Retainage 71,908.36$          
Total 1,366,258.87$     

Less Previously 
Paid 1,120,292.91$     

Total Amount 
Due 245,965.96$        

Respectfully Submitted, 

Alex Damien, P.E.
Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $245,965.96 be allowed.
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CONTRACT DATE:  January 29, 2022

Original $ 3,355,809.05 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL (ARCADIAN AVENUE) LS 1 0.70  $          9,612.00 6,728.40$            

2 01005 DETOUR ROUTE (ARCADIAN AVENUE) LS 1 0.70  $          8,389.00 5,872.30$            

3 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE (ARCADIAN 
AVENUE)

LS 1 0.70  $          2,000.00 1,400.00$            

4 01015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS (ARCADIAN AVENUE)

LS 1  $          1,386.00 -$                     

5 01995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN (ARCADIAN AVENUE)

SF 200 30.00  $               24.00 720.00$               

6 02002 SILT FENCE LF 300  $                 1.00 -$                     

7 02003 EROSION BALES EACH 30  $                 1.00 -$                     

8 02005 INLET PROTECTION EACH 50 29.00  $               60.00 1,740.00$            

9 03041 CLEARING INCH DIA 30 110.00  $               31.00 3,410.00$            

10 03042 GRUBBING INCH DIA 30 110.00  $               12.00 1,320.00$            

11 03100 REMOVE SEWER MANHOLE EACH 4 4.00  $             315.00 1,260.00$            

12 03101 REMOVE INLET EACH 16 20.00  $             315.00 6,300.00$            

13 03110 REMOVE PIPE LF 525 481.00  $               30.00 14,430.00$          

14 03300 REMOVE EXISTING CURB AND GUTTER LF 4,000 3,350.00  $                 4.84 16,214.00$          

15 03331 REMOVE EXISTING SIDEWALK SF 10,000  $                 0.93 -$                     

16 03500 SAWCUTTING AT PAVEMENT LIMITS LF 550 378.00  $                 1.95 737.10$               

17 03650 REMOVE EXISTING ROADWAY SY 9,250 9,024.00  $                 5.03 45,390.72$          

18 04010 SHAPING AND GRADING TO SUBGRADE LF 2,250 2,085.00  $               38.28 79,813.80$          

19 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1,000  $                 2.25 -$                     

20 04016 GEOTEXTILE GRID TYPE BX1100 SY 1,000  $                 2.01 -$                     

21 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 5,500 3,182.78  $               15.01 47,773.53$          

22 04120 SLURRY BACKFILL CY 250  $               75.00 -$                     

23 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 2,500  $               19.30 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4241

Periodical estimate for Partial Payment No.    6    to LaLonde Contractors, Inc., 1609 Lincoln Avenue, Waukesha, WI 53186 for Arcadian Avenue 
And Linden Street Utility And Street Improvements.

PROJECT LOCATION #1:  ARCADIAN AVENUE 
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24 05050 INTERNAL CHIMNEY SEAL EACH 11  $             500.00 -$                     

25 05056 SANITARY LATERAL CLEANOUT EACH 24  $          1,825.00 -$                     

26 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 24  $             262.50 -$                     

27 05075 SANITARY SEWER SPOT REPAIR EACH 2 0.00  $          3,750.00 -$                     

28 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 3 4.00  $          6,500.00 26,000.00$          

29 05080 SANITARY LATERAL REINSTATEMENT EACH 25  $               50.00 -$                     

30 05082
SANITARY LATERAL CONNECTION TEST & 
SEAL

EACH 1  $          1,200.00 -$                     

31 05108 8 INCH PVC SANITARY SEWER PIPE LF 155 181.75  $             115.00 20,901.25$          

32 05110 10 INCH PVC SANITARY SEWER PIPE LF 65 63.00  $             125.00 7,875.00$            

33 05112 12 INCH PVC SANITARY SEWER PIPE LF 425 421.00  $             131.00 55,151.00$          

34 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 270 262.90  $             129.00 33,914.10$          

35 05308 8 INCH CIPP SANITARY SEWER PIPE LF 425  $               29.00 -$                     

36 05309 10 INCH CIPP SANITARY SEWER PIPE LF 520  $               30.00 -$                     

37 05350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 24  $          3,850.00 -$                     

38 05351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 315  $                 6.00 -$                     

39 05400 48 INCH DIA SANITARY MANHOLE VF 45 34.73  $             500.00 17,365.00$          

40 05405
48 INCH DIA SANITARY MANHOLE W/ 
OUTSIDE DROP

VF 11 7.92  $             750.00 5,940.00$            

41 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 3  $          2,100.00 -$                     

42 05432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4 2.00  $             900.00 1,800.00$            

43 05475 48 INCH DIA STORM MANHOLE VF 35 30.09  $             450.00 13,540.50$          

44 05485 2'X3' STORM INLET EACH 17 16.00  $          1,700.00 27,200.00$          

45 05510 10 INCH PVC STORM SEWER PIPE LF 20  $             143.00 -$                     

46 05512 12 INCH PVC STORM SEWER PIPE LF 20  $             151.00 -$                     

47 05542 12 INCH RCP STORM SEWER PIPE LF 350 312.70  $             132.00 41,276.40$          

48 05545 15 INCH RCP STORM SEWER PIPE LF 200 172.00  $             132.00 22,704.00$          

49 05551 21 INCH RCP STORM SEWER PIPE LF 25 11.50  $             215.00 2,472.50$            

50 05680 STORM INLET REPAIR VF 10  $             375.00 -$                     

51 05681 STORM INLET ADJUSTMENT EACH 4 4.00  $             310.00 1,240.00$            

52 05692 STORM MANHOLE REPAIR VF 10  $             310.00 -$                     

53 05695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4  $             375.00 -$                     

54 05850 CONCRETE COLLAR EACH 5 7.00  $             525.00 3,675.00$            

55 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 2,550 1,500.00  $                 2.70 4,050.00$            
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56 05952 SANITARY SEWER LATERAL TELEVISING EACH 55  $             185.00 -$                     

57 05955 STORM SEWER CLEANING AND TELEVISING LF 3,500 1,500.00  $                 1.25 1,875.00$            

58 05990 CONVERT STORM INLET TO MANHOLE EACH 1 1.00  $          1,300.00 1,300.00$            

59 06100 EXTRA BAGS OF CEMENT EA 20  $               15.00 -$                     

60 07001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 150  $               75.91 -$                     

61 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 250  $               45.77 -$                     

62 07109 9-INCH DOWELED CONCRETE PAVEMENT SY 8,250 48.60  $               45.31 2,202.07$            

63 07130 30" TYPE A CONCRETE CURB & GUTTER LF 4,000 2,391.30  $               20.31 48,567.30$          

64 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 280  $               33.14 -$                     

65 07302 PEDESTRIAN CURB LF 100  $               35.65 -$                     

66 07304 4-INCH CONCRETE SIDEWALK SF 7,250 1,659.00  $                 5.76 9,555.84$            

67 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 3,000 1,277.40  $                 6.42 8,200.91$            

68 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 1,250 2,450.50  $                 6.77 16,589.89$          

69 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 1,000  $               14.00 -$                     

70 08203 HMA PAVEMENT TYPE 3 LT 58-28 S TON 50  $             116.00 -$                     

-$                     

72 08205 HMA PAVEMENT TYPE 5 LT 58-28 S TON 50  $             125.00 -$                     

73 -$                     

74 08210 HMA DRIVE & TERRACE, TYPE 4 LT 58-28 S TON 15  $             240.00 -$                     

75 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 12 3.00  $          1,000.00 3,000.00$            

76 11025 PULL BOX - 15-INCH PVC EACH 8  $             650.00 -$                     

77 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 8  $          1,074.00 -$                     

78 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 2,000 841.00  $                 9.00 7,569.00$            

79 11102 CONDUIT 2-INCH HDPE SPECIAL (BORED) LF 150  $               25.00 -$                     

80 11106
CONDUIT RIGID NONMETALLIC SCH 40, 3-
INCH, WDOT 652.0235

LF 900 702.00  $               13.00 9,126.00$            

81 11112 CONDUIT 3-INCH HDPE LF 1,800 2,136.00  $               13.00 27,768.00$          

82 11123 #10 XLP USE WIRE LF 3,200  $                 1.00 -$                     

83 11125 #6 XLP USE WIRE LF 2,750 2,000.00  $                 1.50 3,000.00$            

84 11126 #4 XLP USE WIRE LF 7,000 4,987.50  $                 2.00 9,975.00$            

85 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE

LF 2,000 1,750.00  $                 0.50 875.00$               

86 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE

EACH 11  $             250.00 -$                     

87 11302
INSTALL CITY-FURNISHED STREET 
LIGHTING UNIT

EACH 1  $             250.00 -$                     

88 11403
REMOVE AND RE-INSTALL EXISTING 
STREET LIGHT UNIT

EACH 11 5.50  $             500.00 2,750.00$            

INTENTIONALLY LEFT BLANK

INTENTIONALLY LEFT BLANK
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89 11600 INSTALL NEW QUAZITE VAULT - FIBER EACH 8  $          1,400.00 -$                     

90 11990
ADJUST COLTON STREET LIGHT 
CONTROLLER

LS 1  $             500.00 -$                     

91 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 2,100  $                 3.60 -$                     

92 12991
PAVEMENT MARKING GROOVED EPOXY, 
DOUBLE LINE, 4-INCH

LF 3,200  $                 7.30 -$                     

93 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 750  $                 5.45 -$                     

94 12993
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 8-INCH

LF 125  $                 7.30 -$                     

95 12994
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 12-INCH

LF 300  $               10.95 -$                     

96 12995
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 150  $               12.55 -$                     

97 12996
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, RIGHT ARROW

EACH 1  $             225.00 -$                     

98 12997
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, STRAIGHT & LEFT ARROW

EACH 1  $             295.00 -$                     

99 12998
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, ONLY

EACH 1  $             295.00 -$                     

100 12999 PAVEMENT MARKING REMOVAL LS 1  $          3,995.00 -$                     

101 13002 REMOVE SIGN EACH 50 44.00  $               12.00 528.00$               

102 13003 REMOVE POSTS EACH 25 8.00  $               15.00 120.00$               

103 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 3  $             100.00 -$                     

104 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 250  $                 6.00 -$                     

105 14005 TOPSOIL & SOD SY 2,800  $                 7.30 -$                     

106 15001 12-INCH WATER MAIN AND FITTINGS LF 1,480 1,474.00  $             162.00 238,788.00$        

107 15002 8-INCH WATER MAIN AND FITTINGS LF 500 497.00  $             172.00 85,484.00$          

108 15003 12-INCH GATE VALVE AND BOX EACH 4 4.00  $          3,625.00 14,500.00$          

109 15004 8-INCH GATE VALVE AND BOX EACH 6 6.00  $          2,100.00 12,600.00$          

110 15005
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 4 4.00  $          7,200.00 28,800.00$          

111 15006 CONNECT 3/4" SERVICE LATERAL (SL1) EACH 3 3.00  $          2,650.00 7,950.00$            

112 15007
CONNECT 1" COPPER SERVICE LATERAL 
(SL2)

EACH 14 14.00  $          2,150.00 30,100.00$          

113 15008 CONNECT 3/4" SERVICE LATERAL (SL3) EACH 1 1.00  $          3,550.00 3,550.00$            

114 15009
CONNECT 1" COPPER SERVICE LATERAL 
(SL4)

EACH 12 12.00  $          3,700.00 44,400.00$          

115 15010
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL5)

EACH 1 1.00  $          3,850.00 3,850.00$            

116 15011 CONNECT 1-1/4" SERVICE LATERAL (SL6) EACH 1 1.00  $          1,080.00 1,080.00$            

117 15012 ABANDON EXISTING HYDRANT EACH 4 4.00  $             435.00 1,740.00$            

118 15013 ABANDON VALVE BOXES & MANHOLES LS 1 1.00  $             435.00 435.00$               

119 01001 TRAFFIC CONTROL (LINDEN STREET) LS 1 0.25  $          5,024.00 1,256.00$            

120 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE (LINDEN STREET)

LS 1 0.50  $          2,000.00 1,000.00$            

PROJECT LOCATION #2:  LINDEN STREET
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121 01017 TEMPORARY SAFETY FENCE LF 1,000  $                 1.50 -$                     

122 01995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN (LINDEN STREET)

SF 200  $               24.00 -$                     

123 02002 SILT FENCE LF 300  $                 1.00 -$                     

124 02003 EROSION BALES EACH 30  $                 1.00 -$                     

125 02005 INLET PROTECTION EACH 20 6.00  $               65.00 390.00$               

126 03100 REMOVE SEWER MANHOLE EACH 1 2.00  $             350.00 700.00$               

127 03101 REMOVE INLET EACH 4 4.00  $             350.00 1,400.00$            

128 03110 REMOVE PIPE LF 150 84.00  $               40.00 3,360.00$            

129 03300 REMOVE EXISTING CURB AND GUTTER LF 3,200  $                 4.84 -$                     

130 03331 REMOVE EXISTING SIDEWALK SF 10,000  $                 0.83 -$                     

131 03500 SAWCUTTING AT PAVEMENT LIMITS LF 150  $                 1.95 -$                     

132 03650 REMOVE EXISTING ROADWAY SY 4,750  $                 5.07 -$                     

133 04010 SHAPING AND GRADING TO SUBGRADE LF 1,850  $               25.35 -$                     

134 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 500  $                 2.14 -$                     

135 04016 GEOTEXTILE GRID TYPE BX1100 SY 500  $                 2.14 -$                     

136 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3,500  $               15.33 -$                     

137 04120 SLURRY BACKFILL CY 250  $               75.00 -$                     

138 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 1,200  $               19.26 -$                     

139 05050 INTERNAL CHIMNEY SEAL EACH 6  $             560.00 -$                     

140 05056 SANITARY LATERAL CLEANOUT EACH 9  $          1,825.00 -$                     

141 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 9  $             262.50 -$                     

142 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 2  $          6,500.00 -$                     

143 05108 8 INCH PVC SANITARY SEWER PIPE LF 1,140 522.00  $             120.00 62,640.00$          

144 05155 6 INCH SANITARY SEWER LATERAL LF 40  $          1,449.00 -$                     

145 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 645 351.00  $             137.00 48,087.00$          

146 05352
SANITARY LATERAL LINING (CIPP) FROM 
BACK OF WALK TO OPEN CUT LATERAL 
REPLACEMENT

EACH 9  $          3,415.00 -$                     

147 05400 48 INCH DIA SANITARY MANHOLE VF 34 5.31  $             475.00 2,522.25$            

148 05432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 2  $             900.00 -$                     

149 05475 48 INCH DIA STORM MANHOLE VF 25 11.59  $             475.00 5,505.25$            

150 05512 12 INCH PVC STORM SEWER PIPE LF 20  $             143.00 -$                     

151 05542 12 INCH RCP STORM SEWER PIPE LF 200 141.00  $             110.00 15,510.00$          

152 05545 15 INCH RCP STORM SEWER PIPE LF 450 225.00  $             156.00 35,100.00$          
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153 05680 STORM INLET REPAIR VF 5  $             515.00 -$                     

154 05681 STORM INLET ADJUSTMENT EACH 2  $             545.00 -$                     

155 05850 CONCRETE COLLAR EACH 2  $             525.00 -$                     

156 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 1,140  $                 2.70 -$                     

157 05952 SANITARY SEWER LATERAL TELEVISING EACH 32  $             236.00 -$                     

158 05955 STORM SEWER CLEANING AND TELEVISING LF 600  $                 1.25 -$                     

159 05990 2'X3' STORM INLET - WITH PRO RINGS EACH 9 5.00  $          1,600.00 8,000.00$            

160 05991
STORM INLET ADJUSTMENT - WITH PRO 
RINGS

EACH 2  $             550.00 -$                     

161 06100 EXTRA BAGS OF CEMENT EA 20  $               15.00 -$                     

162 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 200  $               45.54 -$                     

163 07008 8-INCH CONCRETE PAVEMENT SY 4,500  $               35.93 -$                     

164 07130 30" TYPE A CONCRETE CURB & GUTTER LF 3,250  $               19.91 -$                     

165 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 190  $               33.14 -$                     

166 07302 PEDESTRIAN CURB LF 100  $               35.65 -$                     

167 07304 4-INCH CONCRETE SIDEWALK SF 7,300  $                 5.32 -$                     

168 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 4,100  $                 6.42 -$                     

169 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 500  $               14.00 -$                     

170 08203 HMA PAVEMENT TYPE 3 LT 58-28 S TON 40  $             116.00 -$                     

171 08205 HMA PAVEMENT TYPE 5 LT 58-28 S TON 30  $             140.00 -$                     

172 08210 HMA DRIVE & TERRACE, TYPE 4 LT 58-28 S TON 10  $             280.00 -$                     

173 11112 CONDUIT 3-INCH HDPE LF 1,250  $               13.00 -$                     

174 11123 #10 XLP USE WIRE LF 1,500  $                 1.00 -$                     

175 11600 INSTALL NEW QUAZITE VAULT - FIBER EACH 5  $          1,400.00 -$                     

176 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 15  $                 3.60 -$                     

177 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 300  $                 5.45 -$                     

178 12993
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 12-INCH

LF 125  $               10.95 -$                     

179 12994
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 50  $               12.55 -$                     

180 12995
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL,HANDICAP

EACH 1  $             145.00 -$                     

181 13002 REMOVE SIGN EACH 25  $               10.00 -$                     

182 13003 REMOVE POSTS EACH 20  $               12.00 -$                     

183 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 3  $             100.00 -$                     

184 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 300  $                 6.00 -$                     

185 14005 TOPSOIL & SOD SY 2,500  $                 7.30 -$                     

O:\_PROJECTS\2022\2022_Arcadian Avenue\Contract_Bid\Partials\PARTIAL #6 - Arcadian Avenue and Linden Street.xls Page 6



186 15001 8-INCH WATER MAIN AND FITTINGS LF 500 495.00  $             125.00 61,875.00$          

187 15002 8-INCH GATE VALE AND BOX EACH 2 2.00  $          1,950.00 3,900.00$            

188 15003
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 1 1.00  $          7,000.00 7,000.00$            

189 15004 CONNECT 3/4" SERVICE LATERAL (SL7) EACH 2 2.00  $          2,130.00 4,260.00$            

190 15005
CONNECT 1" COPPER SERVICE LATERAL 
(SL8)

EACH 4 4.00  $          3,700.00 14,800.00$          

191 15006
CONNECT 1-1/4" COPPER SERVICE 
LATERAL (SL9)

EACH 1 1.00  $          3,800.00 3,800.00$            

192 15007 ABANDON EXISTING HYDRANT EACH 5 1.00  $             435.00 435.00$               

193 15008 ABANDON VALVE BOXES AND MANHOLES LS 1 1.00  $          1,500.00 1,500.00$            

. Total 1,427,534.11$     
Less Retainage 71,376.71$          

Total 1,356,157.40$     
Less Previously 

Paid
1,192,935.47$     

Total Amount 
Due

163,221.93$        

Respectfully Submitted, 

Alex Damien, P.E. 
Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $163,221.93 be allowed.
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CONTRACT DATE:  April 19, 2022

Original $ 2,448,703.68 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 1001 TRAFFIC CONTROL LS 1 0.60 $20,000.00 12,000.00$          

2 1015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS

LS 1 $850.00 -$                     

3 1995
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN

SF 200 $20.00 -$                     

3A 1500 CONSTRUCTION SURVEYING & STAKING LS 1 0.40 $10,000.00 4,000.00$            

4 2002 SILT FENCE LF 300 $2.00 -$                     

5 2003 EROSION BALES EACH 30 $10.00 -$                     

6 2005 INLET PROTECTION EACH 40 15.00 $53.00 795.00$               

7 3100 REMOVE SEWER MANHOLE EACH 5 $396.32 -$                     

8 3101 REMOVE INLET EACH 18 $204.52 -$                     

9 3110 REMOVE PIPE LF 350 $44.20 -$                     

10 3205 ABANDON PIPE LF 50 $76.83 -$                     

11 3300 REMOVE EXISTING CURB AND GUTTER LF 1300 $5.47 -$                     

12 3331 REMOVE EXISTING SIDEWALK SF 18000 $2.19 -$                     

13 3500 SAWCUTTING AT PAVEMENT LIMITS LF 425 $2.50 -$                     

14 3600 REMOVE EXISTING CONCRETE ROADWAY SY 7500 1,000.00 $4.97 4,970.00$            

15 3650 REMOVE EXISTING ROADWAY SY 8250 $3.57 -$                     

16 4010 SHAPING AND GRADING TO SUBGRADE LF 2000 $23.25 -$                     

17 4015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1200 $2.78 -$                     

18 4016 GEOTEXTILE GRID TYPE BX1100 SY 1200 $3.96 -$                     

19 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 5500 $19.89 -$                     

20 4120 SLURRY BACKFILL CY 250 $85.59 -$                     

21 4502
CRUSHED AGGREGATE BASE COURSE, 1-
1/4" (INCLUDES EBS)

TON 2500 $24.53 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4249

Periodical estimate for Partial Payment No.   3  to Musson Bros., Inc for Tenny Avenue, Newhall Avenue and Pilot Court Utility and Street 
Improvements.
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22 4990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 2000 $31.64 -$                     

23 4991
FINE GRADING OF ROADWAY BASE 
(PAVEMENT REPLACEMENT AREA)

LF 1750 $3.54 -$                     

24 5050 INTERNAL CHIMNEY SEAL EACH 11 $653.99 -$                     

25 5056 SANITARY LATERAL CLEANOUT EACH 12 8.00 $1,850.00 14,800.00$          

26 5074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 12 8.00 $695.00 5,560.00$            

27 5075 SANITARY SEWER SPOT REPAIR EACH 1 $5,245.17 -$                     

28 5076 SANITARY SEWER LATERAL SPOT REPAIR EACH 3 $5,245.17 -$                     

29 5080 SANITARY LATERAL REINSTATEMENT EACH 3 $75.00 -$                     

30 5108 8 INCH PVC SANITARY SEWER PIPE LF 710 700.00 $151.01 105,707.00$        

31 5157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 290 253.70 $185.65 47,099.41$          

32 5176 6 INCH SANITARY SEWER RISER VF 30 $179.36 -$                     

33 5308 8 INCH CIPP SANITARY SEWER PIPE LF 185 $65.00 -$                     

34 5350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 5 $4,250.00 -$                     

35 5351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 70 $10.00 -$                     

36 5352
SANITARY LATERAL LINING (CIPP) FROM 
BACK OF WALK TO OPEN CUT LATERAL 
REPLACEMENT

EACH 7 $3,675.00 -$                     

37 5400 48 INCH DIA SANITARY MANHOLE VF 15 10.35 $326.99 3,384.35$            

38 5415
REHABILITATE STORM MANHOLE W/ 
CEMENTITIOUS LINER

EACH 3 $2,250.00 -$                     

39 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 10 $1,701.77 -$                     

40 5475 48 INCH DIA STORM MANHOLE EACH 8 $1,434.72 -$                     

41 5485 2'X3' STORM INLET EACH 13 $1,046.54 -$                     

42 5542 12 INCH RCP STORM SEWER PIPE LF 400 $83.25 -$                     

43 5680 STORM INLET REPAIR VF 5 $909.60 -$                     

44 5681 STORM INLET ADJUSTMENT EACH 1 $593.55 -$                     

45 5692 STORM MANHOLE REPAIR VF 10 $593.55 -$                     

46 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT

EACH 4 $593.55 -$                     

47 5951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 3330 $3.50 -$                     

48 5952 SANITARY SEWER LATERAL TELEVISING EACH 29 $375.00 -$                     

49 5955 STORM SEWER CLEANING AND TELEVISING LF 2300 $3.50 -$                     

50 6100 EXTRA BAGS OF CEMENT EA 20 $20.00 -$                     

51 7001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 200 $75.00 -$                     

52 7002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 500 $45.00 -$                     

53 7008 8-INCH CONCRETE PAVEMENT SY 13000 $39.00 -$                     
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54 7109 9-INCH DOWELED CONCRETE PAVEMENT SY 2000 $42.00 -$                     

55 7130 30" TYPE A CONCRETE CURB & GUTTER LF 6000 $17.00 -$                     

56 7301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 290 $50.00 -$                     

57 7302 PEDESTRIAN CURB LF 100 $50.00 -$                     

58 7304 4-INCH CONCRETE SIDEWALK SF 14600 $6.50 -$                     

59 7306 6-INCH CONCRETE SIDEWALK & DRIVE SF 5700 $6.50 -$                     

60 7307 7-INCH CONCRETE SIDEWALK & DRIVE SF 350 $6.50 -$                     

61 7990 DRILLED TIE BARS LF 850 $10.00 -$                     

62 8052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 250 75.00 $34.90 2,617.50$            

63 8203 HMA PAVEMENT TYPE 3LT5828S TON 20 $285.00 -$                     

64 8204 HMA PAVEMENT TYPE 4LT5828S TON 10 $285.00 -$                     

65 8205 HMA PAVEMENT TYPE 5LT5828S TON 10 $285.00 -$                     

66 8208 HMA PAVEMENT TYPE 5LT5828H TON 10 $285.00 -$                     

67 8210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 5 $285.00 -$                     

68 11990 PILOT COURT STREET LIGHTING CABINET LS 1 $17,430.00 -$                     

69 12990
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 4-INCH 

LF 150 $9.00 -$                     

70 12992
PAVEMENT MARKING GROOVED EPOXY, 
LINE, 6-INCH

LF 700 $18.50 -$                     

71 12995
PAVEMENT MARKING GROOVED EPOXY, 
STOP LINE, 18-INCH

LF 125 $19.50 -$                     

72 12996
PAVEMENT MARKING GROOVED EPOXY, 
SYMBOL, HANDICAP

EACH 6 $350.00 -$                     

73 13002 REMOVE SIGN EACH 75 $14.80 -$                     

74 13003 REMOVE POSTS EACH 35 $14.80 -$                     

75 13990
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 5 $200.00 -$                     

76 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 750 $5.45 -$                     

77 14005 TOPSOIL & SOD SY 5250 $7.15 -$                     

78 15001 12-INCH WATER MAIN AND FITTINGS LF 1700 1,675.00 $171.47 287,212.25$        

79 15002 8-INCH WATER MAIN AND FITTINGS LF 340 282.00 $149.20 42,074.40$          

80 15003 12-INCH GATE VALVE AND BOX EACH 5 5.00 $3,551.67 17,758.35$          

81 15004 8-INCH GATE VALVE AND BOX EACH 4 4.00 $5,572.43 22,289.72$          

82 15005
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 4 2.00 $12,029.61 24,059.22$          

83 15006 CONNECT 1" SERVICE LATERAL (SL1) EACH 15 $3,128.71 -$                     
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84 15007 CONNECT 1" SERVICE LATERAL (SL2) EACH 10 $5,363.24 -$  

85 15008 ABANDON EXISTING HYDRANT EACH 4 $1,698.85 -$  

86 15009 ABANDON VALVE BOXES & MANHOLES LS 1 $3,397.71 -$  

Total 594,327.20$        

Less Retainage 29,716.36$          

Total 564,610.84$        

Less Previously 
Paid

248,534.60$        

Total Amount Due 316,076.24$        

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $316,076.24 be allowed.
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CONTRACT DATE:  May 18, 2021

Original $ 468,002.99 CCO #1

Line No. Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01017 TEMPORARY SAFETY FENCE LF 1,300 1,019.00  $                1.73 1,762.87$             

2 02002 SILT FENCE LF 400 406.10  $                1.57 637.58$                

3 03331 REMOVE EXISTING SIDEWALK SF 2,500 125.00  $                1.28 160.00$                

4 03501 SAWCUT FULL DEPTH LF 920  $                3.00 -$                      

5 03990 REMOVE EXISTING TENNIS COURTS SY 3,970 4,000.00  $                5.92 23,680.00$           

6 03991 REMOVE CHAIN LINK FENCE & BASES LF 1,500 1,490.00  $                4.72 7,032.80$             

7 04015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 100  $                2.30 -$                      

8 04016 GEOTEXTILE GRID TYPE BX1100 SY 100  $                2.30 -$                      

9 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 150 912.49  $              19.86 18,122.05$           

10 04502
CRUSHED AGGREGATE BASE COURSE, 1-
1/4" (INCLUDES EBS)

TON 50 361.62  $              75.00 27,121.50$           

11 04990 RECYCLED ASPHALT MILLINGS CY 200 0.00  $              42.92 -$                      

12 04991 CONTROL JOINTS - SAWED LF 910 910.00  $                1.57 1,428.70$             

13 04992 CRACK CONTROL MEMBRANE LF 910  $              16.80 -$                      

14 07304 4-INCH CONCRETE SIDEWALK SF 2,900 125.00  $                6.30 787.50$                

15 08203 HMA PAVEMENT TYPE 3LT5828S TON 700 757.22  $              75.00 56,791.50$           

16 08205 HMA PAVEMENT TYPE 5LT5828S TON 415 514.41  $              99.00 50,926.59$           

17 08990 2-COAT ACRYLIC COLOR SYSTEM SY 4,390 4,390.00  $                5.73 25,154.70$           

18 08991 ACRYLIC COURT MARKING LINES - 2" WHITE LF 2,664 2,808.00  $                1.15 3,229.20$             

19 08992 ACRYLIC COURT MARKING LINES - 3" WHITE LF 432 288.00  $                3.67 1,056.96$             

20 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE

EACH 13 13.00  $            524.86 6,823.18$             

21 14003
TOPSOIL, FERTILIZER, SEED & EROSION 
MAT

SY 1,650 875.00  $                8.66 7,577.50$             

22 14111 6-FT HIGH CHAIN-LINK FENCE LF 375 414.00  $              48.29 19,992.06$           

23 14116 10-FT HIGH CHAIN-LINK - FENCE LF 790 792.00  $              72.43 57,364.56$           

24 14120 FENCE GATE EACH 5 5.00  $            419.89 2,099.45$             

BUCHNER PARK TENNIS COURTS AND RETAINING WALL RECONSTRUCTION - 
BASE BID (NEW RETAINING WALL)

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4222

Periodical estimate for Partial Payment No.   7   to Payne & Dolan, Inc., N3 W23650 Badinger Rd., Waukesha, WI 53187 for Buchner Park Tennis 
Courts And Retaining Wall Reconstruction - Base Bid (New Retaining Wall).
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25 14990
INSTALL CITY SUPPLIED NET POST SLEEVES 
AND CENTER ANCHORS

SET 6 6.00  $            341.16 2,046.96$             

26 14991
CONSTRUCT NEW REDI ROCK RETAINING 
WALL

SF 3,125 2,129.00  $ 33.22 70,725.38$           

Extra 
No. 1

CONCRETE PAVEMENT BASE REMOVAL SY 1,168.00  $ 17.00 19,856.00$           

Extra 
No. 2

12' WIDE X 10' HIGH GATE LS 1.00  $         2,800.00 2,800.00$             

Extra 
No. 3

RE-INSTALL BANG BOARD LS 1.00  $         7,950.00 7,950.00$             

Extra 
No. 4

HAND DUG FENCE POST HOLE EACH 37.00  $            550.00 20,350.00$           

1 08991A ACRYLIC COURT MARKING LINES - 2" WHITE LF 376 376.00  $ 2.94 1,105.44$             

2 08992A ACRYLIC COURT MARKING LINES - 3" WHITE LF 176  $ 2.94 -$  

3 14111A 4' BLACK EPOXY-COATED CHAIN LINK FENCE LF 230 210.00  $ 41.99 8,817.90$             

4 14990A
INSTALL CITY SUPPLIED NET POST SLEEVES 
AND CENTER ANCHORS

SET 6 6.00  $            341.16 2,046.96$             

1 14116A
UPGRADE 6' AND 10' CHAIN LINK FENCE TO 
BLACK EPOXY-COATED FENCE

LS 1 1.00  $       13,646.44 13,646.44$           

Total 461,093.78$         

Less Retainage 11,700.07$           

Total 449,393.71$         

Less Previously 
Paid

424,069.06$         

Total Amount 
Due

25,324.65$           

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $25,324.65 be allowed.

MANDATORY ALTERNATE #1 - PICKLEBALL COURT SUBSTITUTION (IF 
AUTHORIZED)

MANDATORY ALTERNATE #2 - EPOXY COATED FENCING UPGRADE (IF 
AUTHORIZED)
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CONTRACT DATE:  June 2, 2020

Original

Amended

Item No. Item Description Unit Bid Quantities
Previous 

Quantity

Quantity 

Completed This 

Period

 Unit Price 
Total Amount 

Completed

301 MOBILIZATION AND GC

301.01 GC MOBILIZATION LS 199,384.42$      196,883.54$      196,883.54$                

301.02 MECH MOBILIZATION LS 208,890.00$      208,890.00$      208,890.00$                

301.03
ELEC MOBILIZATIONTEMP 

LIGHTING & POWER
LS

103,573.36$      103,573.36$      103,573.36$                

301.04 ELEC TEMP LIGHTING & POWER LS 11,105.82$        11,105.82$        11,105.82$                  

302 UNIT PRICES

301.05

UNSUITABLE FOUNDATION 

MATERIALS - STRUCTURES AND 

ROADS

CY

175  $      40.00 -$                             

301.06
UNSUITABLE FOUNDATION 

MATERIALS - TRENCHES
CY

50  $    125.00 -$                             

301.09
CONCRETE REPAIR, INJECTION 

GROUTING
LF

30  $      44.00 -$                             

303 CONTINGENCY ALLOWANCES

301.11 GENERAL CONTINGENCY LS 117,000.00$      -$                             

301.13
INSTRUMENTATION AND 

CONTROL PROGRAMMING
LS

19,500.00$        -$                             

304 SITEWORK

301.14 ELECTRICAL - UNDERGROUND 

AND DEWATERING
LS

63,797.57$        63,797.57$        63,797.57$                  

301.15 EARTHWORK LS 110,000.00$      107,800.00$       $         2,200.00 110,000.00$                

301.16 DEWATERING LS 65,000.00$        65,000.00$        65,000.00$                  

301.17 SITE CONCRETE LS 45,000.00$        45,000.00$        45,000.00$                  

301.18 ASPHALT PAVING LS 6,300.00$          6,300.00$          6,300.00$                    

301.19 FENCING LS 10,150.00$        10,150.00$        10,150.00$                  

301.20 LANDSCAPING LS 18,933.75$        -$                    $       12,306.94 12,306.94$                  

301.21
DUCTILE IRON PIPE AND FITTINGS 

(L)
LS

107,700.00$      102,315.00$       $         5,385.00 107,700.00$                

301.22
DUCTILE IRON PIPE AND FITTINGS 

(M)
LS

486,550.00$      486,550.00$      486,550.00$                

305.00 BLDG 320 - UV DISINFECTION

301.23 DEMOLITION (L) LS 6,128.00$          6,128.00$          6,128.00$                    

301.24 CONCRETE LS 16,000.00$        16,000.00$        16,000.00$                  

301.245 ALUMINUM FRAMING LS 5,500.00$          5,500.00$          5,500.00$                    

301.25 GENERATOR LS 1,441,772.49$   1,397,595.24$   1,397,595.24$             

Contract No. # 4173

Periodical estimate for Partial Payment No.  21  to C.D. Smith Construction, Inc., 125 Camelot Drive, Fond du Lac, WI 54935 for Waukesha Return Flow 

Pump Station, Advanced Phosphorus, With Facilities Enhancement For Clean Water Plant.

June 23, 2022

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

$ 17,129,076.00 

RETURN FLOW PUMP STATION

$ 17,424,113.20 
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301.26 EARTHWORK LS 7,500.00$          7,500.00$          7,500.00$                    

301.27 FABRICATED SLIDE GATES (L) LS 15,200.00$        13,680.00$        13,680.00$                  

301.28 FABRICATED SLIDE GATES (M) LS 17,500.00$        15,750.00$        15,750.00$                  

301.29
PROCESS PIPING -GENERAL, 

SYSTEM GAS (L)
LS

4,800.00$          1,920.00$           $         2,400.00 4,320.00$                    

301.30
PROCESS PIPING -GENERAL, 

SYSTEM GAS (M)
LS

1,500.00$          600.00$              $            900.00 1,500.00$                    

301.301 PROCESS PIPING INSULATION LS 700.00$             -$                   -$                             

BLDG 325 - RETURN FLOW PUMP STATION

301.31 FOOTINGS AND BASE SLABS LS 175,260.00$      175,260.00$      175,260.00$                

301.32 WALLS LS 343,405.00$      343,405.00$      343,405.00$                

301.33 SLAB LS 86,500.00$        86,500.00$        86,500.00$                  

301.34 EQUIPMENT PADS LS 32,750.00$        32,750.00$        32,750.00$                  

301.35 PRECAST LS 52,650.00$        52,650.00$        52,650.00$                  

301.36 MASONRY LS 385,322.00$      385,322.00$      385,322.00$                

301.37 METAL FABRICATIONS LS 334,383.00$      334,382.20$      334,382.20$                

301.38 ROUGH CARPENTRY LS 26,800.00$        26,800.00$        26,800.00$                  

301.39 AIR BARRIER LS 27,500.00$        27,500.00$        27,500.00$                  

301.40 ROOFING LS 72,600.00$        72,600.00$        72,600.00$                  

301.41 JOINT SEALANTS LS 17,250.00$        15,000.00$         $         2,250.00 17,250.00$                  

301.42 ALUMINUM DOORS & FRAMES LS 42,500.00$        42,500.00$        42,500.00$                  

301.43 SPECIALTY DOORS - HATCHES LS 6,500.00$          6,500.00$          6,500.00$                    

301.44
SPECIALTY DOORS - COILING OH 

DOORS
LS

8,700.00$          -$                   -$                             

301.45 PAINTING AND COATINGS LS 156,800.00$      145,824.00$       $         5,000.00 150,824.00$                

301.46 ACCESSORIES LS 15,350.00$        3,500.00$           $         6,000.00 9,500.00$                    

301.47 EARTHWORK LS 275,000.00$      271,250.00$       $         3,750.00 275,000.00$                

301.48 SURGE CONTROL SYSTEM (L) LS 18,000.00$        17,748.00$        17,748.00$                  

301.49 SURGE CONTROL SYSTEM (M) LS 248,200.00$      244,725.20$      244,725.20$                

301.50 FABRICATED SLIDE GATES (L) LS 18,200.00$        18,200.00$        18,200.00$                  

301.51 FABRICATED SLIDE GATES (M) LS 97,000.00$        97,000.00$        97,000.00$                  

301.52 OVERHEAD CRANE LS 42,350.00$        40,232.50$        40,232.50$                  

301.53 VERTICAL TURBINE PUMPS (L) LS 40,300.00$        8,060.00$           $       20,150.00 28,210.00$                  

301.54 VERTICAL TURBINE PUMPS (M) LS 1,219,300.00$   1,107,281.00$   1,107,281.00$             

301.542
PLUMBING FIXTURES W/PIPING (L)

LS
8,100.00$          4,050.00$          4,050.00$                    

301.545
PLUMBING FIXTURES W/PIPING 

(M)
LS

44,000.00$        35,200.00$        35,200.00$                  

301.55
UNITARY AIR CONDITIONING 

EQUIPMENT (L)
LS

31,900.00$        30,305.00$        30,305.00$                  

301.56
UNITARY AIR CONDITIONING 

EQUIPMENT (M)
LS

35,500.00$        33,725.00$        33,725.00$                  

301.57 HVAC INSULATION LS 16,000.00$        -$                   -$                             

301.330 CONTROLS FOR HVAC LS 14,000.00$        -$                    $         5,000.00 5,000.00$                    

301.330 HVAC FANS LS 6,500.00$          3,250.00$          3,250.00$                    

301.58 PROCESS PIPING - GENERAL (L) LS 119,000.00$      108,290.00$       $         4,760.00 113,050.00$                

201.59 PROCESS PIPING - GENERAL (M) LS 509,000.00$      508,015.08$       $            984.00 508,999.08$                

301.60 ELECTRICAL LS 217,807.14$      182,465.00$       $       13,561.43 196,026.43$                

301.605 INSTRUMENTATION & CONTROLS LS 141,956.00$      63,391.20$         $       21,782.40 85,173.60$                  

301.61 ELECTRICAL UNDERGROUND LS 31,655.67$        31,655.67$        31,655.67$                  

301.62 MV EQUIPMENT INSTALL LS 196,616.71$      196,616.71$      196,616.71$                

O:\_PROJECTS\2020\2020_CWP_Return Flow Pump Station\Contract_Bid\Partials\PARTIAL #21_Return Flow Pump Station.xlsx Page 2



CHANGE ORDERS

301.90 1.1A 25KVA GEAR LS 10,738.35$        10,738.35$        10,738.35$                  

301.91 1.1B 45 DEGREE BEND CREDIT LS (8,547.00)$         (8,547.00)$         (8,547.00)$                   

301.92 1.1C UL TIE BREAKER CREDIT LS (5,250.00)$         (5,250.00)$         (5,250.00)$                   

301.93 1.1D ADDED PLASTER LS 1,558.45$          1,558.45$          1,558.45$                    

301.94 1.1E GENERATOR SUPPORTS LS 3,236.30$          3,236.30$          3,236.30$                    

301.95 1.1F FOOTING INSULATION LS 406.99$             406.99$             406.99$                       

 $            7,732,564.95 RETURN FLOW PUMP STATION SUBTOTAL:
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300 MOBILIZATION AND GC

300.01 GC MOBILIZATION LS 253,761.98$      253,009.58$      253,009.58$                

300.011 MECH MOBILIZATION LS 265,860.00$      265,860.00$      265,860.00$                

300.012 ELEC MOBILIZATION LS 131,820.64$      131,820.32$      131,820.32$                

300.013 ELEC TEMP LIGHTING & POWER LS 14,134.67$        14,134.67$        14,134.67$                  

301 UNIT PRICES

300.02

UNSUITABLE FOUNDATION 

MATERIALS - STRUCTURES AND 

ROADS

CY

75  $      40.00 -$                             

300.022 CONCRETE SURFACE REPAIR SF 300 3  $      56.00 168.00$                       

300.023
CONCRETE HORIZONTAL 

SURFACE REPAIR
LF

300  $      47.00 -$                             

300.024
CONCRETE REPAIR, INJECTION 

GROUTING
LF

270 22.16  $      44.00 974.95$                       

300.025 PAINTING Hr 80  $      75.00 -$                             

302 CONTINGENCY ALLOWANCES

300.03 GENERAL CONTINGENCY LS 63,000.00$        -$                             

300.031
HAZARDOUS MATERIAL 

CONTINGENCY LS 40,000.00$        -$                             

300.032
INSTRUMENTATION AND 

CONTROL PROGRAMMING
LS

10,500.00$        -$                             

303 SITEWORK

300.04 ASPHALT PAVING LS 56,700.00$        56,700.00$        56,700.00$                  

300.041 LANDSCAPING LS 6,311.25$          -$                             

304 BLDG 110 PRELIM BUILDING

300.05 DEMOLITION (L) LS 100,919.00$      100,919.00$      100,919.00$                

300.05.5 ALUMINUM GRATING LS 8,500.00$          8,500.00$          8,500.00$                    

300.051 ELECTRICAL LS 209,142.13$      209,142.13$      209,142.13$                

300.051.5 INSTRUMENTATION & CONTROLS LS 29,528.25$        29,528.25$        29,528.25$                  

300.052 FABRICATED SLIDE GATES (L) LS 12,200.00$        12,200.00$        12,200.00$                  

300.053 FABRICATED SLIDE GATES (M) LS 42,800.00$        42,800.00$        42,800.00$                  

300.054
PROCESS VALVES & OPERATORS 

(L)
LS

2,300.00$          2,300.00$          2,300.00$                    

300.055
PROCESS VALVES & OPERATORS 

(M)
LS

5,200.00$          5,200.00$          5,200.00$                    

300.056 SUBMERSIBLE PUMPS (L) LS 25,400.00$        25,400.00$        25,400.00$                  

300.057 SUBMERSIBLE PUMPS (M) LS 726,100.00$      726,100.00$      726,100.00$                

305 BLDG 140 PRIMARY EFFLUENT

300.06 DEMOLITION (L) LS 40,382.00$        40,382.00$        40,382.00$                  

300.061 CONCRETE LS 16,582.00$        16,582.00$        16,582.00$                  

300.062 ELECTRICAL LS 174,402.49$      174,402.49$      174,402.49$                

300.063 SUBMERSIBLE PUMPS (L) LS 48,000.00$        48,000.00$        48,000.00$                  

300.064 SUBMERSIBLE PUMPS (M) LS 779,900.00$      779,900.00$      779,900.00$                

300.065 PROCESS PIPING LS 39,200.00$        39,200.00$        39,200.00$                  

ADVANCED PHOSPHORUS
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306 BLDG 150 - SECOND STAGE PUMPING STATION

300.07 ELECTRICAL LS 74,362.45$        74,362.45$        74,362.45$                  

307 BLDG 210 - AERATION TANKS

300.08 DEMOLITION (L) LS 123,500.00$      123,500.00$      123,500.00$                

300.081
FINE BUBBLE AIR DIFFUSER 

SYSTEM (L)
LS

180,500.00$      180,500.00$      180,500.00$                

300.082
FINE BUBBLE AIR DIFFUSER 

SYSTEM (M)
LS

170,400.00$      170,400.00$      170,400.00$                

308 BLDG 230 - FINAL CLARIFIERS

300.10 ELECTRICAL LS 7,268.16$          7,268.16$          7,268.16$                    

300.10.5 INSTRUMENTATION & CONTROLS LS 8,496.00$          8,496.00$          8,496.00$                    

300.101 PAINTING AND COATING LS 17,500.00$        17,500.00$        17,500.00$                  

309 BLDG 240 - RAS/WAS BUILDING

300.10 ELECTRICAL LS 9,880.64$          9,881.64$          9,881.64$                    

300.10.5 INSTRUMENTATION & CONTROLS LS 70,748.19$        70,748.19$        70,748.19$                  

300.101 PAINTING AND COATING LS 56,000.00$        56,000.00$        56,000.00$                  

310 BLDG 250 - CHEMICAL BUILDING

300.11 DEMOLITION (L) LS 4,000.00$          4,000.00$          4,000.00$                    

300.111 CONCRETE - EQUIPMENT PADS LS 7,250.00$          7,250.00$          7,250.00$                    

300.112 FRP GRATING LS 5,000.00$          5,000.00$          5,000.00$                    

300.112.5 PAINTING AND COATING LS 11,500.00$        11,500.00$        11,500.00$                  

300.113 PLUMBING - PIPING LS 3,750.00$          3,750.00$          3,750.00$                    

300.114 PLUMBING - FIXTURES LS 8,500.00$          8,500.00$          8,500.00$                    

300.115 ELECTRICAL LS 52,685.28$        52,685.28$        52,685.28$                  

300.115.5 INSTRUMENTATION & CONTROLS LS 110,072.00$      110,072.00$      110,072.00$                

300.116
FIBERGLASS REINFORCED 

PLASTIC TANK (L)
LS

700.00$             700.00$             700.00$                       

300.117
FIBERGLASS REINFORCED 

PLASTIC TANK (M)
LS

30,600.00$        30,600.00$        30,600.00$                  

300.118 PERISTALTIC HOSE PUMP (L) LS 800.00$             800.00$             800.00$                       

300.119 PERISTALTIC HOSE PUMP (M) LS 24,600.00$        24,600.00$        24,600.00$                  

300.12
NON-CLOG DRY-PIT 

CENTRIFUGAL PUMP (L)
LS

2,200.00$          2,200.00$          2,200.00$                    

300.121
NON-CLOG DRY-PIT 

CENTRIFUGAL PUMP (M)
LS

40,000.00$        40,000.00$        40,000.00$                  

300.122
POLYMER FEED SYSTEM, LIQUID 

(L)
LS

1,500.00$          1,500.00$          1,500.00$                    

300.123
POLYMER FEED SYSTEM, LIQUID 

(M)
LS

47,200.00$        47,200.00$        47,200.00$                  

300.124 PROCESS PIPING - GENERAL (L) LS 35,450.00$        35,450.00$        35,450.00$                  

300.125 PROCESS PIPING - GENERAL (M) LS 57,200.00$        57,200.00$        57,200.00$                  

300.126 PROCESS PIPING INSULATION LS 3,000.00$          3,000.00$          3,000.00$                    

311 BLDG 300 - TERTIARY CLARIFIERS

300.20 DEMOLITION (L) LS 14,303.00$        14,303.00$        14,303.00$                  

300.201 CONCRETE SURFACE REPAIR LS 6,845.00$          5,133.75$          5,133.75$                    

300.202 ELECTRICAL LS 30,750.98$        30,750.98$        30,750.98$                  

300.202.5 INSTRUMENTATION & CONTROLS LS 18,313.00$        18,313.00$        18,313.00$                  
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300.203
CLARIFIER LAUNDER COVER 

SYSTEM (L)
LS

30,800.00$        30,800.00$        30,800.00$                  

300.204
CLARIFIER LAUNDER COVER 

SYSTEM (M)
LS

283,000.00$      283,000.00$      283,000.00$                

300.205 BAFFLE WALLS AND PLATES (L) LS 6,500.00$          6,500.00$          6,500.00$                    

300.206 BAFFLE WALLS AND PLATES (M) LS 9,500.00$          9,500.00$          9,500.00$                    

300.207
VERTICAL PADDLE 

FLOCCULATION SYSTEM (L)
LS

45,600.00$        45,600.00$        45,600.00$                  

300.208
VERTICAL PADDLE 

FLOCCULATION SYSTEM (M)
LS

227,700.00$      227,700.00$      227,700.00$                

300.209 PROCESS PIPING -GENERAL (L) LS 30,700.00$        30,700.00$        30,700.00$                  

300.210 PROCESS PIPING -GENERAL (M) LS 29,300.00$        29,300.00$        29,300.00$                  

300.211 PROCESS PIPING INSULATION LS 1,000.00$          1,000.00$          1,000.00$                    

312 BLDG 310 - FILTER BUILDING

300.22 DEMOLITION (L) LS 289,593.00$      289,593.00$      289,593.00$                

300.221 CONCRETE LS 48,109.00$        48,109.00$        48,109.00$                  

300.222 ELECTRICAL LS 36,459.00$        36,459.00$        36,459.00$                  

300.222.5 INSTRUMENTATION & CONTROLS LS 211,442.00$      211,442.00$      211,442.00$                

300.223 PAINTING AND COATING LS 45,000.00$        45,000.00$        45,000.00$                  

300.224
ROTARY POSITIVE 

DISPLACEMENT BLOWER (L)
LS

11,300.00$        11,300.00$        11,300.00$                  

300.225
ROTARY POSITIVE 

DISPLACEMENT BLOWER (M)
LS

226,700.00$      226,700.00$      226,700.00$                

300.226 FILTER UNDERDRAIN SYSTEM (L) LS 308,700.00$      308,700.00$      308,700.00$                

300.227 FILTER UNDERDRAIN SYSTEM (M) LS 1,145,000.00$   1,145,000.00$   1,145,000.00$             

300.228 FILTER MEDIA (L) LS 91,000.00$        91,000.00$        91,000.00$                  

300.229 FILTER MEDIA (M) LS 200,900.00$      200,900.00$      200,900.00$                

300.23 PROCESS PIPING -GENERAL (L) LS 190,900.00$      190,900.00$      190,900.00$                

300.231 PROCESS PIPING -GENERAL (M) LS 377,900.00$      377,900.00$      377,900.00$                

300.232 PROCESS PIPING INSULATION LS 10,100.00$        10,100.00$        10,100.00$                  

313 BLDG 330 - PRETREATMENT BUILDING

300.24 DEMOLITION (L) LS 2,500.00$          -$                             

300.241
SPECIALTY DOORS - COILING OH 

DOORS
LS

17,400.00$        -$                             

300.242 ELECTRICAL LS 3,243.49$          -$                             

314 BLDG 400 - SLUDGE THICKENING BUILDING

300.25 PAINTING AND COATING LS 9,700.00$          8,730.00$          8,730.00$                    

315 BUILDING 410 - PRIMARY DIGESTER COMPLEX

300.26 ALUMINUM HANDRAILS LS 12,750.00$        12,750.00$        12,750.00$                  

316 BLDG 430 - DEWATERING BUILDING

300.27 DEMOLITION (L) LS 2,500.00$          623.72$             623.72$                       

300.271
SPECIALTY DOORS - COILING OH 

DOORS
LS

17,400.00$        -$                             

300.272 ELECTRICAL LS 2,584.06$          -$                             
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317 BLDG 440 - SLUDGE STORAGE BUILDING AND DRYING PAD

300.28 DEMOLITION (L) LS 2,500.00$          2,500.00$          2,500.00$                    

300.281
SPECIALTY DOORS - COILING OH 

DOORS
LS

17,400.00$        5,220.00$          5,220.00$                    

318 BLDG 500 - ADMINISTRATION BUILDING

300.29 ELECTRICAL LS 368,933.96$      352,233.49$      352,233.49$                

300.29.5 INSTRUMENTATION & CONTROLS LS 137,755.00$      128,979.50$      128,979.50$                

319 BLDG 510 - GENERATOR BUILDING

300.30 DEMOLITION (L) LS (69,700.00)$       -$                             

300.301
SPECIALTY DOORS - COILING OH 

DOORS
LS

8,700.00$          -$                             

320 BLDG 530 - SERVICE BUILDING

300.31 DEMOLITION (L) LS 32,500.00$        -$                             

300.311
SPECIALTY DOORS - COILING OH 

DOORS
LS

26,100.00$        -$                             

300.312 ELECTRICAL LS 5,390.98$          -$                             

321 BLDG 610 - FINAL SETTLING BASINS

300.32 DEMOLITION (L) LS 1,434.00$          1,434.00$          1,434.00$                    

300.321 ELECTRICAL LS 7,271.47$          7,271.47$          7,271.47$                    

300.322 TOP MOUNTED MIXERS (L) LS 4,600.00$          4,600.00$          4,600.00$                    

300.323 TOP MOUNTED MIXERS (M) LS 38,100.00$        38,100.00$        38,100.00$                  

300.324 BAFFLE WALLS AND PLATES (L) LS 3,300.00$          3,300.00$          3,300.00$                    

300.325 BAFFLE WALLS AND PLATES (M) LS 1,100.00$          1,100.00$          1,100.00$                    

300.326 PIPING SUPPORT SYSTEMS (L) LS 2,200.00$          2,200.00$          2,200.00$                    

300.327 PIPING SUPPORT SYSTEMS (M) LS 700.00$             700.00$             700.00$                       

300.328 PROCESS PIPING - GENERAL (L) LS 3,400.00$          3,400.00$          3,400.00$                    

300.329 PROCESS PIPING - GENERAL (M) LS 2,200.00$          2,200.00$          2,200.00$                    

300.33 PROCESS PIPING INSULATION LS 1,900.00$          1,900.00$          1,900.00$                    
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CHANGE ORDERS

300.90 2.1A OXYGEN TRANSFER CREDIT LS (3,255.00)$     (3,255.00)$     (3,255.00)$    

300.91 2.1B BLOWER STARTERS LS 1,748.25$     1,748.25$     1,748.25$    

300.92 2.1C POLYMER PUMP CREDIT LS (2,022.00)$     (2,022.00)$     (2,022.00)$    

300.93 2.1D AERATION TANK CREDIT LS (9,435.44)$     (9,435.44)$     (9,435.44)$    

300.94 2.1E POLYMER SYSTEM POWER LS 1,514.10$     1,514.10$     1,514.10$    

300.95 2.1F 110 140 RELAYS LS 4,003.65$     4,003.65$     4,003.65$    

300.96 2.1G 110 BREAKERS LS 3,462.90$     3,462.90$     3,462.90$    

300.97 2.1H AIR COMPRESSOR STARTER LS 4,348.05$     4,348.05$     4,348.05$    

300.98 3.1A ALP LINE LS 295,037.20$     295,037.20$     295,037.20$    

8,946,234.73$    

Total 16,678,799.68$    

Less Retainage 428,226.90$    

Total 16,250,572.78$    

Less Previously Paid 16,144,143.01$    

Total Amount Due 106,429.77$    

Respectfully Submitted, 

Alex Damien, P.E. 

Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $106,429.77 be allowed.

ADVANCED PHOSPHORUS SUBTOTAL:
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CONTRACT DATE:  March 16, 2021

Original $ 543,140.00 

Line 

No.
Item No. Item Description Unit

Bid 

Quantities

Completed 

Quantity
 Unit Price Amount

1 07304 4-Inch Concrete Sidewalk Removal and

Replacement

Sq. Ft. 67,000
69,808.26

 $    7.50 
523,561.95$   

2 07316 6-Inch Concrete Sidewalk Removal and

Replacement

Sq. Ft. 1,500
2,041.50

 $    8.00 
16,332.00$   

3 07326 6-Inch Concrete Drive Approach Sq. Ft. 1,500
660.3

 $    8.00 
5,282.40$   

4 07002 Concrete Curb an Gutter Removal and 

Replacement 

Lin. Ft. 400
184.92

 $    40.00 
7,396.80$   

5 07301  Detectable Warming Field Sq. Ft. 16
16

 $    40.00 
640.00$   

Total 553,213.15$   

Less Retainage 13,578.50$   

Total 539,634.65$   

Less Previously 

Paid
457,795.60$   

Total Amount 

Due
81,839.05$   

Respectfully Submitted, 

Alex Damien, P.E.
Interim Director of Public Works 

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4205

Periodical estimate for Partial Payment No.   6   to State Contractors, Inc. 16575 W. Dakota Street, New Berlin, WI 53149 for Concrete 

Sidewalk Replacement - City Wide.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $81,839.05 be allowed.
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CONTRACT DATE:  May 3, 2022

Original $ 1,897,735.70 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 1001 TRAFFIC CONTROL LS 1 0.50 $13,500.00
6,750.00$             

2 2003 EROSION BALES EACH 20 $19.00
-$                     

3 2005 INLET PROTECTION EACH 11 18.00 $85.00
1,530.00$             

4 3300 REMOVE EXISTING CURB AND GUTTER LF 1200 $5.51
-$                     

5 3331 REMOVE EXISTING SIDEWALK SF 9000 $0.60
-$                     

6 3500 SAWCUTTING AT PAVEMENT LIMITS LF 400
246.1

$2.25
553.73$                

7 4015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 1500 $3.00
-$                     

8 4016 GEOTEXTILE GRID TYPE BX1100 SY 500 $2.50
-$                     

9 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3500 $16.50
-$                     

10 4990 SHAPING AND GRADING FINE GRADING SY 22000 $1.00
-$                     

11 4991
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS) TON 1000 $32.80

-$                     

12 5050 INTERNAL CHIMNEY SEAL EACH 39 $700.00
-$                     

13 5055 CLEANOUT EACH 6 $500.00
-$                     

14 5077 SANITARY LATERAL REPAIR EACH 2 $500.00
-$                     

15 5410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER EACH 1 $3,250.00

-$                     

16 5420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR EACH 3 $900.00

-$                     

17 5422
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MAJOR EACH 6 $1,300.00

-$                     

18 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 39 $1,900.00

-$                     

19 5475 48 INCH DIA STORM MANHOLE EACH 2 $4,500.00
-$                     

20 5485 2'X3' STORM INLET EACH 7 $1,700.00
-$                     

21 5503 PVC STORM SEWER SUMP LATERAL PIPE LF 340 $50.00
-$                     

22 5508 8 INCH PVC STORM SEWER PIPE LF 145 $90.00
-$                     

23 5542 12 INCH RCP STORM SEWER PIPE LF 10 $150.00
-$                     

24 5680 STORM INLET REPAIR VF 10 $250.00
-$                     

25 5692 STORM MANHOLE REPAIR VF 5 $250.00
-$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

June 23, 2022

Contract No. #4250

Periodical estimate for Partial Payment No. __1__ to Wolf Paving Co., Inc., 612 N. Sawyer Rd., Oconomowoc, WI 53066 for 2022 Asphalt 
Street Resurfacing.
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26 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 6 $1,300.00

-$                     

27 5952 SANITARY SEWER LATERAL TELEVISING EACH 2 $472.00
-$                     

28 5955 STORM SEWER CLEANING AND TELEVISING LF 155 $9.00
-$                     

29 5956 STORM SEWER LATERAL TELEVISING EACH 6 $472.00
-$                     

30 7130 30" TYPE A CONCRETE CURB & GUTTER LF 1200 $32.73
-$                     

31 7301 CURB RAMP DETECTABLE WARNING FIELDS SF 536 $35.00
-$                     

32 7302 PEDESTRIAN CURB LF 100 $27.00
-$                     

33 7304 4-INCH CONCRETE SIDEWALK SF 9000 $5.24
-$                     

34 7306 6-INCH CONCRETE SIDEWALK & DRIVE SF 500 $6.85
-$                     

35 8012 MILL EXISTING ASPHALT ROADWAY - 2" SY 9900 $1.60
-$                     

36 8016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH SY 22000 $1.85

-$                     

37 8020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 9900 $0.09

-$                     

38 8065 HMA PAVEMENT PATCHING SY 1000 $22.00
-$                     

39 8203 HMA PAVEMENT TYPE 3LT5828S TON 3800 $68.20
-$                     

40 8205 HMA PAVEMENT TYPE 5LT5828S TON 3700 $76.20
-$                     

41 8403 PAVEMENT CRACK SEALING SY 9900 $1.55
-$                     

42 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 2600 $2.95
-$                     

43 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH LF 520 $4.35

-$                     

44 12222
PAVEMENT MARKING EPOXY, CROSSWALK, 
12-INCH LF 450 $8.75

-$                     

45 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH LF 100 $13.05

-$                     

46 13002 REMOVE SIGN EACH 30 $30.00
-$                     

47 13003 REMOVE POSTS EACH 11 $30.00
-$                     

48 13020 SIGN POST, 2-3/8-INCH ROUND EACH 11 $100.00
-$                     

49 13021 SIGN EACH 13 $125.00
-$                     

50 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT SY 100 $10.00

-$                     

51 14005 TOPSOIL & SOD SY 1000 $11.50
-$                     

52 3042 GRUBBING INCH DIA 22 $65.00
-$                     

ALTERNATE #1 BONNIE LANE

79 1001 TRAFFIC CONTROL LS 1 0.50 $4,500.00
2,250.00$             

80 2003 EROSION BALES EACH 20 $19.00
-$                     

81 3300 REMOVE EXISTING CURB AND GUTTER LF 200 132.60 $7.00
928.20$                

82 3331 REMOVE EXISTING SIDEWALK SF 1500 936.50 $0.90
842.85$                

83 3500 SAWCUTTING AT PAVEMENT LIMITS LF 130 409.90 $2.25
922.28$                

O:\_PROJECTS\2022\2022_Resurfacing\Contract_Bid\Partials\PARTIAL #1 - Wolf Paving Inc.xls Page 2



84 4015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 1000 $3.00
-$                     

85 4016 GEOTEXTILE GRID TYPE BX1100 SY 500 $2.50
-$                     

86 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 1500 $16.20
-$                     

87 4990 SHAPING AND GRADING FINE GRADING SY 6900 $1.00
-$                     

88 4991
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS) TON 500 $32.80

-$                     

89 5050 INTERNAL CHIMNEY SEAL EACH 7 $700.00
-$                     

90 5422
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MAJOR EACH 2 $1,300.00

-$                     

91 5432
SANITARY MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 7 $1,900.00

-$                     

92 7130 30" TYPE A CONCRETE CURB & GUTTER LF 200 $33.50
-$                     

93 7301 CURB RAMP DETECTABLE WARNING FIELDS SF 50 $40.00
-$                     

94 7302 PEDESTRIAN CURB LF 100 $27.00
-$                     

95 7304 4-INCH CONCRETE SIDEWALK SF 1500 $5.95
-$                     

96 7306 6-INCH CONCRETE SIDEWALK & DRIVE SF 500 $7.00
-$                     

97 8016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH SY 6900 $2.50

-$                     

98 8203 HMA PAVEMENT TYPE 3LT5828S TON 1500 $68.00
-$                     

99 8205 HMA PAVEMENT TYPE 5LT5828S TON 1000 $76.20
-$                     

100 13002 REMOVE SIGN EACH 6 $30.00
-$                     

101 13003 REMOVE POSTS EACH 2 $30.00
-$                     

102 13020 SIGN POST, 2-3/8-INCH ROUND EACH 2 $100.00
-$                     

103 13021 SIGN EACH 2 $150.00
-$                     

104 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT SY 100 $10.00

-$                     

105 14005 TOPSOIL & SOD SY 500 $12.00
-$                     

Alternate #2 Parking Lot 3, 4, and 5 

106 1001 TRAFFIC CONTROL LS 1 $2,850.00
-$                     

107 2005 INLET PROTECTION EACH 6 $85.00
-$                     

108 3300 REMOVE EXISTING CURB AND GUTTER LF 150 $8.00
-$                     

109 3500 SAWCUTTING AT PAVEMENT LIMITS LF 100 $2.25
-$                     

110 3990
REMOVE CONCRETE BAND AND BRICK 
PAVERS LS 1 $1,700.00

-$                     

111 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 100 $19.00
-$                     

112 5680 STORM INLET REPAIR VF 5 $250.00
-$                     

113 5692 STORM MANHOLE REPAIR VF 5 $250.00
-$                     

114 5681 STORM INLET ADJUSTMENT EACH 5 $800.00
-$                     

115 5693 STORM MANHOLE ADJUSTMENT EACH 1 $800.00
-$                     
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116 5695
STORM MANHOLE CHIMNEY, FRAME & 
COVER REPLACEMENT EACH 5 $1,300.00

-$                     

117 7008 8-INCH CONCRETE PAVEMENT SY 20 $60.00
-$                     

118 7130 30" TYPE A CONCRETE CURB & GUTTER LF 150 $35.00
-$                     

119 7301 CURB RAMP DETECTABLE WARNING FIELDS SF 64 $35.00
-$                     

120 7304 4-INCH CONCRETE SIDEWALK SF 1000 $5.85
-$                     

121 7990 8-INCH CONCRETE PAVEMENT, COLORED SY 25 $225.00
-$                     

122 8012 MILL EXISTING ASPHALT ROADWAY - 2" SY 8200 $3.70
-$                     

123 8020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 8200 $0.09

-$                     

124 8065 HMA PAVEMENT PATCHING SY 500 $20.00
-$                     

125 8205 HMA PAVEMENT TYPE 5LT5828S TON 1000 $82.00
-$                     

126 8403 PAVEMENT CRACK SEALING SY 8200 $1.85
-$                     

127 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 4500 $2.95
-$                     

128 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH LF 20 $13.05

-$                     

129 12277
PAVEMENT MARKING EPOXY, SYMBOL, 
HANDICAP EACH 11 $95.00

-$                     

130 14990 SALVAGE AND REUSE BRICK PAVERS SF 1000 $6.00
-$                     

Alternate #3 New Berlin Trail Connector

131 1001 TRAFFIC CONTROL LS 1 0.50 $3,000.00
1,500.00$             

132 2005 INLET PROTECTION EACH 2 $85.00
-$                     

133 2106 TEMPORARY DITCH CHECK EACH 2 $90.00
-$                     

134 2166 CULVERT PIPE CHECK EACH 2 $90.00
-$                     

135 2991 STAKED WATTLES LF 500 $3.50
-$                     

136 3011 CLEARING STA 17 17.00 $875.00
14,875.00$           

137 3012 GRUBBING STA 17 17.00 $375.00
6,375.00$             

138 3250 REMOVE FENCE LF 230 $8.00
-$                     

139 3331 REMOVE EXISTING SIDEWALK SF 320 $1.00
-$                     

140 3500 SAWCUTTING AT PAVEMENT LIMITS LF 220 31.20 $2.25
70.20$                  

141 3650 REMOVE EXISTING ROADWAY SY 510 $11.00
-$                     

142 4998 REMOVE EXISTING RAILROAD RAIL STA 6 $1,200.00
-$                     

143 4999 REMOVE EXISTING RAILROAD TIES STA 6 $3,000.00
-$                     

144 4010 SHAPING AND GRADING TO SUBGRADE LF 640 $15.00
-$                     

145 4015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 400 $4.00
-$                     

146 4016 GEOTEXTILE GRID TYPE BX1100 SY 400 $6.00
-$                     

147 4020 1-1/4" CRUSHED STONE ROADWAY BASE TON 1600 $16.50
-$                     
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148 4991
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS) TON 300 $45.66

-$  

149 5548 18 INCH RCP STORM SEWER PIPE LF 88 $160.00
-$  

150 5718
18 INCH RCP STORM SEWER FLARED END 
SECTION EACH 4 $1,100.00

-$  

151 7002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT LF 50 $48.60

-$  

152 7301 CURB RAMP DETECTABLE WARNING FIELDS SF 40 $38.00
-$  

153 7304 4-INCH CONCRETE SIDEWALK SF 380 $6.00
-$  

154 8203 HMA PAVEMENT TYPE 3LT5828S TON 2 $190.00
-$  

155 8205 HMA PAVEMENT TYPE 5LT5828S TON 1 $250.00
-$  

156 8215 HMA WALK & BIKEPATH, TYPE 4LT5828S TON 680 $82.00
-$  

157 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH LF 60 $4.35

-$  

158 12222
PAVEMENT MARKING EPOXY, CROSSWALK, 
12-INCH LF 90 $8.75

-$  

159 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT SY 2790 $7.00

-$  

160 14991 WOOD RAILING LF 720 $37.56
-$  

161 14992 CHAIN LINK FENCING W/ BARBED WIRE LF 195 $90.00
-$  

162 4501 CRUSHED AGGREGATE BASE COURSE, 3/4" TON 400 $22.00
-$  

163 4010 SHAPING AND GRADING (FINE GRADING) LF 2000 $2.80
-$  

Total 36,597.26$        
Less Retainage 1,829.86$          

Total 34,767.40$        
Less Previously 

Paid

Total Amount Due 34,767.40$        

Respectfully Submitted, 

Alex Damien, P.E.
Interim Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $34,767.40 be allowed.
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