
CONTRACT CHANGE ORDER 
CONCRETE SEWER LINING AND MANHOLE REHABILITATION - 2016 

 
 
Date:   May 18, 2017 
 
Contract Number:   3956 
 
Branch:  Engineering Department 
 
Change Order Number:  1  
 
Contractor:  Visu-Sewer, Inc. 
 
Amount of original contract  ............................................................................................ $ 1,204,597.10 
 
Amount of Contract prior this Change Order ..................................................................................    $ 0 
 
Description of change: 
Contract Change Order #1 is for additional time requested by Visu-Sewer, Inc. for Concrete Sewer 
Lining and Manhole Rehabilitation - 2016 for various delays beyond their control.   

 1-1/2-week delay due to warmer than expected weather.  This project was specifically 
started in winter to allow for work on frozen ground near the Fox River.  The warmer 
weather in January and February made it more difficult to perform bypass pipe layout and 
access off road manholes.  The contractor was also unable to access easement manholes 
with trucks so hoses were run across the easements and sewers were televised and 
cleaned by hand.  

 3-1/2-week delay due to rain / wet weather.  The sewers being lined have a high rate of 
infiltration.  Therefore, rain has been infiltrating into the sewers and has affected both the 
lining of the sewers and the curing of the liners.  Each day of heavy rain would delay lining 
for several days.  At two locations on MacArthur Rd, the contractor had to excavate 
laterals to repair the infiltration at the main and lateral connections.  Also, the contractor 
has had to increase their curing times due to the extra water around the sewers.  To 
protect homes from sewer backups, they have held off lining the sewers during rainy 
weather. 

The above request will add 35 days to the contract.  Completion date was May 26, 2017.  Revised 
completion date for all work shall be June 30, 2017. 

 
 
Amount of this Change Order .................................................................................... $ N/A 
 
 
Net Contract Amount after this Change Order ................................................. $ 1,204,597.10 
 
 
  ________________________________________________________________________  

City of Waukesha Date 
Director of Public Works 
 

  ________________________________________________________________________  
Contractor Date 
Visu-Sewer, Inc. 


