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Committee: 
Board of Public Works 

Date: 
8/22/2019 

Common Council Item Number: 
ID #19-1074 

Date: 
9/3/2019 

Submitted By: 
Fred Abadi, Director of Public Works 

City Administrator Approval: 
Kevin Lahner, City Administrator   KL 

Finance Department Review: 
Rich Abbott, Finance Director  RA 

City Attorney’s Office Review: 
Brian Running, City Attorney   BR 

Subject:  
Review and act on Contract Change Order No. 1 with Fahrner Asphalt Sealers, LLC, for the W. Sunset Drive Bridge (B-67-
199) Maintenance and Repairs project.  

Details:  
Contract Change Order No. 1 is for additional work requested to be performed by the City for the W. Sunset Drive Bridge 
(B-67-199) Maintenance and Repairs project awarded to Fahrner Asphalt Sealers, LLC.  A new bid item was negotiated for 
asphalt milling, removal and repaving as requested by the City:  
Current Contract Total:  ................................................................................................................................. $46,076.15 
Additional contract bid item #15 for 2” HMA Mill and Pave at Bridge Approaches  

Description: Remove and Replace asphalt pavement 
Payment: 118 sq. yd.@ $185.00 / sq. yd. .............................................................................................. $21,830.00 

Remove contract item #13 for “Mill Existing Asphalt Roadway – 4” at contract price of $500.00 / sy, 
     Description: Line item #13 will remain unused. ....................................................................................... ( $6,250.00) 
Remove contract item #14 for “HMA Pavement Patching” at contract price of $500.00 / sy. 
     Description: Line item #14 will remain unused.   ..................................................................................... ( $6,250.00) 
 

Amount of Contract Change Order No. 1 ..............................  $9,330.00 
 

Total Contract Amount after this Change Order  ................. $55,406.15 
 
Options & Alternatives: 
This would not be recommended since additional costs would occur. 

 
Financial Remarks: 
PO#190258 
Contract No. 4118 
Original Contract: $46,076.15 
Change Order No. 1: $9,330.00 
Total Contract after Change Order No. 1 - $55,406.15         Acct # 8010.68290 - $9,330.00 

 

Executive Recommendation: 
Recommend approval of Contract Change Order No. 1 with Fahrner Asphalt Sealers, LLC, for the W. Sunset Drive Bridge 
(B-67-199) Maintenance and Repairs project.  

 


