
August 6, 2020 
 

SUMMARY TABLE 
FOR 

PARTIAL PAYMENTS 
 

 
 
 
1. All-Ways Contractors, Inc. for 2020 Asphalt Street Repairs. .......................... $115,089.78 
 
2. Blair Fire Protection for Fire Sprinkler Upgrades to Fire Station No. 4  ............ $19,823.00 
 
3. Ford Construction Co. for Frame Park Retaining Wall Construction................... $3,837.23 
 
4.  Greenfire Management Service for Waukesha City Hall ............................. $1,971,602.62 
 
5.  H & H Civil Construction LLC for Artificial Turf Installation at Frame and 

Mindiola Parks  ............................................................................................... $132,122.47 
 
6. J&A Pohl, Inc. for Concrete Pavement Patching & Concrete Sawing. .............. $98,384.04 
 
7. Payne and Dolan, Inc., for Banting and Mindiola Parks Parking Lots and Heyer Park 

Tennis Court Improvements ........................................................................... $357,299.19 
 
8. State Contractors, Inc. for Barstow Street And Riverfront Street Utility And Street 

Improvements - Base Bid - Concrete Pavement. ........................................... $245,500.30 
 
9. Wolf Paving Co., Inc., for Resurfacing and Area 1 and 2 Flood Mitigation ..... $234,119.38 
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CONTRACT DATE:  April 9, 2020

Original $ 155,760.00 

Line 

No.
Item No. Item Description Unit

Bid 

Quantities

Completed 

Quantity
 Unit Price Amount

1 08990 5-Inch Asphalt Utility Repair SF 21,500 19,843.52 6.96$ 138,110.90$   

2 03501 Sawcut Full Depth LF 4,000 4,048.20 1.53$ 6,193.75$   

Total 144,304.65$    

Less Retainage 3,894.00$    

Total 140,410.65$    

Less Previosuly 

Paid
25,320.87$    

Total Amount 

Due
115,089.78$    

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4159

Periodical estimate for Partial Payment No.   2   to All-Ways Contractors, Inc., P. O. Box 798, Elm Grove, WI 53122 for 2020 Asphalt 

Street Repairs.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $115,089.78 be allowed.

O:\_PROJECTS\2020\2020_Ashpalt Street Patching\2020_Asphalt Patching Contract\Partials\PARTIAL #2_2020 Asphalt Street Repairs.xls Page 1



Original 65,000.00$        

Line 
No.

Item No. Item Description Unit
Approx. 

Quantities
Completed 

Quantity
 Unit Bid

 Price 
Amount

1 1.0 Fully functional Fire Suppression System 
NFPA Compliant

Lump 
Sum

1 1  $     65,000.00 65,000.00$        

TOTAL -$  

 Total 65,000.00$      

 Less 
Retainage 

-$  

 Total 65,000.00$      

 Less 
Previously 

45,177.00$      

 Total Amount 
Due 

19,823.00$      

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4157

Periodical estimate for Partial Payment No.   2   (FINAL) to Blair Fire Protection, 13111 W. Silver Spring Drive, Butler, WI 53007 for Fire 
Sprinkler Upgrades to Fire Station No. 4 (1700 Northview Rd.).

This estimate has been checked by the Engineering Division and we recommend that the above amount of $19,823.00 be 
allowed.

CONTRACT DATE:  March 17, 2020
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CONTRACT DATE:  May 21, 2019
Original $ 153,489.25 

Amended $ 197,579.32 

Line 
No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 Insurance Lump 
Sum

1 1  $      2,386.00 2,386.00

2 Permits Lump 
Sum

1 1  $      1,067.00 1,067.00

3 General Conditions Lump 
Sum

1 1  $      9,213.25 9,213.25

4 Earthwork Lump 
Sum 1 1  $    42,412.00 42,412.00

5 Chain Link Fences Lump 
Sum

1 1  $      7,157.00 7,157.00

6 Concrete Lump 
Sum

1 1  $    88,748.00 88,748.00

7 Caulking Lump 
Sum

1 1  $         515.00 515.00

8 Special Coatings Lump 
Sum

1 1  $      1,991.00 1,991.00

9 Change Order No 1 Lump 
Sum

1 1  $    44,090.07 44,090.07

Total 197,579.32

Less 
Retainage

Total 197,579.32

Less 
Previously Paid 193,742.09$     

Total Amount 
Due 3,837.23$         

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4123

Periodical estimate for Partial Payment No.  5 (Final)   to Ford Construction Co., Inc., 1419 Poplar Drive, Waukesha, WI 
53188 for Frame Park Retaining Wall Construction.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $3,837.23 be 
allowed.
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CONTRACT DATE:  Sept 3, 2019

Original $ 19,693,300.00 
Updated $ 19,882,379.68 

Item No. Item Description Scheduled Value  Completed Work 

1000 General Condtions $1,316,760.00  $         705,698.97 
2000 Existing Conditions/Demolition $395,000.00  $           72,180.00 
3000 Concrete $1,179,049.00  $       1,010,135.00 
4000 Masonry $1,644,630.00  $         846,865.00 
5000 Metals $1,975,310.00  $       1,830,292.40 
6000 General Carpentry $143,321.00  $           57,660.00 
6400 Millwork $255,658.00
7000 Thermal & Moisture Protection $151,780.00  $         115,495.00 
7400 Siding $944,975.00
7500 Roofing $382,688.00  $         311,261.45 
7800 Fire& Smoke Protections $110,683.00  $           96,630.00 
7900 Caulking $25,100.00
8100 Doors & Frames $203,779.00  $           44,521.00 
8300 Speciality Doors Horizontal Shutters $315,627.00  $         292,422.60 
8400 Entrances & Storefronts $1,104,020.00  $         800,000.00 
8900 Louvers $9,820.00
9200 Drywall $1,286,000.00  $       1,005,671.00 
9500 Acoustical Ceilings $188,365.00
9600 Flooring-General $500,835.00  $           35,639.00 
9900 Painting $140,000.00  $           28,000.00 

10000 Speciallties $104,937.00  $ 252.90 
11000 Equipment $47,923.00  $           22,667.00 
12200 Window Treatments $77,066.00
14200 Elevators $107,159.00  $         112,900.00 
21000 Fire Protection $170,000.00  $         135,764.48 
22000 Plumbing $535,000.00  $         429,810.00 
23000 HVAC $1,840,000.00  $       1,408,322.00 
26000 Electrical $1,856,852.00  $         487,000.00 
27000 Communications $350,337.00  $           52,294.65 
27400 Audio-Video Communications $366,980.00
28000 Electronic Safety and Security $252,090.00

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4136

Periodical estimate for Partial Payment No.  10   to Greenfire Management Service , 3215 W. State St., 
Ste. 200, Milwaukee, WI 53208 for the Waukesha City Hall.
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31000 Sitework $510,000.00  $         499,297.00 
32100 Paving $232,535.00
32310 Fences & Gates $35,000.00  $           18,566.00 
32900 Landscaping $181,753.00  $           61,110.19 
33000 Site Utilities $240,000.00  $         177,728.00 
99000 Fee and Insurance $564,398.00  $         310,418.90 

Total 10,968,602.54$     

Less Retainage 492,332.50$          

Total 10,476,270.04$     

Less Previously Paid 8,504,667.42$       

Total Amount Due 1,971,602.62$       

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount 
of $1,971,602.62 be allowed.
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CONTRACT DATE:  May 15, 2020
Original $ 2,468,945.14 

Line 
No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1
Mobilization 1 LS 1  $      99,400.00 99,400.00$        

2
Construction Fencing 900 LF 900  $ 4.00 3,600.00$          

3
Silt Fence 634 LF 634  $ 3.42 2,168.28$          

4
Stone Construction Entrance 1 EA 1  $        5,000.00 5,000.00$          

5
Inlet Protection 1 EA 1  $           150.00 150.00$             

6 Remove Existing Storm Sewer 417 LF 382  $             16.00 6,112.00$          

7 10" Storm Sewer Connection to Field Drainage231 LF 194  $             24.00 4,656.00$          

8 Earthwork 1 LS 0.75  $      71,000.00 53,250.00$        

9 Left Field Drain Tile and Clear Stone Trench 474 LF 474  $             28.00 13,272.00$        

10 Irrigation adjustments (Allowance) 1 LS 1  $      15,000.00 15,000.00$        

11 27" RCP Storm Sewer 417 LF 382  $             74.00 28,268.00$        

12 48" Storm Sewer Manhole 2 EA 2  $        3,800.00 7,600.00$          

13 Synthetic Turf: all items required above subgrade 
for installation of synthetic turf including: concrete 
curb and nailer, base aggregate, drain tile within 
turf extents and geotextile liner

44,936 SF  $ 8.05 

-$  

14
Modular Block Retaining Wall 126 FF  $             50.00 -$  

15
Chain Link Fence (4') (Black Polymer Coated) 285 LF  $             29.00 -$  

16
Chain Link Fence (8')  (Black Polymer Coated) 938 LF  $             44.83 -$  

17 Chain Link Fence (16')  (Black Polymer Coated)
152 LF  $           119.75 -$  

18 20' Wide (8') Fence Gate (Black Polymer Coated, 
double swing) 2 EA  $        2,300.00 -$  

19 8' Wide (8') Fence Gate (Black polymer coated, 
double swing) 1 EA  $        1,680.00 -$  

20 8' Wide (4') Fence Gate (Black Polymer Coated, 
double swing) 3 EA  $        1,400.00 -$  

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4172

Periodical estimate for Partial Payment No.   2   to H & H Civil Construction, LLC, 21110 Main Street, Collins, WI 54207 for 
Artificial Turf Installation At Frame And Mindiola Parks.

FRAME PARK BASEBALL FIELD BASE BID Items
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21
4' Wide (4') Fence Gate (Black Polymer Coated) 2 EA  $        1,005.00 -$  

22
Foul Pole Installation 2 EA  $        1,800.00 -$  

23
Dugout Installation 2 EA  $        7,275.00 -$  

24
Dugout Concrete Pads 736 SF  $             13.50 -$  

25
Dugout Railings 2 EA  $        6,000.00 -$  

26
Existing Backstop Netting Adjustments 1 LS  $        3,500.00 -$  

27
Warning Track Material 106 TONS  $           350.00 -$  

28

Outfield Turfgrass Restoration - Sod 3,134 SY
 $ 6.00 -$  

29
Turfgrass Restoration - Seed, Fertilizer and Mulch 750 SY  $ 4.50 -$  

30 Bases 2 EA  $           630.00 -$  

31 Base Jewels 2 EA  $           137.00 -$  

32
Home Plate  7 EA  $           323.00 -$  

33
Base Anchors 10 EA  $           149.00 -$  

34 Portable Mound 1 LS  $      18,100.00 -$  

35 Pitching Rubber 6 EA  $           260.00 -$  

36 Batting Cages 1 EA  $      23,650.00 -$  

37 Fence Cap 12 EA  $           425.00 -$  

38 Outfield Distance Markers 20 EA  $           196.00 -$  

39 Dugouts 2 EA  $      53,000.00 -$  

40 Benches 6 EA  $        2,900.00 -$  

41 Stand Up Cubby 2 EA  $        7,000.00 -$  

42 Coat Rack and Shelf 4 EA  $           875.00 -$  

43 Padding and Netting for Dugout Railing 2 LS  $        3,700.00 -$  

44 Remove Existing Sidewalk 95 SF  $             15.00 -$  

45 Concrete Sidewalk 95 SF  $             12.00 -$  

46 Apron Endwall with Grate 1 EA  $           800.00 -$  

47 Medium Rip-Rap 40 SF  $             47.00 -$  

48
Mobilization 1 LS  $    120,380.00 -$  

49
Construction Fencing 1,850 LF  $ 4.00 -$  

50
Silt Fence 990 LF  $ 3.50 -$  

Mindiola Park Soccer Field Base Bid Items
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51
Stone Construction Entrance 1 EA  $        5,000.00 -$  

52
Inlet Protection 2 EA  $           150.00 -$  

53
Temporary Ditch Check 3 EA  $           250.00 -$  

54 12" Storm Sewer Connection to Field Drainage 
System 70 LF  $             28.00 -$  

55
Apron Endwall with Grate 2 EA  $           500.00 -$  

56
Medium Rip-Rap 64 SF  $             30.00 -$  

57
Landfill Collection System "Adjustments" 1 LS  $        5,000.00 -$  

58
Strip and Stockpile Topsoil 10,531 SY  $ 3.50 -$  

59
Fill Material 9,986 CY  $             21.00 -$  

60
Fine Grading 1 LS  $      18,000.00 -$  

61
Excavation Below Subgrade 500 CY  $             48.00 -$  

62 Synthetic Turf: all items required above subgrade 
for installation of synthetic turf including: concrete 
curb and nailer, base aggregate, drain tile within 
turf extents and geotextile liner

94,773 SF  $ 5.78 

-$  

63
6" x 10' LF Sch 40 PVC Drain Pipe 2 EA  $           439.00 -$  

64
Concrete Surfaces 616 SF  $ 7.00 -$  

65
Chain Link Fence (4' Ht) (Galvanized) 203 LF  $             14.30 -$  

66
Chain Link Fence (8' Ht) (Galvanized) 1,297 LF  $             19.99 -$  

67
20' Wide Fence Gate (8' Ht) (Galvanized) 1 EA  $        1,380.00 -$  

68
10' Wide Fence Gate (4' Ht) (Galvanized) 1 EA  $        1,020.00 -$  

69
10' Wide Fence Gate (8' Ht) (Galvanized) 1 EA  $        1,165.00 -$  

70
4' Wide Fence Gate (8' Ht) (Galvanized) 3 EA  $           684.00 -$  

71
Turfgrass Restoration - Seed, Fertilizer and Mulch 10,224 SY  $ 3.60 -$  

72
Goals and Corner Flag Anchors Installation 1 LS  $        7,080.00 -$  

73
Backstop Net System - Behind Goals (20' x 90') 2 EA  $      12,000.00 -$  

74
Corner Flags (Championship Field) 1 EA  $           380.00 -$  

75
Com Box 1 EA  $        1,800.00 -$  

1 Add Synthetic Turf to all  playing surfaces at 
Frame Park per Sec.01 23 00

77,803 SF  $ 4.25 -$  

2 Add black color polymer coating finish in lieu of 
galvanized finish for all chain link fence (for the 6' 
and 4' fencing) per Sec. 01 23 00

1 LS
 $      11,220.00 -$  

3 Add 8' Galvanized Chain Link Fence in lieu of 6' 
Chain Link Fence  (Can not be accepted with Alt. 
No. 2, unless Alt. No. 4 is also accepted) per Sec. 
01 23 00

1 LS

 $        6,500.00 -$  
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4 Add black color polymer coating for an additional 
2' height of chain link fencing. (Contingent on 
acceptance of alternates No. 2 and No. 3) per 
Sec 01 23 00

1 LS

 $        4,000.00 -$  

Total 238,476.28$      

Less Retainage 11,923.81$        

Total 226,552.47$      

Less Previously 
Paid 94,430.00$        

Total Amount 
Due 132,122.47$      

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $132,122.47 be 
allowed.
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CONTRACT DATE:  March 3, 2020

Original $ 317,550.00 

Line 

No.
Item No. Item Description Unit

Bid 

Quantities

Completed 

Quantity
 Unit Price Amount

1 07208 8-Inch Concrete Pavement Patching  Sq. Ft. 32,500
33,811.12

 $    7.10 
240,058.95$   

2 07258 8-Inch Concrete Pavement Patching with

HMA Overlay

 Sq. Ft. 4,000
2,410.74

 $    15.00 
36,161.10$   

3 03501 Saw Full Depth  Lin Ft. 10,000
9,095.10

 $    1.60 
14,552.16$   

4 07002 Lin. Ft. of Concrete Curb and Gutter 

Replacement

 Lin. Ft. 200
331.9

 $    35.50 
11,782.45$   

5 07200 Drilled Tie Bars  Each 3,700
1,892

 $    1.00 
1,892.00$   

Total 304,446.66$   

Less 

Retainage
7,938.75$     

Total 296,507.91$   

Less 

Previosuly 
198,123.87$   

Total Amount 

Due
98,384.04$     

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4156

Periodical estimate for Partial Payment No.   4  to J&A Pohl, Inc. , 17080 Pheasant Dr., Brookfield, WI  53005 for Concrete Pavement 

Patching & Concrete Sawing.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $98,384.04 be 

allowed.
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Original $ 914,999.00 

Line 
No. Item No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

24 01001 TRAFFIC CONTROL LS 1 1  $       10,697.80 10,697.80$           

25 02002 SILT FENCE LF 882 550  $                2.00 1,100.00$             

26 02005 INLET PROTECTION EACH 3 3  $            125.00 375.00$                

27 03300 REMOVE EXISTING CURB AND GUTTER LF 495 495  $              11.20 5,544.00$             

28 03331 REMOVE EXISTING SIDEWALK SF 608 550  $                3.66 2,013.00$             

29 03500 SAWCUTTING AT PAVEMENT LIMITS LF 80 80  $                7.00 560.00$                

30 03650 REMOVE EXISTING ROADWAY SY 2153 2150  $                3.27 7,030.50$             

31 03990 REMOVE EXISTING ASPH PATH SY 22 22  $              22.46 494.12$                

32 04011 SHAPING AND GRADING TO SUBGRADE LS 1 1  $       15,700.62 15,700.62$           

33 04015 GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN SY 1000 1000  $                1.29 1,290.00$             

34 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 350  $              15.28 -$                      

35 04022 BREAKER RUN TON 30  $              50.00 -$                      

36 04025 EXCAVATION BELOW SUBGRADE (EBS) CY 30  $              50.00 -$                      

37 05695 STORM MANHOLE CHIMNEY 
REPLACEMENT EACH 1 1  $         1,500.00 1,500.00$             

38 07118 18" TYPE A CONCRETE CURB & GUTTER LF 781 781  $              19.05 14,878.05$           

39 07301 CURB RAMP DETECTABLE WARNING 
FIELDS SF 24 24  $              60.00 1,440.00$             

40 07304 4-INCH CONCRETE SIDEWALK SF 345 149  $                6.75 1,005.75$             

41 07317 7-INCH CONCRETE SIDEWALK SF 1614 1,428  $                7.75 11,067.00$           

42 07327 7-INCH CONCRETE DRIVE APPROACH SF 654 338  $                7.75 2,619.50$             

43 08203 HMA PAVEMENT TYPE 3LT5828S TON 265  $              90.00 -$                      

44 08205 HMA PAVEMENT TYPE 5LT5828S TON 400  $              80.00 -$                      

45 12156 PAVEMENT MARKING PAINT, 4" PARKING 
STALL LF 1000  $                0.45 -$                      

46 12177 PAVEMENT MARKING PAINT, SYMBOL, 
HANDICAP EACH 3  $              50.00 -$                      

47 14005 TOPSOIL & SOD SY 656  $              15.50 -$                      

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4168

Periodical estimate for Partial Payment No.   1   to Payne and  Dolan, Inc., N3 W23650 Badinger Road, Waukesha, WI 53188 for 
Banting And Mindiola Parks Parking Lots And Heyer Park Tennis court Improvements .

BANTING ALTERNATE BID - ASPHALT PAVEMENT

CONTRACT DATE:  May 5, 2020
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87 02002 SILT FENCE LF 1470 1,470  $                2.00 2,940.00$             

88 02005 INLET PROTECTION EACH 7 7  $            125.00 875.00$                

89 03300 REMOVE EXISTING CURB AND GUTTER LF 2168.5 2,150  $              11.20 24,080.00$           

90 03331 REMOVE EXISTING SIDEWALK SF 478 478  $                2.85 1,362.30$             

91 03500 SAWCUTTING AT PAVEMENT LIMITS LF 15 15  $              20.00 300.00$                

92 03605 REMOVE EXISTING ASPHALT ROADWAY SY 7626 7,626  $                2.79 21,276.54$           

93 04011 SHAPING AND GRADING TO SUBGRADE LS 1 1  $       69,253.51 69,253.51$           

94 04016 GEOTEXTILE GRID TYPE BX1100 SY 7212 7,212  $                1.06 7,644.72$             

95 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 6764 4,256  $              10.00 42,560.00$           

96 04502 CRUSHED AGGREGATE BASE COURSE, 1-
1/4" (INCLUDES EBS) TON 50 50  $              38.41 1,920.50$             

97 05021 ADJUST INLET EACH 2 2  $            165.00 330.00$                

98 05475 48-INCH STORM SEWER MANHOLE EACH 1 1  $         3,000.00 3,000.00$             

99 05485 2'X3' STORM INLET EACH 3 3  $         2,500.00 7,500.00$             

100 05545 15 INCH RCP STORM SEWER PIPE LF 40 40  $            100.00 4,000.00$             

101 05548 18 INCH RCP STORM SEWER PIPE LF 257 257  $            105.00 26,985.00$           

101A 05990 BENTONITE DAM LS 1 1  $         1,000.00 1,000.00$             

102 05901 LIGHT RIPRAP CY 10 10  $            150.00 1,500.00$             

103 07118 18" TYPE A CONCRETE CURB & GUTTER LF 2150 1,978  $              18.15 35,900.70$           

104 07130 30" TYPE A CONCRETE CURB & GUTTER LF 250 209  $              37.00 7,733.00$             

105 07301 CURB RAMP DETECTABLE WARNING 
FIELDS SF 16 16  $              60.00 960.00$                

106 07304 4-INCH CONCRETE SIDEWALK SF 2508 2508  $                5.60 14,044.80$           

107 07317 7-INCH CONCRETE SIDEWALK SF 280 180  $                7.00 1,260.00$             

108 07327 7-INCH CONCRETE DRIVE APPROACH SF 402 402  $                7.00 2,814.00$             

109 07500 SPECIAL WATERWAY FLUME SF 240 117  $              10.00 1,170.00$             

110 07505 CONCRETE CURB OPENING FLUME EA 3 2  $            380.00 760.00$                

111 08206 HMA PAVEMENT TYPE 3LT5828H TON 1310  $              72.00 -$                      

112 08208 HMA PAVEMENT TYPE 5LT5828H TON 850  $              73.00 -$                      

113 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 8  $         1,535.00 -$                      

114 11050 TRANSFORMER BASE - BREAKAWAY, 12-
INCH BOLT CIRCLE EACH 8  $            375.00 -$                      

115 11126 #4 XLP USE WIRE LF 8,000  $                2.12 -$                      

116 11990 SPECIAL 2-INCH SCH 40 PVC CONDUIT 
PLOWED LF 1,700  $                9.00 -$                      

117 11991 SPECIAL MODIFY EXISTING 480/277 SERVICE EACH 1  $         6,523.00 -$                      

118 11992 SPECIAL 2-INCH IMC CONDUIT LF 160  $              20.80 -$                      

119 11993
FURNISH AND INSTALL 30-FOOT ALUMINUM 
POLE, 8-FOOT LUMINAIRE ARM AND LED 
COBRA-HEAD LUMINAIRE

EACH 8  $         2,572.00 -$                      

120 12101 PAVEMENT MARKING PAINT, LINE, 4-INCH LF 3500  $                0.45 -$                      

121 12102 PAVEMENT MARKING PAINT, DOUBLE LINE, 
4-INCH LF 80  $                0.90 -$                      

122 12115 PAVEMENT MARKING PAINT, DIAGONAL 
LINE, 4-INCH LF 650  $                0.45 -$                      

123 12277 PAVEMENT MARKING EPOXY, SYMBOL, 
HANDICAP EACH 9  $            250.00 -$                      

124 14005 TOPSOIL & SOD SY 702  $              15.50 -$                      

125 14990 GAS MONITORING WELL - REPAIR CREW HOUR 16 16  $            100.00 1,600.00$             

MINDIOLA ALTERNATE BID - ASPHALT PAVEMENT
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126 01017 TEMPORARY SAFETY FENCE LF 236 236  $ 2.50 590.00$                

127 02002 SILT FENCE LF 400 400 2.00$  800.00$                

128 03501 SAWCUT FULL DEPTH LF 265 265 4.00$  1,060.00$             

129 03990 REMOVE EXISTING TENNIS COURTS SY 3186 3,186 4.00$  12,744.00$           

130 03991 REMOVE CHAIN LINK FENCE & BASES LF 825 825 1.00$  825.00$                

131 04015 GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN SY 100 1.00$  -$  

132 04016 GEOTEXTILE GRID TYPE BX1100 SY 100 1.00$  -$  

133 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 100  $              30.00 -$  

134 04502 CRUSHED AGGREGATE BASE COURSE, 1-
1/4" (INCLUDES EBS) TON 40  $              60.00 -$  

135 04990 RECYCLED ASPHALT MILLINGS CY 265  $              20.00 -$  

136 04991 CONTROL JOINTS - SAWED LF 358  $ 2.50 -$  

137 04992 CRACK CONTROL MEMBRANE LF 358  $ 6.50 -$  

138 05005 4-INCH PERFORATED UNDERDRAIN LF 425 15.00$               -$  

139 07304 4-INCH CONCRETE SIDEWALK SF 125 16.50$               -$  

140 08203 HMA PAVEMENT TYPE 3LT5828S TON 460 80.00$               -$  

141 08205 HMA PAVEMENT TYPE 5LT5828S TON 275 99.00$               -$  

142 08990 2-COAT ACRYLIC COLOR SYSTEM SY 3156 8.50$  -$  

143 08991 ACRYLIC COURT MARKING LINES - 2" WHITE LF 1780 0.50$  -$  

144 08992 ACRYLIC COURT MARKING LINES - 3" BLACK LF 288 1.50$  -$  

145 14005 TOPSOIL & SOD SY 60 15.50$               -$  

146 14116 10-FT HIGH CHAIN-LINK - FENCE LF 825 42.00$               -$  

147 14120 FENCE GATE EACH 3 795.00$             -$  

148 14990 INSTALL CITY SUPPLIED NET POST 
SLEEVES AND CENTER ANCHORS SET 4 1,145.00$          -$  

A 14116A UPGRADE 10' CHAIN LINK FENCE TO BLACK 
EPOXY-COATED FENCE LS 1 13,760.00$        -$  

Total 376,104.41$     

Less Retainage 18,805.22$       

Total 357,299.19$     

Less Previously 
Paid

Total Amount 
Due 357,299.19$     

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

MANDATORY ADDITIVE ALTERNATE - ALTERNATE 1

This estimate has been checked by the Engineering Division and we recommend that the above amount of $357,299.19 be allowed.

HEYER PARK TENNIS COURTS ALTERNATE BID - ASPHALT PAVEMENT
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CONTRACT DATE:  January 17, 2020

Original $ 7,308,401.32 CCO #1

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL LS 1 0.70  $         92,188.39  $          64,531.87 

2 01005 DETOUR ROUTE LS 1 0.70  $           9,500.00  $            6,650.00 

3 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE

LS 1 0.80  $           4,500.00  $            3,600.00 

4 01015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS

LS 1 0.30  $           1,000.00  $               300.00 

5 01017 TEMPORARY SAFETY FENCE LF 5,500 4,584.00  $                10.00  $          45,840.00 

6 01990
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN

SF 200 22.50  $                25.00  $               562.50 

7 02002 SILT FENCE LF 300  $                  3.00  $                      -   

8 02003 EROSION BALES EACH 100  $                15.00  $                      -   

9 02005 INLET PROTECTION EACH 70 80.00  $                85.00  $            6,800.00 

10 02007 SILT SOCK LF 1,200  $                  5.40  $                      -   

11 03041 CLEARING INCH DIA 172 187.00  $                70.00  $          13,090.00 

12 03042 GRUBBING INCH DIA 172 196.00  $                20.00  $            3,920.00 

13 03100 REMOVE SEWER MANHOLE EACH 4 3.00  $              445.00  $            1,335.00 

14 03101 REMOVE INLET EACH 16 18.00  $              445.00  $            8,010.00 

15 03110 REMOVE PIPE LF 321 429.50  $                28.00  $          12,026.00 

16 03200 ABANDON SEWER MANHOLE EACH 4 4.00  $              370.00  $            1,480.00 

17 03205 ABANDON PIPE LF 508 350.50  $                16.00  $            5,608.00 

18 03300 REMOVE EXISTING CURB AND GUTTER LF 7,400 6,629.32  $                  3.00  $          19,887.96 

19 03331 REMOVE EXISTING SIDEWALK SF 65,000 45,910.71  $                  2.00  $          91,821.42 

20 03500 SAWCUTTING AT PAVEMENT LIMITS LF 4,000 1,169.60  $                  3.00  $            3,508.80 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4150

Periodical estimate for Partial Payment No.   11   to State Contractors, Inc., 16575 W. Dakota Street, New Berlin, WI 53151 for Barstow 
Street And Riverfront Street Utility And Street Improvements - Base Bid - Concrete Pavement.
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21 03650 REMOVE EXISTING ROADWAY SY 20,000 19,910.70  $                10.00  $        199,107.00 

22 04010 SHAPING AND GRADING TO SUBGRADE LF 4,400 3,962.00  $                35.00  $        138,670.00 

23 04012 FROST BREAKING AND REMOVAL LF 3,000 208.00  $                  3.00  $               624.00 

24 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 2,000  $                  3.00  $                      -   

25 04016 GEOTEXTILE GRID TYPE BX1100 SY 5,000  $                  3.00  $                      -   

26 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 13,500 12,539.28  $                20.00  $        250,785.60 

27 04120 SLURRY BACKFILL CY 250  $                69.00  $                      -   

28 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 9,500  $                14.00  $                      -   

29 05011 PIPE BULKHEAD EACH 4 4.00  $              240.00  $               960.00 

30 05020 ADJUST SEWER MANHOLE EACH 31 39.00  $              915.00  $          35,685.00 

31 05021 ADJUST INLET EACH 12 10.00  $              740.00  $            7,400.00 

32 05042 SANITARY SEWER INSIDE DROP VF 1 1.00  $           1,080.00  $            1,080.00 

33 05050 INTERNAL CHIMNEY SEAL EACH 9 9.00  $              515.00  $            4,635.00 

34 05056 SANITARY LATERAL CLEANOUT EACH 10 3.00  $           1,981.86  $            5,945.58 

35 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 10  $              428.40  $                      -   

36 05075 SANITARY SEWER SPOT REPAIR EACH 2 1.00  $           5,975.00  $            5,975.00 

37 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 2  $           4,075.00  $                      -   

38 05080 SANITARY LATERAL REINSTATEMENT EACH 10 6.00  $              127.50  $               765.00 

39 05308 8 INCH CIPP SANITARY SEWER PIPE LF 682 451.00  $                26.93  $          12,145.43 

40 05309 10 INCH CIPP SANITARY SEWER PIPE LF 591 593.00  $                25.50  $          15,121.50 

41 05334 24 INCH CIPP STORM SEWER PIPE LF 950 607.62  $              130.00  $          78,990.60 

42 05350
SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 10  $           3,519.00  $                      -   

43 05351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 100  $                59.16  $                      -   

44 05400 48 INCH DIA SANITARY MANHOLE VF 9 9.00  $              777.00  $            6,993.00 

45 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 8  $           1,275.00  $                      -   

46 05432
REPLACE SANITARY SEWER CHIMNEY, 
FRAME & COVER

EACH 9 9.00  $           1,187.00  $          10,683.00 
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47 05475 48-INCH STORM SEWER MANHOLE EACH 3 3.00  $           1,990.00  $            5,970.00 

48 05478 84-INCH STORM SEWER MANHOLE EACH 1 1.00  $           8,785.00  $            8,785.00 

49 05485 2'X3' STORM INLET EACH 25 29.00  $           2,340.00  $          67,860.00 

50 05542 12 INCH RCP STORM SEWER PIPE LF 400 492.80  $              118.00  $          58,150.40 

51 05545 15 INCH RCP STORM SEWER PIPE LF 125 129.00  $              129.00  $          16,641.00 

52 05548 18 INCH RCP STORM SEWER PIPE LF 25  $              131.00  $                      -   

53 05551 21 INCH RCP STORM SEWER PIPE LF 10  $              225.00  $                      -   

54 05554 24 INCH RCP STORM SEWER PIPE LF 10  $              232.00  $                      -   

55 05565 60 INCH RCP STORM SEWER PIPE LF 20 8.00  $              422.00  $            3,376.00 

56 05680 STORM SEWER INLET REPAIR VF 36 5.00  $              500.00  $            2,500.00 

57 05692 STORM SEWER MANHOLE REPAIR VF 92 4.50  $              415.00  $            1,867.50 

58 05850 CONCRETE COLLAR EACH 5 2.00  $              440.00  $               880.00 

59 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 1,756 1,274.10  $                  1.89  $            2,408.05 

60 05952 SANITARY SEWER LATERAL TELEVISING EACH 54 40.00  $              234.60  $            9,384.00 

61 05955 STORM SEWER CLEANING AND TELEVISING LF 2,400  $                  2.96  $                      -   

62 05990 CONNECT TO EXISTING STORM SEWER EACH 2 2.00  $              650.00  $            1,300.00 

63 05991
MODIFY EXT STORM MANHOLE TO CURB 
INLET

EACH 3 2.00  $           1,305.00  $            2,610.00 

64 05992
MODIFY EXT CURB INLET TO STORM 
MANHOLE

EACH 5 4.00  $           1,305.00  $            5,220.00 

65 06100 EXTRA BAGS OF CEMENT EA 100  $                20.00  $                      -   

66 07001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 100 134.55  $              100.00  $          13,455.00 

67 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 200 45.90  $                70.00  $            3,213.00 

68 07008 8-INCH CONCRETE PAVEMENT SY 2,750 3,121.70  $                40.00  $        124,868.00 

69 07109 9-INCH DOWELED CONCRETE PAVEMENT SY 12,750 11,297.20  $                42.00  $        474,482.40 

70 07118 18" TYPE A CONCRETE CURB & GUTTER LF 100 57.80  $                20.00  $            1,156.00 

71 07130 30" TYPE A CONCRETE CURB & GUTTER LF 7,350 6,394.60  $                20.00  $        127,892.00 

72 07151
30" CONCRETE MOUNTABLE MEDIAN 
ISLAND NOSE

SF 75 86.22  $                20.00  $            1,724.40 

73 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 508 328.00  $                70.00  $          22,960.00 
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74 07302 PEDESTRIAN CURB LF 300 258.90  $                50.00  $          12,945.00 

75 07303 3-INCH CONCRETE SIDEWALK SF 400  $                  6.00  $                      -   

76 07304 4-INCH CONCRETE SIDEWALK SF 42,750 30,452.67  $                  6.50  $        197,942.36 

77 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 2,250 1,539.10  $                  7.00  $          10,773.70 

78 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 6,000 4,188.52  $                  7.00  $          29,319.64 

79 07990 8-INCH CONCRETE PAVEMENT, COLORED SY 1,600 1,483.67  $              108.00  $        160,236.36 

80 07991
9-INCH DOWELED CONCRETE PAVEMENT, 
COLORED

SY 600 378.59  $              112.00  $          42,402.08 

81 07992
CONCRETE CURB & GUTTER 4-INCH 
SLOPED 30-INCH TYPE TBT

LF 800 747.90  $                25.00  $          18,697.50 

82 07994
CONCRETE PAVEMENT APPROACH SLAB, 
WISDOT 415.0410

SY 200 160.26  $              210.00  $          33,654.60 

83 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 2,750 171.30  $                  5.30  $               907.89 

84 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 2,500 1,180.67  $                55.00  $          64,936.85 

85 08203 HMA PAVEMENT TYPE 3 LT 58 28 S TON 625  $              100.00  $                      -   

86 08204 HMA PAVEMENT TYPE 4 LT 58 28 S TON 100  $              115.00  $                      -   

87 08208 HMA PAVEMENT TYPE 5 LT 58 28 H TON 450 21.37  $              135.00  $            2,884.95 

88 08210 HMA DRIVE & TERRACE, TYPE 4 LT 58 28 S TON 50 36.87  $              200.00  $            7,374.00 

89 09980
REMOVING OLD STRUCTURE STA 114+54, 
WisDOT 203.0200

LS 1 1.00  $         70,000.00  $          70,000.00 

90 09981
EXCAVATION FOR STRUCTURES BRIDGES B-
67-039, WisDOT 206.1000

LS 1 1.00  $         25,000.00  $          25,000.00 

91 09982
CONCRETE MASONRY BRIDGES, WisDOT 
502.0100

CY 18 15.50  $           1,400.00  $          21,700.00 

92 09983
PROTECTIVE SURFACE TREATMENT, 
WisDOT 502.3200

SY 587 498.75  $                  2.50  $            1,246.88 

93 09984
SAWING PAVEMENT DECK PREPARATION 
AREAS, WisDOT 509.0310.S

LF 687 64.00  $                15.00  $               960.00 

94 09985
PREPARATION DECKS TYPE 1, WisDOT 
509.0351

SY 75 182.00  $              230.00  $          41,860.00 

95 09986
PREPARATION DECKS TYPE 2, WisDOT 
509.0352

SY 30 80.39  $              290.00  $          23,313.10 

96 09987 CLEANING DECKS, WisDOT 509.0500 SY 398 393.00  $                30.00  $          11,790.00 

97 09988 CURB REPAIR, WisDOT 509.1200 LF 30 56.60  $              100.00  $            5,660.00 

98 09989
CONCRETE SURFACE REPAIR, WisDOT 
509.1500

SF 140 65.49  $              325.00  $          21,284.25 

99 09990
CONCRETE MASONRY OVERLAY DECKS, 
WisDOT 509.2500

CY 24 40.90  $           2,000.00  $          81,800.00 

100 09991
ADHESIVE ANCHORS  1/2-INCH, WisDOT 
502.4104

EACH 16 80.00  $                20.00  $            1,600.00 
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101 09992
BAR STEEL REINFORCEMENT HS COATED 
STRUCTURES, WisDOT 505.0600

LB 1,020 1,607.09  $                  4.50  $            7,231.91 

102 09993 JOINT REPAIR, WisDOT 509.1000 SY 26 23.20  $           1,300.00  $          30,160.00 

103 09994 CLEANING AND PAINTING BEARINGS EACH 30 30.00  $              600.00  $          18,000.00 

104 09995 PEDESTRIAN RAILING LF 132 131.50  $              170.00  $          22,355.00 

105 10002A
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & WISCONSIN

LS 1  $           2,891.14  $                      -   

106 10002B
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & SOUTH

LS 1 1.00  $           4,205.26  $            4,205.26 

107 10002C
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & MAIN

LS 1 1.00  $           4,205.26  $            4,205.26 

108 10002D
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & BANK

LS 1 1.00  $           4,205.26  $            4,205.26 

109 10002E
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & ST PAUL

LS 1 1.00  $           1,314.14  $            1,314.14 

110 10002F
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, BARSTOW & NORTH

LS 1 0.50  $           1,314.14  $               657.07 

111 10012
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 2-INCH. WDOT 652.0225

LF 900 214.00  $                  7.39  $            1,581.46 

112 10013
CONDUIT RIGID NONMETALLIC SCHEDULE 
40 3-INCH. WDOT 652.0235

LF 3,510 2,610.00  $                  8.06  $          21,036.60 

113 10026
PULL BOXES STEEL 24x42-INCH, WDOT 
653.0140

EACH 43 26.00  $              840.85  $          21,862.10 

114 10031 CONCRETE BASE - TYPE 1, WDOT 654.0101 EACH 15 11.00  $              677.85  $            7,456.35 

115 10032 CONCRETE BASE - TYPE 2, WDOT 654.0102 EACH 12 8.00  $              885.39  $            7,083.12 

116 10040 CONCRETE BASE - TYPE 10, WDOT 654.0110 EACH 13 6.00  $           4,234.80  $          25,408.80 

117 10050
CONCRETE CONTROL CABINET BASE, TYPE 
9 SPECIAL, WDOT 654.0217

EACH 3 2.00  $           1,538.03  $            3,076.06 

118 10067
CABLE TRAFFIC SIGNAL 7-14 AWG, WDOT 
655.0240

LF 2,310 1,393.00  $                  1.43  $            1,991.99 

119 10072
CABLE TRAFFIC SIGNAL 12-14 AWG, WDOT 
655.0260

LF 6,910 3,876.50  $                  2.06  $            7,985.59 

120 10090
CABLE TYPE UF 2-10 AWG GROUNDED, 
WDOT 655.0320

LF 1,340 1,012.50  $                  1.54  $            1,559.25 

121 10110
ELECTRICAL WIRE TRAFFIC SIGNAL 10 
AWG, WDOT 655.0515

LF 6,110 4,009.50  $                  1.57  $            6,294.92 

122 10115
ELECTRICAL WIRE LIGHTING AWG 10. 
WDOT 655.0615

LF 1,180 574.00  $                  1.04  $               596.96 

123 10120
TRAFFIC SIGNAL EVP DETECTOR CABLE, 
WDOT 655.0900

LF 3,010 1,514.00  $                  1.51  $            2,286.14 

124 10140A
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, BARSTOW & SOUTH, WDOT 
655.0200.01

LS 1  $              993.98  $                      -   

125 10140B
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, BARSTOW & MAIN, WDOT 
655.0200.02

LS 1 1.00  $              993.98  $               993.98 

126 10140C
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, BARSTOW & BANK, WDOT 
655.0200.03

LS 1 1.00  $              993.98  $               993.98 
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127 10140D
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, BARSTOW & NORTH, WDOT 
655.0200.04

LS 1  $           1,519.64  $                      -   

128 10141 PEDESTAL BASES, WDOT 657.0100 EACH 17 9.00  $              257.62  $            2,318.58 

129 10145
TRANSFORMER BASE, BREAKAWAY 11-1/2-
INCH BOLT CIRCLE, WDOT 657.0255

EACH 16 8.00  $              470.30  $            3,762.40 

130 10150
TRAFFIC SIGNAL CONTROLLER AND 
CABINET, 8-PHASE FULLY ACTUATED

EACH 3 2.00  $         25,319.53  $          50,639.06 

131 10154 POLES, TYPE 4, WDOT 657.0315 EACH 16 8.00  $           1,442.67  $          11,541.36 

132 10258
LUMINAIRE ARM SINGLE MEMBER 4-1/2 IN 
CLAMP, 8-FT, WDOT 657.0614

EACH 16 8.00  $              200.09  $            1,600.72 

133 10165
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
15-FT, WDOT 657.0425

EACH 14 8.00  $              642.62  $            5,140.96 

134 10170
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
10-FT, WDOT 657.0430

EACH 3 1.00  $              537.44  $               537.44 

135 10603
TRAFFIC SIGNAL FACE 3S 12-INCH, WDOT 
658.0173

EACH 54 29.00  $              620.72  $          18,000.88 

136 10604
TRAFFIC SIGNAL FACE 4S 12-INCH, WDOT 
658.0174

EACH 10 6.00  $              755.11  $            4,530.66 

137 10605
TRAFFIC SIGNAL FACE 5S 12-INCH, WDOT 
658.0175

EACH 1  $              896.79  $                      -   

138 10731
PEDESTRIAN SIGNAL FACE 16-IN, WDOT 
658.0416

EACH 32 14.00  $              417.72  $            5,848.08 

139 10735A
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, WISCONSIN AVE

LS 1  $           9,844.36  $                      -   

140 10735B
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, SOUTH ST

LS 1  $         10,896.08  $                      -   

141 10735C
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, MAIN ST

LS 1 1.00  $           9,844.36  $            9,844.36 

142 10735D
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, BANK ST

LS 1 1.00  $           8,398.39  $            8,398.39 

143 10800A
SIGNAL MOUNTING HARDWARE, 
WISCONSIN AVE, WDOT 658.5069.01

LS 1  $           3,417.79  $                      -   

144 10800B
SIGNAL MOUNTING HARDWARE, SOUTH ST, 
WDOT 658.5069.02

LS 1  $           5,492.01  $                      -   

145 10800C
SIGNAL MOUNTING HARDWARE, MAIN ST, 
WDOT 658.5069.03

LS 1 1.00  $           4,218.26  $            4,218.26 

146 10800D
SIGNAL MOUNTING HARDWARE, CORRINA 
BLVD, WDOT 658.5069.04

LS 1  $           1,489.63  $                      -   

147 10800E
SIGNAL MOUNTING HARDWARE, BANK ST, 
WDOT 658.5069.05

LS 1 1.00  $           2,903.61  $            2,903.61 

148 10800F
SIGNAL MOUNTING HARDWARE, ST PAUL, 
WDOT 658.5069.06

LS 1 1.00  $           1,694.13  $            1,694.13 

149 10800G
SIGNAL MOUNTING HARDWARE, NORTH ST, 
WDOT 658.5069.07

LS 1 0.50  $           1,250.07  $               625.04 

150 10900A
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, WISCONSIN AVE

LS 1  $           7,392.98  $                      -   

151 10900B
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, SOUTH ST

LS 1  $           7,392.98  $                      -   

152 10900C
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, MAIN ST

LS 1 1.00  $           7,392.98  $            7,392.98 
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153 10900D
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, BANK ST

LS 1 1.00  $           6,934.90  $            6,934.90 

154 10950A
VIDEO VEHICLE DETECTION SYSTEM, 
SOUTH ST

LS 1  $         31,520.08  $                      -   

155 10950B
VIDEO VEHICLE DETECTION SYSTEM, MAIN 
ST

LS 1 1.00  $         31,520.08  $          31,520.08 

156 10950C
VIDEO VEHICLE DETECTION SYSTEM, BANK 
ST

LS 1 1.00  $         28,052.91  $          28,052.91 

157 10980
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, WISCONSIN AVE

LS 1  $              262.83  $                      -   

158 10981
REMOVE EXISTING AUDIBLE PEDESTRIAN 
PUSH BUTTON SYSTEM, WISCONSIN AVE

LS 1  $              525.66  $                      -   

159 10983
REMOVE EXISTING PEDESTRIAN SIGNAL 
HEADS WITH COUNTDOWN TIMER, 
WISCONSIN AVE

EACH 1  $              525.66  $                      -   

160 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS 
ANTENNA, WISCONSIN AVE

LS 1  $              881.97  $                      -   

161 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS 
ANTENNA, SOUTH ST

LS 1 0.50  $           1,320.09  $               660.05 

162 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS 
ANTENNA, MAIN ST

LS 1 1.00  $           1,320.09  $            1,320.09 

163 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS 
ANTENNA, BANK ST

LS 1 1.00  $           1,320.09  $            1,320.09 

164 10985
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING VIDEO DETECTION SYSTEM, 
WISCONSIN AVE

LS 1  $           5,875.64  $                      -   

165 10986
MODIFY TRAFFIC SIGNAL CABINET, 
BARSTOW & WISCONSIN

LS 1  $           9,347.41  $                      -   

166 10986
MODIFY TRAFFIC SIGNAL CABINET, 
BARSTOW & ST PAUL

LS 1 1.00  $           8,354.32  $            8,354.32 

167 10986
MODIFY TRAFFIC SIGNAL CABINET, 
BARSTOW & NORTH

LS 1  $           8,354.32  $                      -   

168 10987
INSTALL MONOTUBE POLES, TYPE 9 (CITY 
FURNISHED)

EACH 13 6.00  $           1,125.23  $            6,751.38 

169 10988
INSTALL MONOTUBE ARM, 25-FT (CITY 
FURNISHED)

EACH 7 3.00  $              938.36  $            2,815.08 

170 10989
INSTALL MONOTUBE ARM, 30-FT (CITY 
FURNISHED)

EACH 6 3.00  $           1,069.77  $            3,209.31 

171 10992
INSTALL CITY-FURNISHED STREET LIGHT 
LUMINAIRE

EACH 15 7.00  $              267.07  $            1,869.49 

172 10993 FLASHING 30-INCH LED PED SIGN EACH 4  $           2,307.74  $                      -   

173 10994
TRAFFIC SIGNAL FACE 3S 12-INCH WITH 
GEOMETRICALLY PROGRAMMED LOUVER

EACH 7  $           1,323.26  $                      -   

174 10995
PEDESTAL BASES, WDOT 657.0100, 
INSTALL ON EXISTING CONCRETE BASE

EACH 5  $              419.36  $                      -   

175 10996
RELOCATE EXISTING SIGNAL POLE TO NEW 
BASE (E. NORTH ST.)

EACH 1  $              818.81  $                      -   

176 11001 CONCRETE BASE - TYPE 1, WDOT 654.0101 EACH 3 2.00  $              677.85  $            1,355.70 

177 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 4 4.00  $              805.79  $            3,223.16 

178 11012 CONCRETE BASE - TYPE POST TOP EACH 49 39.00  $              684.57  $          26,698.23 
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179 11016
CONCRETE CABINET BASE - TYPE L30, 
WDOT 654.0230

EACH 1 1.00  $           1,275.21  $            1,275.21 

180 11025 PULL BOX - 15-INCH PVC EACH 40 26.00  $              620.70  $          16,138.20 

181 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 24 8.00  $              814.57  $            6,516.56 

182 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 6,750 6,329.00  $                  8.60  $          54,429.40 

183 11112 CONDUIT 3-INCH HDPE LF 3,750 3,273.00  $                  9.51  $          31,126.23 

184 11120 12/2 UF W/GROUND WIRE LF 4,000  $                  1.76  $                      -   

185 11123 #10 XLP USE WIRE LF 1,000 507.00  $                  1.04  $               527.28 

186 11124 #8 XLP USE WIRE LF 750 1,686.00  $                  1.16  $            1,955.76 

187 11125 #6 XLP USE WIRE LF 6,800 4,025.00  $                  1.33  $            5,353.25 

188 11126 #4 XLP USE WIRE LF 20,400 12,392.00  $                  1.74  $          21,562.08 

189 11127 #2 XLP USE WIRE LF 11,800 5,206.50  $                  2.29  $          11,922.89 

190 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE

LS 1 0.80  $           3,942.43  $            3,153.94 

191 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE

EACH 40 39.00  $              292.04  $          11,389.56 

192 11203
REMOVE AND DISPOSE OF EXISTING PULL 
BOX

EACH 60 32.00  $                65.71  $            2,102.72 

193 11402
REMOVE AND DISPOSE OF EXISTING 
STREET LIGHT UNIT

EACH 11 16.00  $              523.13  $            8,370.08 

194 11500 TEMPORARY STREET LIGHTING LS 1 0.75  $         23,802.19  $          17,851.64 

195 11505
TEMPORARY STREET LIGHTING OVERHEAD 
WIRING

LS 1 0.75  $         17,231.47  $          12,923.60 

196 11600 INSTALL NEW QUAZITE VAULT - FIBER EACH 16 15.00  $           1,494.49  $          22,417.35 

197 11990 PARK LUMINAIRE REMOVE & DISPOSE OF EACH 14 11.00  $              262.83  $            2,891.13 

198 11991 INSTALL PROVIDED PARK LUMINAIRE EACH 14 11.00  $              350.47  $            3,855.17 

199 11992
REMOVE AND SALVAGE TYPE 5 POLE AND 
LUMINAIRE

EACH 10 11.00  $              555.98  $            6,115.78 

200 11993
REMOVE AND SALVAGE POST TOP POLE 
AND LUMINAIRE

EACH 13 13.00  $              555.98  $            7,227.74 

201 11994
INSTALL PROVIDED TYPE 5 POLE & 
LUMINAIRE

EACH 24  $              621.69  $                      -   

202 11995
INSTALL PROVIDED POST TOP POLE & 
LUMINAIRE

EACH 64 22.00  $              643.63  $          14,159.86 

203 11996 INSTALL PROVIDED RECEPTACLE CABINET EACH 1 1.00  $           8,093.11  $            8,093.11 

204 11997 120/240 METER PEDESTAL EACH 1 1.00  $              993.98  $               993.98 

205 11998 SPREAD FOOTING, POST TOP BASE EACH 5 3.00  $              889.57  $            2,668.71 
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206 11999
COMMUNICATION CONDUIT ACROSS 
BARSTOW BRIDGE

LS 1 1.00  $           2,803.58  $            2,803.58 

207 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 4,200 2,239.50  $                  5.25  $          11,757.38 

208 12202
PAVEMENT MARKING EPOXY, DOUBLE LINE, 
4-INCH

LF 7,600 2,516.00  $                  1.60  $            4,025.60 

209 12203 PAVEMENT MARKING EPOXY, LINE, 6-INCH LF 400 364.80  $                  1.85  $               674.88 

210 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 1,500 982.10  $                  2.10  $            2,062.41 

211 12205 PAVEMENT MARKING EPOXY, LINE, 12-INCH LF 1,400 1,277.10  $                12.75  $          16,283.03 

212 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH

LF 1,750 1,173.60  $                  8.50  $            9,975.60 

213 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 550 342.30  $                14.25  $            4,877.78 

214 12263
PAVEMENT MARKING EPOXY, SYMBOL, 
LEFT ARROW

EACH 12 7.00  $              275.00  $            1,925.00 

215 12264
PAVEMENT MARKING EPOXY, SYMBOL, 
RIGHT ARROW

EACH 4 4.00  $              275.00  $            1,100.00 

216 12270 PAVEMENT MARKING EPOXY, WORD, ONLY EACH 13 8.00  $              350.00  $            2,800.00 

217 12990 PAVEMENT MARKING REMOVAL LS 1  $         20,000.00  $                      -   

218 12991
PAVEMENT MARKING EPOXY, 
SYMBOL,HANDICAP

EACH 8 4.00  $              175.00  $               700.00 

219 13002 REMOVE SIGN EACH 107 81.00  $                55.00  $            4,455.00 

220 13003 REMOVE POSTS EACH 64 29.00  $                35.00  $            1,015.00 

221 13006
REMOVE, STORE AND RE-INSTALL SIGNS 
W/ NEW POSTS

EACH 29 7.00  $              265.00  $            1,855.00 

222 13020 SIGN POST, 2-3/8-INCH ROUND EACH 72 29.00  $              225.00  $            6,525.00 

223 13030 SIGN, REFLECTIVE TYPE II EACH 172 64.00  $              195.00  $          12,480.00 

224 13300 MOVE SIGN EACH 8 4.00  $              265.00  $            1,060.00 

225 13990
CONCRETE BASE TYPE 1 (DECORATIVE 
POLE)

EACH 2 1.00  $           2,500.00  $            2,500.00 

226 13991
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 55 44.00  $              150.00  $            6,600.00 

227 14001 TOPSOIL SY 200 62.10  $                10.00  $               621.00 

228 14005 TOPSOIL & SOD SY 1,000 443.21  $                17.80  $            7,889.14 

229 14052 STRUCTURAL SOIL CY 950 212.40  $              110.00  $          23,364.00 

230 14076 SALVAGE AND REUSE BRICK PAVERS SF 2,000 1,025.40  $                15.00  $          15,381.00 

231 14075 BITUMINOUS SET CONCRETE PAVERS SF 38,000 29,130.50  $                20.50  $        597,175.25 

232 14080 TREE GRATES EACH 16 16.00  $           4,000.00  $          64,000.00 
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233 14988 INSTALL CITY FURNISHED TREE GRATE EACH 30 13.00  $           1,000.00  $          13,000.00 

234 14989 PLANTER BED CURB LF 950 488.90  $                50.00  $          24,445.00 

235 14990
ARONIA MELANOCARPA “MORTON” 
(IROQUOIS BEAUTY BLACK CHOKEBERRY)

EACH 17 16.00  $                95.00  $            1,520.00 

236 14991
HYDRANGEA PANICULATA “BOBO” (BOBO 
HYDRANGEA)

EACH 10  $              115.00  $                      -   

237 14992
HYDRANGEA PANICULATA “LITTLE LIME” 
(LITTLE LIME HYDRANGEA)

EACH 4  $              115.00  $                      -   

238 14993
ROSA RUGOSA “DWARF PAVEMENT” 
(DWARF PAVEMENT RUGOSA ROSE)

EACH 26 16.00  $                95.00  $            1,520.00 

239 14994
VIBURNUM LENTAGO “TREE FORM” (TREE 
FORM NANNYBERRY VIBUMUM)

EACH 3  $              650.00  $                      -   

240 14995
CALAMAGROSTIS X ACUTIFLORA “KARL 
FOERSTER” (FEATHER REED GRASS)

EACH 25  $                42.00  $                      -   

241 14996
SPOROBOLUS HETEROLEPIS (PRAIRIE 
DROPSEED)

EACH 74 38.00  $                42.00  $            1,596.00 

242 14997
ACHILLEA X “MOONSHINE” (MOONSHINE 
YARROW)

EACH 23 5.00  $                42.00  $               210.00 

243 14998
HEMEROCALLIS X “STELLA DE ORO” 
(STELLA DE ORO DAYLILY)

EACH 95 78.00  $                42.00  $            3,276.00 

244 14999
NEPETA X FAASSENII “NOVANEPJUN”™ 
(JUNIOR WALKER CATMINT)

EACH 16 12.00  $                42.00  $               504.00 

245 15001
24-INCH D.I. (CLASS 52) WATER MAIN AND 
FITTINGS

LF 100 98.00  $              840.00  $          82,320.00 

246 15002
12-INCH WATER MAIN AND FITTINGS (NEXT 
TO EXISTING WATER MAIN)

LF 3,020 3,030.00  $              170.00  $        515,100.00 

247 15003
12-INCH WATER MAIN AND FITTINGS 
(REMOVE EXISTING WATER MAIN

LF 340 328.00  $              160.00  $          52,480.00 

248 15004 8-INCH WATER MAIN AND FITTINGS LF 240 240.00  $              235.00  $          56,400.00 

249 15005 12-INCH GATE VALVE AND BOX EACH 8 8.00  $           3,150.00  $          25,200.00 

250 15006 8-INCH GATE VALVE AND BOX EACH 2 2.00  $           1,630.00  $            3,260.00 

251 15007
HYDRANT VALVE, 6-INCH D.I. LEAD AND 
HYDRANT

EACH 8 8.00  $           7,530.00  $          60,240.00 

252 15008 CONNECT SERVICE LATERAL (SL1) EACH 6 6.00  $           3,065.00  $          18,390.00 

253 15009 CONNECT SERVICE LATERAL (SL2) EACH 1 1.00  $           3,575.00  $            3,575.00 

254 15010 CONNECT SERVICE LATERAL (SL3) EACH 1 1.00  $           3,455.00  $            3,455.00 

255 15011 CONNECT SERVICE LATERAL (SL4) EACH 1 1.00  $           3,340.00  $            3,340.00 

256 15012 CONNECT SERVICE LATERAL (SL5) EACH 1 1.00  $           3,450.00  $            3,450.00 

257 15013 CONNECT SERVICE LATERAL (SL6) EACH 1 1.00  $           3,300.00  $            3,300.00 

258 15014 CONNECT SERVICE LATERAL (SL7) EACH 4 4.00  $           5,465.00  $          21,860.00 

259 15015 CONNECT SERVICE LATERAL (SL8) EACH 3 3.00  $           9,125.00  $          27,375.00 
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260 15016 CONNECT SERVICE LATERAL (SL9) EACH 1 1.00  $           7,900.00  $            7,900.00 

261 15017 CONNECT SERVICE LATERAL (SL10) EACH 1 1.00  $           9,795.00  $            9,795.00 

262 15018
TEMPORARY WATER SUPPLY SYSTEM 
(SL11)

EACH 1 1.00  $         13,300.00  $          13,300.00 

263 15019 ABANDON EXISTING HYDRANT EACH 9 2.00  $ 885.00  $            1,770.00 

264 15020 ABANDON VALVE BOXES AND MANHOLES LS 1 0.50  $           3,450.00  $            1,725.00 

265 15021 FURNISH AND INSTALL BLOW-OFFS LS 1 1.00  $           3,450.00  $            3,450.00 

Extra 
No. 1

FULL DEPTH DECK REPAIR SY 1.93  $           1,552.50  $            2,996.33 

Extra 
No. 2

EPOXY CRACK INJECTION LF 88.20  $ 139.15  $          12,273.03 

Total 5,433,104.31$     

Less Retainage 182,710.03$        

Total 5,250,394.28$     

Less Previosuly 
Paid

5,004,893.98$     

Total Amount Due 245,500.30$        

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $245,500.30 be allowed.
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Original $ 2,197,372.89 

CO1 $ 2,956,019.89 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL 1 0.50  $         21,972.89 10,986.45$          

2 02003 EROSION BALES EA 20  $                15.00 -$                     

3 02005 INLET PROTECTION EA 40  $                53.00 -$                     

4 02990 BYPASS PUMPING LS 1  $         31,500.00 -$                     

5 03011 CLEARING STA 12 6.00  $           1,375.00 8,250.00$            

6 03250 REMOVE FENCE LF 55  $                25.00 -$                     

7 03331 REMOVE EXISTING SIDEWALK SF 9500  $                  3.20 -$                     

8 03500 SAWCUTTING AT PAVEMENT LIMITS LF 400  $                  2.25 -$                     

9 04002 EXCAVATION CUT CY 6125  $                35.00 -$                     

10 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1700  $                  2.02 -$                     

11 04016 GEOTEXTILE GRID TYPE BX1100 SY 500  $                  2.41 -$                     

12 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 2000  $                13.55 -$                     

13 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 500  $                29.40 -$                     

14 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 17000  $                  1.21 -$                     

15 05020 SANITARY SEWER MANOLE ADJUSTMENT EA 11  $           1,100.00 -$                     

16 05030
SANITARY MANHOLE CHIMNEY 
REPLACEMENT

EA 37  $           1,875.00 -$                     

17 05050 INTERNAL CHIMNEY SEAL EA 37  $              500.00 -$                     

18 05420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EA 9  $              750.00 -$                     

19 05425
CHEMICAL GROUT SEALING OF SANITARY 
MANHOLE

EA 3  $              860.00 -$                     

20 05426
SUPPLEMENTAL PRICE FOR EXCESS 
CHEMICAL GROUT

GAL 20  $                10.00 -$                     

21 05485 2'X3' STORM INLET EA 3 2.00  $           1,200.00 2,400.00$            

22 05542 12 INCH RCP STORM SEWER PIPE LF 105  $                90.00 -$                     

23 05545 15 INCH RCP STORM SEWER PIPE LF 25  $              130.00 -$                     

24 05680 STORM SEWER INLET REPAIR VF 30  $           1,000.00 -$                     

25 05692 STORM SEWER MANHOLE REPAIR VF 6  $           1,000.00 -$                     

26 05695 STORM MANHOLE CHIMNEY REPLACEMENT EA 1  $           1,600.00 -$                     

27 05712
12 INCH RCP STORM SEWER FLARED END 
SECTION

EA 1 0.50  $              750.00 375.00$               

28 05902 MEDIUM RIPRAP CY 60  $              130.00 -$                     

29 05903 HEAVY RIPRAP CY 575  $              100.00 -$                     

30 05905 RIPRAP FILTER FABRIC, TYPE HR SY 9175  $                  0.01 -$                     

CONTRACT DATE: May 5, 2020

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

August 6, 2020

Contract No. #4167

Periodical estimate for Partial Payment No.   2   to Wolf Paving Co., Inc., 612 N. Sawyer Road, Oconomowoc, WI 53066 for 2020 
Resurfacing And Area 1 and 2 Flood Mitigation.
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31 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 1665  $                  1.85 -$                     

32 05955 STORM SEWER CLEANING AND TELEVISING LF 130  $                  9.50 -$                     

33 05990 DEVONSHIRE CT SANITARY SEWER REPAIR LS 1 0.50  $           9,500.00 4,750.00$            

34 05991
CHEMICAL GROUT SEALING OF SANITARY 
SEWER

EA 1  $              900.00 -$                     

35 05995 4’H x 6’W BOX CULVERT LF 248 120.00  $              650.00 78,000.00$          

36 05996 4’H x 8’W BOX CULVERT LF 461  $              800.00 -$                     

37 05997 4’H x 10’W BOX CULVERT LF 98  $           1,100.00 -$                     

38 05881 4’H x 6’W BOX CULVERT END SECTION EA 4 2.00  $           2,500.00 5,000.00$            

39 05998 4’H x 8’W BOX CULVERT END SECTION EA 10  $           2,750.00 -$                     

40 05999 4’H x 10’W BOX CULVERT END SECTION EA 2  $           3,000.00 -$                     

41 06500 TYPE A SLURRY CY 50  $                65.00 -$                     

42 07002
CONCRETE CURB AND GUTTER REMOVAL 
And REPLACEMENT

LF 1450  $                50.70 -$                     

43 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 496  $                50.00 -$                     

44 07302 PEDESTRIAN CURB LF 100  $                35.00 -$                     

45 07304 4-INCH CONCRETE SIDEWALK SF 9500  $                  7.00 -$                     

46 08012 MILL EXISTING ASPHALT ROADWAY - 2" SY 17700  $                  2.01 -$                     

47 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 17000  $                  2.21 -$                     

48 08020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT

SY 8750  $                  0.20 -$                     

49 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 400  $                12.05 -$                     

50 08065 HMA PAVEMENT PATCHING SY 1000  $                15.32 -$                     

51 08203 HMA PAVEMENT TYPE 3LT5828S TON 3000  $                63.50 -$                     

52 08205 HMA PAVEMENT TYPE 5LT5828S TON 3100  $                69.10 -$                     

53 08403 PAVEMENT CRACK SEALING SY 8750  $                  1.38 -$                     

54 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 3400  $                  1.65 -$                     

55 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 80  $                  3.35 -$                     

56 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH

LF 315  $                  2.45 -$                     

57 12222
PAVEMENT MARKING EPOXY, CROSSWALK, 
12-INCH

LF 415  $                  4.95 -$                     

58 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 75  $                  7.45 -$                     

59 12270 PAVEMENT MARKING EPOXY, WORD, ONLY EA 1  $              165.00 -$                     

60 14002 TOPSOIL,  FERTILIZER, SEED & MULCH SY 500  $                  7.30 -$                     

61 14005 TOPSOIL & SOD SY 1000  $                12.80 -$                     

62 14101 SPLIT-RAIL WOOD FENCE LF 55  $                42.40 -$                     

63 15001 WATERMAIN OFFSETS EA 3  $           8,500.00 -$                     

64 14990 VEGITATED RIP RAP SY 9,175  $                  0.01 -$                     
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1 03989
REMOVE COFFER DAM, MINOR GRADING, 
AND RESTORE WITH VEGETATED RIP RAP

LS 1  $         12,500.00 -$                     

1 01001 TRAFFIC CONTROL LS 1 0.50 2,480.00$           1,240.00$            

2 02003 EROSION BALES EACH 20 15.00$                -$                     

3 02005 INLET PROTECTION EACH 39 53.00$                -$                     

4 03331 REMOVE EXISTING SIDEWALK SF 6350 3.20$                  -$                     

5 03500 SAWCUTTING AT PAVEMENT LIMITS LF 415 2.25$                  -$                     

6 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1700 1.82$                  -$                     

7 04016 GEOTEXTILE GRID TYPE BX1100 SY 500 3.50$                  -$                     

8 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 2000 13.60$                -$                     

9 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 500 29.81$                -$                     

10 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 18200 1.00$                  -$                     

11 05030
SANITARY MANHOLE CHIMNEY 
REPLACEMENT

EACH 26 26.00 1,875.00$           48,750.00$          

12 05050 INTERNAL CHIMNEY SEAL EACH 26 500.00$              -$                     

13 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 216 174.00 135.00$              23,490.00$          

14 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 26 1,275.00$           -$                     

15 05420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EACH 10 750.00$              -$                     

16 05680 STORM SEWER INLET REPAIR VF 30 20.00 1,000.00$           20,000.00$          

17 05692 STORM SEWER MANHOLE REPAIR VF 6 1,000.00$           -$                     

18 05695 STORM MANHOLE CHIMNEY REPLACEMENT EACH 2 2.00 1,875.00$           3,750.00$            

19 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 845 1.95$                  -$                     

20 05952 SANITARY SEWER LATERAL TELEVISING EACH 6 305.00$              -$                     

21 07002
CONCRETE CURB AND GUTTER REMOVAL 
& REPLACEMENT

LF 910 500.00 50.70$                25,350.00$          

22 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 336 72.00 50.00$                3,600.00$            

23 07302 PEDESTRIAN CURB LF 100 35.00$                -$                     

24 07304 4-INCH CONCRETE SIDEWALK SF 6350 1500.00 7.00$                  10,500.00$          

25 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 18200 2.21$                  -$                     

26 08203 HMA PAVEMENT TYPE 3LT5828S TON 3200 58.40$                -$                     

27 08205 HMA PAVEMENT TYPE 5LT5828S TON 2200 64.10$                -$                     

28 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 1200 1.65$                  -$                     

29 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH

LF 305 2.45$                  -$                     

30 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 85 7.45$                  -$                     

31 14005 TOPSOIL & SOD SY 800 12.80$                -$                     

MANDITORY ALTERNATE #2 - RUBEN DRIVE AND LAURA LANE

MANDITORY ALTERNATE #1 - REMOVAL OF COFFER DAM
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1 01001 TRAFFIC CONTROL LS 1 1.00 1,780.00$           1,780.00$            

2 02005 INLET PROTECTION EA 3 53.00$ -$  

3 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 20 14.55$ -$  

4 08012 MILL EXISTING ASPHALT ROADWAY - 2" SY 5600 6,192.00 2.36$ 14,613.12$          

5 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 1100 474.00 4.01$ 1,900.74$            

6 08020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT

SY 5600 6,192.00 0.25$ 1,548.00$            

7 08065 HMA PAVEMENT PATCHING SY 100 26.00$ -$  

8 08203 HMA PAVEMENT TYPE 3LT5828S TON 190 78.00 64.00$ 4,992.00$            

9 08205 HMA PAVEMENT TYPE 5LT5828S TON 800 769.90 67.25$ 51,775.78$          

10 08403 PAVEMENT CRACK SEALING SY 5600 1.02$ -$  

1 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 550
14.35$

-$  

2 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 100
36.49$

-$  

3 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 1100
1.61$

-$  

4 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 1100 939.00
4.86$

4,563.54$            

5 08203 HMA PAVEMENT TYPE 3LT5828S TON 190 139.94
62.30$

8,718.26$            

6 08205 HMA PAVEMENT TYPE 5LT5828S TON 130 120.00
74.20$

8,904.00$            

Total 345,236.89$      

Less Retainage 17,261.84$        

Total 327,975.05$      

Less Previously 
Paid

93,855.67$        

Total Amount 

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

MANDITORY ALTERNATE #4 - DROP OFF CENTER PAVING

Due $      234,119.38

This estimate has been checked by the Engineering Division and we recommend that the above amount of $234,119.38 be allowed.

MANDITORY ALTERNATE #3 - PARKING LOT #8 MAINTENANCE
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	_Summary Table for Partial Payments 8-6-20
	1. All-Ways Contractors, Inc. for 2020 Asphalt Street Repairs. $115,089.78
	2. Blair Fire Protection for Fire Sprinkler Upgrades to Fire Station No. 4  $19,823.00
	3. Ford Construction Co. for Frame Park Retaining Wall Construction $3,837.23
	4.  Greenfire Management Service for Waukesha City Hall $1,971,602.62
	5.  H & H Civil Construction LLC for Artificial Turf Installation at Frame and Mindiola Parks  $132,122.47
	6. J&A Pohl, Inc. for Concrete Pavement Patching & Concrete Sawing. $98,384.04
	7. Payne and Dolan, Inc., for Banting and Mindiola Parks Parking Lots and Heyer Park Tennis Court Improvements $357,299.19
	8. State Contractors, Inc. for Barstow Street And Riverfront Street Utility And Street Improvements - Base Bid - Concrete Pavement.  $245,500.30
	9. Wolf Paving Co., Inc., for Resurfacing and Area 1 and 2 Flood Mitigation $234,119.38
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