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SUMMARY TABLE 

FOR 
PARTIAL PAYMENTS 

 
 

1. Advance Construction, Inc. for West Side Pump Station Consolidation. .................. $1,658,878.12 
 
2. Kim Construction Co., Inc. for Sanitary Sewer Manhole Rehabilitation - 2020 ................ $5,060.63 
 
3. RLP Diversified, Inc. for Woodfield Park Stream Restoration ........................................ $36,928.00 
 
4. State Contractors, Inc. for S. Hartwell Avenue And Oxford Road Utility And Street 

Improvements (Base Bid)……………………………………………………………………. $10,935.12 
 
5. Thomas A. Mason Co., Inc. for South Street Parking Ramp Painting…………………… $91,671.05 
 
6. Wil-Surge electric, Inc. for Mindiola And Buchner Parks Install City Furnished Musco 

Lighting Units…………………………………………………………………………………….$79,310.50 
 
7. Wolf Paving Co., Inc. for 2020 Resurfacing And Area 1 And 2 Flood Mitigation  ......... $135,367.78 



CONTRACT DATE:  April 9, 2020

Original $ 7,449,654.95 

Line 
No. Item No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 01001 TRAFFIC CONTROL
LS 1 0.3  $            23,870.00 7,161.00$            

2 01010 MOBILIZATION
LS 1 0.3  $          450,000.00 135,000.00$        

3 01017 TEMPORARY SAFETY FENCE
LF 300  $                    6.00 -$                    

4 02002 SILT FENCE
LF 7,200 6,800  $                    2.00 13,600.00$          

5 02005 INLET PROTECTION
EACH 4 2  $                 125.00 250.00$               

6 02010 CONSTRUCTION ENTRANCE
EACH 5  $              2,500.00 -$                    

7 03001 CLEARING
LS 1 1  $            29,000.00 29,000.00$          

8 03002 GRUBBING
LS 1 1  $            13,340.00 13,340.00$          

9 03100 REMOVE SEWER MANHOLE
EACH 8 2  $              1,000.00 2,000.00$            

10 03110 REMOVE PIPE
LF 2,219 393  $                  20.00 7,860.00$            

11 03200 ABANDON SEWER MANHOLE
EACH 8  $                 700.00 -$                    

12 03205 ABANDON PIPE
LF 600  $                  15.00 -$                    

13 03300 REMOVE EXISTING CURB AND GUTTER
LF 485  $                    5.00 -$                    

14 03331 REMOVE EXISTING SIDEWALK
SY 67  $                    5.00 -$                    

15 03990 DECOMMISSION SUMMIT AVE PUMP 
STATION LS 1  $            16,875.00 -$                    

16 03991 DECOMMISSION FIDDLERS CREEK PUMP 
STATION LS 1  $            16,875.00 -$                    

17 03992 DECOMMISSION CONEVIEW PUMP STATION
LS 1  $            16,875.00 -$                    

18 03993 TREE TRIMMING STA 9+50 TO STA 17+00
LS 1 1  $              7,580.00 7,580.00$            

19 03994 REMOVE EXISTING ASPHALTIC SURFACE
SY 409  $                    5.00 -$                    

20 04005 ROCK EXCAVATION
CY 1,800 1,123.5  $                 101.00 113,473.50$        

21 04020 1-1/4" CRUSHED STONE ROADWAY BASE
TON 1,800 440  $                  15.60 6,864.00$            

22 04120 SLURRY BACKFILL 
CY 151 30  $                 110.00 3,300.00$            

23 04990 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: MEADOWBROOK RD 
CROSSING NORTH OF SUMMIT AVE LF 162 80  $              1,950.00 156,000.00$        

24 04991 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: PEBBLE CREEK 
CROSSING NORTH OF SUMMIT AVE LF 57  $              2,598.00 -$                    

25 04992 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: SUMMIT AVE 
CROSSING LF 145  $              2,179.00 -$                    

26 04993 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: PEBBLE CREEK 
CROSSING AT FIDDLERS CREEK PS LF 84  $              2,317.00 -$                    

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

December 3, 2020

Contract No. #4163

Periodical estimate for Partial Payment No. 1 to Advance Construction, Inc., 2141 Woodale Avenue, Green Bay, WI 54313 for West Side Pump 
Station Consolidation.
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27 04994 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: WAUKESHA BYPASS 
CROSSING LF 184 184  $              2,444.00 449,696.00$        

28 04995 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: TRIBUTARY TO PEBBLE 
CREEK CROSSING LF 49

Not used
See alternate 

item below  $              3,092.00 -$                    
29 04996 BOULDER OBSTRUCTION REMOVAL

EACH 6 11  $              7,000.00 77,000.00$          
30 04997 TRENCH STABILIZATION

LF 300  $                  40.00 -$                    
31 05011 PIPE BULKHEAD

EACH 35  $                 500.00 -$                    
32 05040 8-INCH SANITARY SEWER OUTSIDE DROP

VF 41  $                 423.00 -$                    
33 05050 INTERNAL CHIMNEY SEAL

EACH 29  $                 326.00 -$                    
34 05108 8-INCH PVC SANITARY SEWER PIPE

LF 652  $                 158.50 -$                    
35 05112 12-INCH PVC SANITARY SEWER PIPE

LF 975 47  $                 255.00 11,985.00$          
36 05115 15-INCH PVC SANITARY SEWER PIPE

LF 6,295 683  $                 235.00 160,505.00$        
37 05155 6-INCH SANITARY SEWER LATERAL

LF 35  $                 265.00 -$                    
38 05176 6-INCH SANITARY SEWER RISER

VF 5  $                 300.00 -$                    
39 05216 16 INCH PVC PRESSURE SANITARY SEWER 

PIPE LF 1,973 224  $                 176.00 39,424.00$          
40 05400 48-INCH DIA SANITARY MANHOLE

VF 451 33.43  $                 393.00 13,137.99$          
41 05524 24-INCH PVC STORM SEWER PIPE

LF 20  $                 160.00 -$                    
42 05560 30 INCH RCP STORM SEWER PIPE

LF 99  $                 108.00 -$                    
43 05730 30 INCH RCP STORM SEWER FLARED END 

SECTION EACH 1  $              2,970.00 -$                    
44 05903 HEAVY RIPRAP

CY 6  $                 200.00 -$                    
45 05905 RIPRAP FILTER FABRIC, TYPE HR

SY 33  $                    2.50 -$                    
46 05951 SANITARY SEWER CLEANING AND 

TELEVISING - PREPAVING LF 9,870  $                    4.50 -$                    
47 05952 SANITARY SEWER LATERAL TELEVISING - 

PREPAVING EACH 3  $              1,750.00 -$                    
48 05990 16 INCH CIPP SANITARY SEWER PRESSURE 

PIPE LF 2,485  $                 180.83 -$                    
49 05991 MADISON ST PUMP STATION UPGRADES

LS 1 0.24  $       1,200,000.00 288,000.00$        
50 05992 AIR RELEASE/VACUUM VALVE MANHOLE

EACH 2  $            23,602.00 -$                    
51 05993 FURNISH AND INSTALL POLYSTYRENE 

INSULATION LF 125  $                    5.00 -$                    
52 05994 DEWATERING

LS 1 0.3  $          237,000.00 71,100.00$          
53 05995 CONNECT TO EXISTING MANHOLE

EACH 4 1  $              4,000.00 4,000.00$            
54 05996 6-INCH SANITARY SEWER OUTSIDE DROP

VF 9  $                 400.00 -$                    
55 05997 12-INCH SANITARY SEWER OUTSIDE DROP

VF 4 2.87  $                 500.00 1,435.00$            
56 05998 72-INCH SANITARY SEWER MANHOLE

VF 13  $                 814.00 -$                    
57 07118 18" TYPE A CONCRETE CURB & GUTTER

LF 35  $                  35.00 -$                    
58 07130 30" TYPE A CONCRETE CURB & GUTTER

LF 450  $                  35.00 -$                    
59 07302 PEDESTRIAN CURB

LF 20  $                  55.00 -$                    
60 07304 4-INCH CONCRETE SIDEWALK

SF 600  $                    8.10 -$                    
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61 08012 MILL EXISTING ASPHALT ROADWAY - 2"
SY 1,020  $ 9.70 -$  

62 08020 FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 1,020  $ 1.00 -$  

63 08065 HMA PAVEMENT PATCHING
SY 51  $ 76.40 -$  

64 08206 HMA PAVEMENT TYPE 3LT5828H
TON 334  $ 138.25 -$  

65 08208 HMA PAVEMENT TYPE 5LT5828H
TON 772  $ 137.00 -$  

66 08403 PAVEMENT CRACK SEALING
SY 1,020  $ 2.45 -$  

67 14003 TOPSOIL, FERTILIZER, SEED NO. 40, & 
EROSION MAT SY 8,000  $ 6.55 -$  

68 14003a TOPSOIL, FERTILIZER, SEED NO. 70, & 
EROSION MAT SY 26,000  $ 6.07 -$  

69 14003b TOPSOIL, FERTILIZER, PRAIRIE SEED, & 
EROSION MAT SY 1,000  $ 6.17 -$  

70 14005 TOPSOIL AND SOD
SY 400  $ 10.95 -$  

71 14990 TEMPORARY PAVED ACCESS
LS 1 1  $            50,000.00 50,000.00$          

72 15991 FURNISH AND INSTALL 8-INCH PVC WATER 
MAIN AND FITTINGS FOR LOWERING 

        
LS 1  $            10,000.00 -$  

25a 04991a TRENCHLESS SEWER PIPE INSTALLATION, 
16-INCH HDD: PEBBLE CREEK CROSSING
NORTH OF SUMMIT AVE LF 57  $ 2,000.00 -$  

27a 04993a TRENCHLESS SEWER PIPE INSTALLATION, 
8-INCH HDD: PEBBLE CREEK CROSSING AT
FIDDLERS CREEK PS LF 84  $ 1,500.00 -$  

28a 04994a TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE SB LANES, OPEN CUT NB 
LANES: WAUKESHA BYPASS CROSSING LF 184

Not Used
See base bid 
item above  $ 1,991.89 -$  

29a 04995a OPEN CUT SEWER INSTALLATION, 12-INCH 
SAN AND 16-INCH FM: TRIBUTARY TO 
PEBBLE CREEK CROSSING LF 49 49  $ 1,724.00 84,476.00$          

Total 1,746,187.49$     

Less Retainage 87,309.37$          

Total 1,658,878.12$     

Less Previously 
Paid

Total Amount Due 1,658,878.12$     

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $1,658,878.12 be allowed.
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Original $ 202,425.00 

Line 

No.
Item No. Item Description Unit

Bid 

Quantities

Completed 

Quantity
 Unit Price Amount

1 05050 INTERNAL CHIMNEY SEAL EACH 51 51
 $  490.00 24,990.00$   

2 05410 REHABILITATE SANITARY MANHOLE W/ 

CEMENTITIOUS LINER

EACH 1 1
 $  2,900.00 2,900.00$   

3 05420 SANITARY MANHOLE BENCH / INVERT / 

TROUGH WORK - MINOR

EACH 17 18
 $  600.00 10,800.00$   

4 05422 SANITARY MANHOLE BENCH / INVERT / 

TROUGH WORK - MAJOR

EACH 1 2
 $  2,000.00 4,000.00$   

5 05425 CHEMICAL GROUT SEALING OF SANITARY 

MANHOLE

EACH 3 10
 $  1,795.00 17,950.00$   

6 05426 SUPPLEMENTAL PRICE FOR EXCESS 

CHEMICAL GROUT

GALLON 20
 $  20.00 -$   

7 05430 REPLACE SANITARY SEWER COVER EACH 1 2
 $  200.00 400.00$   

8 05432 REPLACE SANITARY SEWER CHIMNEY, 

FRAME & COVER

EACH 50 50
 $  2,250.00 112,500.00$   

9 05433 REPLACE SANITARY SEWER CONE, 

CHIMNEY, FRAME & COVER

EACH 1 1
 $  4,000.00 4,000.00$   

10 07001 CONCRETE PAVEMENT REMOVAL & 

REPLACEMENT

SY 135 4.74
 $  150.00 711.00$   

11 08990 ASPHALT PAVEMENT PATCHING EACH 49 52
 $  400.00 20,800.00$   

Total 199,051.00$   

Less Retainage -$   

Total 199,051.00$   

Less Previously 

Paid
193,990.37$   

Total Amount 

Due
5,060.63$   

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

TO THE BOARD OF PUBLIC WORKS

CITY OF WAUKESHA, WISCONSIN

December 3, 2020

Contract No. #4166

Periodical estimate for Partial Payment No. 3 (Final) to Kim Construction Co., Inc., 3142 Holeman Ave, Steger, IL 60475 for Sanitary 

Sewer Manhole Rehabilitation - 2020.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $5,060.63 be allowed.

CONTRACT DATE: May 5, 2020

O:\_PROJECTS\2020\2020_Sanitary Sewer Manhole Rehabilitation\Contract_Bid\Partials\PARTIAL #3_Sanitary Sewer Manhole Rehabilitation - 2020.xlsPage 1



CONTRACT DATE:  February 20, 2020

Original $ 339,792.00 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 
Quantity

 Unit Price Amount

1 1010 Mobilization LS 1 1  $  32,400.00 32,400.00$   

2 2990 Erosion Control LS 1 1  $  19,800.00 19,800.00$   

3 3990 Concrete Dam Removal and Temporary 
Riprap Placement 

LS 1 1  $  100.00 100.00$   

4 1010 Mobilization LS 1 1  $  100.00 100.00$   

5 2991 Construction Dewatering LS 1 1  $  43,500.00 43,500.00$   

6 3032 Site Preparation – Clearing and Grubbing of 
Impoundment East Bank

ACRE 12 12  $  2,000.00 24,000.00$   

7 4002 Removal of Dam Earthen Embankment CY 3,000 3000  $  8.25 24,750.00$   

8 4990 On-Site Disposal Grading SY 10,550 10550  $  2.10 22,155.00$   

9 4991 Excavation and Grading of Streambed for 
New Stream

CY 739 739  $  37.00 27,343.00$   

10 4992 Streambed Rock Cascade at Top 
Restoration

CY 30 30  $  420.00 12,600.00$   

11 4993 Streambed Single Cross Vane Rock 
Structure

CY 20 20  $  500.00 10,000.00$   

12 4994 Streambed J-Hook/Single Arm Rock 
Deflectors

CY 60 60  $  375.00 22,500.00$   

13 4995 Streambed Boulder Field Feature CY 180
180

 $  130.00 23,400.00$   

14 4996 Stepping Stone Stream Crossing LS 1 1.0  $  22,000.00 22,000.00$   

15 4997 Upstream Culvert Modifications LS 1
1.00

 $  9,800.00 9,800.00$   

16 14990 Wetland Planting SF 1000
1,000.00

 $  6.20 6,200.00$   

17 14991 Impoundment Planting SY 7200
5,000

 $  2.10 10,500.00$   

18 14992 Turf and Grass Areas SY 13,770
10,000

 $  1.20 12,000.00$   

19 14993 General Site Restoration LS 1
0.80

 $  7,500.00 6,000.00$   

Total 329,148.00$    

Less Retainage 8,494.80$    

Total 320,653.20$    

Less Previously 
Paid

283,725.20$    

Total Amount 
Due

36,928.00$    

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

Contract No. #4154

December 3, 2020
TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No.    5    to RLP Diversified, Inc., 207 Front Street, Burlington, WI 53105 for Woodfield Park 
Stream Restoration.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $36,928.00 be allowed.
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CONTRACT DATE:  January 31, 2020

Original $ 1,850,888.50 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL LS 1 1.00  $      25,000.00 25,000.00$        

2 02003 EROSION BALES EACH 20  $                5.00 -$                   

3 02005 INLET PROTECTION EACH 20 12.00  $              40.00 480.00$             

4 03300 REMOVE EXISTING CURB AND GUTTER LF 5400 5366.75  $                3.00 16,100.25$        

5 03331 REMOVE EXISTING SIDEWALK SF 15500 17247.75  $                2.00 34,495.50$        

6 03500 SAWCUTTING AT PAVEMENT LIMITS LF 230 265.00  $                4.00 1,060.00$          

7 03650 REMOVE EXISTING ROADWAY SY 8500 8161.83  $              10.00 81,618.30$        

8 04010 SHAPING AND GRADING TO SUBGRADE LF 2900 2865.00  $              35.00 100,275.00$      

9 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1700  $                3.00 -$                   

10 04016 GEOTEXTILE GRID TYPE BX1100 SY 500  $                3.00 -$                   

11 04020
1-1/4" CRUSHED STONE ROADWAY 
BASE

TON 5500 5500.00  $              18.00 99,000.00$        

12 04990
CRUSHED AGGREGATE BASE COURSE, 
3" (INCLUDES EBS)

TON 3000 659.83  $              13.00 8,577.79$          

13 05050 INTERNAL CHIMNEY SEAL EACH 10 9.00  $            500.00 4,500.00$          

14 05056 SANITARY LATERAL CLEANOUT EACH 29 27.00  $         1,632.00 44,064.00$        

15 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 29 27.00  $            265.50 7,168.50$          

16 05075 SANITARY SEWER SPOT REPAIR EACH 1  $         6,200.00 -$                   

17 05076
SANITARY SEWER LATERAL SPOT 
REPAIR

EACH 2  $         6,000.00 -$                   

18 05080 SANITARY LATERAL REINSTATEMENT EACH 7 5.00  $              76.50 382.50$             

19 05082
SANITARY LATERAL CONNECTION TEST 
& SEAL

EACH 7  $            367.20 -$                   

20 05108 8 INCH PVC SANITARY SEWER PIPE LF 415 422.60  $            120.00 50,712.00$        

21 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 105 82.00  $            160.00 13,120.00$        

22 05308 8 INCH CIPP SANITARY SEWER PIPE LF 710 704.00  $              25.50 17,952.00$        

23 05350
SANITARY LATERAL LINING (CIPP) 
WITHIN 25 FT. OF SEWER MAIN

EACH 29 28.00  $         3,320.10 92,962.80$        

24 05351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 290 70.00  $              56.10 3,927.00$          

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

December 3, 2020

Contract No. #4151

Periodical estimate for Partial Payment No.    11    to State Contractors, Inc., 16575 W. Dakota Street, New Berlin, WI 53151 for S. 
Hartwell Avenue And Oxford Road Utility And Street Improvements (Base Bid).
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25 05405
48 INCH DIA SANITARY MANHOLE W/ 
OUTSIDE DROP

VF 14 12.00  $            400.00 4,800.00$          

26 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 2  $         1,632.00 -$                   

27 05432
REPLACE SANITARY SEWER CHIMNEY, 
FRAME & COVER

EACH 8  $         1,200.00 -$                   

28 05475 48-INCH STORM SEWER MANHOLE EACH 4 4.00  $         1,700.00 6,800.00$          

29 05485 2'X3' STORM INLET EACH 8 8.00  $         1,200.00 9,600.00$          

30 05542 12 INCH RCP STORM SEWER PIPE LF 125 100.00  $            130.00 13,000.00$        

31 05545 15 INCH RCP STORM SEWER PIPE LF 580 450.00  $              75.00 33,750.00$        

32 05680 STORM SEWER INLET REPAIR VF 20  $            750.00 -$                   

33 05681 STORM SEWER INLET ADJUSTMENT EACH 4  $            450.00 -$                   

34 05692 STORM SEWER MANHOLE REPAIR VF 10  $            750.00 -$                   

35 05693 STORM SEWER MANHOLE ADJUSTMENT EACH 4  $            525.00 -$                   

36 05695
STORM MANHOLE CHIMNEY 
REPLACEMENT

EACH 4  $            900.00 -$                   

37 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 3640  $                2.04 -$                   

38 05952
SANITARY SEWER LATERAL 
TELEVISING

EACH 64 34.00  $            214.20 7,282.80$          

39 05955
STORM SEWER CLEANING AND 
TELEVISING

LF 2260  $                2.04 -$                   

40 05991
ABANDON LATERAL AT MAIN WITH CIPP 
LINER

EACH 12 12.00  $         1,734.00 20,808.00$        

41 06100 EXTRA BAGS OF CEMENT EA 50  $              20.00 -$                   

42 06500 TYPE A SLURRY CY 50  $              55.00 -$                   

43 07001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 100  $            100.00 -$                   

44 07002
CONCRETE CURB AND GUTTER 
REMOVAL & REPLACEMENT

LF 100  $              40.00 -$                   

45 07008 8-INCH CONCRETE PAVEMENT SY 8500 8161.83  $              38.00 310,149.54$      

46 07130
30" TYPE A CONCRETE CURB & 
GUTTER

LF 5400 5366.75  $              17.00 91,234.75$        

47 07304 4-INCH CONCRETE SIDEWALK SF 6500 9723.88  $                6.00 58,343.28$        

48 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 7000 7524.43  $                6.00 45,146.58$        
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49 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 2000 2446.67  $ 6.00 14,680.02$        

50 08050 UTILITY TRENCH PATCH - TEMPORARY SY 100  $ 60.00 -$  

51 08203 HMA PAVEMENT TYPE 3LT5828S TON 60 34.93  $            175.00 6,112.75$          

52 08205 HMA PAVEMENT TYPE 5LT5828S TON 40 34.43  $            175.00 6,025.25$          

53 08210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 50  $            200.00 -$  

54 11990 PULL BOX ADJUSTMENT EACH 8  $            632.00 -$  

55 11991
PROTECT EXISTING STREET LIGHTING 
UNITS

LS 1 1.00  $         2,440.40 2,440.40$          

56 12120
PAVEMENT MARKING PAINT, 
CROSSWALK, 6-INCH

LF 60 64.30  $ 17.75 1,141.33$          

57 12150
PAVEMENT MARKING PAINT, STOP LINE, 
18-INCH

LF 30 13.70  $ 55.00 753.50$             

58 14002 TOPSOIL,  FERTILIZER, SEED & MULCH SY 500  $ 10.00 -$  

59 14005 TOPSOIL & SOD SY 5500 3535.35  $              10.00 35,353.50$        

60 15001
FURNISH AND INSTALL 8" WATER MAIN 
AND FITTINGS 

LF 2,560 2602.00  $ 90.00 234,180.00$      

61 15002 FURNISH AND INSTALL 8" GATE VALVE EA 7 7.00  $         1,500.00 10,500.00$        

62 15003
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EA 4 4.00  $         6,500.00 26,000.00$        

63 15004 CONNECT SERVICE LATERAL (SL1) EA 1  $         2,050.00 -$  

64 15005 CONNECT SERVICE LATERAL (SL2) EA 16 17.00  $         2,100.00 35,700.00$        

65 15006 CONNECT SERVICE LATERAL (SL3) EA 14 14.00  $         3,550.00 49,700.00$        

66 15007 CONNECT SERVICE LATERAL (SL4) EA 3 3.00  $         3,450.00 10,350.00$        

67 15008 CONNECT SERVICE LATERAL (SL5) EA 1 1.00  $         2,100.00 2,100.00$          

68 15009 ABANDON EXISTING HYDRANTS EA 4 4.00  $            350.00 1,400.00$          

69 15010 ABANDON VALVE BOXES & MANHOLES LS 1 1.00  $            650.00 650.00$             

Total 1,639,397.34$   

Less Retainage 46,272.21$        

Total 1,593,125.13$   

Less Previously 
Paid

1,582,190.01$   

Total Amount 
Due

10,935.12$        

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 
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CONTRACT DATE:  August 28, 2020
Original $ 297,722.00 

Line 
No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 All coats of paint per specifications for 
concrete walls and ceilings, including 
all materials and labor

Sq. Ft 245,000 245,000  $              0.96 
235,200.00

2 All coats of stain per specifications for 
exterior brick, including all materials and 
labor

Sq. Ft 1,050 1,050  $              4.00 
4,200.00

3 All coats of paint per specifications for all 
stairwells, including all materials and 
labor

Each 3 3  $     14,867.00 
44,601.00

4 All coats of paint per specificiations fo the 
exterior decorative metal, including all 
materials and labor

Sq. Ft 1,300 1,300  $              8.79 
11,427.00

Total 295,428.00$     

Less 
Retainage

Total 295,428.00$     

Less 
Previously Paid 203,756.95$     

Total Amount 
Due 91,671.05$       

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

December 3, 2020

Contract No. #4186

Periodical estimate for Partial Payment No.   3 (Final)   to Thomas A. Mason Co., Inc., 1501 N. Martin Luthern King Drive 
Jr., Milwaukee, WI 53212 for South Street Parking Ramp Painting.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $91,671.05 
be allowed.
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CONTRACT DATE:  May 29, 2020

Original $ 221,930.00 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 Remove and Dispose of existing Tennis 
Court Poles, Lumiaires, and Concrete Bases

Each 12
6.00  $       1,895.00 11,370.00$          

2 Install City Furnished Musco Poles and 
Luminaires - Buchner

Each 8
8.00  $       1,925.00 15,400.00$          

3 Install City Furnished Musco Precast 
Concrete Foundations - Buchner

Each 8
8.00  $       3,420.00 27,360.00$          

4 11102 Supply and Install 2-inch Conduit Special - 
Buchner

Linear 
Foot

480
480.00  $            17.50 8,400.00$            

6 11125 #6 XLP USE Wire Linear 
Foot

8,500
 $ 0.98 -$  

7 11124 #8 XLP USE Wire Linear 
Foot

2,500
 $ 0.78 -$  

8 Install City Furnished Musco Control Cabinet 
- Buchner

Each 1
1.00  $       2,850.00 2,850.00$            

9 11026 Supply and Install 24-inch Pull Box Each 5
5.00  $          825.00 4,125.00$            

10 Storage of Musco Luminaires Lump 
Sum

1
1.00  $       5,500.00 5,500.00$            

11 Concrete Patching Each 10
 $          670.00 -$  

12 04020 1.25-inch Crushed Stone Roadway Base Ton 44
 $            63.50 -$  

13 Install City Furnished Musco Poles and 
Luminaires - Mindiola

Each 4
4

 $         2,325.00 
9,300.00$            

14 Install City Furnished Musco Precast 
Concrete Foundations - Mindiola

Each 4
4

 $       13,302.00 
53,208.00$          

15 Supply and Install 2-inch Conduit Special - 
Mindiola

Linear 
Foot

1,200  $ 14.28 
-$  

16 11126 #4 XLP USE Wire Linear 
Foot

8,000  $ 1.30 
-$  

17 11125 #6 XLP USE Wire Linear 
Foot

2,000  $ 0.98 
-$  

18 Supply and Install Outdoor 400-amp 208-volt, 
three phase service - Mindiola

Lump 
Sum

1
1

 $         4,777.00 
4,777.00$            

19 Install City Furnished Musco Control Cabinet -
Mindiola

Each 1
1

 $         2,900.00 
2,900.00$            

20 11026 Supply and Install 24-inch Pull Box Each 4  $            850.00 
-$  

21 Supply and Install Galvanized Steel Support 
Structure - Mindiola

Lump 
Sum

1
1

 $         4,200.00 
4,200.00$            

22 Storage of Musco Luminaires Lump 
Sum

1
1

 $         8,500.00 
8,500.00$            

Contract No. # 4179

December 3, 2020

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No.   3   to Wil-Surge Electric, Inc., 13201 W. Silver Spring Road, Butler, WI 53007 for Mindiola 
And Buchner Parks Install City Furnished Musco Lighting Units.

BUCHNER PARK TENNIS COURTS

SUBTOTAL BUCHNER PARK TENNIS COURTS

MINDIOLA SOCCER FIELD

TOTAL BID (BUCHNER TENNIS COURTS + MINDIOLA SOCCER FIELD)

SUBTOTAL BUCHNER PARK TENNIS COURTS

O:\_PROJECTS\_Park Projects\2020_Mindiola and Buchner Musco Lighting Labor\Contract_Bid\Partials\PARTIAL #3_Mindiola and Buchner Musco Lighting 
Labor.xls Page 1



Total 157,890.00$      

Less Retainage 5,548.25$          

Total 152,341.75$      

Less 
Previously Paid

73,031.25$        

Total Amount 
Due

79,310.50$        

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $79,310.50 be allowed.
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Original $ 2,197,372.89 

CO1 $ 2,956,019.89 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL LS 1 1.00  $         21,972.89 21,972.89$          

2 02003 EROSION BALES EA 20  $                15.00 -$                     

3 02005 INLET PROTECTION EA 40 40.00  $                53.00 2,120.00$            

4 02990 BYPASS PUMPING LS 1 0.50  $         31,500.00 15,750.00$          

5 03011 CLEARING STA 12 9.18  $           1,375.00 12,622.50$          

6 03250 REMOVE FENCE LF 55  $                25.00 -$                     

7 03331 REMOVE EXISTING SIDEWALK SF 9500 11045.42  $                  3.20 35,345.34$          

8 03500 SAWCUTTING AT PAVEMENT LIMITS LF 400  $                  2.25 -$                     

9 04002 EXCAVATION CUT CY 6125 5263.00  $                35.00 184,205.00$        

10 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1700  $                  2.02 -$                     

11 04016 GEOTEXTILE GRID TYPE BX1100 SY 500  $                  2.41 -$                     

12 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 2000 102.93  $                13.55 1,394.70$            

13 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 500  $                29.40 -$                     

14 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 17000 17551.90  $                  1.21 21,237.80$          

15 05020 SANITARY SEWER MANOLE ADJUSTMENT EA 11  $           1,100.00 -$                     

16 05030
SANITARY MANHOLE CHIMNEY 
REPLACEMENT

EA 37 37.00  $           1,875.00 69,375.00$          

17 05050 INTERNAL CHIMNEY SEAL EA 37 37.00  $              500.00 18,500.00$          

18 05420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EA 9 9.00  $              750.00 6,750.00$            

19 05425
CHEMICAL GROUT SEALING OF SANITARY 
MANHOLE

EA 3 3.00  $              860.00 2,580.00$            

20 05426
SUPPLEMENTAL PRICE FOR EXCESS 
CHEMICAL GROUT

GAL 20  $                10.00 -$                     

21 05485 2'X3' STORM INLET EA 3 3.00  $           1,200.00 3,600.00$            

22 05542 12 INCH RCP STORM SEWER PIPE LF 105 100.00  $                90.00 9,000.00$            

23 05545 15 INCH RCP STORM SEWER PIPE LF 25 25.00  $              130.00 3,250.00$            

24 05680 STORM SEWER INLET REPAIR VF 30 30.00  $           1,000.00 30,000.00$          

25 05692 STORM SEWER MANHOLE REPAIR VF 6  $           1,000.00 -$                     

26 05695 STORM MANHOLE CHIMNEY REPLACEMENT EA 1  $           1,600.00 -$                     

27 05712
12 INCH RCP STORM SEWER FLARED END 
SECTION

EA 1 1.00  $              750.00 750.00$               

28 05902 MEDIUM RIPRAP CY 60 41.41  $              130.00 5,383.30$            

29 05903 HEAVY RIPRAP CY 575 453.71  $              100.00 45,371.00$          

30 05905 RIPRAP FILTER FABRIC, TYPE HR SY 9175 6780.00  $                  0.01 67.80$                 

CONTRACT DATE: May 5, 2020

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

December 3, 2020

Contract No. #4167

Periodical estimate for Partial Payment No.   8   to Wolf Paving Co., Inc., 612 N. Sawyer Road, Oconomowoc, WI 53066 for 2020 Resurfacing And Area 
1 and 2 Flood Mitigation.
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31 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 1665 1653.00  $                  1.85 3,058.05$            

32 05955 STORM SEWER CLEANING AND TELEVISING LF 130 29.00  $                  9.50 275.50$               

33 05990 DEVONSHIRE CT SANITARY SEWER REPAIR LS 1 1.00  $           9,500.00 9,500.00$            

34 05991
CHEMICAL GROUT SEALING OF SANITARY 
SEWER

EA 1 1.00  $              900.00 900.00$               

35 05995 4’H x 6’W BOX CULVERT LF 248 200.00  $              650.00 130,000.00$        

36 05996 4’H x 8’W BOX CULVERT LF 461 461.00  $              800.00 368,800.00$        

37 05997 4’H x 10’W BOX CULVERT LF 98 90.00  $           1,100.00 99,000.00$          

38 05881 4’H x 6’W BOX CULVERT END SECTION EA 4 4.00  $           2,500.00 10,000.00$          

39 05998 4’H x 8’W BOX CULVERT END SECTION EA 10 8.00  $           2,750.00 22,000.00$          

40 05999 4’H x 10’W BOX CULVERT END SECTION EA 2 2.00  $           3,000.00 6,000.00$            

41 06500 TYPE A SLURRY CY 50  $                65.00 -$                     

42 07002
CONCRETE CURB AND GUTTER REMOVAL 
And REPLACEMENT

LF 1450 1894.40  $                50.70 96,046.08$          

43 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 496 496.00  $                50.00 24,800.00$          

44 07302 PEDESTRIAN CURB LF 100  $                35.00 -$                     

45 07304 4-INCH CONCRETE SIDEWALK SF 9500 11045.42  $                  7.00 77,317.94$          

46 08012 MILL EXISTING ASPHALT ROADWAY - 2" SY 17700 16500.50  $                  2.01 33,166.01$          

47 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 17000 17551.90  $                  2.21 38,789.70$          

48 08020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT

SY 8750 8706.96  $                  0.20 1,741.39$            

49 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 400  $                12.05 -$                     

50 08065 HMA PAVEMENT PATCHING SY 1000 116.00  $                15.32 1,777.12$            

51 08203 HMA PAVEMENT TYPE 3LT5828S TON 3000 2909.19  $                63.50 184,733.57$        

52 08205 HMA PAVEMENT TYPE 5LT5828S TON 3100 3368.94  $                69.10 232,793.75$        

53 08403 PAVEMENT CRACK SEALING SY 8750 8706.96  $                  1.38 12,015.60$          

54 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 3400 2934.66  $                  1.65 4,842.19$            

55 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 80 56.00  $                  3.35 187.60$               

56 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH

LF 315 334.00  $                  2.45 818.30$               

57 12222
PAVEMENT MARKING EPOXY, CROSSWALK, 
12-INCH

LF 415 320.50  $                  4.95 1,586.48$            

58 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 75 70.67  $                  7.45 526.49$               

59 12270 PAVEMENT MARKING EPOXY, WORD, ONLY EA 1 1.00  $              165.00 165.00$               

60 14002 TOPSOIL,  FERTILIZER, SEED & MULCH SY 500  $                  7.30 -$                     

61 14005 TOPSOIL & SOD SY 1000 1665.20  $                12.80 21,314.56$          

62 14101 SPLIT-RAIL WOOD FENCE LF 55 90.00  $                42.40 3,816.00$            

63 15001 WATERMAIN OFFSETS EA 3 4.00  $           8,500.00 34,000.00$          

64 14990 VEGITATED RIP RAP SY 9,175 677.00  $                  0.01 6.77$                   
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1 03989
REMOVE COFFER DAM, MINOR GRADING, 
AND RESTORE WITH VEGETATED RIP RAP

LS 1 0.50  $         12,500.00 6,250.00$            

1 01001 TRAFFIC CONTROL LS 1 1.00 2,480.00$           2,480.00$            

2 02003 EROSION BALES EACH 20 15.00$                -$                     

3 02005 INLET PROTECTION EACH 39 39.00 53.00$                2,067.00$            

4 03331 REMOVE EXISTING SIDEWALK SF 6350 6195.06 3.20$                  19,824.19$          

5 03500 SAWCUTTING AT PAVEMENT LIMITS LF 415 2.25$                  -$                     

6 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 1700 1.82$                  -$                     

7 04016 GEOTEXTILE GRID TYPE BX1100 SY 500 3.50$                  -$                     

8 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 2000 72.05 13.60$                979.88$               

9 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 500 29.81$                -$                     

10 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 18200 17899.00 1.00$                  17,899.00$          

11 05030
SANITARY MANHOLE CHIMNEY 
REPLACEMENT

EACH 26 26.00 1,875.00$           48,750.00$          

12 05050 INTERNAL CHIMNEY SEAL EACH 26 20.00 500.00$              10,000.00$          

13 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 216 174.00 135.00$              23,490.00$          

14 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 26 28.00 1,275.00$           35,700.00$          

15 05420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EACH 10 10.00 750.00$              7,500.00$            

16 05680 STORM SEWER INLET REPAIR VF 30 50.00 1,000.00$           50,000.00$          

17 05692 STORM SEWER MANHOLE REPAIR VF 6 1,000.00$           -$                     

18 05695 STORM MANHOLE CHIMNEY REPLACEMENT EACH 2 2.00 1,875.00$           3,750.00$            

19 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 845 839.00 1.95$                  1,636.05$            

20 05952 SANITARY SEWER LATERAL TELEVISING EACH 6 6.00 305.00$              1,830.00$            

21 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 910 1051.00 50.70$                53,285.70$          

22 07301
CURB RAMP DETECTABLE WARNING 
FIELDS

SF 336 352.00 50.00$                17,600.00$          

23 07302 PEDESTRIAN CURB LF 100 35.00$                -$                     

24 07304 4-INCH CONCRETE SIDEWALK SF 6350 6195.06 7.00$                  43,365.42$          

25 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 18200 17899.00 2.21$                  39,556.79$          

26 08203 HMA PAVEMENT TYPE 3LT5828S TON 3200 2935.82 58.40$                171,451.89$        

27 08205 HMA PAVEMENT TYPE 5LT5828S TON 2200 1813.17 64.10$                116,224.20$        

28 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 1200 2278.00 1.65$                  3,758.70$            

29 12220
PAVEMENT MARKING EPOXY, CROSSWALK, 
6-INCH

LF 305 568.00 2.45$                  1,391.60$            

30 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 85 149.00 7.45$                  1,110.05$            

31 14005 TOPSOIL & SOD SY 800 577.60 12.80$                7,393.28$            

32 SANITARY CREDIT (3,150.00)$           

MANDITORY ALTERNATE #2 - RUBEN DRIVE AND LAURA LANE

MANDITORY ALTERNATE #1 - REMOVAL OF COFFER DAM
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1 01001 TRAFFIC CONTROL LS 1 1.00 1,780.00$           1,780.00$            

2 02005 INLET PROTECTION EA 3 3.00 53.00$ 159.00$

3 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 20 14.55$ -$

4 08012 MILL EXISTING ASPHALT ROADWAY - 2" SY 5600 6,192.00 2.36$ 14,613.12$          

5 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 1100 474.00 4.01$ 1,900.74$            

6 08020
FOUNDATION PREPARATION OF MILLED 
PAVEMENT

SY 5600 6,192.00 0.25$ 1,548.00$            

7 08065 HMA PAVEMENT PATCHING SY 100 26.00$ -$

8 08203 HMA PAVEMENT TYPE 3LT5828S TON 190 78.00 64.00$ 4,992.00$            

9 08205 HMA PAVEMENT TYPE 5LT5828S TON 800 769.90 67.25$ 51,775.78$          

10 08403 PAVEMENT CRACK SEALING SY 5600 1.02$ -$

1 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 550
14.35$

-$

2 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 100
36.49$

-$

3 04991
SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 1100
1.61$

-$

4 08016
MILL EXISTING ASPHALT ROADWAY - FULL 
DEPTH

SY 1100 939.00
4.86$

4,563.54$            

5 08203 HMA PAVEMENT TYPE 3LT5828S TON 190 139.94
62.30$

8,718.26$            

6 08205 HMA PAVEMENT TYPE 5LT5828S TON 130 120.00
74.20$

8,904.00$            

Total 2,692,351.62$     

Less Retainage 134,617.58$        

Total 2,557,734.04$     

Less Previously 
Paid

2,422,366.26$     

Total Amount Due 135,367.78$        

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

MANDITORY ALTERNATE #4 - DROP OFF CENTER PAVING

This estimate has been checked by the Engineering Division and we recommend that the above amount of $135,367.78 be allowed.

MANDITORY ALTERNATE #3 - PARKING LOT #8 MAINTENANCE
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	_Summary Table for Partial Payments 12-03-20
	1. Advance Construction, Inc. for West Side Pump Station Consolidation. $1,658,878.12
	2. Kim Construction Co., Inc. for Sanitary Sewer Manhole Rehabilitation - 2020 $5,060.63
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	4. State Contractors, Inc. for S. Hartwell Avenue And Oxford Road Utility And Street Improvements (Base Bid)……………………………………………………………………. $10,935.12
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