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SUMMARY TABLE 

FOR 
PARTIAL PAYMENTS 

May 6, 2021 
 

 
 
1. Advance Construction, Inc., for West Side Pump Station Consolidation $152,010.00 
 
2. D.C. Burbach, Inc., for Alley #42 (Grand, Frame, Garfield, Wabash) Reconstruction  $80,272.20 
  
3. Greenfire Management Service for Waukesha City Hall $323,219.54 
 
4. J.H. Hassinger, Inc., for Pebble Valley Pump Station Construction $12,350.00 
 
5. LaLonde Contractors, Inc., for Lawndale Avenue, Fairmont Avenue and Caldwell 

Street Utility and Street Improvements  $134,148.90 
 
6. LaLonde Contractors, Inc., for N & S Prairie Avenue, Sentry Drive and W. Sunset 

Drive Utility and Street Improvements  $230,421.68 
 
7. State Contractors, Inc. for Perkins Avenue Utility and Street Improvements $263,135.75 
 
8. Stuckey Construction Co., Inc., for Buchner Park Community Pool and Building $641,603.35 



CONTRACT DATE:  April 9, 2020

Original $ 7,449,654.95 

Line 
No. Item No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 01001 TRAFFIC CONTROL
LS 1 0.8  $            23,870.00 19,096.00$          

2 01010 MOBILIZATION
LS 1 0.85  $          450,000.00 382,500.00$        

3 01017 TEMPORARY SAFETY FENCE
LF 300  $                    6.00 -$                    

4 02002 SILT FENCE
LF 7,200 8,800  $                    2.00 17,600.00$          

5 02005 INLET PROTECTION
EACH 4 5  $                 125.00 625.00$               

6 02010 CONSTRUCTION ENTRANCE
EACH 5 5  $              2,500.00 12,500.00$          

7 03001 CLEARING
LS 1 1  $            29,000.00 29,000.00$          

8 03002 GRUBBING
LS 1 1  $            13,340.00 13,340.00$          

9 03100 REMOVE SEWER MANHOLE
EACH 8 4  $              1,000.00 4,000.00$            

10 03110 REMOVE PIPE
LF 2,219 2000  $                  20.00 40,000.00$          

11 03200 ABANDON SEWER MANHOLE
EACH 8  $                 700.00 -$                    

12 03205 ABANDON PIPE
LF 600  $                  15.00 -$                    

13 03300 REMOVE EXISTING CURB AND GUTTER
LF 485 485  $                    5.00 2,425.00$            

14 03331 REMOVE EXISTING SIDEWALK
SY 67 67  $                    5.00 335.00$               

15 03990 DECOMMISSION SUMMIT AVE PUMP 
STATION LS 1  $            16,875.00 -$                    

16 03991 DECOMMISSION FIDDLERS CREEK PUMP 
STATION LS 1 1  $            16,875.00 16,875.00$          

17 03992 DECOMMISSION CONEVIEW PUMP STATION
LS 1  $            16,875.00 -$                    

18 03993 TREE TRIMMING STA 9+50 TO STA 17+00
LS 1 1  $              7,580.00 7,580.00$            

19 03994 REMOVE EXISTING ASPHALTIC SURFACE
SY 409  $                    5.00 -$                    

20 04005 ROCK EXCAVATION
CY 1,800 1,365.5  $                 101.00 137,915.50$        

21 04020 1-1/4" CRUSHED STONE ROADWAY BASE
TON 1,800 440  $                  15.60 6,864.00$            

22 04120 SLURRY BACKFILL 
CY 151 247  $                 110.00 27,170.00$          

23 04990 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: MEADOWBROOK RD 
CROSSING NORTH OF SUMMIT AVE LF 162 172  $              1,950.00 335,400.00$        

24 04991 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: PEBBLE CREEK 
CROSSING NORTH OF SUMMIT AVE LF 57

Not used
See alternate 

item below  $              2,598.00 
04991a TRENCHLESS SEWER PIPE INSTALLATION, 

16-INCH HDD: PEBBLE CREEK CROSSING 
NORTH OF SUMMIT AVE LF 57  $              2,000.00 -$                    

25 04992 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: SUMMIT AVE 
CROSSING LF 145 151  $              2,179.00 329,029.00$        

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4163

Periodical estimate for Partial Payment No. 5 to Advance Construction, Inc., 2141 Woodale Avenue, Green Bay, WI 54313 for West Side Pump 
Station Consolidation.
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26 04993 TRENCHLESS SEWER PIPE INSTALLATION, 
30-INCH CASING PIPE: PEBBLE CREEK 
CROSSING AT FIDDLERS CREEK PS LF 84

Not used
See alternate 

item below  $              2,317.00 
04993a TRENCHLESS SEWER PIPE INSTALLATION, 

8-INCH HDD: PEBBLE CREEK CROSSING AT 
FIDDLERS CREEK PS LF 84 84  $              1,500.00 126,000.00$        

27 04994 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: WAUKESHA BYPASS 
CROSSING LF 184 184  $              2,444.00 449,696.00$        

04994a TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE SB LANES, OPEN CUT NB 
LANES: WAUKESHA BYPASS CROSSING LF 184

Not Used
See base bid 
item above  $              1,991.89 -$                    

28 04995 TRENCHLESS SEWER PIPE INSTALLATION, 
SINGLE 48-INCH PIPE OR DUAL 30-INCH 
CASING PIPE: TRIBUTARY TO PEBBLE 
CREEK CROSSING LF 49

Not used
See alternate 

item below  $              3,092.00 -$                    
04995a OPEN CUT SEWER INSTALLATION, 12-INCH 

SAN AND 16-INCH FM: TRIBUTARY TO 
PEBBLE CREEK CROSSING LF 49 49  $              1,724.00 84,476.00$          

29 04996 BOULDER OBSTRUCTION REMOVAL
EACH 6 26  $              7,000.00 182,000.00$        

30 04997 TRENCH STABILIZATION
LF 300  $                  40.00 -$                    

31 05011 PIPE BULKHEAD
EACH 35 12  $                 500.00 6,000.00$            

32 05040 8-INCH SANITARY SEWER OUTSIDE DROP
VF 41 41  $                 423.00 17,343.00$          

33 05050 INTERNAL CHIMNEY SEAL
EACH 29  $                 326.00 -$                    

34 05108 8-INCH PVC SANITARY SEWER PIPE
LF 652 522.5  $                 158.50 82,816.25$          

35 05112 12-INCH PVC SANITARY SEWER PIPE
LF 975 513  $                 255.00 130,815.00$        

36 05115 15-INCH PVC SANITARY SEWER PIPE
LF 6,295 6,279.5  $                 235.00 1,475,682.50$     

37 05155 6-INCH SANITARY SEWER LATERAL
LF 35 5  $                 265.00 1,325.00$            

38 05176 6-INCH SANITARY SEWER RISER
VF 5 5  $                 300.00 1,500.00$            

39 05216 16 INCH PVC PRESSURE SANITARY SEWER 
PIPE LF 1,973 2,088  $                 176.00 367,488.00$        

40 05400 48-INCH DIA SANITARY MANHOLE
VF 451 427.67  $                 393.00 168,074.31$        

41 05524 24-INCH PVC STORM SEWER PIPE
LF 20  $                 160.00 -$                    

42 05560 30 INCH RCP STORM SEWER PIPE
LF 99  $                 108.00 -$                    

43 05730 30 INCH RCP STORM SEWER FLARED END 
SECTION EACH 1  $              2,970.00 -$                    

44 05903 HEAVY RIPRAP
CY 6 13  $                 200.00 2,600.00$            

45 05905 RIPRAP FILTER FABRIC, TYPE HR
SY 33  $                    2.50 -$                    

46 05951 SANITARY SEWER CLEANING AND 
TELEVISING - PREPAVING LF 9,870 4000  $                    4.50 18,000.00$          

47 05952 SANITARY SEWER LATERAL TELEVISING - 
PREPAVING EACH 3  $              1,750.00 -$                    

48 05990 16 INCH CIPP SANITARY SEWER PRESSURE 
PIPE LF 2,485  $                 180.83 -$                    

49 05991 MADISON ST PUMP STATION UPGRADES
LS 1 0.8  $       1,200,000.00 960,000.00$        

50 05992 AIR RELEASE/VACUUM VALVE MANHOLE
EACH 2 2  $            23,602.00 47,204.00$          

51 05993 FURNISH AND INSTALL POLYSTYRENE 
INSULATION LF 125  $                    5.00 -$                    

52 05994 DEWATERING
LS 1 1  $          237,000.00 237,000.00$        

53 05995 CONNECT TO EXISTING MANHOLE
EACH 4 3  $              4,000.00 12,000.00$          
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54 05996 6-INCH SANITARY SEWER OUTSIDE DROP
VF 9  $ 400.00 -$  

55 05997 12-INCH SANITARY SEWER OUTSIDE DROP
VF 4 2.87  $ 500.00 1,435.00$            

56 05998 72-INCH SANITARY SEWER MANHOLE
VF 13 12.8  $ 814.00 10,419.20$          

57 07118 18" TYPE A CONCRETE CURB & GUTTER
LF 35  $ 35.00 -$  

58 07130 30" TYPE A CONCRETE CURB & GUTTER
LF 450  $ 35.00 -$  

59 07302 PEDESTRIAN CURB
LF 20  $ 55.00 -$  

60 07304 4-INCH CONCRETE SIDEWALK
SF 600  $ 8.10 -$  

61 08012 MILL EXISTING ASPHALT ROADWAY - 2"
SY 1,020 800  $ 9.70 7,760.00$            

62 08020 FOUNDATION PREPARATION OF MILLED 
PAVEMENT SY 1,020  $ 1.00 -$  

63 08065 HMA PAVEMENT PATCHING
SY 51  $ 76.40 -$  

64 08206 HMA PAVEMENT TYPE 3LT5828H
TON 334 255.37  $ 138.25 35,304.90$          

65 08208 HMA PAVEMENT TYPE 5LT5828H
TON 772  $ 137.00 -$  

66 08403 PAVEMENT CRACK SEALING
SY 1,020  $ 2.45 -$  

67 14003 TOPSOIL, FERTILIZER, SEED NO. 40, & 
EROSION MAT SY 8,000  $ 6.55 -$  

68 14003a TOPSOIL, FERTILIZER, SEED NO. 70, & 
EROSION MAT SY 26,000  $ 6.07 -$  

69 14003b TOPSOIL, FERTILIZER, PRAIRIE SEED, & 
EROSION MAT SY 1,000  $ 6.17 -$  

70 14005 TOPSOIL AND SOD
SY 400  $ 10.95 -$  

71 14990 TEMPORARY PAVED ACCESS
LS 1 1  $            50,000.00 50,000.00$          

72 15991 FURNISH AND INSTALL 8-INCH PVC WATER 
MAIN AND FITTINGS FOR LOWERING 

     
LS 1  $            10,000.00 -$  

Total 5,857,193.66$     

Less Retainage 186,241.37$        

Total 5,670,952.29$     

Less Previously 
Paid 5,518,942.29$     

Total Amount Due 152,010.00$        

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $152,010.00 be allowed.
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CONTRACT DATE: April 8, 2021

Original $ 168,115.00 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1 01001 TRAFFIC CONTROL LS 1 0.50  $         2,000.00 1,000.00$            

2 02002 SILT FENCE LF 150  $                2.00 -$                     

3 02003 EROSION BALES EACH 20  $                5.00 -$                     

4 02005 INLET PROTECTION EACH 8 3.00  $              60.00 180.00$               

5 03331 REMOVE EXISTING SIDEWALK SF 6,300 5,919.92  $                0.95 5,623.92$            

6 03500 SAWCUTTING AT PAVEMENT LIMITS LF 700 668.20  $                1.75 1,169.35$            

7 03650 REMOVE EXISTING ROADWAY SY 1,350 1,333.50  $              10.90 14,535.15$          

8 04010 SHAPING AND GRADING TO SUBGRADE LF 725 725.00  $                4.00 2,900.00$            

9 04015
GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 300  $                2.30 -$                     

10 04016 GEOTEXTILE GRID TYPE BX1100 SY 300  $                1.80 -$                     

11 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 1,000 627.52  $              18.00 11,295.36$          

12 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 300 29.05  $              26.00 755.30$               

13 04991 CRUSHED STONE DRIVEWAY TON 10 8.00  $              27.00 216.00$               

14 05680 STORM SEWER INLET REPAIR VF 2  $            890.00 -$                     

15 05681 STORM SEWER INLET ADJUSTMENT EACH 1  $            890.00 -$                     

16 05692 STORM SEWER MANHOLE REPAIR VF 2  $            890.00 -$                     

17 05695 STORM MANHOLE CHIMNEY REPLACEMENT EACH 1  $         1,280.00 -$                     

18 06100 EXTRA BAGS OF CEMENT EA 10  $              20.00 -$                     

19 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 150  $              38.00 -$                     

20 07302 PEDESTRIAN CURB LF 50  $              26.00 -$                     

21 07304 4-INCH CONCRETE SIDEWALK SF 200  $                6.00 -$                     

22 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 3,500  $                6.60 -$                     

23 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 700  $                7.25 -$                     

24 07990 7-INCH CONCRETE ALLEY PAVEMENT SY 1,400 1,200.00  $              39.00 46,800.00$          

25 08203 HMA PAVEMENT TYPE 3 LT 58-28 S TON 10  $            200.00 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4209

Periodical estimate for Partial Payment No.   1   to D.C. Burbach, Inc., W228 N2762 Duplainville Road, Waukesha, WI 53186 for Alley #42 
(Grand, Frame, Garfield, Wabash) Reconstruction.
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26 08205 HMA PAVEMENT TYPE 5 LT 58-28 S TON 10  $            200.00 -$  

27 08210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 75  $            125.00 -$  

28 14002 TOPSOIL,  FERTILIZER, SEED & MULCH SY 300  $ 6.10 -$  

29 14076 SALVAGE AND REUSE BRICK PAVERS SF 50  $ 20.00 -$  

Total 84,475.08$          

Less Retainage 4,202.88$            

Total 80,272.20$          

Less Previously 
Paid

Total Amount 
Due

80,272.20$          

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $80,272.20 be allowed.

O:\_PROJECTS\2021\2021_Alley 42\Contract_Bid\Partials\PARTIAL #1_Alley 42 - Grand Frame Garfield Wabash Reconstruction.xls Page 2



CONTRACT DATE:  Sept 3, 2019

Original $ 19,693,300.00 

Updated $ 20,421,408.50 

Item No. Item Description Scheduled Value  Completed Work 

1000 General Condtions $1,316,760.00  $       1,095,062.10 
2000 Existing Conditions/Demolition $395,000.00  $          580,454.00 
3000 Concrete $1,179,049.00  $       1,200,135.00 
4000 Masonry $1,644,630.00  $       1,714,465.00 
5000 Metals $1,975,310.00  $       2,026,888.65 
6000 General Carpentry $143,321.00  $          154,821.00 
6400 Millwork $255,658.00  $          266,123.00 
7000 Thermal & Moisture Protection $151,780.00  $          129,490.00 
7400 Siding $944,975.00  $          948,173.00 
7500 Roofing $392,783.00  $          392,783.00 
7800 Fire& Smoke Protections $110,683.00  $          178,005.25 
7900 Caulking $25,100.00  $            37,211.50 
8100 Doors & Frames $203,779.00  $          193,810.00 
8300 Speciality Doors Horizontal Shutters $315,627.00  $          324,914.00 
8400 Entrances & Storefronts $1,104,020.00  $       1,135,439.00 
8900 Louvers $9,820.00
9200 Drywall $1,286,000.00  $       1,286,039.00 
9500 Acoustical Ceilings $188,365.00  $          192,290.00 
9600 Flooring-General $500,835.00  $          462,068.00 
9900 Painting $140,000.00  $          164,410.00 

10000 Speciallties $104,937.00  $          118,940.92 
11000 Equipment $47,923.00  $            49,520.00 
12200 Window Treatments $77,066.00  $            79,940.00 
14200 Elevators $107,159.00  $          112,900.00 
21000 Fire Protection $170,000.00  $          168,483.48 
22000 Plumbing $535,000.00  $          537,609.00 
23000 HVAC $1,840,000.00  $       1,879,399.17 
26000 Electrical $1,856,852.00  $       1,957,923.99 
27000 Communications $350,337.00  $          339,651.42 
27400 Audio-Video Communications $366,980.00  $          388,845.41 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4136

Periodical estimate for Partial Payment No.  18   to Greenfire Management Service , 3215 W. State St., Ste. 
200, Milwaukee, WI 53208 for the Waukesha City Hall.
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28000 Electronic Safety and Security $252,090.00  $          262,594.71 
31000 Sitework $510,000.00  $          600,701.00 
32100 Paving $232,535.00  $            97,820.00 
32310 Fences & Gates $35,000.00  $            67,991.00 
32900 Landscaping $181,753.00  $          175,875.81 
33000 Site Utilities $240,000.00  $          216,246.15 
99000 Fee and Insurance $564,398.00  $          564,398.00 

Total 20,101,421.56$      

Less Retainage 510,535.21$           

Total 19,590,886.35$      

Less Previously Paid 19,267,666.81$      

Total Amount Due 323,219.54$           

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of 
$323,219.54 be allowed.
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CONTRACT DATE:  March 2, 2021
Original $ 1,382,000.00 

Line 
No. Item Description Unit Bid Amount Total Amount Completed

1.1 General Conditions LS 60,000.00$  13,000.00$  

1.2 Demolition
LS 50,000.00$  

1.3 Excavation
LS 19,915.00$  

1.4 Restoration
LS 4,000.00$  

1.5 Paving
LS 10,000.00$  

1.6 Metals
LS 70,350.00$  

1.7 Concrete
LS 34,171.00$  

1.8 Masonary
LS 15,000.00$  

1.9 Carpentry
LS 15,000.00$  

1.10 Doors and Access Doors
LS 15,162.00$  

1.11 Painting
LS 29,920.00$  

1.12 Mechanical Piping / HVAC / Site
LS 425,000.00$  

1.13 Hoist
LS 17,522.00$  

1.14 Elecrical
LS 615,960.00$  

Total 13,000.00$   

Less Retainage 650.00$   

Total 12,350.00$   

Less Previously Paid

Total Amount Due 12,350.00$   

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4194

Periodical estimate for Partial Payment No.   1   to JH Hassinger, Inc., N60 W16289 Kohler Lane, Menomonee Falls, WI 53051 for Pebble 
Valley Pump Station Construction.

This estimate has been checked by the Engineering Division and we recommend that the above amount of $12,350.00 be allowed.
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CONTRACT DATE:  February 4, 2021

Original $ 925,929.27 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 

Quantity
 Unit Price Amount

1
01001 TRAFFIC CONTROL LS 1 0.5  $         6,700.00 3,350.00$            

2
02003 EROSION BALES EACH 20  $              25.25 -$                     

3
02005 INLET PROTECTION EACH 5 4  $            101.00 404.00$               

4
03300 REMOVE EXISTING CURB AND GUTTER LF 3100 2500  $                3.94 9,850.00$            

5
03331 REMOVE EXISTING SIDEWALK SF 9000  $                0.85 -$                     

6
03500 SAWCUTTING AT PAVEMENT LIMITS LF 150 100  $                2.25 225.00$               

7
03650 REMOVE EXISTING ROADWAY SY 4100 3280  $                3.26 10,692.80$          

8
04010 SHAPING AND GRADING TO SUBGRADE LF 1650 1320  $              34.71 45,817.20$          

9
04015

GEOTEXTILE FABRIC TYPE SAS NON-
WOVEN

SY 2000  $                2.16 -$                     

10
04016 GEOTEXTILE GRID TYPE BX1100 SY 1000  $                2.30 -$                     

11
04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3000 1,500  $              13.35 20,025.00$          

12
04990

CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 1500 851.83  $              20.64 17,581.77$          

13
05005 4-INCH PERFORATED UNDERDRAIN LF 100 84  $              28.00 2,352.00$            

14
INTENTIONALLY LEFT BLANK -$                     

15
05050 INTERNAL CHIMNEY SEAL EACH 8  $            500.00 -$                     

16
05056 SANITARY LATERAL CLEANOUT EACH 17 8  $         1,684.21 13,473.68$          

17
05074

SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 17 8  $            328.16 2,625.28$            

18
05075 SANITARY SEWER SPOT REPAIR EACH 4 4  $         3,800.00 15,200.00$          

19
05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 2  $         2,400.00 -$                     

20
05080 SANITARY LATERAL REINSTATEMENT EACH 20  $              10.00 -$                     

21
05308 8 INCH CIPP SANITARY SEWER PIPE LF 1185  $              23.50 -$                     

22
05350

SANITARY LATERAL LINING (CIPP) WITHIN 
25 FT. OF SEWER MAIN

EACH 17  $         2,858.89 -$                     

23
05351

SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 135  $              35.00 -$                     

24
05401 48 INCH DIA SANITARY MANHOLE EACH 4 4  $         6,325.00 25,300.00$          

25
05410

REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 1  $         1,990.00 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4192

Periodical estimate for Partial Payment No.    3    to LaLonde Contractors, Inc., 1609 Lincoln Avenue, Waukesha, WI 53186 for 
Lawndale Avenue, Fairmont Avenue And Caldwell Street Utility And Street Improvements.
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26
05420

SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EACH 1 1  $            478.00 478.00$               

27
05432

REPLACE SANITARY SEWER CHIMNEY, 
FRAME & COVER

EACH 4  $            965.00 -$                     

28
05485 2'X3' STORM INLET EACH 2 2  $         1,730.00 3,460.00$            

29
05542 12 INCH RCP STORM SEWER PIPE LF 30 23  $            114.00 2,622.00$            

30
05680 STORM SEWER INLET REPAIR VF 10  $            717.00 -$                     

31
05692 STORM SEWER MANHOLE REPAIR VF 10  $            717.00 -$                     

32
05695

STORM MANHOLE CHIMNEY 
REPLACEMENT, AND FRAME AND COVER

EACH 1  $            965.00 -$                     

33
05951

SANITARY SEWER CLEANING AND 
TELEVISING

LF 1185  $                1.75 -$                     

34
05952 SANITARY SEWER LATERAL TELEVISING EACH 40  $            166.11 -$                     

35
05955 STORM SEWER CLEANING AND TELEVISING LF 60  $                2.00 -$                     

36
06100 EXTRA BAGS OF CEMENT EA 50  $              20.00 -$                     

37
06500 TYPE A SLURRY CY 50  $              61.00 -$                     

38
07002

CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 100  $              47.19 -$                     

39
07008 8-INCH CONCRETE PAVEMENT SY 4100  $              35.82 -$                     

40
07130 30" TYPE A CONCRETE CURB & GUTTER LF 1200 960  $              17.54 16,838.40$          

41
07301

CURB RAMP DETECTABLE WARNING 
FIELDS

SF 160  $              29.87 -$                     

42
07302 PEDESTRIAN CURB LF 100  $              30.06 -$                     

43
07304 4-INCH CONCRETE SIDEWALK SF 4400  $                5.03 -$                     

44
07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 3400  $                6.19 -$                     

45
07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 1200  $                6.51 -$                     

46
07990 30" TYPE TBT CONCRETE CURB & GUTTER LF 1950 1560  $              16.17 25,225.20$          

47
08012 MILL EXISTING ASPHALT ROADWAY - 2" SY 350  $              15.00 -$                     

48
08020

FOUNDATION PREPARATION OF MILLED 
PAVEMENT

SY 350  $                2.50 -$                     

49
08065 HMA PAVEMENT PATCHING SY 20 9.3  $              59.80 556.14$               

50
08203 HMA PAVEMENT TYPE 3LT5828S TON 10  $            153.00 -$                     

51
08205 HMA PAVEMENT TYPE 5LT5828S TON 50  $            153.00 -$                     

52
13001 REMOVE SIGNS AND POSTS EACH 30 21  $              25.25 530.25$               

53
14003

TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 100  $                7.07 -$                     

54
14005 TOPSOIL & SOD SY 1600  $                8.59 -$                     

55
15001

FURNISH AND INSTALL 8" WATER MAIN AND 
FITTINGS

LF 1,640 1628  $              95.00 154,660.00$        

56
15002

FURNISH AND INSTALL 8" GATE VALVES & 
BOX

EA 6 6  $         1,680.00 10,080.00$          

57
15003

FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EA 3 3  $         6,150.00 18,450.00$          

58
15004 CONNECT SERVICE LATERAL (SL1) EA 1 1  $            907.00 907.00$               
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59
15005 CONNECT SERVICE LATERAL (SL2) EA 5 4  $         1,850.00 7,400.00$            

60
15006 CONNECT SERVICE LATERAL (SL3) EA 1 1  $         1,850.00 1,850.00$            

61
15007 CONNECT SERVICE LATERAL (SL4) EA 1 1  $         1,980.00 1,980.00$            

62
15008 CONNECT SERVICE LATERAL (SL5) EA 1 1  $         1,055.00 1,055.00$            

63
15009 CONNECT SERVICE LATERAL (SL6) EA 10 8  $         2,945.00 23,560.00$          

64
15010 CONNECT SERVICE LATERAL (SL7) EA 3 3  $         2,636.00 7,908.00$            

65
15011 CONNECT SERVICE LATERAL (SL8) EA 1 2  $         2,770.00 5,540.00$            

66
15012 ABANDON EXISTING HYDRANTS EA 1 1  $         1,735.00 1,735.00$            

67
15013 ABANDON VALVE BOXES & MANHOLES LS 1 1  $            500.00 500.00$  

68
04991

SHAPING AND GRADING TO SUBGRADE 
(FINE GRADING)

SY 350  $ 3.50 -$  

69
08204 HMA PAVEMENT TYPE 4LT5828S TON 20  $            153.00 -$  

Total 452,231.72$      

Less Retainage 22,611.59$        

Total 429,620.13$      

Less 
Previously Paid

295,471.23$      

Total Amount 
Due

134,148.90$      

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 

Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $134,148.90 be allowed.
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CONTRACT DATE:  March 2, 2021

Original $ 10,075,848.93 

Line 
No.

Item No. Item Description Unit
Bid 

Quantities
Completed 
Quantity

 Unit Price Amount

1 01001 TRAFFIC CONTROL LS 1 0.20  $         165,284.02 33,056.80$           

2 01005 DETOUR ROUTE LS 1 0.20  $           11,850.00 2,370.00$             

3 01014
TRAFFIC CONTROL SIGN - PORTABLE 
CHANGEABLE MESSAGE

LS 1 0.10  $             5,500.00 550.00$                

4 01015
BUSINESS ACCESS SIGN & MOUNTING 
SUPPLIED SIGNS

LS 1  $             3,600.00 -$                     

5 01990
ADDITIONAL CUSTOM TRAFFIC CONTROL 
SIGN

SF 200  $                  15.00 -$                     

6 01991 RAILROAD FLAGGING LS 1  $           20,000.00 -$                     

7 02002 SILT FENCE LF 300  $                    1.70 -$                     

8 02003 EROSION BALES EACH 100  $                    2.00 -$                     

9 02005 INLET PROTECTION EACH 90 29.00  $                  55.00 1,595.00$             

10 02166 CULVERT PIPE CHECK EACH 20  $                  40.00 -$                     

11 03041 CLEARING INCH DIA 75 73.00  $                  21.20 1,547.60$             

12 03042 GRUBBING INCH DIA 100 73.00  $                  12.50 912.50$                

13 03060 REMOVE AND REPLACE MAILBOX EACH 45  $                  90.00 -$                     

14 03061 INSTALL TEMPORARY MAILBOX(ES) LS 1  $                475.00 -$                     

15 03100 REMOVE SEWER MANHOLE EACH 4  $                700.00 -$                     

16 03101 REMOVE INLET EACH 10  $                600.00 -$                     

17 03110 REMOVE PIPE LF 320 14.00  $                  25.00 350.00$                

18 03200 ABANDON SEWER MANHOLE EACH 12  $                800.00 -$                     

19 03205 ABANDON PIPE LF 1,050  $                  25.00 -$                     

20 03300 REMOVE EXISTING CURB AND GUTTER LF 18,500  $                    2.95 -$                     

21 03331 REMOVE EXISTING SIDEWALK SF 55,000  $                    1.18 -$                     

22 03500 SAWCUTTING AT PAVEMENT LIMITS LF 2,400 404.00  $                    2.25 909.00$                

23 03650 REMOVE EXISTING ROADWAY SY 60,000  $                  10.06 -$                     

24 03990 REMOVE EXISITNG HMA PATH SY 4,400  $                    7.24 -$                     

25 03991 REMOVE EXISTING RAILROAD CROSSING LF 240  $                  32.40 -$                     

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4193

Periodical estimate for Partial Payment No.   3   to LaLonde Contractors, Inc., 1609 Lincoln Avenue, Waukesha, WI 53186 for N & S Prairie 
Avenue, Sentry Drive And W. Sunset Drive Utility And Street improvements - Concrete.
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26 04010 SHAPING AND GRADING TO SUBGRADE LF 11,500  $                    1.00 -$                     

27 04015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 7,000  $                    1.72 -$                     

28 04016 GEOTEXTILE GRID TYPE BX1100 SY 7,000  $                    1.80 -$                     

29 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 37,000  $                  14.09 -$                     

30 04120 SLURRY BACKFILL CY 200  $                  65.00 -$                     

31 04990
CRUSHED AGGREGATE BASE COURSE, 3" 
(INCLUDES EBS)

TON 13,600  $                  15.00 -$                     

32 05011 PIPE BULKHEAD EACH 5  $                250.00 -$                     

33 05050 INTERNAL CHIMNEY SEAL EACH 55  $                420.00 -$                     

34 05056 SANITARY LATERAL CLEANOUT EACH 16  $             2,035.00 -$                     

35 05074
SANITARY LATERAL CLEANING AND 
PRELINING VIDEO INSPECTION

EACH 16  $                485.00 -$                     

36 05075 SANITARY SEWER SPOT REPAIR EACH 4  $             8,500.00 -$                     

37 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 2  $             5,000.00 -$                     

38 05080 SANITARY LATERAL REINSTATEMENT EACH 18  $                125.00 -$                     

39 05082
SANITARY LATERAL CONNECTION TEST & 
SEAL

EACH 7  $             1,585.00 -$                     

40 05108 8 INCH PVC SANITARY SEWER PIPE LF 650 646.50  $                102.00 65,943.00$           

41 05112 12 INCH PVC SANITARY SEWER PIPE LF 20  $                200.00 -$                     

42 05157
6 INCH SANITARY SEWER LATERAL 
REPLACEMENT (OPEN CUT)

LF 760 113.00  $                110.00 12,430.00$           

43 05309 10 INCH CIPP SANITARY SEWER PIPE LF 1,700  $                  24.50 -$                     

44 05311 15 INCH CIPP SANITARY SEWER PIPE LF 1,090  $                  58.25 -$                     

45 05320 36 INCH CIPP SANITARY SEWER PIPE LF 3,290  $                238.50 -$                     

46 05321 42 INCH CIPP SANITARY SEWER PIPE LF 1,575  $                263.50 -$                     

47 05322 48 INCH CIPP SANITARY SEWER PIPE LF 185  $                348.00 -$                     

48 05337 36 INCH CIPP STORM SEWER PIPE LF 90  $                238.50 -$                     

49 05340 48 INCH CIPP STORM SEWER PIPE LF 85  $                248.00 -$                     

50 05350
SANITARY LATERAL LINING (CIPP) WITHIN 25 
FT. OF SEWER MAIN

EACH 13  $             3,485.00 -$                     

50A 05350A
SANITARY LATERAL MAN-ENTRY LINER 
(CIPP) WITHIN 25 FT. OF SEWER MAIN 

EACH 4  $           32,841.00 -$                     

51 05351
SANITARY LATERAL LINING (CIPP) 
ADDITIONAL LENGTH OVER 25 FT. FROM 
SEWER

LF 350  $                  48.00 -$                     

52 05400 48 INCH DIA SANITARY MANHOLE VF 29 10.42  $                400.00 4,168.00$             

53 05410
REHABILITATE SANITARY MANHOLE W/ 
CEMENTITIOUS LINER

EACH 16  $             1,650.00 -$                     

54 05420
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MINOR

EACH 6  $                350.00 -$                     

55 05422
SANITARY MANHOLE BENCH / INVERT / 
TROUGH WORK - MAJOR

EACH 4  $             1,100.00 -$                     

56 05425
CHEMICAL GROUT SEALING OF SANITARY 
MANHOLE

EACH 1  $             1,290.00 -$                     
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57 05426
SUPPLEMENTAL PRICE FOR EXCESS 
CHEMICAL GROUT

GALLON 10  $                  12.00 -$                     

58 05432
REPLACE SANITARY SEWER CHIMNEY, 
FRAME & COVER

EACH 54  $                800.00 -$                     

59 05475 48-INCH STORM SEWER MANHOLE VF 50  $                420.00 -$                     

60 05476 60-INCH STORM SEWER MANHOLE VF 10 6.78  $                440.00 2,983.20$             

61 05477 72-INCH STORM SEWER MANHOLE VF 12 10.26  $                600.00 6,156.00$             

62 05485 2'X3' STORM INLET EACH 35 5.00  $             2,000.00 10,000.00$           

63 05510 10 INCH PVC STORM SEWER PIPE LF 16  $                110.00 -$                     

64 05512 12 INCH PVC STORM SEWER PIPE LF 20 3.00  $                120.00 360.00$                

65 05542 12 INCH RCP STORM SEWER PIPE LF 800 199.50  $                100.00 19,950.00$           

66 05545 15 INCH RCP STORM SEWER PIPE LF 130  $                102.00 -$                     

67 05548 18 INCH RCP STORM SEWER PIPE LF 140  $                105.00 -$                     

68 05551 21 INCH RCP STORM SEWER PIPE LF 185  $                110.00 -$                     

69 05554 24 INCH RCP STORM SEWER PIPE LF 100  $                115.00 -$                     

70 05560 30 INCH RCP STORM SEWER PIPE LF 32  $                170.00 -$                     

71 05562 36 INCH RCP STORM SEWER PIPE LF 240 123.50  $                140.00 17,290.00$           

72 05680 STORM SEWER INLET REPAIR VF 16  $                700.00 -$                     

73 05681 STORM SEWER INLET ADJUSTMENT EACH 17  $                700.00 -$                     

74 05692 STORM SEWER MANHOLE REPAIR VF 40  $                600.00 -$                     

75 05693 STORM SEWER MANHOLE ADJUSTMENT EACH 5  $                650.00 -$                     

76 05695 STORM MANHOLE CHIMNEY REPLACEMENT EACH 5  $                450.00 -$                     

77 05704 FLARED END SECTION TRASH RACK EACH 2  $             1,033.00 -$                     

78 05718
18 INCH RCP STORM SEWER FLARED END 
SECTION

EACH 1  $                500.00 -$                     

79 05724
24 INCH RCP STORM SEWER FLARED END 
SECTION

EACH 1  $                600.00 -$                     

80 05736
36 INCH RCP STORM SEWER FLARED END 
SECTION

EACH 1  $             1,200.00 -$                     

81 05848 48 INCH CMP CULVERT END SECTION EACH 2  $             3,000.00 -$                     

82 05850 CONCRETE COLLAR EACH 12 7.00  $                750.00 5,250.00$             

83 05951
SANITARY SEWER CLEANING AND 
TELEVISING

LF 14,700  $                    2.25 -$                     

84 05952 SANITARY SEWER LATERAL TELEVISING EACH 70  $                550.00 -$                     

85 05955 STORM SEWER CLEANING AND TELEVISING LF 8,865  $                    3.00 -$                     

86 05956 STORM SEWER LATERAL TELEVISING EACH 4  $                550.00 -$                     

87 05990
DOGHOUSE STORM MANHOLE WITH INLET 
GRATE

EACH 2 2.00  $             7,000.00 14,000.00$           

88 06100 EXTRA BAGS OF CEMENT EA 125  $                  15.00 -$                     

89 07001
CONCRETE PAVEMENT REMOVAL & 
REPLACEMENT

SY 300  $                  64.13 -$                     
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90 07002
CONCRETE CURB AND GUTTER REMOVAL & 
REPLACEMENT

LF 200  $                  38.64 -$                     

91 07109 9-INCH DOWELED CONCRETE PAVEMENT SY 54,000  $                  40.32 -$                     

92 07118 18" TYPE A CONCRETE CURB & GUTTER LF 175  $                  27.74 -$                     

93 07130 30" TYPE A CONCRETE CURB & GUTTER LF 23,000  $                  16.45 -$                     

94 07150
18" CONCRETE MOUNTABLE MEDIAN ISLAND 
NOSE

SF 100  $                  11.64 -$                     

95 07151
30" CONCRETE MOUNTABLE MEDIAN ISLAND 
NOSE

SF 425  $                  14.67 -$                     

96 07301 CURB RAMP DETECTABLE WARNING FIELDS SF 550  $                  29.87 -$                     

97 07302 PEDESTRIAN CURB LF 400  $                  26.86 -$                     

98 07304 4-INCH CONCRETE SIDEWALK SF 21,000  $                    4.79 -$                     

99 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 5,600  $                    5.16 -$                     

100 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 49,250  $                    5.67 -$                     

101 07990
CONCRETE PAVEMENT APPROACH SLAB, 
WISDOT 415.0410

SY 175  $                133.17 -$                     

102 07991
CONCRETE CORRUGATED MEDIAN WISDOT 
620.0100

SF 6,250  $                    6.95 -$                     

103 08052 HMA PAVEMENT 2" TEMPORARY PATCHING SY 2,000 31.46  $                  11.26 354.24$                

104 08203 HMA PAVEMENT TYPE 3LT5828S TON 125  $                132.50 -$                     

105 08204 HMA PAVEMENT TYPE 4LT5828S TON 1,300  $                  99.75 -$                     

106 08208 HMA PAVEMENT TYPE 5LT5828H TON 100  $                133.00 -$                     

107 08210 HMA DRIVE & TERRACE, TYPE 4LT5828S TON 75  $                163.00 -$                     

108 10002
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, SUNSET & FOX RIVER PKWY

LS 1  $             3,356.12 -$                     

109 10002
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, SUNSET & SENTRY

LS 1 1.00  $             5,458.75 5,458.75$             

110 10002
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, ST PAUL & PRAIRIE

LS 1 1.00  $             4,407.44 4,407.44$             

111 10002
REMOVE EXISTING TRAFFIC SIGNAL 
EQUIPMENT, ST PAUL & WASHINGTON

LS 1 1.00  $             4,407.44 4,407.44$             

112 10012
CONDUIT RIGID NONMETALLIC SCHEDULE 40 
2-INCH. WDOT 652.0225

LF 1,070  $                    8.68 -$                     

113 10013
CONDUIT RIGID NONMETALLIC SCHEDULE 40 
3-INCH. WDOT 652.0235

LF 2,650  $                  10.57 -$                     

114 10026
PULL BOXES STEEL 24x36-INCH, WDOT 
653.0135

EACH 2  $                875.91 -$                     

115 10026
PULL BOXES STEEL 24x42-INCH, WDOT 
653.0140

EACH 26  $                920.45 -$                     

116 10031 CONCRETE BASE - TYPE 1, WDOT 654.0101 EACH 17  $                664.70 -$                     

117 10032 CONCRETE BASE - TYPE 2, WDOT 654.0102 EACH 9  $                885.39 -$                     

118 10040 CONCRETE BASE - TYPE 10, WDOT 654.0110 EACH 10  $             4,990.20 -$                     

119 10041
CONCRETE BASE - TYPE 10 SPECIAL, WDOT 
654.0120

EACH 2  $             7,461.39 -$                     

120 10050
CONCRETE CONTROL CABINET BASE, TYPE 
9 SPECIAL, WDOT 654.0217

EACH 4 2.00  $             1,538.03 3,076.06$             

121 10067
CABLE TRAFFIC SIGNAL 7-14 AWG, WDOT 
655.0240

LF 4,610  $                    1.72 -$                     

122 10072
CABLE TRAFFIC SIGNAL 12-14 AWG, WDOT 
655.0260

LF 7,790  $                    2.62 -$                     
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123 10090
CABLE TYPE UF 2-10 AWG GROUNDED, 
WDOT 655.0320

LF 1,780  $                    1.71 -$                     

124 10110
ELECTRICAL WIRE TRAFFIC SIGNAL 10 AWG, 
WDOT 655.0515

LF 9,340  $                    1.22 -$                     

125 10115
ELECTRICAL WIRE LIGHTING AWG 10. WDOT 
655.0615

LF 1,560  $                    1.22 -$                     

126 10120
TRAFFIC SIGNAL EVP DETECTOR CABLE, 
WDOT 655.0900

LF 3,570  $                    1.54 -$                     

127 10140
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, SUNSET & SENTRY, WDOT 
655.0200.01

LS 1  $                993.98 -$                     

128 10140
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, PRAIRIE & COLLEGE, WDOT 
655.0200.02

LS 1  $                993.98 -$                     

129 10140
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, ST PAUL & PRAIRIE, WDOT 
655.0200.03

LS 1  $                993.98 -$                     

130 10140
ELECTRICAL SERVICE METER BREAKER 
PEDESTAL, ST PAUL & WASHINGTON, WDOT 
655.0200.04

LS 1  $                993.98 -$                     

131 10141 PEDESTAL BASES, WDOT 657.0100 EACH 17  $                257.62 -$                     

132 10145
TRANSFORMER BASE, BREAKAWAY 11-1/2-
INCH BOLT CIRCLE, WDOT 657.0255

EACH 9  $                401.66 -$                     

133 10150
TRAFFIC SIGNAL CONTROLLER AND 
CABINET, 8-PHASE FULLY ACTUATED (EPAC)

EACH 3  $           23,196.53 -$                     

134 10150
TRAFFIC SIGNAL CONTROLLER AND 
CABINET, 8-PHASE FULLY ACTUATED 
(ECONOLITE)

EACH 1  $           22,930.09 -$                     

135 10154 POLES, TYPE 4, WDOT 657.0315 EACH 9  $             1,389.92 -$                     

136 10258
LUMINAIRE ARM SINGLE MEMBER 4-1/2 IN 
CLAMP, 8-FT, WDOT 657.0614

EACH 9  $                229.31 -$                     

137 10165
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
15-FT, WDOT 657.0425

EACH 8  $                625.09 -$                     

138 10170
TRAFFIC SIGNAL STANDARDS, ALUMINUM, 
10-FT, WDOT 657.0430

EACH 10  $                543.29 -$                     

139 10603
TRAFFIC SIGNAL FACE 3S 12-INCH, WDOT 
658.0173

EACH 40  $                588.60 -$                     

140 10604
TRAFFIC SIGNAL FACE 4S 12-INCH, WDOT 
658.0174

EACH 19  $                746.35 -$                     

141 10605
TRAFFIC SIGNAL FACE 5S 12-INCH, WDOT 
658.0175

EACH 1  $                892.43 -$                     

142 10731
PEDESTRIAN SIGNAL FACE 16-IN, WDOT 
658.0416

EACH 30  $                417.72 -$                     

143 10735
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, SUNSET & FOX RIVER PKWY

LS 1  $             7,711.90 -$                     

144 10735
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, SUNSET & SENTRY

LS 1  $             8,736.62 -$                     

145 10735
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, PRAIRIE & COLLEGE

LS 1  $             9,815.14 -$                     

146 10735
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & PRAIRIE

LS 1  $             7,156.83 -$                     

147 10735
AUDIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM, ST PAUL & WASHINGTON

LS 1  $             9,289.48 -$                     

148 10800
SIGNAL MOUNTING HARDWARE, SUNSET & 
FOX RIVER PKWY, WDOT 658.5069.01

LS 1  $             4,487.24 -$                     

149 10800
SIGNAL MOUNTING HARDWARE, SUNSET & 
SENTRY, WDOT 658.5069.02

LS 1  $             5,024.78 -$                     

150 10800
SIGNAL MOUNTING HARDWARE, PRAIRIE & 
COLLEGE, WDOT 658.5069.03

LS 1  $             6,649.11 -$                     

151 10800
SIGNAL MOUNTING HARDWARE, ST PAUL & 
PRAIRIE, WDOT 658.5069.05

LS 1  $             3,990.59 -$                     

152 10800
SIGNAL MOUNTING HARDWARE, ST PAUL & 
WASHINGTON, WDOT 658.5069.06

LS 1  $             4,370.38 -$                     
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153 10900
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, SUNSET & FOX RIVER PKWY

LS 1  $             6,806.36 -$                     

154 10900
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, SUNSET & SENTRY

LS 1  $             6,806.36 -$                     

155 10900
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, PRAIRIE & COLLEGE

LS 1  $             7,891.76 -$                     

156 10900
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & PRAIRIE

LS 1  $             7,330.84 -$                     

157 10900
EMERGENCY VEHICLE PREEMPTION 
SYSTEM, ST PAUL & WASHINGTON

LS 1  $             7,330.84 -$                     

158 10950
VIDEO VEHICLE DETECTION SYSTEM, 
SUNSET & FOX RIVER PKWY

LS 1  $           26,850.55 -$                     

159 10950
VIDEO VEHICLE DETECTION SYSTEM, 
SUNSET & SENTRY

LS 1  $           40,774.86 -$                     

160 10950
VIDEO VEHICLE DETECTION SYSTEM, 
PRAIRIE & COLLEGE

LS 2  $                    0.01 -$                     

161 10950
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & PRAIRIE

LS 1  $           24,082.19 -$                     

162 10950
VIDEO VEHICLE DETECTION SYSTEM, ST 
PAUL & WASHINGTON

LS 1  $           26,850.55 -$                     

163 10980
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, SUNSET & FOX RIVER 
PKWY

LS 1  $                525.66 -$                     

164 10980
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, ST PAUL & PRAIRIE

LS 1 1.00  $                525.66 525.66$                

165 10980
REMOVE EXISTING EVP SYSTEM AND 
ASSOCIATED WIRING, ST PAUL & 
WASHINGTON

LS 1 1.00  $                525.66 525.66$                

166 10981
REMOVE EXISTING AUDIBLE PEDESTRIAN 
PUSH BUTTON SYSTEM, SUNSET & FOX 
RIVER PKWY

LS 1  $                525.66 -$                     

167 10981
REMOVE EXISTING AUDIBLE PEDESTRIAN 
PUSH BUTTON SYSTEM, ST PAUL & PRAIRIE

LS 1 1.00  $                525.66 525.66$                

168 10981
REMOVE EXISTING AUDIBLE PEDESTRIAN 
PUSH BUTTON SYSTEM, ST PAUL & 
WASHINGTON

LS 1 1.00  $                525.66 525.66$                

169 10983
REMOVE EXISTING PEDESTRIAN SIGNAL 
HEADS WITH COUNTDOWN TIMER, SUNSET 
& FOX RIVER PKWY

LS 1  $                525.66 -$                     

170 10983
REMOVE EXISTING PEDESTRIAN SIGNAL 
HEADS WITH COUNTDOWN TIMER, ST PAUL 
& PRAIRIE

LS 1 1.00  $                525.66 525.66$                

171 10983
REMOVE EXISTING PEDESTRIAN SIGNAL 
HEADS WITH COUNTDOWN TIMER, ST PAUL 
& WASHINGTON

LS 1 1.00  $                525.66 525.66$                

172 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS FIBER, 
SUNSET & SENTRY

LS 1 0.50  $             2,570.26 1,285.13$             

173 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS FIBER, 
ST PAUL & PRAIRIE

LS 1 0.50  $             2,570.26 1,285.13$             

174 10984
REMOVE, SALVAGE AND RE-INSTALL 
EXISTING SIGNAL COMMUNICATIONS FIBER, 
ST PAUL & WASHINGTON

LS 1 0.50  $             2,570.26 1,285.13$             

175 10986
MODIFY TRAFFIC SIGNAL CABINET, SUNSET 
& FOX RIVER PKWY

LS 1  $             3,664.24 -$                     

176 10987
INSTALL MONOTUBE POLES, TYPE 9 (CITY 
FURNISHED)

EACH 8  $             1,152.40 -$                     

177 10987
INSTALL MONOTUBE POLES, TYPE 9 
SPECIAL (CITY FURNISHED)

EACH 1  $             1,152.40 -$                     

178 10987
INSTALL MONOTUBE POLES, TYPE 10 (CITY 
FURNISHED)

EACH 2  $             1,152.40 -$                     

179 10987
INSTALL MONOTUBE POLES, TYPE 10 
SPECIAL (CITY FURNISHED)

EACH 1  $             1,152.40 -$                     

180 10988
INSTALL MONOTUBE ARM, 25-FT (CITY 
FURNISHED)

EACH 7  $             1,251.73 -$                     

O:\_PROJECTS\2021\2021_Prairie Sentry Sunset\Contract_Bid\Partials\PARTIAL #3_Prairie Sentry Sunset.xls Page 6



181 10988
INSTALL MONOTUBE ARM, 30-FT (CITY 
FURNISHED)

EACH 3  $             1,251.73 -$                     

182 10988
INSTALL MONOTUBE ARM, 35-FT (CITY 
FURNISHED)

EACH 1  $             1,251.73 -$                     

183 10988
INSTALL MONOTUBE ARM, 40-FT (CITY 
FURNISHED)

EACH 1  $             1,251.73 -$                     

184 10989
INSTALL LUMINAIRE ARMS STEEL 8-FT (CITY 
FURNISHED)

EACH 3  $                239.19 -$                     

185 10992
INSTALL CITY-FURNISHED STREET LIGHT 
LUMINAIRE

EACH 11  $                243.86 -$                     

186 10993

INSTALL STANDARD POLE 10-FT AND 
PEDESTAL BASE ON EXISTING TYPE 2 
CONCRETE BASE (SUNSET & FOX RIVER 
PKWY)

LS 1  $                554.87 -$                     

187 10994
TEMPORARY TRAFFIC SIGNAL (SUNSET & 
SENTRY)

LS 1 1.00  $           37,049.41 37,049.41$           

188 10994
TEMPORARY TRAFFIC SIGNAL (ST PAUL & 
PRAIRIE)

LS 1 1.00  $           34,312.43 34,312.43$           

189 10994
TEMPORARY TRAFFIC SIGNAL (ST PAUL & 
WASHINGTON)

LS 1 1.00  $           35,996.25 35,996.25$           

190 11005 CONCRETE BASE - TYPE 5, WDOT 654.0105 EACH 20  $                871.48 -$                     

191 11025 PULL BOX - 15-INCH PVC EACH 14  $                681.66 -$                     

192 11026 PULL BOX - 24-INCH STEEL, WDOT 653.0140 EACH 3  $                840.85 -$                     

193 11101 CONDUIT 2-INCH HDPE (EXCAVATED) LF 4,500  $                    6.44 -$                     

194 11102 CONDUIT 2-INCH HDPE SPECIAL (BORED) LF 400  $                  20.54 -$                     

195 11120 12/2 UF W/GROUND WIRE LF 800  $                    1.21 -$                     

196 11123 #10 XLP USE WIRE LF 400  $                    0.96 -$                     

197 11125 #6 XLP USE WIRE LF 5,000  $                    1.32 -$                     

198 11126 #4 XLP USE WIRE LF 15,000  $                    1.68 -$                     

199 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE 
(LIGHTING)

LS 1  $             1,971.22 -$                     

200 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
(SUNSET & FOX RIVER PKWY)

LS 1  $                788.49 -$                     

201 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE (SUNSET 
& SENTRY)

LS 1 1.00  $                788.49 788.49$                

202 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE (ST PAUL 
& PRAIRIE)

LS 1 1.00  $                788.49 788.49$                

203 11201
REMOVE AND DISPOSE OF EXISTING WIRE 
AND ABANDON CONDUIT IN PLACE (ST PAUL 
& WASHINGTON)

LS 1 1.00  $                788.49 788.49$                

204 11202
REMOVE AND DISPOSE OF EXISTING 
CONCRETE BASE

EACH 27  $                368.02 -$                     

205 11203
REMOVE AND DISPOSE OF EXISTING PULL 
BOX

EACH 22  $                  72.78 -$                     

206 11302
INSTALL CITY-FURNISHED STREET LIGHTING 
UNIT

EACH 17  $                790.99 -$                     

207 11403
REMOVE AND REINSTALL EXISTING STREET 
LIGHT UNIT

EACH 3  $             1,139.75 -$                     

208 11500 TEMPORARY STREET LIGHTING LS 1 0.70  $           15,280.50 10,696.35$           

209 11990
REPAIR OF STREETLIGHT SYSTEM AT S 
WASHINGTON AVE

LS 1 0.70  $             4,322.52 3,025.76$             

210 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 5,400  $                    0.78 -$                     
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211 12202
PAVEMENT MARKING EPOXY, DOUBLE LINE, 
4-INCH

LF 22,000  $                    0.78 -$                     

212 12203 PAVEMENT MARKING EPOXY, LINE, 6-INCH LF 2,400  $                  12.00 -$                     

213 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 2,800  $                    1.50 -$                     

214 12205 PAVEMENT MARKING EPOXY, LINE, 12-INCH LF 700  $                    9.50 -$                     

215 12250
PAVEMENT MARKING EPOXY, STOP LINE, 18-
INCH

LF 1,400  $                  13.00 -$                     

216 12255 PAVEMENT MARKING EPOXY, MEDIAN NOSE SF 525  $                    6.00 -$                     

217 12263
PAVEMENT MARKING EPOXY, SYMBOL, LEFT 
ARROW

EACH 20  $                275.00 -$                     

218 12264
PAVEMENT MARKING EPOXY, SYMBOL, 
RIGHT ARROW

EACH 9  $                275.00 -$                     

219 12265
PAVEMENT MARKING EPOXY, SYMBOL, 
STRAIGHT ARROW

EACH 4  $                265.00 -$                     

220 12270 PAVEMENT MARKING EPOXY, WORD, ONLY EACH 21  $                295.00 -$                     

221 12275
PAVEMENT MARKING EPOXY, SYMBOL, 
RAILROAD CROSSING

EACH 2  $             1,400.00 -$                     

222 12701
TEMPORARY PAVEMENT MARKING TAPE, 
REMOVABLE,  LINE, 4-INCH 

LF 650  $                    0.75 -$                     

223 12703
TEMPORARY PAVEMENT MARKING TAPE, 
REMOVABLE,  LINE, 8-INCH

LF 600  $                    1.50 -$                     

224 12705
TEMPORARY PAVEMENT MARKING TAPE, 
REMOVABLE,  LINE, 18-INCH

LF 400  $                    4.00 -$                     

225 12710
TEMPORARY PAVEMENT MARKING TAPE, 
REMOVABLE,  DOUBLE LINE, 4-INCH

LF 2,500  $                    1.50 -$                     

226 12863
TEMPORARY PAVEMENT MARKING TAPE, 
REMOVABLE, REFLECTIVE, SYMBOL, LEFT 
ARROW

EACH 4  $                200.00 -$                     

227 12900 PAVEMENT MARKING REMOVAL LF 1,000  $                    1.00 -$                     

228 13001 REMOVE SIGNS AND POSTS EACH 46 19.00  $                  15.00 285.00$                

229 13002 REMOVE SIGN EACH 32 14.00  $                  10.00 140.00$                

230 13005
REMOVE, STORE AND RE-INSTALL SIGNS & 
POSTS (RE-ESTABLISH)

EACH 8  $                  50.00 -$                     

231 13020 SIGN POST, 2-3/8-INCH ROUND EACH 56  $                  88.00 -$                     

232 13030 SIGN, REFLECTIVE TYPE II EACH 113  $                  16.80 -$                     

233 13300 MOVE SIGN EACH 33  $                  40.00 -$                     

234 13991
2-FOOT, 4-INCH PVC SLEEVE FOR SIGN 
POSTS

EACH 2  $                100.00 -$                     

235 14003
TOPSOIL,  FERTILIZER, SEED & EROSION 
MAT

SY 3,000  $                    6.00 -$                     

236 14005 TOPSOIL & SOD SY 26,000  $                    7.49 -$                     

237 15001 20-INCH WATER MAIN AND FITTINGS LF 1,540  $                200.00 -$                     

238 15002 16-INCH WATER MAIN AND FITTINGS LF 20 20.00  $                540.00 10,800.00$           

239 15003 12-INCH WATER MAIN AND FITTINGS LF 2,445 2,172.00  $                148.00 321,456.00$         

240 15004
FUNRISH AND INSTALL WATER MAIN AND 
FITTINGS BETWEEN STA 114+25 AND 115+96 
AT A LUMP SUM COST

LS 1  $         350,000.00 -$                     

241 15005 8-INCH WATER MAIN AND FITTINGS LF 140 100.00  $                121.00 12,100.00$           

242 -$                     INTENTIONALLY LEFT BLANK
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243 15007 20-INCH BUTTERFLY VALVES EACH 3  $             5,182.00 -$  

244 15008 16-INCH BUTTERFLY VALVES EACH 1 1.00  $             3,514.00 3,514.00$             

245 15009 12-INCH GATE VALVES AND BOXES EACH 8 6.00  $             2,993.00 17,958.00$           

246 15010 8-INCH GATE VALVES AND BOXES EACH 3 3.00  $             1,751.00 5,253.00$             

247 15011
FURNISH AND INSTALL HYDRANT 
ASSEMBLY

EACH 7 4.00  $             8,364.00 33,456.00$           

248 15012 CONNECT 3/4" SERVICE LATERAL (SL1) EACH 1  $             2,800.00 -$  

249 15013 CONNECT 1" SERVICE LATERAL (SL2) EACH 10  $             2,800.00 -$  

250 15014 CONNECT 1" SERVICE LATERAL (SL3) EACH 1  $             4,500.00 -$  

251 15015 CONNECT 6" SERVICE LATERAL (SL4) EACH 1 1.00  $             7,500.00 7,500.00$             

252 15016 CONNECT 1" SERVICE LATERAL (SL5) EACH 7  $             3,000.00 -$  

253 15017 CONNECT 1" SERVICE LATERAL (SL6) EACH 6  $             3,000.00 -$  

254 15018 CONNECT 1-1/4" SERVICE LATERAL (SL7) EACH 3  $             3,500.00 -$  

255 15019 CONNECT 1" SERVICE LATERAL (SL8) EACH 1  $             3,500.00 -$  

256 15020
ABANDON EXISTING WATER MAIN IN W. 
COLLEGE AVENUE

EACH 1  $             2,000.00 -$  

257 15021 ABANDON EXISTING HYDRANTS EACH 7 2.00  $ 700.00 1,400.00$             

258 15022 ABANDON VALVE BOXES & MANHOLES LS 1  $ 300.00 -$  

Total 761,842.05$         

Less Retainage 38,092.10$           

Total 723,749.95$         

Less Previously 
Paid

493,328.27$         

Total Amount Due 230,421.68$         

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $230,421.68 be allowed.

O:\_PROJECTS\2021\2021_Prairie Sentry Sunset\Contract_Bid\Partials\PARTIAL #3_Prairie Sentry Sunset.xls Page 9



CONTRACT DATE:  March 2, 2021
Original $ 1,265,432.10 

Line 
No. Item No. Item Description Unit Bid 

Quantities
Completed 

Quantity  Unit Price Amount

1 01001 TRAFFIC CONTROL LS 0  $          17,128.85 -$  

2 02003 EROSION BALES EACH 0  $ 1.00 -$  

3 02005 INLET PROTECTION EACH 13 10.00  $ 100.00 1,000.00$             

4 03300 REMOVE EXISTING CURB AND GUTTER LF 3,300  $ 3.00 -$  

5 03331 REMOVE EXISTING SIDEWALK SF 15,000  $ 1.50 -$  

6 03500 SAWCUTTING AT PAVEMENT LIMITS LF 175  $ 3.00 -$  

7 03650 REMOVE EXISTING ROADWAY SY 3,904  $ 7.50 -$  

8 04010 SHAPING AND GRADING TO SUBGRADE LF 1,700  $ 25.00 -$  

9 04015 GEOTEXTILE FABRIC TYPE SAS NON-WOVEN SY 0  $ 1.00 -$  

10 04016 GEOTEXTILE GRID TYPE BX1100 SY 0  $ 1.00 -$  

11 04020 1-1/4" CRUSHED STONE ROADWAY BASE TON 3,500  $ 18.00 -$  

12 04990 CRUSHED AGGREGATE BASE COURSE, 3" (INCLUDES 
EBS)

TON 500  $ 18.00 -$  

13 04991 SHAPING AND GRADING TO SUBGRADE (FINE 
GRADING)

SY 0  $ 10.00 -$  

14 05050 INTERNAL CHIMNEY SEAL EACH 8  $ 500.00 -$  

15 05056 SANITARY LATERAL CLEANOUT EACH 29 25.00  $            1,850.00 46,250.00$           

16 05074 SANITARY LATERAL CLEANING AND PRELINING VIDEO 
INSPECTION

EACH 29  $ 445.00 -$  

17 05076 SANITARY SEWER LATERAL SPOT REPAIR EACH 0  $            3,500.00 -$  

18 05108 8 INCH PVC SANITARY SEWER PIPE LF 815 810.00  $ 105.00 85,050.00$           

19 05157 6 INCH SANITARY SEWER LATERAL REPLACEMENT 
(OPEN CUT)

LF 350 344.00  $ 150.00 51,600.00$           

20 05350 SANITARY LATERAL LINING (CIPP) WITHIN 25 FT. OF 
SEWER MAIN

EACH 22  $            3,500.00 -$  

21 05351 SANITARY LATERAL LINING (CIPP) ADDITIONAL 
LENGTH OVER 25 FT. FROM SEWER

LF 220  $ 38.00 -$  

22 05400 48 INCH DIA SANITARY MANHOLE VF 19 17.20  $ 325.00 5,590.00$             

23 05405 48 INCH DIA SANITARY MANHOLE W/ OUTSIDE DROP VF 9 7.70  $ 400.00 3,080.00$             

24 05432 REPLACE SANITARY SEWER CHIMNEY, FRAME & 
COVER

EACH 5 0.50  $            1,100.00 550.00$                

25 05485 2'X3' STORM INLET EACH 8  $            1,100.00 -$  

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4198

Periodical estimate for Partial Payment No.   2   to State Contractors, Inc., 16575 W. Dakota Street, New Berlin, WI 53151 for Perkins 
Avenue Utility And Street Improvements - (BASE BID) .
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26 05542 12 INCH RCP STORM SEWER PIPE LF 415  $ 70.00 -$  

27 05545 15 INCH RCP STORM SEWER PIPE LF 30  $ 80.00 -$  

28 05951 SANITARY SEWER CLEANING AND TELEVISING LF 1,590  $ 1.65 
-$  

29 05952 SANITARY SEWER LATERAL TELEVISING EACH 67  $ 225.00 -$  

30 05955 STORM SEWER CLEANING AND TELEVISING LF 1,140  $ 1.95 -$  

31 05990 ABANDON LATERAL AT MAIN WITH CIPP LINER EACH 1  $            3,200.00 -$  

32 05991 SANITARY LATERAL LINING (CIPP) FROM OPEN CUT 
LATERAL REPLACEMENT TO BACK OF WALK

LF 160  $ 75.00 -$  

33 06100 EXTRA BAGS OF CEMENT EACH 0  $ 20.00 -$  

34 06500 TYPE A SLURRY CY 0  $ 70.00 -$  

35 07008 8-INCH CONCRETE PAVEMENT SY 1,900  $ 38.00 -$  

36 07109 9-INCH DOWELED CONCRETE PAVEMENT SY 3,155  $ 40.00 -$  

37 07130 30" TYPE A CONCRETE CURB & GUTTER LF 3,200  $ 16.00 -$  

38 07301 CURB RAMP DETECTABLE WARNING FIELDS SF 80  $ 50.00 -$  

39 07302 PEDESTRIAN CURB LF 100  $ 100.00 -$  

40 07304 4-INCH CONCRETE SIDEWALK SF 3,750  $ 6.00 -$  

41 07306 6-INCH CONCRETE SIDEWALK & DRIVE SF 7,700  $ 6.50 -$  

42 07307 7-INCH CONCRETE SIDEWALK & DRIVE SF 2,600  $ 6.50 -$  

43 08203 INTENTIONALLY LEFT BLANK
-$  

44 08204 INTENTIONALLY LEFT BLANK
-$  

45 08208 INTENTIONALLY LEFT BLANK
-$  

46 12264 PAVEMENT MARKING EPOXY, SYMBOL, RIGHT 
ARROW

EACH 1  $ 275.00 -$  

47 12266 PAVEMENT MARKING EPOXY, SYMBOL, STRAIGHT & 
LEFT ARROW

EACH 1  $ 360.00 -$  

48 12201 PAVEMENT MARKING EPOXY, LINE, 4-INCH LF 3,115  $ 0.95 -$  

49 12204 PAVEMENT MARKING EPOXY, LINE, 8-INCH LF 25  $ 1.40 -$  

50 12220 PAVEMENT MARKING EPOXY, CROSSWALK, 6-INCH LF 220  $ 8.50 -$  

51 12250 PAVEMENT MARKING EPOXY, STOP LINE, 18-INCH LF 50  $ 14.25 -$  

52 13001 REMOVE SIGNS AND POSTS EACH 20  $ 38.00 -$  

53 13002 REMOVE SIGN EACH 5  $ 23.00 -$  

54 14003 TOPSOIL,  FERTILIZER, SEED & EROSION MAT SY 100  $ 5.95 -$  

55 14005 TOPSOIL & SOD SY 2,600  $ 7.85 -$  

56 15001 FURNISH AND INSTALL 12-INCH WATER MAIN AND 
FITTINGS

LF 1,580 1499.00  $ 120.00 179,880.00$         

57 15002 FURNISH AND INSTALL 8-INCH WATER MAIN AND 
FITTINGS

LF 80 67.00  $ 115.00 7,705.00$             

58 15003 FURNISH AND INSTALL 12-INCH GATE VALVES AND 
VALVE BOXES

EA 1 1.00  $            3,000.00 3,000.00$             
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59 15004 FURNISH AND INSTALL 8-INCH GATE VALVES AND 
VALVE BOXES

EA 1 1.00  $            1,750.00 1,750.00$             

60 15005 FURNISH AND INSTALL HYDRANT ASSEMBLY EA 3  $            5,400.00 -$  

61 15006 CONNECT 3/4" SERVICE LATERAL (NOTED ON 
DRAWING AS SL1)

EA 9  $            1,800.00 -$  

62 15007 CONNECT 1" SERVICE LATERAL (NOTED ON 
DRAWING AS SL2)

EA 15  $            1,800.00 -$  

63 15008 CONNECT 3/4" SERVICE LATERAL (NOTED ON 
DRAWING AS SL3)

EA 5  $            2,750.00 -$  

64 15009 CONNECT 1" SERVICE LATERAL (NOTED ON 
DRAWING AS SL4)

EA 5  $            3,000.00 -$  

65 15010 CONNECT 1" SERVICE LATERAL (NOTED ON 
DRAWING AS SL5)

EA 1  $            1,700.00 -$  

66 15011 CONNECT 1" SERVICE LATERAL (NOTED ON 
DRAWING AS SL6)

EA 1  $            3,200.00 -$  

67 15012 CONNECT 4" SERVICE LATERAL (NOTED ON 
DRAWING AS SL7)

EA 1  $            7,800.00 -$  

68 15013 CONNECT 8" SERVICE LATERAL (NOTED ON 
DRAWING AS SL8)

EA 1  $            8,500.00 -$  

69 15014 CONNECT 6" SERVICE LATERAL (NOTED ON 
DRAWING AS SL9)

EA 1  $            7,200.00 -$  

70 15015 ABANDON EXISTING HYDRANTS EA 4  $ 250.00 -$  

71 15016 ABANDON VALVE BOXES & MANHOLES LS 1  $ 550.00 -$  

Total 385,455.00$   

Less Retainage 19,272.75$   

Total 366,182.25$   

Less Previously 
Paid 103,046.50$   

Total Amount 
Due 263,135.75$   

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above amount of $263,135.75 be allowed.
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CONTRACT DATE:               May 15, 2020

Original: $ 6,745,000.00 

Updated: $ 6,818,379.00 

Item No. Item Description Scheduled Value  Completed Work 

0010 Supervision $180,000.00 $161,100.00
0020 Performance Bond $41,500.00 $41,500.00
0030 Building Permit $6,500.00 $6,500.00
0040 Temp Fencing $6,000.00 $6,000.00
0050 Misc. General Conditions $129,996.00 $116,346.42
0060 Excavation $657,344.00 $657,344.00
0070 Asphalt Striping $8,051.25
0080 Asphalt Paving $37,280.00
0090 Site Concrete $286,649.00 $10,000.00
0100 Trench Drain $29,000.00 $29,000.00
0110 Decorative Fence/Gate $95,260.00 $30,000.00
0120 Bike Racks $3,743.72 $3,743.72
0130 Rubber Paving $4,260.00
0140 Landscaping $35,801.00 $15,000.00
0150 Concrete Building $338,660.00 $338,660.00
0160 Pool Concrete $677,528.00 $677,528.00
0170 Rebar $40,700.00 $40,700.00
0180 Rebar Installation $43,175.00 $43,175.00
0190 Masonry $398,700.00 $398,700.00
0200 Steel $55,100.00 $55,100.00
0210 Carpentry $291,042.69 $291,042.69
0220 Millwork $30,755.00 $30,755.00
0230 Waterproofing $10,400.00 $10,400.00
0240 Dampproofing $19,785.00 $19,785.00
0250 Siding $81,700.00 $81,700.00
0260 Roofing $63,575.00 $63,575.00
0270 Insulation $19,985.00 $19,985.00
0280 Sealants $37,300.00 $22,000.00
0290 Doors/Frames/Hardware $88,847.00 $88,847.00
0300 Alum Windows $119,400.00 $110,000.00

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

May 6, 2021

Contract No. #4171

Periodical estimate for Partial Payment No. 8  to Stuckey Construction Co., Inc., 2020 N. 
Lewis Avenue, Waukegan, IL 60087 for the Buchner Park Community Pool and Building.



0310 Drywall $53,480.00 $53,480.00
0320 Furring/Insulation $38,700.00 $38,700.00
0330 Floor Tile $10,560.00
0340 Pool Tile $64,800.00 $64,800.00
0350 Accoustical Ceiling $6,868.00 $6,868.00
0360 Painting Concrete $25,000.00 $25,000.00
0370 Painting  $48,900.00 $48,900.00
0380 Signage $6,868.00
0390 Lockers $7,800.00 $7,800.00
0395 Toilet Comp $7,559.00
0400 Toilet Accessories $11,597.00 $11,597.00
0410 Pool Equipment Labor $50,737.53 $15,000.00
0420 Pool Mechanical $363,858.00 $344,546.00
0430 Pool Equipment   $138,102.00 $138,102.00
0440 Pool Pump $20,522.00 $20,522.00
0450 VFD $15,536.00 $15,536.00
0460 Pool Fillter $60,000.00 $60,000.00
0470 Misc Pool Equipment $27,500.00 $27,500.00
0480 Pool Controller $109,444.00 $109,444.00
0490 Shelter Labor $32,000.00 $25,000.00
0500 Shelter Slides $298,549.00 $222,922.50
0510 HVAC $445,000.00 $432,000.00
0520 Fire Protection $83,475.00 $83,475.00
0530 Plumbing $253,266.00 $245,413.00
0540 Electrical $347,100.00 $330,000.00
0550 OH & P $379,940.81 $340,047.02

CO 1 $39,893.00 $39,893.00
Total 6,075,032.35$        

Less Retainage 170,459.48$           

Total 5,904,572.87$        

Less Previously Paid 5,262,969.52$        

Total Amount Due 641,603.35$           

Respectfully Submitted, 

Fred V. Abadi, PhD., P.E. 
Director of Public Works 

This estimate has been checked by the Engineering Division and we recommend that the above 
amount of $641,603.35 be allowed.
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	_Summary Table for Partial Payments 5-6-21
	1. Advance Construction, Inc., for West Side Pump Station Consolidation $152,010.00
	2. D.C. Burbach, Inc., for Alley #42 (Grand, Frame, Garfield, Wabash) Reconstruction  $80,272.20
	3. Greenfire Management Service for Waukesha City Hall $323,219.54
	4. J.H. Hassinger, Inc., for Pebble Valley Pump Station Construction $12,350.00
	5. LaLonde Contractors, Inc., for Lawndale Avenue, Fairmont Avenue and Caldwell Street Utility and Street Improvements  $134,148.90
	6. LaLonde Contractors, Inc., for N & S Prairie Avenue, Sentry Drive and W. Sunset Drive Utility and Street Improvements  $230,421.68
	7. State Contractors, Inc. for Perkins Avenue Utility and Street Improvements $263,135.75
	8. Stuckey Construction Co., Inc., for Buchner Park Community Pool and Building $641,603.35
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