



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

**Contract Change Order**  
**Form C107**  
(Rev 01/18)

---

Project: Fire Station No 4 Renovation and Addition

Date: 7/22/21

Contract Number: 4208

Branch: Engineering Department

Change Order Number: 1

Contractor: Stuckey Construction Co., Inc

Amount of original contract ..... \$216,373.00

Amount of Contract prior this Change Order ..... **\$216,373.00**

**Description of change:**

**Construction Changes:**

1. Undercut poor soils and backfill with stone including soil testing ..... \$9,167.32

Amount of this Change Order ..... \$9,167.32

Net Contract Amount after this Change Order ..... **\$225,540.32**

---

City of Waukesha \_\_\_\_\_ Date  
Director of Public Works

---

Contractor \_\_\_\_\_ Date  
Ford Construction Co., Inc.