



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Waukesha City Hall

Date: 11/17/20

Contract Number: 4136

Branch: Engineering Department

Change Order Number: 7

Contractor: Greenfire Management Service, LLC

Amount of original contract \$19,418,300.00

Amount of Contract prior this Change Order **\$19,702,521.54**

Description of change:

Construction Changes:

- 1. Required Fire Alarm Devices for Clean Agent (PCO 77)..... \$3,623.00
- 2. Temp Gas Piping for Temp Gas Meter (PCO 79)..... \$3,363.00
- 3. Undercut for Bad Soils SW Corner of Site (PCO 83)..... \$14,334.00
- 4. Required HVAC Controls per Code (PCO 84) \$14,638.00
- 5. Door and Frame Modification per Fire Code (PCO 85) \$460.00
- 6. Metal Panel Adjustment at Exterior Soffits (PCO 86) \$2,413.00

AV/Security Revision:

- 7. Council AV Change (PCO 74)) \$2,947.00
- 8. PDU Change in Sever Room (PCO 76)..... \$21,787.31
- 9. Data/Electrical Floor Box Change (PCO 81)..... \$5,379.00
- 10. Additional IT Cabinet needed in Skywalk (PCO 78) \$3,588.00

Amount of this Change Order \$72,532.31

Net Contract Amount after this Change Order..... **\$19,775,053.85**

City of Waukesha
Director of Public Works

Date

Contractor
Greenfire Management Service, LLC

Date