



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 11/17/2020
Common Council Item Number: ID #20-1385	Date: 12/1/2020
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 4 with Greenfire Management Services, LLC, for the Waukesha City Hall – Transit Portion of the project.	

Details:
 Contract Change Order No. 4 is for additional work, requested by the City, performed for the Waukesha City Hall – Transit Portion of the project awarded to Greenfire Management Services, LLC. .

Construction Changes:

1. Additional Shims needed for steel frames (PCO 75)	\$1,608.00
2. Fence change at Fleet Parking Area (PCO 80)	<u>\$2,875.00</u>
Amount of this Change Order	\$4,483.00

Options & Alternatives:

Financial Remarks:
 PO#200162 Contract No. 4136
 Original Contract: \$275,000.00
 Change Order No. 1: \$7,728.00 Acct #7790.68220
 Change Order No. 2: \$1,593.04
 Change Order No. 3: \$87,508.10
 Change Order No. 4: \$4,483.00
Total Contract after Change Order No. 3 - \$376,312.14

Executive Recommendation:
 Recommend approval of Contract Change Order No. 4 with Greenfire Management Services, LLC, for the Transit Center Waukesha City Hall project.

