

CONTRACT CHANGE ORDER
DESIGN ENGINEERING SERVICES FOR
SUMMIT AVENUE / DELAFIELD STREET

DATE: July 21, 2016

Contract Number: 3891A

Branch: Engineering Division

Change Order Number: 1

Contractor: Ruekert & Mielke, Inc.

Amount of original contract \$194,500

Amount of Contract prior this Change Order..... \$194,500

Description of change:

1. **ADDITIONAL DESIGN ON DELAFIELD STREET**

The additional design will allow for the reconstruction of Delafield Street between Bidwell Avenue and Prospect Avenue.

Payment: \$19,000

Net Contract Amount after this Change Order \$213,500

City of Waukesha
Director of Public Works

Date

Contractor
Ruekert & Mielke, Inc.

Date