



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: Buchner Park Community Pool and Building

Date: 7/8/21

Contract Number: 4171

Branch: Engineering Department

Change Order Number: 4

Contractor: Stuckey Construction Co., Inc

Amount of original contract ..... \$6,745,500.00

Amount of Contract prior this Change Order ..... \$6,897,127.00

**Description of change:**

**Construction Changes:**

- 1. Plumbing Changes (PCO 17,18,20) ..... \$22,573.00
- 2. Unit Heater Control Power (PCO 19)..... \$1,180.00
- 3. Electrical Extras (PCO 21, 25) ..... \$14,194.00
- 4. Retaining Wall Changes per Park Rec (PCO 23) ..... \$14,816.00
- 5. Added Baskets for Strainers and SS Barrier Post per State Inspection (PCO 24).... \$2,547.00

Amount of this Change Order ..... \$55,310.00

Net Contract Amount after this Change Order ..... \$6,952,437.00

City of Waukesha  
Director of Public Works

Date

Contractor  
Stuckey Construction Co., Inc.

Date