



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: 2018 New Berlin West Extension

Date: 6/21/18

Contract Number: 4037

Branch: Engineering Department.

Change Order Number: 1

Contractor: Payne and Dolan

Amount of original contract \$408,230.00

Amount of Contract prior this Change Order \$408,230.00

Description of change:

The additional work at Merrill Crest Park includes removing old existing asphalt, widening, and repaving with new asphalt.

1. Add Extra No. 1 – Merrill Crest Park Path Removal and Replacement

Description: Removal and replacement of Asphalt path	
Base Aggregate Dense 1 1/4 -inch – 165 Ton-@8.00/ton	\$ 1,320.00
Sq Ft Concrete Sidewalk – Removal – 3645 Sq Ft - @2.00/Sq Ft	\$ 7,290.00
HMA Pavement – 60 Ton - @120/ton	\$ 7,200.00
New Item – Additional Grading and Widening – 600 Sq Yd -@14.23/Sq Yd	\$ 8,540.00
New Item – Mobilization - 1 LS	<u>\$ 3,000.00</u>

Amount of this Change Order..... \$27,350.00

Net Contract Amount after this Change Order.....\$435,580.00

City of Waukesha
Director of Public Works

Date

Contractor
Payne and Dolan, Inc.

Date