

CONTRACT CHANGE ORDER
RECONSTRUCTION OF ALLEY 70 & DRAINAGE IMPROVEMENTS

DATE: November 5, 2015

Contract Number: 3908

Branch: Engineering Department

Change Order Number: 1

Contractor: D.C. Burbach Inc.

Amount of original contract \$135,548.60

Amount of Contract prior this Change Order..... \$135,548.60

Description of change:

1. 292.88 Tons Increase in Bid Item No. 9
1¼-Inch Crushed Stone Backfill (Includes
Undercut) @ \$27.00/Ton \$7,907.76
--Additional undercut depth due to worse than expected subgrade

2. Miscellaneous Additions and Deductions
of remaining Bid Items..... <\$3,724.72>

Amount of this Change Order Credit..... \$4,183.04

Net Contract Amount after this Change Order **\$139,731.64**

City of Waukesha
Director of Public Works

Date

Contractor
D.C. Burbach Inc.

Date