



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Installation of Poured in Place Resilient Surfacing for David's Park Playground

Date: 4/6/23

Contract Number: 4285

Branch: Engineering Department

Change Order Number: 1

Contractor: Innovative Sport Surfacing, LLC

Amount of original contract \$68,931.20

Amount of Contract prior this Change Order \$68,931.20

Description of change:

1. Addition of Surface Design not in original scope \$4,890.00

Amount of this Change Order \$4,890.00

Net Contract Amount after this Change Order \$73,821.20

City of Waukesha
Interim Director of Public Works

Date

Contractor
Innovative Sport Surfacing, LLC

Date