



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Buchner Park Community Pool and Building

Date: August 18, 2022

Contract Number: 4171

Branch: Engineering Department

Change Order Number: 5

Contractor: Stuckey Construction Co., Inc

Amount of original contract \$6,745,500.00

Amount of Contract prior this Change Order **\$6,952,437.00**

Construction Changes: Entire Change order to be paid for by HVAC Designer

- 1. CB 8 – HVAC Modifications (PCO 27)..... \$65,789.00
- 2. CB 9 -HVAC and Electrical Modifications (PCO 28)..... \$98,308.00

Amount of this Change Order \$164,097.00

Net Contract Amount after this Change Order..... \$7,116,534.00

City of Waukesha _____ Date
Interim Director of Public Works

Contractor _____ Date
Stuckey Construction Co., Inc.