



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 1/3/2019
Common Council Item Number: ID #18-1873	Date: 1/15/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with Zenith Tech, Inc., for the S. East Ave. Sidewalk and E. Garfield Ave Rehabilitation project.	

Details: Contract Change Order No. 1 is for additional work performed for the S. East Ave. Sidewalk and E. Garfield Ave Rehabilitation awarded to Zenith Tech, Inc. The bid did not include an item required to saw cut the existing asphalt pavement along the concrete curb prior to removal. This allowed the contractor to complete proper patch of the asphalt after placing the curb and gutter end:	
1. <u>NEW ITEM No. 1 – Sawcutting</u> New 1046 LF. Unit price of \$2.65 / LF	\$2,771.90
2. Credit for less quantities completed (various items)	<u>(\$64,535.75)</u>
Amount of this Change Order: <u>(\$61,763.85)</u>	
Total Contract after Change Order No. 1: \$288,060.40	

Options & Alternatives: There were no other feasible options.

Financial Remarks: PO# 180354 Contract No. 4074 Original Contract: \$349,824.25 Change Order No. 1: \$ (\$61,763.85) Total Contract after Change Order No. 1 - \$ 288,060.40 Acct # 0041-68290 – (\$48,730.85) Acct # 5487-68290 – (\$12,063.76) Acct # 3310-54141 – (\$969.24)
--

Executive Recommendation:
Recommend approval of Contract Change Order No. 1 with Zenith Tech, Inc. for the S. East Ave. Sidewalk and E. Garfield Ave Rehabilitation project.

