



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

**Contract Change Order**  
**Form C107**  
(Rev 01/18)

Project: Click or tap here to enter text. Sanitary Sewer Force Main Relay/Rehabilitation-2019

Date: 12/19/19

Contract Number: 4101  
Branch: Engineering Department.

Change Order Number: 1

Contractor: Advance Construction, Inc.

Amount of original contract ..... \$474,547.65

Amount of Contract prior this Change Order ..... \$474,547.65

**Description of change:**

Contract Change Order No. 1 is for additional work performed for the Sanitary Sewer Force Main Relay/Rehabilitation-2019 project awarded to Advance Construction, Inc. Additional force main length was due to minor route changes to avoid utilities and adjustments made to the actual connection locations. Additional concrete pavement was necessary due to the poor condition of the surrounding panels and it was requested by Clean Water Plant staff to replace the remaining driveway at the station on Coral Dr due to the poor condition.

- 1. Additional quantity for Bid Item #4 – S. WEST AVE SEWER FORCE MAIN REHABILITATION  
Payment: 13.5 Lin. Ft. @ Unit Bid Price of \$141.00 / lin. ft. .... \$1,903.50
- 2. Additional quantity for Bid Item #5 – LES PAUL PKWY SEWER FORCE MAIN RELAY  
Payment: 12 Lin. Ft. @ Unit Bid Price of \$128.00 / lin. ft. .... \$1,536.00
- 3. Additional quantity for Bid Item #6 – CONCRETE PAVEMENT REMOVAL & REPLACEMENT  
Payment: 57.63 Sq. Yds. @ Unit Bid Price of \$70.00/ sq. yd. .... \$4,034.10
- 4. Additional quantity for Bid Item #8 – CONCRETE SIDEWALK REMOVAL & REPLACEMENT  
Payment: 563.1 Sq. Ft. @ Unit Bid Price of \$15.00 / sq. ft. .... \$8,446.50
- 5. Miscellaneous additions and deductions to other bid items  
Payment: ..... CREDIT (\$2,830.84)

Total Amount of Change Order No. 1: \$13,089.26

Net Contract Amount after this Change Order ..... **\$487,636.91**

*Fred Abad*

\_\_\_\_\_  
City of Waukesha  
Director of Public Works  
Date

\_\_\_\_\_  
Contractor  
Advance Construction, Inc.  
Date