TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 3 to Mork Mausloeum, W235 S4479 Amber Ct., Waukesha, WI 53189 for Prairie Home Cemetery Tower Interior Remodeling - The Citadel.

Contract No. 3904		4/9/2015			\$ 80,500.00	
Item	Quantity	Description		Cost	Per Unit	Amount
1	1	Performance/Payment	(a)	\$ 2,500.00	Each	\$ 2,500.00
2	1	Genral Requirements	(a)	\$ 800.00	Each	\$ 800,00
3	1	Mold Removal	(0),	\$ 2,500.00	Each	\$ 2,500.00
4	1	Roofing	@	\$ 5,000.00	Each	\$ 5,000.00
5	1	Drywall & Ceiling	<u>@</u>	\$ 6,200.00	Each	\$ 6,200.00
6	1	Electric & Mechanical	(a)	\$3,100.00	Each	\$ 3,100.00
		Subtotal	_			\$ 20,100.00
		Retainage	;			\$ 1,005.00
		Total				\$ 19,095.00
Less Amount Previously Paid					\$ 10,260.00	
		Total Amount Due	:			\$ 8,835.00

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$8,835.00 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works

Robin/Excel/Partials/Mork-3904