



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Silurian Springhouse Foundation Alteration

Date: 12/7/23

Contract Number: 4300

Branch: Engineering Department

Change Order Number: 1

Contractor: Ford Construction Co. Inc.

Amount of original contract \$57,670.00

Amount of Contract prior this Change Order \$57,670.00

Description of Change Order:

- 1. Lintel Revision per the new structural Engineer's drawing issued after bid..... \$3,965.00
- 2. Credit for inclusive Lintel work per bid..... (\$666.00)
- 3. Grading needed for structural engineer's drawing issued after bid..... \$410.00

Amount of this Change Order \$3,709.00

Net Contract Amount after this Change Order..... \$61,379.00

City of Waukesha	Date
Director of Public Works	

Contractor	Date
Ford Construction Co. Inc.	