



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Artificial Turf Installation at Frame and Mindiola Park Base Bids Plus Alternates

Date: 8/20/20

Contract Number: 4172

Branch: Engineering Department.

Change Order Number: 1

Contractor: H & H Civil Construction

Amount of original contract : \$2,468,945.14

Amount of Contract prior this Change Order \$2,468,945.14

Description of change:

1. Stabilization of the outfield at Frame Park due to poor soil conditions\$91,310.27
2. 30 day time extension:NC
The original base bid had a completion date of October 15, 2020. That date did not account for the acceptance of the alternate bid to include the installation of all artificial turf on all playing surfaces. That work requires an additional 30 days, therefore the new completion date is November 16, 2020.

Amount of this Change Order\$91,310.27

Net Contract Amount after this Change Order..... \$2,560,255.41

City of Waukesha
Director of Public Works

Date

Contractor
H & H Civil Construction

Date