



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: Alley #99 (Kilps, Lander, Mandan, Madison) Reconstruction

Date: 7/21/22

Contract Number: 4246
 Branch: Engineering Department
 Change Order Number: 1
 Contractor: Milwaukee General Construction Co., Inc.

Amount of original contract\$212,976.50
 Amount of Contract prior this Change Order \$212,976.50

Description of change:

The Contract Change Order details for additional work completed by Milwaukee General Construction Co., Inc., at the request of the City. The items listed below are for the

1. Additional items for undercutting:

- Item 9: GEOTEXTILE GRID TYPE BX1100
 326.4 SY at \$2.60/SY..... \$848.64
- Item 18: CRUSHED AGGREGATE BASE COURSE, 3" (INCLUDES EBS)
 468.51 TON at \$35.00/Ton..... \$16,397.85
 Sub Total: \$17,246.49

2. Sanitary Sewer lateral repair:

- Item 13: SANITARY LATERAL CLEANOUT
 1 EACH at \$3,900.00/EA.....\$3,900.00
- Item 22: SANITARY SEWER LATERAL TELEVISIONING
 4 EACH at \$1,500.00/EA.....\$6,000.00
- NEW ITEM: CIPP PATCH
 1 LUMP SUM at \$3,740.00.....\$3,740.00
 Sub Total: \$13,640.00

3. Credit for reduced quantities completed (Various items including concrete pavement, concrete sidewalk, various lining items and restoration) (-\$28,412.80)

Total Amount of this Change Order..... \$2,473.69

Net Contract Amount after this Change Order..... \$215,450.19

 City of Waukesha
 Interim Director of Public Works

 Date

 Contractor
 Milwaukee General Construction Co., Inc.

 Date