



#### Administration

201 Delafield Street, Waukesha, WI 53188 Tel: 262.524.3701 fax: 262.524.3899 www.waukesha-wi.gov

Committee: Board of Public Works	<b>Date:</b> 1/21/2021
Common Council Item Number: ID #21-1648	<b>Date:</b> 2/4/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney

### Subject:

Review and act on Contract Change Order No. 1 with State Contractors, Inc., for the Salt Storage Shed and Loader Storage Shed project.

## Details:

Contract Change Order No. 1 is for additional work performed by State Contractors, Inc as requested by the City of Waukesha:

1. Grade, Gravel and Pave floor of exterior shed at PD ......\$39,915.40

Amount of this Change Order \$39,915.00

## **Options & Alternatives:**

#### **Financial Remarks:**

PO# 200398 Contract No. 4183

Original Contract: \$647,777.77 Change Order No. 1: \$39,915.40

Total Contract after Change Order No. 1 - \$687,693.17

Acct # 3394.68220 - \$39,915.40

# **Executive Recommendation:**

Recommend approval of Contract Change Order No. 1 with State Contractors, Inc., for the Salt Storage Shed and Loader Storage Shed project.

