



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: Waukesha Police Department Addition and Renovation

Date: 12/22/22
 Contract Number: 4225
 Branch: Engineering Department
 Change Order Number: 9
 Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract \$10,797,970.00

Amount of Contract prior this Change Order **\$13,654,567.00**

Description of change:

1. Various HVAC and Fire Protection Changes (PCO 144R,212,222,245,268,291,294,305) \$71,265.00
2. Various IT Changes (PCO 277,292,311,312,313,314,317,318,)..... \$6,967.00
3. Various Door Hardware Changes (PCO237,244,247,281,309,310,316,323) \$42,304.00
4. Various Plumbing Changes (PCO 197,215,322,325,326) \$29,850.60
5. Various Electric Changes (PCO324,327) \$2,780.00
6. Various Flooring change and additional attic stock (PCO 228,260) \$8,230.00
7. Various Structural Changes (PCO 230)..... \$9,948.50
8. Range Hood redesign and waterline relocation (both paid by Architect)..... \$30,120.00

Amount of this Change Order \$201,465.10

Net Contract Amount after this Change Order **\$13,856,032.10**

City of Waukesha	Date
Interim Director of Public Works	

Contractor	Date
J.P. Cullen & Sons, Inc.	