

CONTRACT CHANGE ORDER
E MORELAND BLVD FLOOD MITIGATION DESIGN

DATE: August 27, 2015

Contract Number: 3888

Branch: Engineering Division

Change Order Number: 1

Consultant: Donohue & Associates, Inc.

Amount of original contract \$111,838.00

Amount of Contract prior this Change Order..... \$111,838.00

Description of change:

1. Evaluate Cost Reduction Options (Additional XP-SWMM Modeling and Cost Opinions) \$3,750.00
2. Additional Design (Sanitary Sewer Relocation, Additional WisDOT Traffic Control Sheets)..... \$7,930.00
3. Additional Meetings (Two with WisDOT) \$2,024.00
4. **Credit for Public Meeting** **(\$2,670.00)**
5. **Credit for Grant Screening**..... **(\$5,400.00)**

Amount of this Change Order **\$5,634.00**

Net Contract Amount after this Change Order **\$117,472.00**

City of Waukesha
Director of Public Works

Date

Consultant
Donohue Associates, Inc.

Date