



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 11/9/2023
Common Council Item Number: ID #23-8108	Date: 11/21/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Gina Kozlik, Interim City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with H&H Civil Construction LLC for the Artificial Turf Installation at Mindiola Park project.	

Details: The Contract Change Order details for additional work completed by H&H Civil Construction LLC at the request of the City:
Description of change:
<ol style="list-style-type: none"> 1. Saw cut and remove concrete curb and sidewalk and replace with new apron and sidewalk. This work was not in the original scope of the project and no existing units within the schedule of prices pertain to this work.....\$3,850.00 2. Additional Storm Water work to improve existing drainage. Excavate and saw cut 2 – 12” holes into exiting manhole. Add 120’ of 12” solid HDPE pipe and install a storm inlet. This work was not in the original scope of the project and no existing units within the schedule of prices pertain to this work.....\$4,020.00
Total Amount of this Change Order \$7,870.00
Net Contract Amount after this Change Order.....\$1,845,469.20

Options & Alternatives:

Financial Remarks: PO# 230438 Contract No. 4293 Original Contract: \$1,837,599.20 Change Order No. 1: \$ 7,870.00 Total Contract after Change Order No. 1 - \$ Acct #5571.68290 - \$7,870.00 Budget Amount: \$1,850,000.00

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with H&H Civil Construction LLC for the Artificial Turf Installation at Mindiola Park project.