



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/18)

Project: Waukesha City Hall

Date: 10/7/21

Contract Number: 4136

Branch: Engineering Department

Change Order Number: 9 (Final)

Contractor: Greenfire Management Service, LLC

Amount of original contract \$19,418,300.00

Amount of Contract prior this Change Order **\$20,037,007.36**

Construction Changes:

1. Additional HVAC work (PCO 119/120) (\$18,000 pd by designer) \$45,517.90
2. Extended lower Retaining wall to adj property (PCO 121) \$5,464.48
3. Credit for Picture Rail (PCO 122) **\$(1,540.00)**
4. Additional gromets needed at Municipal Court (PCO 123)..... \$828.00
5. Additional Access Panel in Council Chambers (PCO 124)..... \$460.00
6. Credit for Louver trim in Lobby (PCO 125) **\$(1,295.00)**
7. Additional Excavation and Sidewalk Replacement (PCO 126)..... \$18,639.20
8. Rework Monument Sign (PCO 127)(will be pd by architect) \$6,440.00
9. Misc door hardware changes (PCO 128,129,130) \$2,663.40

Amount of this Change Order \$77,177.98

Net Contract Amount after this Change Order \$20,114,185.34

City of Waukesha
 Interim Director of Public Works

Date

Contractor
 Greenfire Management Service, LLC

Date