



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

### Contract Change Order

Form C107  
(Rev 01/18)

Project: 2020 Resurfacing and Area 1 and 2 Flood Mitigation

Date: 6/4/20

Contract Number: 4167

Branch: Engineering Department.

Change Order Number: 1

Contractor: Wolf Paving Co., Inc.

Amount of original contract ..... \$2,197,372.89

Amount of Contract prior this Change Order ..... \$2,197,372.89

**Description of change:**

Addition of Alternate 2:

Resurfacing of Ruben Dr. (town line to Springdale Rd) and Laura Ln.

(Avalon Dr to Ruben Dr). Sub Total Alternate 2 ..... \$758,647.00

Total Amount of this Change Order ..... \$758,647.00

Net Contract Amount after this Change Order ..... \$ 2,956,019.89

City of Waukesha  
Director of Public Works

Date

Contractor  
Wolf Paving Co., Inc.

Date