



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

**Contract Change Order**  
**Form C107**  
(Rev 01/18)

---

Project: Waukesha City Hall – Transit Center portion of Contract

Date: 10/7/21

Contract Number: 4136

Branch: Engineering Department

Change Order Number: 6 (Final)

Contractor: Greenfire Management Service, LLC

Amount of original contract ..... \$275,000.00

Amount of Contract prior this Change Order ..... **\$384,401.14**

**Description of change:**

**Construction Changes:**

- 1. Horizontal Beam Rework due to a discrepancy between the existing building plans and the proposed roof (PCO 52) ..... \$9,200.00

Amount of this Change Order ..... \$9,200.00

Net Contract Amount after this Change Order ..... **\$393,601.14**

---

City of Waukesha \_\_\_\_\_ Date  
Director of Public Works

---

Contractor \_\_\_\_\_ Date  
Greenfire Management Service, LLC