



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

| | |
|--|---|
| Committee: Board of Public Works | Date: 12/21/2023 |
| Common Council Item Number: ID #23-8238 | Date: 1/4/2023 |
| Submitted By: Alex Damien, Director of Public Works | City Administrator Approval: Anthony W. Brown, City Administrator |
| Finance Department Review: Joseph P. Ciarro, Finance Director | City Attorney's Office Review: Brian Running, City Attorney |
| Subject: Review and act on Contract Change Order No. 1 with Ford Construction Co., Inc., for the Waukesha Springs and Oaks Park Open Air Shelter Installation project. | |

| |
|---|
| Details: <p>The Contract Change Order details for additional work completed by Ford Construction Co., Inc., at the request of the City. The walk and shelter could not be built per plan due to unforeseen subgrade issues. The shelter is required to be ADA Accessible. To meet the ADA accessible grades additional existing sidewalk had to be removed, additional stone was hauled to the site and additional new walk was added.</p> <p>Description of Change Order:</p> <ol style="list-style-type: none"> 1. Additional 50 SF of removal of existing sidewalk at the bid unit \$62.40/SF.\$3,120.00 2. Additional 17.80 Tons of Crushed stone at the bid unit \$192.00/Ton.....\$3,417.60 3. Additional 157.5 SF of 4" Sidewalk at the bid unit \$15.00/SF.....\$2,362.50 4. Additional 84 SY of Restoration at the bid unit \$58.40/SY\$4,905.60 5. Less 49 SF of 5" sidewalk at the bid unit \$11.00/SF (\$539.00) <p>Amount of this Change Order.....\$13,266.70</p> <p>Net Contract Amount after this Change Order \$ 93,986.70</p> |
|---|

Options & Alternatives:

| |
|--|
| Financial Remarks: PO #230436 Contract No. 4301 Original Contract: \$80,720.00 Change Order No. 1: \$13,266.70 Acct #5565.68290 Total Contract after Change Order No. 1 - \$93,986.70 |
|--|

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Ford Construction Co., Inc., for the Waukesha Springs and Oaks Park Open Air Shelter Installation project.