



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 11/21/2019
<b>Common Council Item Number:</b> ID #19-1450	<b>Date:</b> 12/3/2019
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Rich Abbott, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 1 with Foth Infrastructure & Environment, LLC, for the N/NW Barstow Street Bridge Maintenance Design/Recommendations project.	

**Details:**  
 Contract Change Order No. 1 is to include design services for structure B-67-039 (NW Barstow St. Bridge) to ultimately be utilized for inclusion into the Barstow St. and Riverfront St. Utility and Street Improvement project. In October of 2019 Foth provided the maintenance/rehabilitation report and final recommendation for B-67-039 which recommended a concrete overlay and concrete surface repair rehabilitation. This recommendation was consistent with other recent of future bridges of similar age and composition, which made this recommendation feasible to include in the upcoming 2020 Barstow St. reconstruction project.

Given this recommendation, the Department of Public Works solicited an additional proposal from Foth to provide final design services for the recommended rehabilitation, and aesthetic adjustments to the structure which match the future Barstow St. roadway design. After reviewing their proposal, and in comparison to recent similar costs provided for similar City bridge projects (Madison St. & Prairie Ave.), the proposal is competitive and concurrent with industry standards. The scope of services is attached with a Lump Sum price of \$35,359.00. The contract end date is extended to January 31, 2020.

**Options & Alternatives:**  
 Another consultant could be chosen, but Foth is recommended due to their experience and expertise of the bridge structure, and previous rehabilitation reports/studies.

**Financial Remarks:**  
 PO#19-0325                      Contract No.4130  
 Original Contract: \$8,010.00  
 Change Order No. 1: \$ 35,359.00  
 Total Contract after Change Order No. 1 - \$ 43,369.00                      Acct # 8010-68290 - \$35,359.00

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 1 with Foth Infrastructure & Environment, LLC, for the N/NW Barstow Street Bridge Maintenance Design/Recommendations project.

