



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: Waukesha Springs and Oaks Park Open Air Shelter Installation

Date: 12/21/23

Contract Number: 4301

Branch: Engineering Department

Change Order Number: 1

Contractor: Ford Construction Co. Inc.

Amount of original contract \$80,720.00

Amount of Contract prior this Change Order \$80,720.00

Description of Change Order:

1. Additional 50 SF of removal of existing sidewalk at the bid unit \$62.40/SF \$3,120.00
2. Additional 17.80 Tons of Crushed stone at the bid unit \$192.00/Ton. \$3,417.60
3. Additional 157.5 SF of 4" Sidewalk at the bid unit \$15.00/SF \$2,362.50
4. Additional 84 SY of Restoration at the bid unit \$58.40/SY \$4,905.60
5. Less 49 SF of 5" sidewalk at the bid unit \$11.00/SF (\$539.00)

Amount of this Change Order \$13,266.70

Net Contract Amount after this Change Order \$93,986.70

 City of Waukesha
 Director of Public Works

 Date

 Contractor
 Ford Construction Co. Inc.

 Date