



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 12/21/2023
Common Council Item Number: ID #23-8503	Date: 1/4/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Anthony W. Brown, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Visu-Sewer, Inc., for the 2023 Sanitary Sewer Lining project.	

Details: <p>The Contract Change Order details for additional work completed by Visu-Sewer, Inc., at the request of the City. During pre-lining inspections structural issues were found with 4 additional lateral inspections that would have prevented the proper installation of the lateral liners. The laterals were excavated so repairs could be made prior to installing the liners.</p> <p>Description of Change Order:</p> <p>1. Additional 4 Each Sanitary Sewer Lateral Spot Repair at the bid unit \$9,350.00/Each. \$37,400.00</p> <p>Amount of this Change Order \$37,400.00</p> <p>Net Contract Amount after this Change Order \$937,341.00</p>

Options & Alternatives:

Financial Remarks: PO #230290 Contract No. 4288 Original Contract: \$899,941.00 Change Order No. 1: \$37,400.00 Acct #7399.68290.71480 Total Contract after Change Order No. 1 - \$937,341.00 Budget Amount: \$1,000,000.00

Executive Recommendation: Recommend approval of Contract Change Order No. 1 with Visu-Sewer, Inc., for the 2023 Sanitary Sewer project.
