



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Redecking for Pedestrian Bridges at Bethesda Park and Glacial Drumlin Bike Trail

Date: 7/19/18

Contract Number: 4057

Branch: Engineering Department.

Change Order Number: 1

Contractor: Ford Construction Company, Inc.

Amount of original contract \$59,829.00

Description of change:

The original scope of work was to remove and replace the decking on the bridges only. The steel was assumed to be in good condition; there was no way to observe and inspect the steel prior to the deck boards being removed. A structural engineer has examined both bridges and determined that the deck support steel must be replaced. Without replacing this steel, the deck boards cannot be replaced.

1. Bethesda Park Bridge	\$23,995.00
2. Glacier Drumlin Trail Bridge	<u>\$20,750.00</u>
Amount of this Change Order	\$44,745.00
Net Contract Amount after this Change Order is	\$104,574.00

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Ford Construction Company, Inc.