



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Greenmeadow Sanitary Interceptor Sewer

Date: 7/2/19

Contract Number: 4071

Branch: Engineering Division.

Change Order Number: 5

Contractor: Super Excavators, Inc.

Amount of original contract \$18,461,976.00

Amount of Contract prior this Change Order \$ 19,528,253.86

Description of change:

The Contract Change Order details additional work completed by Super Excavators, Inc. as requested by the City of Waukesha:

Additional Water Utility Items – Waukesha Water Utility Bid Items

Significant water main related adjustments to connections at S Moreland Blvd and Lindbergh Ave adjacent to Well #3 were necessary. This additional work was reviewed and approved by Water Utility.

1. Extra No. 2 Lindbergh Avenue and Well House

Description: Adjustments to water main related items at Lindbergh and Well #3 including labor, equipment, and materials.

Lump Sum \$ 42,137.51

Total Change Order No. 5 \$ 42,137.51

Net Contract Amount after this Change Order \$ 19,300,391.37

City of Waukesha
Director of Public Works

Date

Contractor
Super Excavators, Inc.

Date